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DESIGN-BUILD CONTRACT AGREEMENT
CONTRACT AGREEMENT made on the date last signed below, by and between the State of
Maine, acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at 24 Child, Augusta, Maine, with a
mailing address at 16 State House Station, Augusta, Maine 04333-0016, and ________________
a corporation or other legal entity organized under the laws of the State of Maine, with its
principal place of business located at ________________________________________________
_____________________________________________ (Design-Builder).
The Department and the Design-Builder, in consideration of the mutual promises set forth in the
Contract Documents, hereby agree as follows:

A.

The Work.
The Design-Builder shall be responsible for furnishing all supervision, labor, equipment,
tools supplies, permanent materials and temporary materials required to perform the
Work including design, construction, quality management including inspection, testing
and documentation, all required documentation at the conclusion of the project,
warranting its work, and performing all other work indicated in the Contract Documents.
The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract Documents; payment to be made as provided in the same.
1. Piscataquis Bridge Replacement Project
The Design-Builder agrees to complete all Work as specified or indicated in the
Contract including Extra Work and Force Account in conformity with the Contract,
PIN No. _____________________________________________________________
____________________________________________________________________ ,
for the __________________________________________________________ in the
town/city of _______________________________, County of ________________ ,
Maine. The Work includes design, construction, maintenance during construction,
warranty as provided in the Contract Documents, and other incidental work.

B.

Time.
The Design-Builder agrees to complete all Work, except warranty work, on or before
____________, (date). Further, the Department may deduct from moneys otherwise due
the Design-Builder, not as a penalty, but as Liquidated Damages in accordance with
Sections 107.7 and 107.8 of the Design-Build General Conditions.

C.

Price.

Contract Agreement
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The Lump Sum Price shown on the Price Proposal Form (Form D), a Contract Document,
will be used as the basis for determining the original Contract amount and for
determining the amounts of the required Performance Surety Bond and Payment Surety
Bond. The actual amount of the in lieu fee payment for mitigation will be deducted from
the Lump Sum Price.
Except as otherwise specifically provided in the Contract (including provisions for Extra
Work and Force Account Work), the Department agrees to pay, and the Design-Builder
agrees to accept, the following Lump Sum Price as full and complete compensation for
completion of all the Work.
1. Piscataquis Bridge Replacement Project
Lump Sum Price: $ ________________________
D.

Contract.
The Contract, which may be amended, modified, or supplemented in writing only
through a Contract Modification, consists of the following documents:
1.

This Design-Build Contract Agreement;

2.

The Design-Builder’s Statement of Qualifications (SOQ);

3.

All portions of the Request for Proposals (RFP), consisting of the Design-Build
General Conditions, Project Requirements, Appendices, and Standard
Specifications - Revision of December 2002, with the latest version of the Repair
Specification;

4.

The Design-Builder’s Proposal consisting of its Technical Proposal, inclusive of
the Proposal Letter (Form A), and its Price Proposal, inclusive of the Price
Proposal Form (Form D);

5.

Permits, if applicable;

6.

Performance, payment, warranty, and other bonds;

7.

All specifications, manuals, guides, laws and all other documents referenced in
any of the above documents; and

8.

Amendments Nos. 1 to ____ inclusive.

It is agreed and understood that the Contract will be governed by the documents listed
above.
E.

Certifications.
By signing below, the Design-Builder hereby certifies that to the best of the DesignBuilder’s knowledge and belief:

Contract Agreement
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F.

1.

All of the statements, representations, covenants, and/or certifications required or
set forth in the Proposal and the Proposal Documents, including those in
Appendix A to the Design-Build General Conditions (Federal Contract Provisions
Supplement), and the Contract are still complete and accurate as of the date of this
Contract Agreement.

2.

The Design-Builder knows of no legal, contractual, or financial impediment to
entering into this Contract.

3.

The person signing below is legally authorized by the Design-Builder to sign this
Contract Agreement on behalf of the Design-Builder and to legally bind the
Design-Builder to the terms of this Contract Agreement.
Representations.

The undersigned, having carefully examined the site of work, the Project Requirements,
RFP Plans, the Design-Build General Conditions, Standard Specifications - Revision of
December 2002, Supplemental Specifications, Contract Agreement; and Contract Bonds
contained herein for design and construction of:
_______________________________________________________________________ ,
State of Maine, on which proposals will be received until the time specified in the
“Notice to Design-Builders” does hereby propose and offer to enter into the Contract to
supply all the materials, tools, equipment and labor to construct the whole of the Work in
strict accordance with the terms and conditions of the Contract and for the lump-sum
price herein.
The Design-Builder agrees to perform the work required at the price specified above and
in accordance with the terms of the Contract, and to provide the appropriate insurance
and bonds if this offer is accepted by the Department in writing.
As Design-Builder also agrees:
First: To do any extra work, which may be ordered by the Department Project Manager,
and to accept as full compensation the amount determined as provided in Section 109.5
of the Design-Build General Conditions and as addressed in the Contract Documents.
Second: That the Proposal Guaranty at five percent (5%) of the proposal amount payable
to the Treasurer of the State of Maine and accompanying this proposal, shall be forfeited,
as Liquidated Damages, if in case this Proposal is accepted, and the undersigned shall fail
to abide by the terms and conditions of the offer, and fail to furnish satisfactory insurance
and Contract bonds under the conditions stipulated in the Design-Build General
Conditions within ten (10) Days of notice of intent to award the Contract.
Third: To begin the Work on the date specified in the Project Requirements and
complete the Work within the time limits given in the Contract.

Contract Agreement
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Fourth: That the Lump Sum Price shall remain open for thirty (30) Calendar Days after
the date of Price Proposal Opening.
IN WITNESS WHEREOF, the Design-Builder, for itself, its successors and assigns, hereby
execute three duplicate originals of this Agreement and thereby binds itself to all covenants,
terms, and obligations contained in this Contract.
DESIGN-BUILDER
______________________________
Date

______________________________

______________________________
Witness

______________________________
(Name and Title Printed)

G.

Award.
Your offer is hereby accepted for (see checked boxes):

Item 1


Contract Amount: ____________________________________

Execution by the Department consummates the Contract, and the documents referenced
herein.
MAINE DEPARTMENT OF TRANSPORTATION

______________________________
Date

Contract Agreement

______________________________
Commissioner
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DIVISION 100 - DESIGN-BUILD GENERAL CONDITIONS
100.1 Replacement of General Conditions of the Standard Specifications and Standard Details.
This version of the Maine Department of Transportation’s General Conditions of the Standard
Specifications and Standard Details for Highways and Bridges, was drafted and adopted by the
Department pursuant to the authority granted by 23 MRSA §753-A. These General Conditions
supersede the General Conditions of the Standard Specifications and Standard Details for
Highways and Bridges, and pertain to the Department’s Design-Build Projects, unless otherwise
noted in the Project Requirements. References in these Design-Build General Conditions
relating to the Standard Specifications also refers to the latest version of Division 200 forward of
the
Supplemental
Specification
(Repair
Spec)
which
is
located
at
http://www.state.me.us/mdot/contractor-consultantinformation/ss_standard_specification_2002.php .
SECTION 101 - CONTRACT INTERPRETATION
Scope of Section. This Section consists of abbreviations, definitions, and general rules of
interpretation.
101.1 Abbreviations. Abbreviations are defined in the following list. Abbreviations not defined
in this Section or otherwise in the Contract shall have the meaning that is commonly accepted in
the Engineering and construction industry.
AAN
AAR
AASHTO
ACI
ADA
AGC
AIA
AISC
ANSI
ARA
AREMA
ARTBA
ASCE
ASLA
ASME
ASTM
ATSSA
AWWA
AWPA
AWS
BMP
General Requirements

American Association of Nurserymen, Incorporated
Association of American Railroads
American Association of State Highway and Transportation Officials
American Concrete Institute
Americans with Disabilities Act
Associated General Design-Builders of America
American Institute of Architects
American Institute of Steel Construction
American National Standards Institute
American Railway Association
American Railway Engineering and Maintenance-of-way Association
American Road & Transportation Builders Association
American Society of Civil Engineers
American Society of Landscape Architects
American Society of Mechanical Engineers
American Society for Testing and Materials
American Traffic Safety Services Association
American Water Works Association
American Wood Preservers’ Association
American Welding Society
The Department’s “Best Management Practices for Erosion and Sediment
Control”
1-1
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CFR
CQCP
DREW
DRB
DQMP
EIA
EEO
EMS
FAA
FERC
FHWA
FRA
FSS
IES
IMSA
IPCEA
ISEE
ISO
ITE
LURC
MaineDOT
MCTCB
MDEP
MDOT
MIL
MRSA
MUTCD
NBS
NEC
NEMA
NEPCOAT
NESC
NETTCP
NHS
NTCW
OSHA
PIN
QA
QC
QCP
QLA
RFI
RFC
RFP
RFQ
SAE
General Requirements

Code of Federal Regulations
DBE Disadvantaged Business Enterprise
Daily Reports of Extra Work
Dispute Review Board
Design Quality Management Plan
Electronic Industries Association
Equal Employment Opportunity
Emergency Medical Service
Federal Aviation Administration
Federal Energy Regulatory Commission
Federal Highway Administration
Federal Railroad Administration
Federal Specifications and Standards, General Services Administration
Illuminating Engineering Society
International Municipal Signal Association
Insulated Power Cable Engineers Association
International Society of Explosives Engineers
Insurance Services Office
Institute of Transportation Engineers
Land Use Regulation Commission - Maine
Maine Department of Transportation
Maine Concrete Technician Certification Board
Maine Department of Environmental Protection
Maine Department of Transportation
Military Specifications
Maine Revised Statutes Annotated
Manual on Uniform Traffic Control Devices
National Bureau of Standards
National Electrical Code
National Electrical Manufacturers Association
Northeast Protective Coating Committee
National Electric Safety Code
New England Transportation Technician Certification Program
National Highway System
Notice to Commence Work
Occupational Safety and Health Administration
Project Identification Numbers
Quality Assurance
Quality Control
Quality Control Plan
Quality Level Analysis
Request for Information
Release for Construction
Request for Proposals for the Project
Request for Qualifications for the Project
Society of Automotive Engineers
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SEWPCP
SHA
SOQ
SPCCP
SSPC
TAPPI
TCP
USC
USDA
UL
VECP

Soil Erosion and Water Pollution Control Plan
State Highway Agency (as used by FHWA, meaning the Department)
Statement of Qualifications submitted in response to the RFQ
Spill Prevention Control and Countermeasure Plan
Steel Structures Painting Council
Technical Association of Pulp and Paper Industry
Traffic Control Plan
United States Code
United States Department of Agriculture
Underwriter's Laboratory
Value Engineering Change Proposal

101.2 Definitions. Words, terms, and phrases are defined below. Capitalized words in these
Design-Build General Conditions are defined under this Section. Words, terms, or phrases that
are not defined in this Section 101.2 or otherwise in the Contract shall have the meaning
commonly accepted in the engineering and construction industry.
Acceptable Work. Work that Conforms or Substantially Conforms to the Contract and is
satisfactory to the Department.
Acceptance. Consideration of operations, inspections, samples, tests, certifications,
proper QCP implementation, and end product properties to determine whether the product will
be accepted for payment, including any adjustment to compensation as provided in the Contract.
Acceptance Test. Test utilized by the Department to evaluate the quality of a Material or
product.
Actual Cost. Direct, Project-specific, costs actually incurred by the Design-Builder in the
performance of Work. Actual Costs consist of labor, Material, Equipment, and administrative
overhead. For related provisions, see Subsections 109.5.2 - Basis of Payment and 109.5.3 - Noncompensable Items.
Addendum. See definition for Amendment.
Aggregate. Inert Material such as sand, gravel, broken stone, crushed stone, or a
combination of any of these Materials.
Agreement. The document executed by the Department and the Design-Builder entitled
“Design-Build Contract Agreement,” the form of which is included in the RFP, as well as all
documents listed in said Design-Build Contract Agreement.
Amendment. Revision to the RFP.
Apparent Successful Proposer. The Proposer that submits the Proposal that the
Department considers the best overall value to the State in accordance with the procedures set
forth in the RFP. The apparent successful Proposer will not be awarded the Contract if
General Requirements
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A.

its Price Proposal is determined to be non-responsive in accordance with
Subsection 103.3.1 - Price Proposal Responsiveness,

B.

the Proposer fails to comply with all applicable pre-award and pre-execution
requirements of the RFP and/or Contract, or

C.

the Department chooses not to Award a Contract.

Application for Progress Payment. A Design-Builder’s request for a progress payment
using forms and media approved by the Department.
Alternate Technical Concepts. Concepts that deviate from the requirements set forth in
the RFP and that have been included in the Proposal with the Department’s prior approval.
The decision of the Department to accept a responsive Proposal from a
Award.
responsible Proposer that provides the best value to the Department for the Work identified in
the RFP, subject to the Design-Builder’s satisfaction of the specified Award Conditions.
Award Conditions. Pre-award or pre-execution requirements that the Design-Builder
must meet before Contract Execution including bonding and insurance. For a related provision,
see Section 103 – Evaluation of Proposals, and Award and Execution of Contract.
Award Decision. All decisions and/or determinations by the Department that impact to
whom the Contract will be awarded including determination of Technical Proposal
responsiveness, scoring of Technical Proposals, determination of Price Proposal responsiveness,
determination of the Apparent Successful Proposer, all other responsiveness issues, and all
protest decisions.
Basic Configuration. The salient characteristics of the Project as defined and/or
illustrated in the RFP, including any permitted deviations thereto contained in the DesignBuilder’s Proposal. Basic Configuration elements may include the following:
A.

Horizontal and vertical alignments for the highway

B.

Number of intersections/overpasses/underpasses

C.

Number of highway lanes

D.

Minimum vertical clearances

E.

Number, location, and types of interchanges

F.

Number and type of signalized intersections

G.

Approximate Project limits

H.

Right-of-Way limits

General Requirements
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I.

Lane and Shoulder Widths

Any changes in the Basic Configuration may be implemented only with the Department’s
prior written approval. For related provisions, see Section 102.4 – Alternative Technical Concepts
and Subsection 109.1.4 – Basic Configuration Changes.

Best-Value Procurement Process. A process using a Request for Proposals for procuring
contractual services in which price and other technical or qualification-based factors are used in
determining the successful Proposer. See definitions for Proposer, Request for Proposals, and
Design-Build Contract.
Bidder. See definition for Proposer.
Blue Book. The edition of publications entitled “Rental Rate Blue Book for Construction
Equipment” or “Rental Rate Blue Book for Older Construction Equipment” as applicable,
published by Primedia Information Inc. that was current when the Work being priced was
performed.
Bridge. A structure having a clear span of twenty (20) feet or more measured
horizontally at the elevation of the Bridge seats along the centerline of the Road or in case of
multiple spans when the combined clear spans equal or exceed twenty (20) feet.
A.

Length. The length of a Bridge structure is the overall length measured along the
construction centerline back to back of backwalls of abutments, if present;
otherwise end to end of the Bridge floor; but in no case less than the total clear
opening of the structure.

B.

Roadway Width. The clear width measured at right angles to the longitudinal
centerline of the Bridge between the bottom of curbs or guard timbers or in case
of multiple heights of curbs, between the bottoms of the lower risers.

Bureau Director. The Director of the Department’s Bureau of Project Development.
Business Day. Every Calendar Day less Saturdays, Sundays, and Holidays.
Calendar Day. Every day shown on the calendar, beginning at and ending at midnight.
Change Order. See definition for Contract Modification.
Closeout Documentation. Documents required of the Design-Builder by the Department
for final acceptance of the Project. These documents are: Letter “All Bills Paid”, Request for
Final Payment, “Buy America” Statement, certificate of Materials, Federal Form PR 47 (On
applicable NHS Projects), DBE Goal Attainment Verification Form, and as-built drawings
stamped by the Design-Builder’s Engineer. The Department reserves the right to add to this list
of required closeout documentation. (For example, Maintenance Bonds on all 621 items or
Design-Builder performance evaluation) For a related provision, see Subsection 107.8.4.
Commissioner. The Commissioner of Transportation established by 23 MRSA §4205.
General Requirements
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Compensable Delay. See Subsection 109.3.1 – Definitions - Types of Delays.
Completion. Completion occurs when the Design-Builder has finished all Work pursuant
to the Contract, including Delivery of all conforming Closeout Documentation. Completion does
not mean Substantial Completion. Unless the context indicates otherwise, Completion also does
not mean Completion of Physical Work.
Completion of Physical Work. Completion of Physical Work occurs when the Work has
been substantially completed and has undergone a successful final inspection. The Maintenance
or Warranty Bonds for Section 621 Landscape items of the Standard Specifications are normally
activated at the Completion of Physical Work.
Conduit. A pipe used for receiving and protecting wires or cable.
Conform or Conformity. Conform or Conformity means in accordance with the Plans,
Specifications, or other Contract requirements, as initially and reasonably determined by the
Design-Builder, and ultimately as determined by the Department. For a related definition, see
Substantially Conform.
Construction Limit Line. A line, usually outside of the Right-of-Way, within which the
Design-Builder may Work and outside of which Work shall not be performed.
Contract. The entire agreement between the Department and the Design-Builder, as
evidenced by the Contract Documents.
Contract Bonds. The forms of security approved by the Department, executed by the
Design-Builder and its Surety or Sureties, guaranteeing performance of the Work, and the
payment of all obligations pertaining to the Work. For related provisions, see the definitions of
Proposal Guaranty, Performance Bond, and Payment Bond. A Proposal Guaranty is not a
Contract Bond because it expires upon execution of the Agreement by the Department. A
maintenance bond or warranty bond may come into force after the completion of the physical
work.
Contract Completion Date. The required completion date of all Work pursuant to the
Contract, except the landscape establishment period and warranty work, as established by the
Agreement and as set forth in the Proposer’s project schedule.
Contract Completion Time. Length of time allowed under the Contract to complete the
Work pursuant to the terms of the Contract. See Contract Completion Date.
Contract Documents. The documents forming the Contract, as listed in the Agreement.
Contract Execution. Execution of the Contract by the Commissioner or his/her
authorized agent by signing the Agreement, which action (upon written notification to the
Design-Builder) forms a contract as provided in Subsection 103.4.3 - Execution of Contract by
Department.
General Requirements
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Contract Modification. A formal change to the Contract. For a related provision, see
Section 109.6 – Contract Modification.
Contract Representative. The person designated in the RFP to be the Department’s single
point of contact with the Design-Builder from issuance of the RFP through execution of the
Contract.
Contract Time. See definition for Contract Completion Time and Section 107 - Time.
Contracting Entity. Unless the context clearly indicates otherwise, “Contracting Entity”
means “Design-Builder”.
Contractor. See the definition for Design-Builder.
Critical Path. The sequence of activities from the Project start to the Completion having
the greatest cumulative elapsed time, thereby determining the minimum time duration of the
entire Project.
Culvert. Any structure not defined as a Strut or Bridge that provides a Drainage opening
under the Roadway or approaches to the Roadway).
Days. Business Days.
Default. See Section 112.1 - Default.
Defects or Defective Work. Work that is unsatisfactory, faulty, or deficient in that it is
not in Conformity with the Contract or with prevailing industry standards applicable to the Work
at the time of submission of the Proposal as determined by the Department or its agents. For
related provisions, see the definition of Acceptable Work and Subsection 101.3.1 – Meaning of
“Approved,” Etc.
Deliver. To cause Receipt by a means set forth in the definition of Received or Receipt.
Department. The Department of Transportation of the State of Maine, as established by
23 MRSA §4202 et seq. for the administration of Highway, Bridge, and other public Works;
acting through the Commissioner and his/her duly authorized representatives. For related
provisions, see definitions of Department Project Manager and Resident.
Department Project Manager. The Department’s duly authorized representative for
overall coordination of the Project from preliminary design to Final Acceptance.
Design Checker – Senior Experienced Engineer. The designer performing quality control
of the design, being either an employee of the Designer or an independent design firm other than
the Design-Builder.
Design Documents. Design-Builder produced drawings, specifications, calculations,
records, reports or other documents, including shop drawings and special process procedures,
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which may be used for design, manufacture fabrication, installation, construction, testing,
examination, and certification of items.
Design-Build Contract. A contract in which the Design-Builder is responsible for both
design and construction requirements under the Contract, which is procured through a BestValue Procurement process as outlined in 23 MRSA §753-A.
Design-Builder. The legal entity that will be executing the Contract and that will be a
single point of responsibility for all obligations under the Contract. The Design-Builder shall be
independent with respect to the Department and shall not be an employee, agent, or
representative of the Department. Design-Builder is also used synonymously with the term,
“Contractor,” in the Federal forms of Appendix A to the Design-Build General Conditions, and
wherever necessary in this RFP.
Design-Builder’s Early Completion Date. A completion date earlier than the Contract
Completion Date proposed by the Design-Builder in its initial Schedule of Work submitted with
its Proposal. For related provisions, see Subsection 109.3.3 – Early Completion Date Delay
Claims.
Design Manager. Engineer of Record who is a Maine Licensed Professional Engineer
responsible for all aspects of the design including Quality of the end product. The Design
Manager’s duties shall include, as a minimum, oversight, assessment and evaluation of the
following:
A.

Design reports;

B.

Site investigations and reports;

C.

Analytical approach;

D.

Basis of design documents;

E.

Drawings and specifications for conformity with the Contract Documents, and for
compliance with codes, permits, and regulations;

F.

Coordination of the different Release for Construction Packages;

G.

Coordination of design compliance with the findings of constructability reviews;

H.

QCP compliance;

I.

Field design changes; and

J.

As-built plans for conformity with final design and Contract Documents.

Designer. The entity responsible for design and related work for the Project, either
through subcontract to the Design-Builder or otherwise.
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Detailed Schedule of Prices. A list of contract work items with unit prices provided in
the a form that may be included as an Appendix to the RFP on which each Proposer lists all
quantities and unit prices used to calculate its Price. This schedule is to be submitted as part of
the Price Proposal.
Differing Site Conditions. See Section 109.2 - Differing Site Conditions.
Dispute. Disagreements, claims, counterclaims, matters in question, and differences of
opinion between the Department and the Design-Builder and those working for or through the
Design-Builder regarding matters related to the Work that arise after Contract Execution. These
include interpretation of the Contract, compensation and costs, time for performance, and
quality.
Dispute Review Board. A panel of three experienced persons that the parties may agree
to use to make recommendations regarding the resolution of Disputes. Upon mutual agreement
by the Department and Design-Builder, a single individual may act as a DRB. For a related
provision, see Section 111.4 - Dispute Review Board.
Drainage. The system of pipes, drainage ways, ditches, and Structures by which surface
or subsurface waters are collected and conducted from the Highway area.
Drawings. See definition for Plans.
Dredge Material (Dredge Spoils). Sand, silt, mud, gravel, rock or other sediment or
material removed from beneath any surface water. The term “beneath any surface water” has
been interpreted by the MDEP to mean that area that falls beneath the plane bounded by the
normal high water line of any stream, river, brook, pond, lake, vernal pool etc. Note that the
entire area of Dredge Material removal could be dry at the time of excavation.
Engineer. Unless otherwise indicated in this Contract, a Maine Licensed Professional
Engineer who is an employee of the Design-Builder, or a Subcontractor, with the responsibility
and authority to require that the Work be performed in Conformity with the Contract.
Engineer of Record. See Design Manager.
Environmental Information. Hazardous waste assessments, dredge material test results,
boring logs, geophysical studies, and other records and reports of the environmental conditions.
For a related provision, see Subsection 104.3.14 – Interpretation and Interpolation.
Equipment. All machinery, supplies for repair and maintenance of such machinery, tools,
and other apparatus necessary or appropriate for Completion of the Work in Conformity with the
Contract.
Equitable Adjustment. An adjustment to compensation due to a change in the nature or
scope of the Work made part of the Contract by formal Contract Modification. For a related
provision, see Section 109.5 - Equitable Adjustments to Compensation.
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Escrowed Proposal Documents. All writings, working papers, computer printouts, charts,
and data compilations that contain or reflect information, data, or calculations used by the
Proposer to determine the Price Proposal submitted, including material relating to design as well
as construction work, relating to the determination and application of:
A.

Equipment rates

B.

Overhead rates

C.

Time schedules

D.

Labor rates

E.

Efficiency or productivity rates

F.

Arithmetic extensions

G.

Quotations from Subcontractors and Material supplier quotations

Any manuals standard to the industry used by the Proposer in determining the Price
Proposal are also considered part of the Escrowed Proposal Documentation. These manuals shall
be included in the proposal documentation by reference and shall show the name and date of the
publication and the publisher.
It is not necessary to include documents provided by the Department for the Proposer’s
use in the preparation of the Proposal.
Excusable Delay. See Subsection 109.3.1 – Definitions - Types of Delays.
Extra Work. Work that is outside the scope of the Contract and that the Department
determines is necessary.
Extra Work Order. See Contract Modification.
Fabrication Engineer.
The Department’s representative responsible for Quality
Assurance of pre-fabricated products that are produced off-site.
Federal Contract Provisions Supplement. Appendix A to the Design-Build General
Conditions, which set forth additional provisions that apply to federally funded Contracts.
Final Acceptance. The Department’s Acceptance of all Work and responsibility for the
Project from the Design-Builder, except for any Design-Builder warranty obligations.
Force Account Work. Prescribed Work paid on the basis of Actual Costs and additives as
set forth in Subsection 109.5.5 – Force Account Work.
Force Majeure. See definition for Uncontrollable Events.
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Geometrics. The physical location (horizontally and vertically) and shape of the object
under consideration.
Geotechnical Information. Boring logs, soil reports, geotechnical design reports, ground
penetrating radar evaluations, seismic refraction studies, and other records of subsurface
conditions. For a related provision, see Subsection 104.3.14 - Interpretation and Interpolation.
Haul Road. A private way leading to a public way that is used by the Design-Builder to
move Equipment and Materials related to the Work.
Hazardous Material. A substance, product, waste, or other material that is capable of
posing an unreasonable risk to health, safety, or property as designated as hazardous in the
Hazardous Materials Table in 49 CFR 172.101.
Hearing. Unless otherwise specified by the Department in writing, a Hearing is a review
of a decision that includes a review of existing documentation on file with the Department and
any additional documentation, including written arguments and supporting exhibits that may be
submitted by any interested party. Unless the context clearly indicates otherwise, a Hearing need
not include an evidentiary Hearing for the oral presentation of evidence if such an evidentiary
Hearing is not requested or if the Department reasonably determines that such an evidentiary
Hearing is not necessary to review the matter at issue adequately. Unless the context clearly
indicates otherwise, a Hearing shall not be construed as an adjudicatory proceeding within the
meaning of the Maine Administrative Procedure Act.
Highway. A general term denoting a public way for purposes of vehicular travel,
including the entire area within the Right-of-Way.
Hold Point. Mandatory verification points identified in the approved QCP beyond which
work cannot proceed until verification is performed and a written release is granted by the
Department.
Holidays. New Year’s Day, Martin Luther King Day, President’s Day, Patriot’s Day,
Memorial Day, Independence Day, Labor Day, Columbus Day, Veterans Day, Thanksgiving
Day, the Friday after Thanksgiving Day, and Christmas Day. For a related provision, see
Subsection 107.3.3 - Sundays and Holidays.
Incentive/Disincentive Payment. An adjustment to the Contract price of a predetermined
amount for each Calendar Day the Work is completed ahead of or behind the Contract
Completion Time, Contract Completion Date or some specified intermediary milestone. A
disincentive is not a penalty, but an estimate of user and other costs incurred by the people of the
State of Maine.
Incidental. The terms “incidentals” and “incidental to the contract” mean cost items that
are incidental to or incorporated in the Work. The cost of incidentals shall be included in the
Design-Builder’s Lump Sum Price; there will be no separate or individual payment for
incidentals.
General Requirements

1-11

December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

Maine Department of Transportation

Incomplete. Not complete, as defined above by Completion.
Independent Assurance Inspection (IAI). Unbiased and independent evaluations of all
sampling and testing (or inspection) procedures used in a Quality Assurance Program. IA
provides an independent verification of the reliability of the Acceptance data obtained by the
Department and the data obtained by the Design-Builder. The results of IA testing or inspection
are not to be used as a basis of Acceptance.
Independent Assurance Testing (IAT). A test conducted to check the calibration of the
testing equipment and processes being used.
Inexcusable Delay. See Subsection 109.3.1 - Definitions - Types of Delays.
Initial Submittals. Submittals required within a prescribed number of Days (usually no
more than 30) from the execution of the Agreement by the Department including erosion control
plans, other environmental plans, quality control plans, safety plans, and other submittals
required by the Contract.
Inspector. An authorized representative of the Design-Builder assigned to:
A.

make detailed inspections of the Work,

B.

make initial determinations regarding the Conformity of the Work, and

C.

require the Design-Builder to correct Work not in Conformity. For related
provisions, see the definition of Conformity and Subsection 106.2.4.4 – QC
Inspector Qualifications.

In Stream Work. Any Work activity(ies) conducted in the water.
Invoice. The Design-Builder’s request for progress payment, also called an Application
for Progress Payment.
Joint Venture. A legal association of two or more firms to carry out a single, for-profit
business enterprise, for which the parties combine their property, capital, efforts, skills and
knowledge, and is responsible for a distinct, clearly defined portion of the Work of the Contract
and whose share in the capital contribution, control, management, risk, and profits of the joint
venture are commensurate with its ownership interest.
Landscape Establishment Period. The period of time commencing at initial Acceptance
of each planting and extending for two years, unless otherwise provided in the Contract. For a
related provision, see Section 621 – Landscaping of the Standard Specifications.
Landscape Establishment Period Obligations. The obligations of the Design-Builder with
regard to landscaping during the Landscape Establishment Period. Unless otherwise provided in
the Contract, these obligations consist of monthly inspection and reporting from March through
November of the condition of all plants installed and replacing plants that are not in a healthy,
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vigorous growing condition. For a related provision, see Section 621 – Landscaping of the
Standard Specifications.
Lane. A strip of Roadway intended to accommodate a single line of vehicles.
Law or Laws. Any statute, law, regulation, ordinance, rule, judgment, order, decree,
permit, concession, grant, franchise, license, agreement, directive, guideline, policy requirement
or other governmental restriction or any similar form of decision of or determination by, or any
interpretation or administration of any of the foregoing by, any governmental entity, which is
applicable to the Project, the Right-of-Way, or the Work, whether now or hereafter in effect.
Letter of Intent to Award. A written notice to the selected Proposer stating that the
Proposal has been conditionally accepted by the Department and is instructing the Apparent
Successful Proposer to perform all pre-award requirements and execute the Agreement. For a
related provision, see Section 103 – Evaluation of Proposals, and Award and Execution of the
Contract.
Liquidated Damages. An amount due and payable to the Department by the DesignBuilder, normally accomplished by a reduction of amounts to be paid to the Design-Builder
under the Contract, said amount being calculated by multiplying a daily amount set forth in the
Contract by the number of Calendar Days the Work remains incomplete after the Contract
Completion Date. By submitting a Proposal, the Design-Builder acknowledges that such an
amount is not a penalty and that the daily amount set forth in the Contract is a reasonable per
diem forecast of damages incurred by the Department due to the Design-Builder’s failure to
complete on time.
Lump Sum Price. The price contained in the Price Proposal Form, being a single lump
sum price for completion of all Work described in the Contract in conformity with the Contract.
Major Participant. Major Participant means:
A.

The Design-Builder and any Related Entities;

B.

The Builder and all Related Entities;

C.

The Designer and all Related Entities;

D.

Any firm providing more than the percentage specified in the Project
Requirements of the value of the on-site construction work and all Related
Entities; or

E.

Any firm providing more than the percentage specified in the Project Documents
of the value of the design work and all Related Entities.

Material. Any substance specified for use in the construction of the Project and its
approaches.
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Modification. See Contract Modification.
National Highway System (NHS). A system of Interstate Highways and major collectors
specifically designated by the Federal Highway Administration. It includes the Interstate
System, other urban and rural principal arterials, highways that provide motor vehicle access
between the NHS and major intermodal transportation facilities, the defense strategic highway
network, and strategic highway network connectors.
Necessary Basic Configuration Change. Any change in the Basic Configuration that is
necessary to correct an error, omission, inconsistency or other defect in the Basic Configuration
(with the understanding that a change shall be deemed “necessary” only if the error, omission,
inconsistency or other defect creates a conflict with other Contract requirements or another
problem that cannot be corrected without a material change in the Basic Configuration). For a
related provision, see Subsection 109.1.2.4 – Basic Configuration Changes.
Non-conforming Work. All work not conforming with the Contract. All Defective,
Unauthorized, or Uninspected Work. For a related provision, see Section 106.2.4.9 – NonConforming Work.
Non-Resident Proposer. A Proposer that is:
A.

any person who is not a resident of the State of Maine, or

B.

any firm, corporation, limited liability company, partnership, joint venture, sole
proprietorship, or other entity which:
1.

is not licensed to do business within the State of Maine, or

2.

does not have a principal place of business within the State of Maine.

Notice of Award. A written notice to the Design-Builder stating that the Contract has
been executed.
Notice to Commence Work (NTCW). Written notice to the Design-Builder to proceed
with the Work including, when applicable, the date of beginning of the Contract Completion
Time. Unless specified elsewhere by authorized Departmental officials in writing, the execution
of the Contract by the Department will constitute a Notice to Commence Work. For related
provisions, see Section 107 – Time.
Notice to Proceed. “Notice to Proceed” means “Notice to Commence Work”.
Offer. A response to a solicitation that, if accepted, would bind the offeror to perform the
resultant contract. Submission of a Proposal constitutes an Offer by the Proposer.
Order. A directive from the Department requiring compliance by the Design-Builder.
Owner. The legal or record owner of the building or premises on which the Project is to
be constructed, generally the State of Maine acting by and through the Department.
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Partnering. See Subsection 104.4.1 - Partnering.
Pavement Structure. The combination of subbase, base course, and surface course placed
on a subgrade to support the traffic load and distribute it to the roadbed.
A.

Base Course. One or more layers of specified Material thickness placed on a
subbase or a subgrade to support a surface course.

B.

Subbase. Layers of specified Material thickness placed on a subgrade to support a
base course.

C.

Surface Course. Layer(s) of a Pavement Structure designed to accommodate the
traffic load. The top layer is sometimes called the “Wearing Course.”

Payment Bond. The security furnished by the Design-Builder and its Surety to guarantee
payment of all obligations incurred by the Design-Builder related to the Contract. For a related
provision, see Subsection 110.2.1 - Bonds.
Performance Bond. The security furnished by the Design-Builder and its Surety to
guarantee performance of the Work in Conformity with the Contract. For a related provision,
see Subsection 110.2.1 - Bonds.
Permits. Permits granted to the Department for the Project. Permits required may
include, but are not limited to:
A.

environmental Permits including:
1.

a Natural Resources Protection Act (NRPA) permit from MDEP and

2.

an Army Corps of Engineers Permit,

B.

a U.S. Coast Guard permit, and

C.

a Federal Energy Regulatory Commission (FERC) permit.

Physical Work. All Work specified in the Contract that affects the physical environment
including all Work within the Project Limits, final cleaning up and finishing, and Completion of
Punch List Items as provided in Section 107.8 – Project Closeout, and removal of traffic control
devices.
Plans. When the context so indicates, “Plans” mean applicable construction drawings
including plan, profile, typical cross sections, Working Drawings, Standard Details,
Supplemental Standard Details, and supplemental Drawings or exact reproductions thereof or
electronically displayed equivalents that show the location, character, dimensions, and details of
the Work. Where the context so indicates, “Plan” may also mean a detailed process, program, or
method worked out beforehand for the accomplishment of an objective. Examples include QCP,
the SEWPCP, the TCP, Safety Plan and Project specific emergency planning.
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Predecessor Entities. Any individual, sole proprietorship, firm, corporation, limited
liability company, partnership, joint venture, or other entity that was owned, operated, or
controlled to a significant degree by the Proposer or the Proposer’s owners, officers, or key
personnel within the five years previous to the bid opening date. For the purposes of this
definition, “significant degree” means a degree that would be reasonably relevant to a person that
is considering contracting with the Proposer and therefore wishes to determine the competency,
experience, and contract administration history of the Proposer and any predecessor entities.
Premises. Land of the Owner on which the building(s) or railroad now stand or to which
they are to be moved.
Price. Unless the context clearly indicates otherwise, “Price” means “Lump Sum Price”.
Price Proposal. The component of the Proposal that includes pricing information,
specifically the Price Proposal Form and other submissions required by Section 102 – Proposal
Submission and Content Requirements.
Price Proposal Form. The form included in the Appendices to be completed (including a
Lump Sum Price) and signed by the Proposer.
Process Control Test. Test performed at the source of supply of Material to determine
whether the Material meets the Specification prior to Delivery.
Profile Grade. The trace of a vertical plane intersecting the top of the wearing surface,
usually along the longitudinal centerline of the roadbed. Profile Grade means either elevation or
gradient of such trace according to the context.
Program. The specific working unit within the Department’s Bureau of Project
Development within which a particular Department project is developed, designed, and
administered. They are named Regional Program, Urban and Arterial Highway Program, Urban
and Federal Bridge Program, and Multimodal Program.
Program Manager. Individual responsible for any one of the four Programs.
Progress Meeting. See Subsection 104.4.4 - Progress Meetings.
Project. The bridge, highway, railroad, pier, airport, building, bike trail, pedestrian trail,
ferry vessel, or other infrastructure improvement being constructed, rehabilitated, or repaired,
including all professional services, labor, equipment, materials, tools, supplies, warranties, and
incidentals needed for a complete and functioning product.
Project Limits. Areas within the Right-of-Way or Construction Limit Lines indicated in
the Contract. If no Project Limits are indicated in the Contract, the Project Limits shall be the
area actually occupied by the bridge, highway, or other infrastructure before construction
extending to and including:
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A.

the area outside the Shoulders and ditch lines and within any landmarks or
historic features such as fences, fence posts, tree rows, stone walls, corner stones,
or other monuments indicating the boundary line, or

B.

in the absence of any landmarks or historic features, sidewalks, shoulders, and
ditch lines to the top of cuts or toe of fills. For a related Maine statute, see 23
MRSA §653.

Project Manager. Unless otherwise stated, “Project Manager” means the person
designated by the Design-Builder as Project Manager (or an analogous title) in its Statement of
Qualifications, or a replacement approved by the Department.
Project Records. Records or data of any type on any media including those produced by
the Design-Builder or its consultants, Subcontractors, suppliers, or manufacturers that are related
to the Project. Project Records include, but are not limited to:
A.

Plans,

B.

Working Drawings,

C.

Specifications,

D.

design notes and computations,

E.

manufacturer’s recommendations,

F.

catalog cuts,

G.

daily time reports,

H.

records of Force Account Work,

I.

schedules and schedule updates or revisions,

J.

quality control Plans and related documentation,

K.

inspectors’ reports,

L.

traffic control Plans and log,

M.

safety program and incident reports,

N.

soil erosion and water pollution control Plans and log,

O.

employment records,

P.

payrolls,
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Q.

internal accounting records,

R.

equal opportunity and affirmative action records,

S.

preconstruction conference records,

T.

as-built records,

U.

Progress Meeting records,

V.

Partnering records,

W.

correspondence,

X.

e-mails, and

Y.

any other documents related to the Work.

Project Requirements. Specifications, provisions, and all other information related to a
specific project included as Part 2 of the RFP.
Proposal. The offer by a Proposer to perform the Work submitted in response to the RFP.
In order to be responsive, the Proposal must meet all requirements in the RFP and must offer to
perform the Work in accordance with the Contract, the Proposer’s SOQ, and the Proposer’s
Technical Proposal, for the price submitted in the Proposer’s Price Proposal. The Proposal
consists of two major components and related certifications, bonds, and documentation, to be
submitted separately, but simultaneously; the Technical Proposal and the Price Proposal.
Proposal Due Date. The calendar date specified in the Project Requirements on which
each Proposer must submit its Proposal to the Department.
Proposal Guaranty. A bond or other acceptable security specified in the Project
Requirements or elsewhere in the RFP that is forfeited if the Apparent Successful Proposer
refuses to enter into a Contract with the Department. For a related provision, see Section
102.3.2.3 – Proposal Guaranty.
Proposer. An individual, firm, corporation, limited liability company, partnership, joint
venture, sole proprietorship or other entity that was shortlisted by the Department and that
intends to submit a Proposal for the Work. After execution of the Contract, the Proposer is
known as the “Design-Builder”. Proposer is also used synonymously with the term, “Bidder,” in
the Federal forms of Appendix A to the Design-Build General Conditions, and wherever
necessary in this RFP.
Punch List. See Subsections 107.8.2 - Notice/Inspection/Punch List and 107.8.3 Notices/Final Inspections/Physical Work Completion.
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Qualification (Personnel). The characteristics or abilities gained through training or
experience or both, as measured against established written and performance tests, that qualify
an individual to perform a required function.
Quality. Those features that the Department determines are most important to the
project. Quality criteria shall include, but may not be limited to, quality of design,
constructability, long-term maintenance costs, aesthetics, local impacts, traveler and other user
costs, service life, time to construct, and other factors that the Department considers to be in the
best interest of the State.
Quality Assurance (QA). A program of planned policies, procedures, detailed
responsibilities and systematic actions including inspection, testing and audits of the QC
program necessary to provide adequate confidence that the QC, results, and the Project meet the
Contract requirements.
Quality Control (QC). The acts of examining, witnessing, inspecting, checking, and
testing of in-process or completed work (including design) and installation activities, to
determine Conformity with specified requirements and Acceptance of construction. Unless
otherwise noted, these acts are to be preformed by the Design-Builder.
Quality Control Plan (QCP). The program and documentation of that program, approved
by the Department, which specifies the actions, inspection, sampling, and testing necessary to
keep production and placement operations within Specifications, including provisions to quickly
determine when an operation becomes out of control and those actions that the Design-Builder
will take to restore compliance.
Received or Receipt. When considering documents, unless the context indicates
otherwise, receipt by regular US mail, overnight courier, service in hand, or by fax or electronic
transmission with confirmation of receipt originating from the recipient (which may be a
telephone confirmation). If Delivered by regular US mail, notices that are properly addressed
will be deemed Received three (3) Days after mailing, unless the recipient admits earlier Receipt,
in which case Receipt will be the date admitted.
Reference Documents. Supplementary information provided with the RFP, or by
reference therein, intended to assist Proposers with the development of Proposals.
Reference Stake. A stake set beyond the proposed grading areas for use as control for the
new construction.
Related Entities. Any entity:
A.

which directly or indirectly through one or more intermediaries controls, or is
controlled by, or is under common control with, the Proposer or any Major
Participant; and
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B.

for which ten percent (10%) or more of the equity interest in such Person is held
directly or indirectly, beneficially or of record by the Proposer, any Major
Participant or any Affiliate of the Proposer under clause A of this definition.

For purposes of this definition the term “control” means the possession, directly or
indirectly, of the power to cause the direction of the management of an entity, whether through
voting securities, by contract, family relationship or otherwise.
Released for Construction Documents. Those documents certified to have met all
requirements for design quality management and construction and have been stamped and sealed
“Released for Construction” by the Engineer.
Request for Proposal (RFP). The document issued by the Department in a Best-Value
Procurement Process asking for Proposals, such as when soliciting for an anticipated DesignBuild Contract, and all other documents issued by the Department and identified as part of the
RFP. See definitions for Proposal and Best-Value Procurement Process.
Request for Qualifications (RFQ). Document issued by the Department as a solicitation
for the qualifications of interested Design-Build teams. Based solely upon the responses it
receives to the RFQ, the Department will short-list a select number of Design-Build teams to
submit a Proposal for the referenced Project. Only Design-Build teams selected by the
Department during the short-listing process are eligible to submit a Proposal.
Resident. The Department’s on-site representative.
Resident Work Order. See Contract Modification.
RFP Plans. The plans provided by the Department as listed in RFP Appendices.
Right-of-Way. A general term denoting land, property, or interest therein, usually in the
form of a strip, acquired for or devoted to the Project or other purposes.
Road. A general term denoting a public way for purposes of vehicular travel, including
the entire area within the Right-of-Way.
Roadbed. The graded portion of a Highway within top and side slopes, prepared as a
foundation for the Pavement Structure and Shoulders.
Roadside. A general term denoting the area adjoining the outer edge of the Roadway.
Extensive areas between the Roadways of a divided Highway may also be considered Roadside.
Roadside Development. Those items necessary to complete the Highway that provide for
the preservation of landscape Materials and features; the rehabilitation and protection against
erosion of all areas disturbed by construction through seeding, sodding, mulching, and the
placing of other ground covers; and such suitable planting and other improvements that increase
the effectiveness and/or enhance the appearance of the Highway.
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Roadway. The portion of a Highway, including Shoulders, for vehicular use. A divided
Highway has two or more Roadways.
Schedule of Work. A written work schedule submitted and maintained by the DesignBuilder by which the Design-Builder plans and prosecutes the Work. The Schedule of Work
contains dates of commencement and completion of various items of Work within the Contract
Time and all authorized extensions. For a related provision, see Subsection 107.4.2 - Schedule
of Work Required.
Scoring Administrator. The person appointed by the Department to facilitate and conduct
the scoring of Technical Proposals.
Shortlisting Procedure. The current procedure and requirements contained in the RFQ
“Notice to Contractors/Consultants” and administered through the Department’s Contracts
Section.
Shoulder. The portion of the Road or Roadway that is contiguous with the Traveled Way
and that is provided for accommodation of stopped vehicles, emergency use, and lateral support
of base and surface courses.
Sidewalk. A way constructed primarily for the use of pedestrians.
Site. A general term denoting land or area, usually within the Right-of-Way, on which
Work is conducted with the approval of the Department.
Skew or Skew Angle. The acute angle formed by the intersection of the line normal to
the centerline of the Roadway or the working line of the Superstructure with a line parallel to the
face of the Substructure or in the case of structural plate units and Culverts, with the centerline of
the structural plate units and Culverts.
Special Provision. Revisions to the Standard and/or Supplemental Specifications
applicable to an individual Contract.
A written or electronic textual compilation of provisions and
Specifications.
requirements for the performance of the Work, including incorporations by reference.
Stakeholder. A person or group with an interest in the successful completion and
subsequent use of a project.
Standard Details. Detailed Drawings published and approved by the Department for
general application and repetitive use.
Standard Specifications. The Standard Specifications for Construction published and
adopted by the Department pursuant to 23 MRSA formerly §753, now §4243 for general
application and repetitive use on Projects.
State. The State of Maine acting through its authorized agencies and representatives.
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Statement of Qualifications (SOQ). Document submitted by an interested Design-Build
team in response to a Request For Qualifications (RFQ) issued by the Department. The
Department will short-list, based solely upon the information contained in each submitted SOQ,
a select number of Design-Build teams to submit a Proposal.
Statistical-based Acceptance. Acceptance of the Design-Builder’s QC test results
through statistical comparison with Verification test results.
Stipend. A fee that the Department will pay unsuccessful Proposers that submit
responsive Proposals and that are otherwise in compliance with the requirements of the RFP.
Street. A general term denoting a public way for purposes of vehicular travel, including
the entire area within the Right-of-Way.
Structures. Bridges, Culverts, catch basins, drop inlets, retaining walls, cribbing,
manholes, endwalls, buildings, sewers, services pipes, underdrains, foundation drains, and other
manufactured features.
Strut. Any structure not defined as a Culvert or Bridge that provides a Drainage opening
under the Roadway or approaches to the Roadway, that is over five (5) feet but less than twenty
(20) feet in nominal diameter.
Subcontractor. An individual, firm, corporation, limited liability company, partnership,
joint venture, sole proprietorship, or any other entity to whom the Design-Builder subcontracts a
portion of the Work, and any other entity with whom any Subcontractor has further
subcontracted any part of the Work, at all tiers. A subcontracting arrangement shall be
considered to exist when a person or firm assumes obligation for performing part of the Work
using its own Equipment and workers, procuring its own Materials and supplies, and furnishing
its own supervision with only general overall supervision being exercised by the prime
contracting entity of the Design-Builder or higher tier Subcontractors. Unless the context
indicates otherwise, Subcontractors include suppliers, vendors, fabricators, and any other entities
with which the Design-Builder (or a Subcontractor) contracts to perform any portion of the
Work.
Subgrade. The top surface of a Roadbed upon which the Pavement Structure, Shoulders,
and curbs are constructed.
Subgrade Treatment. Modification of Roadbed Material by stabilization.
Substantial Completion. The point at which the Project is complete such that it can be
safely and effectively used by the public without further delays, disruption, or other
impediments. For conventional bridge and highway work, the point at which all bridge deck,
parapet, pavement structure, shoulder, permanent signing and markings, traffic barrier, and
safety appurtenance work is complete.
Substantially Conform or Substantial Conformity. Substantially Conform or Substantial
Conformity means that the Work at issue, though not in strict accordance with the Plans,
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Specifications, or other Contract requirements, Conforms sufficiently to the applicable standard
such that it may be acceptable to the Department (possibly with a credit to the Department) and
not require removal, as determined by the Department. For a related definition, see Conformity.
Substructure. All of that part of the Structure below the bearings of simple and
continuous spans, Skewbacks of arches, and tops of footings of rigid frames, together with the
backwalls, parapets, and wingwalls of abutments.
Superintendent. The Design-Builder’s authorized on-site representative who is in charge
of and responsible for the Work.
Superstructure. All that part of the Structure above the bearings of simple and continuous
spans, Skewbacks of arches and top of footings of rigid frames, excluding backwalls, wingwalls,
and wing protection railing.
Supplemental Liquidated Damages. Liquidated Damages for additional costs resulting
from the Design-Builder’s failure to complete a specific Work item, phase, or milestone within
the time specified in the Contract for that item. Supplemental Liquidated Damages are in
addition to and separate and distinct from Liquidated Damages.
Supplemental Specification. Approved additions or modifications to the Standard
Specifications - Revision of December 2002 (Repair Spec).
Supplemental Standard Details. Approved additions or modifications to the Standard
Details.
Surety. Each entity meeting the requirements set forth in Section 110.2 – Bonding that
issues a Contract Bond or Proposal Bond.
Technical Proposal. The part of a Proposal detailing, among other things, schedule,
management, organization, design, and construction of the project.
Technical Proposal Submission Form (Form A). A required submission in which the
Proposer certifies that it has received and reviewed all posted materials, and that its Technical
Proposal meets the requirements set forth in the RFP.
Temporary Construction Easement. A temporary right to use or control property, outside
of the established Right-of-Way.
Traveled Way. The portion of the Roadway that is intended for the movement of
vehicles, exclusive of Shoulders and auxiliary Lanes.
Unacceptable Work. All Work that does not Substantially Conform to the Contract as
determined by the Department.
Uncontrollable Events. Events or acts that were unforeseeable at the time of Proposal
submission and that were beyond the Design-Builder’s control in that the risk of the event or act
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could not have been prevented or managed by the Design-Builder with proper planning,
coordination, Subcontractor management, insurance, bonding, maintenance, erosion control,
traffic control, security precautions, workers or Equipment. Uncontrollable Events are of two
types:
A.

severe weather events that meet the requirements of the first sentence of this
definition and/or

B.

non-weather events that meet the requirements of the first sentence of this
definition which might include acts by foreign enemy, quarantine restrictions,
strikes not involving the Design-Builder, action or inaction by governmental
authorities, acts of terrorism, and freight embargoes.

Uncontrollable Events specifically do not include: fires (unless caused by a weather event
described in this definition above), acts by other third parties including vandals and members of
the traveling public, non-performance of Subcontractors (except in cases of unforeseeable,
permanent, and complete cessation of all operations by the Subcontractor for reasons unrelated to
the Design-Builder), and difficult, but foreseeable weather for the location and time of the Work
including but not limited to cold, snow, and ice in the winter, flooding caused by snow melt and
rain in the spring, and thunderstorms in the summer. For a related provision, see Subsection
104.2.2 – Damage to Project Caused by Uncontrollable Events.
Uninspected Work. Work that was performed without inspection by the Department.
For a related provision, see Subsection 106.2.4.13 - Uninspected Work.
Unit Price. The price for one unit of work used by the Design-Builder in the calculation
of its Lump Sum Price.
Utility Companies. All persons or entities set forth in 35-A MRSA §2501(2).
Utility Facilities. All Structures, facilities, Equipment, and all appurtenances thereto used
by Utility Companies including, but not limited to, poles, wires, support poles, guys, anchors,
water pipelines, sewer pipelines, gas pipelines, all other pipelines, fire alarms, service
connections, meter boxes, valve boxes, light standards, cableways, Conduits, signals, and
manholes.
Value Engineering Change Proposal. See Section 109.4 - Value Engineering.
Wetlands. Areas inundated or saturated by surface or ground water at a frequency and
duration sufficient to support, and that under normal circumstances do support, a prevalence of
vegetation adapted for life in saturated soil conditions. Wetlands generally include swamps,
marshes, bogs, and similar areas.
Winter Suspensions. See Subsection 107.5.1 - Winter Suspensions.
Witness Point. A point in production, identified in the approved QCP, where the
Department will be afforded the opportunity to inspect the work. Work may proceed beyond a
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witness point with or without action by the Department provided proper notification has been
given.
Work. The furnishing of all administrative, personnel, design, engineering, labor,
materials, supplies, installation, construction, supervision, management, testing, verification,
documentation, and other incidentals necessary for the Completion of the Project in conformity
with the Contract.
Work Order. See Contract Modification.
Working Day. A Calendar Day, exclusive of Saturdays, Sundays, holidays and the
period from November 15th to May 15th inclusive, on which weather and other conditions not
under the control of the Design-Builder will permit construction operation to proceed for seventy
percent (70%) of the hours of the usual Working Day with normal working force.
Saturday shall be considered one half of a Working Day if the Design-Builder works two
(2) or more hours during the forenoon. If the Design-Builder works after 12 o'clock noon, it
shall be considered as one (1) Working Day. If after approval, work is performed on a Sunday or
Holiday, the day shall be considered a Working Day. Work necessary either for the safety of the
traveling public or maintenance, performed on Sundays or Holidays, which is neither caused by
nor resulting from any fault of the Design-Builder, will not be considered a Working Day.
Working Drawings. Plans, sketches, or drawings provided by the Design-Builder, or its
Subcontractors, vendors, or fabricators for the purpose of supplementing the Plans and being
necessary to demonstrate that the Work will comply with the Contract and meet the intent of the
Contract. Working Drawings shall be of sufficient detail to meet the purpose set forth in the
preceding sentence. Examples include shop drawings, erection plans, falsework plans,
cofferdam plans, and bending diagrams for reinforcing steel.
101.3 General Rules of Interpretation.
101.3.1 Meaning of “Approved,” Etc. Unless the Contract clearly indicates otherwise,
whenever anything is to be done or is not to be done unless “approved”, “accepted”,
“authorized”, “ordered”, “required”, “determined”, “directed”, “specified”, “designated”,
“established”, “suitable”, “satisfactory”, “sufficient”, “unacceptable”, or a similar word or
phrase, the word or phrase shall be interpreted as if it were followed by the words “by the
Department” or “to the Department” as applicable.
Note that such terms, when used in the context of obtaining the Department’s approval of
a specific approach, proposal, plan, schedule, analysis, or design submitted by the DesignBuilder, means that the Department is in agreement with the specific approach, proposal, plan,
schedule, analysis or design and that the submittal itself and its contents appear to conform to the
respective requirements of the Contract Documents for that submittal.
101.3.2 Referenced Publications. The Design-Builder is responsible for obtaining all
manuals, specifications, reference guides, or other publications referenced or indicated by the
Contract and performing the Work in Conformity with the same. Unless a specific date or
General Requirements

1-25

December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

Maine Department of Transportation

version is specified, the Design-Builder shall use the most recent version of such publication that
existed at the time the Proposal was submitted.
101.3.3 Cross References. Cross-references are sometimes provided in the Contract.
(Example: “For a related provision, see Section __”). These cross references are provided for
convenience only and are not a comprehensive listing of related Sections. The lack of a cross
reference or an incorrect reference shall not be interpreted as indicating that there are no related
provisions and does not relieve the parties of the obligation to read the Contract as a whole.
101.3.4 Headings and Tables of Contents. All headings, titles, and tables of contents are
for convenience only. They do not control interpretation and do not relieve the parties of the
obligation to read the Proposal Documents or Contract as a whole. For example, requirements
shown under the heading “Design Requirements” that impact construction shall have all the
force and effect as if shown under the heading “Construction Requirements” and vice versa.
101.3.5 Calculated Dimensions Control. In the case of discrepancy between calculated
dimensions and scaled dimensions, calculated dimensions shall control.
101.3.6 Priority of Conflicting Contract Documents. If the Design-Builder discovers any
ambiguity, error, omission, conflict, or discrepancy (“ambiguity, etc.”) related to the Contract
Documents that may significantly affect the cost, quality, Conformity, or timeliness of the Work,
the Design-Builder must comply with Subsection 104.3.3 - Duty to Notify Department If
Ambiguities Discovered. In the case of ambiguity, etc., the following components of the
Contract Documents shall control in the following descending order of priority:
A.

Contract Modifications;

B.

Agreement;

C.

Proposal, to the extent that it meets or exceeds the requirements of the other
Contract Documents;

D.

Special Provisions;

E.

Project Requirements, as defined in the RFP;

F.

Design-Build General Conditions;

G.

the latest version of the Supplemental Specification (Repair Spec); and

H.

Standard Specifications.

101.3.7 Overall Intent of Contract Documents. The intent of the Contract Documents is
to provide for the design, construction, and completion of the Work described in the Contract in
Conformity with the Contract. The Design-Builder shall furnish all design services, supervision,
coordination, administration, testing, inspection services, labor, materials, equipment, tools,
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transportation services, supplies and all incidentals required to complete the Work in accordance
with the Contract.
101.3.8 Interrelationships Between SOQ, RFP, Proposal, and Contract. The SOQ is the
document submitted by potential Proposers for the purpose of allowing the Department to
determine that the Design-Builder, including the Designer and all other Major Participants, are
sufficiently qualified and experienced to satisfactorily complete the Work. By executing the
Contract, the Design-Builder covenants that all representations in the SOQ are true and accurate
to the best of its knowledge and belief and that it will perform the Work in conformity with the
SOQ. The SOQ is a Contract Document.
The RFP is the document consisting of the Agreement, Design-Build General Conditions,
Project Requirements, and related Appendices that is distributed to short-listed Proposers for the
purposes of transmitting project information to the Proposers, setting forth procedures to be used
during the Proposal preparation period, specifying Proposal submittal requirements, establishing
the Proposal evaluation process, and specifying procedures and pre-award submittal
requirements for award and execution of the Contract.
The Proposal is the submittal by the Design-Builder (then designated a “Proposer”) in
response to the RFP. The Proposal represents the Offer by the Design-Builder to perform the
Work in accordance with the Contract, its SOQ, and the component of its Proposal known as the
Technical Proposal; and for the price submitted in the component of its Proposal known as the
Price Proposal. The Proposal is a Contract Document to the extent that it meets or exceeds the
requirements of the other Contract Documents. In other words, if the Proposal includes
statements that can reasonably be interpreted as offers to provide higher quality items than
otherwise required by the Contract or to perform services in addition to those otherwise required,
or otherwise contain terms which are more advantageous to the Department than the
requirements of the other Contract Documents, the Design-Builder’s obligations hereunder shall
include compliance with all such statements, offers and terms. This offer is accepted by the
Department upon award of the Contract.
The Contract is the written agreement setting forth the respective rights and obligations
of the Department and the Design-Builder from execution of the Contract until the performance
of all warranty obligations set forth in the Contract.
101.3.9 Covenants of Good Faith and Fair Dealing. See Section 104 – General Rights
and Responsibilities.
101.3.10 Figures Written in Words Control. In the event of a conflict between figures,
including prices written out in words and figures given in numerical form, the written words
shall control.
101.3.11 Severability. The invalidity or unenforceability of any particular provision or
part thereof of these Design-Build General Conditions shall not affect the remainder of said
provision or any other provisions, and these Design-Build General Conditions shall be construed
in all respects as if such invalid or unenforceable provision or part thereof had been omitted.
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101.3.12 Successors and Assigns. The Department and the Design-Builder respectively
bind themselves, their partners, successors, assigns and legal representatives to the other party to
this Agreement and to partners, successors, assigns of such other party with respect to covenants
of this Contract.
101.3.13 Survival. The Design-Builder representations and warranties, the dispute
resolution provisions, and all other provisions which by their inherent character should survive
termination of the Contract and Final Acceptance, shall survive the termination of the Contract
and Final Acceptance.
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SECTION 102 - PROPOSAL SUBMISSION AND CONTENT REQUIREMENTS
Scope of Section. This Section includes requirements related to eligibility to submit a Proposal,
and Proposal pre-submittal and submittal requirements.
The procurement process for the Project is authorized by Title 23, MRSA §753-A. The
Department will Award the Contract (if at all) to the responsive and responsible Proposer
offering a Proposal meeting the requirements of the RFP, and which is determined by the
Department to provide the best value to the Department in accordance with the two-step BestValue Procurement Process described herein. The Department will accept Proposals only from
Proposers who have been advised by the Department in writing that they have been short-listed
to submit Proposals.
102.1 Eligibility to Submit a Proposal.
102.1.1 Basic Requirements. To be eligible to submit a Proposal, prospective Proposers
must:
A.

have been short-listed by the Department after submitting an SOQ in the first step
of the two-step Best-Value Procurement Process,

B.

not have been debarred or suspended from contracting with the State of Maine,
and

C.

not be in default with respect to any outstanding contract with the Department,
unless the Department grants written permission to submit a Proposal despite such
default.

102.1.2 Suspension From Proposing. The Department may suspend the right of a
Proposer to submit Proposals on construction projects being developed by the Department’s
Bureau of Project Development for up to two years pursuant to Department’s “Rules Regarding
Suspension From Bidding”.
The Department may debar a Proposer from Proposing,
102.1.3 Debarment.
subcontracting, or being employed in any capacity regarding any Project administered by the
Department pursuant to “Rules Regarding Debarment of Contractors,” Maine Department of
Transportation Register 17-229, Chapter 102 (October 2, 1985).
102.1.4 Conflict of Interest. A person or entity entering into this Contract may not have
any financial or other interest, other than the performance of the Contract, in the Project or in its
outcome.
A.

This prohibition includes, without limitation,
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1.

any agreement with, or other interest involving, third parties who have an
interest in the outcome of the Project that is the subject of the Contract;

2.

any agreement providing incentives or guarantees of future work on the
Project or related matters; and

3.

any interest in real property acquired for the Project unless such real
property interest is openly disclosed to the Department before the person
or entity entered into the Contract.

B.

This section prohibits all conflicts of interest both at the time the contracting party
enters into a Contract and during the life of the Contract.

C.

This section prohibits situations involving an actual conflict of interest and those
creating an appearance of a conflict of interest. The Department may waive this
prohibition or impose curative modifications on the scope of any Contract
between the person or entity and MaineDOT to eliminate the conflict or the
appearance of a conflict.

D.

A Design-Builder involved in the preparation of information that shall be used or
considered in evaluations under the National Environmental Policy Act shall, by
virtue of signing the Contract, attest that Design-Builder

E.

1.

has no financial or other interest in, or commitment for, any future
contract related to the design or construction of the Project or any of its
alternatives,

2.

has no financial or other interest in said Project or its alternatives, or any
part thereof, and

3.

has no other interest which, under applicable law, would prohibit the
selection of said Design-Builder to prepare an Environmental Assessment,
Environmental Impact Statement, or other environmental documents for
the project.

All determinations made under this section shall be left at the sole discretion of
the Department.

102.2 Pre-Submittal Requirements for an RFP.
102.2.1 Designation of Proposer Representative. Each Proposer shall provide the
Department with the name and address of a representative or key contact person to receive
documents, notices, and Amendments hereunder. Each Proposer shall notify Department of any
changes to the representative or address for any notices or Amendments to be sent to the
Proposer by the Department. Failure to so identify a representative in writing may result in the
Proposer failing to receive Amendments or other important communications from Department,
for which the Department will not be responsible.
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102.2.2 Examinations of Documents, Site and Other Information.
102.2.2.1 Responsibilities of Proposers.
Proposer is responsible for the following:

Before submitting a Proposal, the

A.

Proposers shall obtain and examine all documents included in the RFP. The RFP
will be issued to Proposers in electronic format and hard copy at no cost. In the
event of any conflict between the electronic and hard copy versions of the RFP,
the hard copy version shall control. Proposers may request additional copies of
the RFP by contacting the Contract Representative designated in the Project
Requirements. Proposers will be required to pay the cost of any additional copies
requested.

B.

Proposers shall examine all information provided or referenced in the RFP.

C.

Proposers shall examine the Site(s) of Work and make other examinations and
investigations that are needed to make the Proposer fully aware of the conditions
that would be encountered in performing the Work. As a result of such review,
inspection, examination and other activities, the Design-Builder is familiar with and
accepts the physical requirements of the Work, including:
1.

The nature and location of the Work;

2.

The general and local conditions which can affect the Work or its cost,
including:

3.

General Requirements

(a)

conditions bearing upon acquisition, transportation, disposal,
handling, and storage of materials;

(b)

the availability of labor, materials, water, electric power, and
roads;

(c)

uncertainties of weather, river stages, tides, or similar physical
conditions at the site;

(d)

the conformation and condition of the ground;

(e)

the character of equipment and facilities needed preliminary to and
during Work performance; and,

(f)

the site biological environmental hazards and associated physical
hazards.

The character, quality, and quantity of surface and subsurface materials or
obstacles to be encountered insofar as this information is reasonably
ascertainable from an inspection of the Work site (including material sites)
and review and interpretation of reference information included in the
RFP; and
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4.

The adequacy of time allowed for the completion of the physical Work.

D.

Proposers shall communicate with the Department as provided in Subsection
102.2.3 – Communication Before Proposal Opening. For a related provision, see
Subsection 102.3.2.3 - Effects of Signing and Submission of Proposals.

E.

Proposers shall also be solely responsible for investigating any and all conditions
that may in any way affect the amount or nature of its Proposal or the
performance of the Work if Proposer enters into the Contract with the
Department. The Technical Proposal Submission Form (Form A) includes an
acknowledgment that the Proposer has received and reviewed all materials posted
thereon. Failure of the Proposer to so examine and inform itself shall be at the
Proposer’s sole risk, and no relief for error or omission will be provided by the
Department.

102.2.3 Communication Before Proposal Opening.
102.2.3.1 Questions From Proposers. Proposers shall direct questions, including
requests for explanations or interpretation, in writing to the Contract Representative designated
in the Project Requirements. Any such request regarding the RFP or the Project must be
submitted in writing to the Contract Representative no later than the deadline for questions set
forth in the Project Requirements, provided that requests in connection with an Amendment must
arrive no later than five (5) Days after issuance of the Amendment. Each Proposer must make
itself available to the Department to discuss any matters it submits to the Department under this
Section. For a related provision, see Subsection 102.2.3.3 - RFP Amendments.
102.2.3.2 Proposer’s Duty To Notify Department If Ambiguities Discovered.
During the preparation of the Proposal, Proposers shall not take advantage of any ambiguity,
error, omission, conflict, or discrepancy (“ambiguity, etc.”) contained in the RFP, Reference
Documents, site conditions, or any other information that may significantly affect the cost,
quality, Conformity, or timeliness of the Work. If a Proposer discovers any such ambiguity, etc.,
it must notify the Contract Representative immediately in writing.
Requests for clarification or interpretation must specifically reference the section
and page number of the RFP at issue, unless such request is of general application. Requests
shall be faxed to (207) 624-3431, using the Request for Information transmittal sheet included in
Appendix B to this RFP. Requests shall be clearly marked with the Project Name and
Identification Number in the Subject field of the fax, with Attention to the Contract
Representative referenced in the Project Documents. Phone requests will not be accepted.
Responses to written questions received will be provided to all Proposers. A final set of
questions and answers will be compiled and distributed to all Proposers prior to the Proposal Due
Date. If the Department determines, in its sole discretion, that such interpretation or clarification
requires a change in the RFP Documents, the Department will prepare and issue an Amendment.
Inquiries shall not go to any Department staff other than the Contract
Representative, or to any Department consultant. The Department has no duty to respond to any
such inquiries, and the Department will not be responsible for any responses from any other
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source than the Contract Representative. Furthermore, the Department will not be bound by, and
Proposer shall not rely on, any oral communication or representation regarding the RFP
Documents, or any written communication except to the extent that it is an Amendment to this
RFP and is not superseded by a later Amendment to this RFP.
102.2.3.3 RFP Amendments. The Department reserves the right to revise the RFP
Documents. Such revisions, if any, shall be announced by Amendments. Amendments to the
RFP will be e-mailed to each Proposer and posted on the Project website. If any Amendment
includes changes significantly impacting this RFP, as determined in the Department’s reasonable
discretion, the Department may set a new Proposal Due Date. The announcement of such new
date, if any, shall be included in the Amendment. In any event, the Proposal Due Date shall not
occur within five (5) Days after the issuance of the last Amendment. Proposer must expressly
acknowledge in its Technical Proposal Submission Form (Form A) receipt of all Amendments.
Failure to acknowledge receipt of all Amendments shall cause the Proposal to be deemed nonresponsive to this RFP and be rejected without further evaluation. The Department reserves the
right to hold group or one-on-one meetings with each Proposer to discuss any Amendments or
response to requests for clarifications.
102.2.3.4 Changes in Proposer’s Organization. If a Proposer wishes to change its
organization and business structure from that described in the SOQ submitted by Proposer in
response to the Department’s RFQ, the Proposer shall obtain written approval of the change from
the Department prior to submitting its Proposal. This includes any changes in the form of
organization of Proposer and Major Participants (including additions, deletions, and
reorganization). Any such request shall be addressed to the Contract Representative at the
address set forth in the Project Requirements, accompanied by the information specified for such
entities or individuals in the RFQ. The Department is under no obligation to approve such
requests and may approve or disapprove a portion of the request or the entire request at its sole
discretion.
102.2.3.5 Ex Parte Communications. During the Request for Proposals process
and continuing until award of the Contract or cancellation of this RFP, no Proposer shall have
any ex parte communications regarding the RFP Documents with the Department’s staff,
including any identified member of the RFP evaluation committee or consultant hired to assist
with the development of the RFP Documents, except for communications expressly permitted by
the RFP Documents. The Department will have the right to disqualify any Proposer engaging in
such prohibited communications, and may withdraw its short-listing of the Proposer.
102.3 Proposal Submittal Requirements.
102.3.1 Submittal of Proposals.
102.3.1.1 Location and Time. Proposals must be received at the location and time
specified in the Project Requirements.
102.3.1.2 Separate Packages. The Proposal shall be submitted in separate sealed
packages as specified in the Project Requirements. Proposals received after the time due will be
rejected without consideration or evaluation.
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102.3.2 Proposal Format and Content.
102.3.2.1 Format. The Technical Proposal shall contain concise written material
and drawings that enable a clear understanding and evaluation of both the capabilities of the
Proposer and the characteristics and benefits of the Proposal. Legibility, clarity, and
completeness of the technical approach are essential. Proposers shall organize the Technical
Proposal so that the Department can easily separate and evaluate each criterion in the order
shown in the Project Requirements.
102.3.2.2 Content. To assist the Proposers in preparing Proposals, the required
contents of, as well as forms required for, the Proposal are listed in the Project Requirements.
102.3.2.3 Proposal Guaranty. The Price Proposal must be accompanied by a
Proposal Guaranty that complies with all the requirements of this the RFP, unless noted
otherwise in this the RFP. The Proposal Guaranty will be considered as accompanying the Price
Proposal so long as the Proposal Guaranty is submitted to the Contract Representative prior to
the opening of the Price Proposals.
The Proposal Guaranty must be:
A.

in the amount specified in the Project Requirements portion of the RFP;

B.

made payable to the “Treasurer – State of Maine”; and

C.

one of the following types: a Bond Conforming to the next paragraph, a cashier’s
check, a certified check, or a United States Postal money order.
Bonds must:

A.

be issued by an insurance company licensed or approved by the State of Maine,
Department of Business Regulation, Bureau of Insurance, to do business in the
State of Maine;

B.

be properly signed by the Design-Builder (as Principal) and a duly authorized
representative of the insurance company referenced above, and

C.

not contain any significant variations from the Department’s Proposal Guaranty
Form as determined in the sole discretion of the Department.

102.3.2.4 Effects of Signing and Submission of Proposals. Each Proposal shall be
executed on behalf of the Proposer by its authorized representative(s). The signing of the
Technical Proposal Submission Form (Form A) and the delivery of a Proposal represents (a) an
offer by the Proposer to perform the Work for the Price submitted in the Price Proposal, within
the time(s) specified and in accordance with all provisions of the Contract Documents and (b) the
Proposer’s agreement to all of the provisions of the RFP and Contract governing requirements
and procedures applicable through execution of the Agreement.
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By so signing the above referenced Technical Proposal Submission Form and by
delivering the Proposal, the Proposer makes the following affirmative representations.
A.

The Proposer has reviewed all documents and undertaken all investigations that
could significantly impact the cost, timeliness, quality, or performance of the
Work. Specifically, the Proposer has:
1.

carefully examined the RFP and Contract Documents and all documents
referenced therein,

2.

carefully examined all available reports and data related to subsurface
conditions,

3.

become familiar with all applicable Laws,

4.

visited the Site and undertaken field and site investigation, and

5.

correlated the information obtained from the above examinations and
investigations.

B.

The Proposer has given the Department written notice of all errors, omissions, or
discrepancies in the RFP and/or Contract Documents.

C.

The Proposer has determined that the RFP and Contract are generally sufficient to
convey an understanding of all terms and conditions that could significantly
impact the cost, timeliness, quality, or performance of the Work.

D.

The Proposer certifies all federally required certifications as set forth in Appendix
A to the Design-Build General Conditions.

102.3.2.5 Withdrawal of Proposals Before the Time Specified for Submission of
Proposals. A Proposer may withdraw a Proposal after Delivery, provided the request for such
withdrawal is made in writing or in person before the time set for Submission of Proposals in the
RFP. The Proposer may revise and resubmit a Proposal so withdrawn before the time specified
for Submission of Proposals.
102.4 Alternative Technical Concepts (ATCs). As identified in the Project Requirements, the
Department will use the ATC process described below to provide Proposers with the opportunity
to propose changes to the Project Requirements that are equal or better in quality or effect as
determined by the Department in its sole discretion.
All ATCs will be confidential between the Department and the Proposer submitting ATCs and
will remain confidential throughout the proposal process until the public opening of the
Technical Scores and the Price Proposals. Proposers who violate this confidentiality requirement
will be disqualified and not allowed to submit a Proposal. ATCs shall be limited to project
requirements other than those listed in the Technical Proposal Responsive Requirements
identified in the Project Requirements.
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102.4.1 Submittal of ATCs. No ATCs will be accepted prior to issuance of the final RFP.
ATCs must be submitted to the Contract Representative by the time specified on the date
specified in the Project Requirements. Each ATC submittal shall include five (5) individually
bound copies and shall include the following:
A.

Description: A detailed description and schematic drawings of the configuration of

the ATC or other appropriate descriptive information (including, if appropriate,
product details [i.e., specifications, construction tolerances, special provisions]
and a traffic operational analysis);
B.

Usage: Where and how the ATC would be used on the Project;

C.

Deviations: References to requirements of the RFP documents that are inconsistent

with the proposed ATC, an explanation of the nature of the deviations from said
requirements, and a request for Approval of such deviations;
D.

Analysis: An analysis justifying use of the ATC and why the deviations from the

requirements of the RFP documents should be allowed;
E.

Impacts: Discussion of potential impacts on vehicular and pedestrian traffic,

environmental impacts identified on appropriate environmental documents,
community impact, safety and life-cycle Project impacts, and infrastructure costs
(including impacts on the cost of repair and maintenance);
F.

History: A detailed description of other projects where the ATC has been used, the

success of such usage, and names and telephone numbers of project owners that
can confirm such statements; and
G.

Risks: A description of added risks to the Department and other Persons

associated with implementing the ATC.
102.4.2 Department’s Review of ATCs. The Department will review each ATC
submitted. If an ATC is summarily approved or not approved, the Department’s comments will
inform the Proposer that its technical concept appears to be generally acceptable, or the
Department will identify areas in which the approach appears to be incompatible with the Project
Requirements. If the Department needs more information to determine whether or not the ATC
will be approved or not approved, the Department will submit written questions to the Proposer
and/or request a one-on-one meeting in order to better understand the details of the ATC. The
Department may conditionally approve an ATC based on required revisions to a portion or
portions of the ATC.
The Department will make one of the following determinations with respect to each
properly submitted ATC:
A.

The ATC is approved.

B.

The ATC is not approved.
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C.

The ATC is not approved in its present form, but is approved subject to
satisfaction, in the Department’s sole judgment, of specified conditions.

D.

The submittal does not qualify as an ATC, but may be included in the Proposal
without an ATC (i.e., the concept complies with the RFP requirements).

E.

The submittal does not qualify as an ATC and shall not be included in the
Proposal.

F.

Decision on the ATC is pending receipt of additional information and/or one-onone meeting.

Approval of an ATC will constitute a change in the specific requirements of the Contract
Documents associated with the approved ATC. Should the Design-Builder be unable to obtain
required approvals for any ATC incorporated into the Contract Documents, or if the concept
otherwise proves to be infeasible, the Design-Builder will be required to conform to the original
RFP requirements. Each Proposer, by submittal of its Proposal, acknowledges that the
opportunity to submit ATCs was offered to all Proposers, and waives any right to object to the
Department’s determinations regarding acceptability of ATCs.
102.4.3 Incorporation of ATCs into Proposal. A Proposer may incorporate zero, one, or
more pre-approved ATCs into its Proposal, including conditionally approved ATCs. If the
Department responded to an ATC by identifying conditions to approval, the Proposer may not
incorporate such ATC into its Proposal unless all conditions have been met. Copies of the
Department’s ATC approval letters for each incorporated ATC shall be included in the Proposal
as specified in the Project Requirements. Proposals with or without ATCs will be evaluated
against the same technical evaluation factors, and the inclusion of an ATC, including an ATC
that provides technical enhancements, may or may not receive a higher technical rating.
The Proposal Price must reflect all incorporated ATCs. Except for incorporating approved ATCs,
the Proposal shall not otherwise contain exceptions to or deviations from the requirements of the
RFP Documents.
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SECTION 103 - EVALUATION OF PROPOSALS AND AWARD AND EXECUTION OF
CONTRACT
Scope of Section. This Section includes requirements related to the Escrow of Proposal
Documents, the Evaluation of Proposals, the Determination of Proposal responsiveness, and the
Award and Execution of the Contract. The Department intends to select the Proposer that offers
the best value to the Department, considering price and technical factors. The intent of the
Department in this evaluation process is to create a fair and uniform basis for the evaluation of
the Proposals in accordance with the State’s legislation under Title 23, MRSA §753-A governing
this procurement.
103.1 Escrow of Proposal Documents.
103.1.1 Delivery of Price Proposals to Document Depository Facility. A Department
representative will deliver all Price Proposal envelopes unopened to a banking institution or
other document storage facility, to be placed in escrow.
103.1.2 Duration of Escrow. The Price Proposals will remain in escrow until completion
of the scoring process for the Technical Proposals as described in Subsection 103.2.2 – Technical
Proposal Evaluation. Proposers shall not be allowed access to the Price Proposals under any
circumstances.
103.1.3 Release of Price Proposals from Escrow. Upon completion of the scoring of all
Technical Proposals, the escrow agent shall be authorized to release all Price Proposals upon
delivery to the escrow agent of a sworn statement from the Scoring Administrator stating that
said scoring is complete. Price Proposals will be opened as described in Section 103.3 – Price
Proposal Opening.
103.1.4 Cost and Escrow Instruction. The cost of the escrow document storage facility
will be borne by the Department. The Department will provide escrow instructions to the
document facility consistent with this Section 103.1 – Escrow of Proposal Documents.
103.1.5 Escrowed Proposal Documents (EPDs) for the Apparent Successful Proposer.
The Apparent Successful Proposer shall, within ten (10) Days of receiving the Letter of Intent to
Award, assemble and deliver documentation (the “EPDs”) containing information regarding the
Proposer’s assumptions made in determining the scope of work and calculating the Price
Proposal and meeting all requirements of Section 103.3 – Price Proposal Opening. The Proposer
shall submit its EPDs in hard copy and shall also provide electronic copies. The EPDs shall
include detailed information as required by these Design-Build General Requirements, including
information from all Subcontractors identified in the Proposal and any other potential
subcontractors who provided data upon which the Proposal is based.
103.1.6 The Department’s Acknowledgment. The Department acknowledges that the
Proposer considers that the EPDs constitute trade secrets or proprietary information. This
acknowledgment is based upon Department’s understanding that the information contained in the
EPDs is not known outside each Proposer’s business, is known only to a limited extent and by a
limited number of employees of Proposer, is safeguarded while in Proposer’s possession, and
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may be valuable to Proposer’s construction strategies, assumptions and intended means, methods
and techniques of design and construction. Except as set forth in the Contract or as required by
applicable Law, the Department acknowledges that the EPDs will remain in the possession of the
Escrow Agent at all times and will at no time be received by, or become the property of, the
Department.
103.2 Evaluation of Technical Proposals. Technical Proposals will be evaluated using a two-step
process by the Department’s Technical Proposal Responsiveness Committee and the
Department’s Technical Proposal Scoring Committee. Committee members will be appointed by
the Chief Engineer.
The Technical Proposal Responsiveness Committee will consist of technical persons from within
the Department and outside of the Department, in accordance with Title 23, MRSA, Section
§753-A – Design-Build Contracts. The Technical Proposal Scoring Committee will consist of
technical and nontechnical persons. The Department reserves the right to make Committee
member substitutions at its discretion.
First, the Technical Proposal Responsiveness Committee will examine Proposals in accordance
with Subsection 103.2.1 – Responsiveness Evaluation and make a determination as to whether
each Technical Proposal is responsive. Second, responsive Technical Proposals will be scored as
specified in Subsection 103.2.2 – Technical Proposal Evaluation.
103.2.1 Responsiveness Evaluation. The Technical Proposal Responsiveness Committee
will determine whether or not Technical Proposals are responsive and communicate said
determination to the Contract Representative.
Within ten (10) Days of the date of submittal of Proposals, the Contract Representative
will send by certified mail, return receipt requested, by overnight mail, by courier, or by fax with
confirmed receipt, a written “Notice of Technical Proposal Responsiveness” to all Proposers that
submitted Proposals. The Notice shall state, as applicable, that:
A.

as of the date of said Notice, the Technical Proposal is responsive;

B.

the Technical Proposal fails to comply with the Technical Proposal
Responsiveness Requirements set forth in the Project Requirements that must be
cured within five (5) Days; or

C.

the Technical Proposal contains Non-curable Technical Proposal Defects as
provided in 103.2.1.1 and is rejected as non-responsive.

Said Notice may consist of more than one communication in order to allow Proposers
more time to cure defects. The Technical Proposal shall be considered finally submitted upon
expiration of the responsiveness evaluation.
Proposals considered responsive pursuant to this Section may still be rejected as nonresponsive at a later date if the Proposer fails to satisfy such additional responsiveness
requirements as are specified elsewhere in this Section.
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103.2.1.1 Non-curable Technical Proposal Defects. The Department will reject
Proposals as non-responsive if any one of the following occurs:
A.

The Technical Proposal is not properly delivered.

B.

The Department has substantial evidence of collusion by the Proposers.

C.

The Proposer adds any provision reserving the right to accept or reject an Award
or a Contract.

D.

The Proposer fails to provide a completed and signed Form A.

E.

The Proposer fails to cure the Technical Proposal Responsiveness Requirements
as set forth in the Project Requirements.

103.2.1.2 Curable Technical Proposal Defects. Proposers must cure, to the
satisfaction of the Department, all Curable Technical Proposal Defects identified in the Notice of
Technical Proposal Responsiveness within five (5) Days of the date of receipt of such Notice.
Failure to so cure all such Curable Technical Proposal Defects will result in forfeiture of
Proposer’s Proposal Guaranty and forfeiture of any claim to the Stipend. Curable Technical
Proposal Defects include, but are not limited to, the following:
A.

The Proposer fails to provide all the requested forms, excluding Form A;

B.

The Proposer fails to meet all of the Technical Proposal Responsiveness
Requirements as outlined in the Project Requirements; and/or

C.

The Proposer fails to indicate the Proposer’s choice where the RFP clearly require
a choice.

103.2.2 Technical Proposal Evaluation. Each responsive Technical Proposal will be
interpreted and evaluated based on the level of commitment provided by the Proposer. Tentative
commitments will be given no consideration. For example, phrases such as “we may” or “we are
considering” will be given no consideration in the evaluation process since they do not indicate a
firm commitment.
103.2.2.1 Scoring Administrator. The Department’s Chief Engineer will appoint
a Scoring Administrator (and an optional Assistant Scoring Administrator) to chair and facilitate
the Technical Proposal Scoring Committee described in Subsection 103.2.2.2 – Technical
Proposal Scoring Committee. The Scoring Administrator will not score any technical criteria
items (“Item”). The Scoring Administrator shall conduct the scoring procedure as specified in
Subsection 103.2.2.3 – Scoresheets. At the end of the scoring procedure, the Scoring
Administrator will supply the Final Score for each Technical Proposal at the public opening of
Price Proposals and Scores.
103.2.2.2 Technical Proposal Scoring Committee. Each Item will be scored by
four (4) to eight (8) Committee members who are knowledgeable in that particular area. The
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Department reserves the right to change scoring assignments to better match the Items with
Committee expertise. The Items to be scored and allocation of total points by Item is contained
in the Project Requirements.
103.2.2.3 Scoresheets. The Scoresheets identify the technical criteria items,
factors that will be considered in the scoring of each Item attached as Exhibit A, raw score
definitions, and maximum points allocated to that Item. This information serves two purposes:
A.

it provides Proposers with guidance regarding what is important to the
Department and other stakeholders, and

B.

it will provide guidance to scorers during the Scoring Procedure. The factors
listed are not necessarily in priority order and no inference of relative importance
is intended.
The Raw Score Definitions for Items are as follows:

A.

Minimum Percent (__%) - Percentage as stated in the Project Requirements. The
Technical Proposal provides minimally acceptable information regarding the
Item, and the Technical Proposal is acceptable relative to the Item. This score
indicates a minimally acceptable level of effort and features for a project of this
scope and magnitude.

B.

One Hundred Percent (100%) - The Technical Proposal provides all pertinent
information regarding the Item in a manner that is easily understood, and the
Technical Proposal is exceptional relative to the Item. This score indicates that all
practical means to address the intent of the Item have been included in the
Technical Proposal.

103.2.2.4 Scoring Procedure. The entire scoring procedure, including Committee
meetings, scoring materials, and member identities, will be strictly confidential until after the
public opening of Price Proposals and scores. The Scoring Administrator and Committee
members will be required to certify in writing that they have no conflicts of interest and that they
will strictly adhere to the procedure herein described.
The Committee will meet first to receive an overview of the process, ground
rules, and Technical Proposal materials pertaining to their scoring assignments. All subsequent
meetings will be specific to a Scoring Item and will only be attended by the Scoring
Administrator (or the Assistant Scoring Administrator) and members assigned to score that Item.
These meetings will serve as a forum to discuss the strengths and weaknesses of each Technical
Proposal relative to the Item, but no discussion of scoring values will be allowed.
After thorough discussion, each Scorer will privately complete their draft
Scoresheet for that Item and turn it in to the Scoring Administrator. The Scoring Administrator
will compile a summary of initial scores and supporting comments, and provide a copy of the
summary to each Scorer if the standard deviation of the initial scores is such that additional
discussion is warranted. The summary will not identify which Scorer provided which scores and
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comments. The Scorers will regroup, either at the same meeting or at a later meeting, to discuss
the Item and initial scores/comments in an attempt to achieve a greater degree of consensus. The
Scorers will privately complete their final Scoresheet and turn it in to the Scoring Administrator.
A Scorer may or may not change their score from the first round. The Scoring Administrator
may conduct additional iterations of this process if more discussion appears desirable. If the
Scorers do not regroup, the initial scores will become the final scores, and the Scorers will not
receive a copy of the summary of scores and comments.
This process will be utilized for each Item, after which the Administrator will
calculate the average score for each Item. The summation of average scores for each Item will
be the Technical Proposal’s final score.
103.2.2.5 Notice of Score. The Final Scores will be known only to the Scoring
Administrator and/or the Assistant Scoring Administrator until the public opening of Price
Proposals. A Scoring Summary will be available at the public opening, and the Department will
provide a copy by mail or fax to Proposers upon request.
103.2.2.6 Review of Scores. After Price Proposal Opening, any of the Proposers
may review the Scoring Administrator’s materials, including draft and final Scoresheets and
summaries of initial scores and comments.
103.2.2.7 Requests for Clarification, Oral Presentations, and Discussions. The
Department may issue one or more requests for clarification to the individual Proposers. The
Department may also schedule oral presentations and/or discussion meetings with all Proposers
on a one-on-one basis for the purpose of enhancing the Department’s understanding of the
Proposals and obtaining clarifications of the terms contained in the Proposals. The Department
may at any time request additional information or clarification from the Proposer or may request
the Proposer to verify or certify certain aspects of its Proposal. The scope, length, and topics to
be addressed shall be prescribed by, and subject to the discretion of, the Department. At the
conclusion of this process, Proposers shall be required to submit written confirmation of any new
information and clarifications provided during an oral presentation. If required, oral
presentations shall be scheduled at a later date. Upon receipt of requested clarifications and
additional information as described above, if any, the Proposals will be re-evaluated to factor in
the clarifications and additional information.
103.3 Price Proposal Opening. Unless changed by Amendments, the Price Proposals will be
opened and the Lump Sum Prices will be read publicly by the Department at the location, time,
and date specified in the Project Requirements. Proposers, their authorized agents, and other
interested parties are invited to attend.
The public reading of the price and computation of overall Best-Value ratings at the opening
does not constitute a final determination by the Department of whether the Price Proposal is
responsive. The Department may refuse to read Price Proposals that are obviously nonresponsive.
103.3.1 Price Proposal Responsiveness.
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103.3.1.1 Non-Curable Price Proposal Defects. The Department will reject Price
Proposals as non-responsive for any of the following reasons:
A.

The Proposer failed to properly deliver the Price Proposal;

B.

The Proposer failed to provide a completed and signed Form D;

C.

The Proposer failed to submit a Proposal Guaranty conforming to the Proposal
Requirements;

D.

The Price Proposal contains any provision reserving the right to accept or reject
an Award or a Contract or otherwise contains any unauthorized, conditional, or
alternate bidding language; or

E.

The Proposer fails to comply with any other provision in the Project
Requirements that the RFP expressly indicates will cause Price Proposal rejection.

103.3.1.2 Curable Price Proposal Defects. The Proposer must cure, to the
satisfaction of the Department, all Curable Price Proposal Defects within twenty-four (24) hours
of the commencement of the Price Proposal Opening. Failure to cure all Curable Price Proposal
Defects within said twenty-four (24) hour time period will result in forfeiture of Proposer’s
Proposal Guaranty and any claim to the Stipend. Curable Price Proposal Defects include, but are
not limited to, the following:
A.

Failure to provide properly completed DBE Price Proposal Form(s) or failure of
the information in such form(s) to correspond precisely with the information in
the “Technical Proposal DBE Compliance Review Form(s)” submitted with the
Proposer’s Technical Proposal; and

B.

Failure to submit prices or signatures in ink or other non-erasable substance.

103.3.2 Computation of Best-Value Rating. At the Price Proposal Opening, the
Department will publicly announce the score of each Proposer’s Technical Proposal. The
Department will publicly divide each Proposer’s Price by the corresponding technical score of
each Proposer. The result shall be the overall Best-Value rating for each Proposal.
The formula for calculating the overall Best-Value rating is:

BV 

P
TS

Where:
BV = Overall Best-Value
P=
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TS =

Technical Score

103.3.3 Determination of Apparent Successful Proposer. The Proposal with the lowest
overall Best-Value rating will be the Apparent Successful Proposal and its Proposer the Apparent
Successful Proposer, contingent on the Department’s determination that the Price Proposal meets
the conditions for Award.
103.3.3.1 Return of Proposal Guaranty. Proposal Guaranties will be returned
within five (5) Days following Price Proposal Opening, except that the Proposal Guaranties from
the two lowest overall Best-Value ratings from responsible Proposers will be retained until
Contract Execution or rejection of all Proposals.
103.4 Award of Contract. Within twenty (20) Days of the opening of the Price Proposals, the
Department will mail or fax (with confirmation of receipt) a Letter of Intent to Award the
Contract to the Apparent Successful Proposer and letters indicating such intent to all other
Proposers. Two (2) originals of the Agreement shall be included with said Letter. Said Letter
shall also indicate that the Department will award the Contract to Apparent Successful Proposer
if said Proposer fulfills the conditions stated in the letter.
As a condition to award, the successful Proposer shall deliver the following required documents
to the Department concurrently with the executed copies of the Contract:
A.

Evidence of authorization to execute the Contract, in the form of a certified
resolution of the governing body of the Proposer expressly stating such body’s
authorization to execute the Contract and, if the Proposer is a partnership, joint
venture, unincorporated association or limited liability company, of the governing
bodies of the entity’s partners or members;

B.

The insurance policies, endorsements and/or certificates required under Section
110 – Indemnification, Bonding, and Insurance;

C.

A Performance Bond in the form attached as Form F issued by the Surety listed in
the Proposal, or an equivalent surety meeting the requirements stated in Section
110.2 – Bonding of the Design-Build General Conditions;

D.

A Payment Bond in the form attached as Form G issued by the Surety listed in the
Proposal, or an equivalent surety meeting the requirements stated in Section 110.2
– Bonding;

E.

Evidence of Availability of a Warranty Bond;

F.

A written opinion from counsel for the Design-Builder, which counsel shall be
approved by the Department (which may be in-house or outside counsel, provided
that the enforceability opinion shall be provided by an attorney licensed in the
State of Maine), in substantially the form attached as Form H; and
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G.

A written appointment of a resident agent for service of process, if required by
Subsection 103.4.4 – Non-Resident Proposer Requirements.

103.4.1 Apparent Successful Proposer’s Obligations. Within ten (10) Days of receipt of
the Letter of Intent to Award, the Apparent Successful Proposer must comply with all the
provisions of this Section and all additional conditions stated in the letter.
103.4.1.1 Fulfillment of Award Conditions. The Apparent Successful Proposer
must fulfill all conditions set forth in the Letter of Intent to Award. Unless otherwise stated in
said Letter, all items shall be delivered to the Contract Representative.
103.4.1.2 Execution of the Contract. The Apparent Successful Proposer must
properly sign both originals of the Agreement and properly deliver them to the Contract
Representative.
103.4.1.3 Extension of Time to Fulfill Conditions and Execute Contract. The
Apparent Successful Proposer may request in writing and the Department may provide for an
extension of time for fulfillment of Award Conditions and execution of the Contract by the
Apparent Successful Proposer for good cause shown, provided said extension is in the best
interests of the Department.
103.4.1.4 Failure to Fulfill Conditions or Execute Contract. Unless extended
pursuant to Subsection 103.4.1.3 – Extension of Time to Fulfill Conditions and Execute
Contract, failure of the Apparent Successful Proposer to fulfill all conditions set forth in the
Letter of Intent to Award or to execute the Contract will result in cancellation of the conditional
award to the Apparent Successful Proposer and the forfeiture of the Proposal Guaranty and any
claim to a Stipend or other compensation.
The Department shall then take any action that is in the best interest of the State
as determined by the Department including awarding the Contract to the Proposer with the next
lowest overall Best-Value rating or rejecting all Proposals and readvertising the Work. Any
Proposer failing to fulfill the Award Conditions or execute the Contract shall be prohibited from
submitting a new proposal for the same work in the event that the Work is readvertised.
103.4.2 Final Determination of Proposal Responsiveness/Award of Contract. Within ten
(10) Days of receipt of all the items identified in the Letter of Intent to Award and the executed
original Agreements, the Department will make a final determination of whether the Proposal of
the Apparent Successful Proposer is responsive and, if responsive, award the Contract to the
Apparent Successful Proposer. Award may be made after said ten (10) Day period provided in
this Section if the Apparent Successful Proposer agrees to accept such Award. The Apparent
Successful Proposer will be notified of Award in writing. Until Award of the Contract, the
Department reserves the right to reject any or all Proposals, to waive technicalities, or to
advertise for new proposals, if the best interests of the Department will be promoted.
103.4.3 Execution of Contract by the Department. The Department will execute the
Agreement within ten (10) Days of the Award of the Contract, but in no event prior to such
execution by the Apparent Successful Proposer. In the event the Department fails to execute the
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Agreement within the required ten (10) Days, the Apparent Successful Proposer shall have the
right to withdraw its Proposal without loss of the Proposal Guaranty.
After execution by the Commissioner, the two duplicate originals of the Contract shall be
distributed as follows: one to be kept by the Department, and the second to be returned to the
Proposer. The Contract shall be effective upon execution of the Agreement by the Department.
Promptly following award, the Department will deliver one set of execution copies of the
Contract to the selected Proposer.
103.4.4 Non-Resident Proposer Requirements. If the Apparent Successful Proposer is a
Non-Resident Proposer, the Apparent Successful Proposer shall file with the Department at the
time of the execution of the Contract Documents a written appointment of a resident attorney of
the State of Maine having a place of business within the State. The appointment shall:
A.

set forth the resident attorney’s place of residence, place of business, telephone
number, and fax number;

B.

name said attorney to be the true and lawful attorney of the Non-Resident
Proposer;

C.

include a provision that the Proposer agrees that any lawful process which is
served on said attorney shall be of the same legal force and validity as if served on
the Proposer; and

D.

the appointment shall continue in force as long as any potential liability in any
way related to the Work remains outstanding, including during warranty period(s)
or until the Department receives written notice of a change of appointment
conforming to this paragraph. The appointment shall be filed in the office of the
Secretary of State of Maine.

Service of such process shall be made by leaving a copy of the process in the hands or in
the office of the resident attorney. The Proposer hereby expressly agrees that such service shall
be effective upon the Proposer, as if service were made in accordance with Rule 4 of the Maine
Rule of Civil Procedure, and further expressly waives any and all defenses regarding service of
process under Rule 12 of said Civil Rules or otherwise.
103.5 Provisions Regarding Unsuccessful Proposers.
103.5.1 Unsuccessful Proposer Status. Unless notified in writing by the Department to
the contrary, Proposers shall be Unsuccessful Proposers as of the earliest of the following dates:
A.

the date of receiving a Notice of Technical Proposal Responsiveness stating that
said Technical Proposal contained Non-Curable Technical Proposal Defects;

B.

upon failure to cure Curable Technical Proposal Defects by the expiration of the
cure period provided for; or
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C.

if not determined to be the Apparent Successful Proposer at the Price Proposal
Opening, forty-eight (48) hours after the commencement of the said Opening.
Proposers shall be conclusively presumed to have notice of its status as
“unsuccessful” at the times specified in the preceding sentence.

103.5.2 Payment of Stipend. Any Proposer submitting a responsive Proposal that is not
deemed overall Best-Value will be entitled to receive a stipend from the Department within
twenty (20) Days of the execution of the Contract or the rejection of Proposals, as applicable. If
the Department, at its discretion, decides not to award to the Apparent Successful Proposer, then
the Apparent Successful Proposer is also entitled to receive the stipend, except as stated under
Subsection 103.4.1.4.
In consideration for the Department’s agreement to make payment pursuant to the
Stipend Agreement, each Proposer receiving a stipend agrees that the Department will be entitled
to use all work product (including patents, concepts, ideas, technology, techniques, methods,
processes, drawings, reports, plans and specifications) contained in its Proposal, without any
further compensation or consideration to the Proposer.
In accepting the stipend, each Proposer acknowledges that the Department will have the
right to inform the successful Proposer, after award, regarding the technical contents of all
Proposals for which stipends were accepted, and that the Contract or the Project may incorporate
the above-described work product or concepts based thereon, even though the due date for the
payment will occur after the award date for the Contract. Furthermore, upon the unsuccessful
Proposer’s acceptance of payment hereunder, this right shall extend to allow Department to use
such work product in connection with projects other than the Project, as may be appropriate.
However, the Department acknowledges that the use of any of the work product by the
Department or the Design-Builder is at the sole risk and discretion of the Department and the
Design-Builder, and shall in no way be deemed to confer liability on the unsuccessful Proposer.
Unsuccessful Proposers may elect to refuse payment of the stipend, and retain any rights
to their Proposal and proprietary information contained therein that can be defended under Maine
Law.
103.5.3 Return of EPDs. If the Department at its discretion, decides not to award to the
Apparent Successful Proposer, or the Apparent Successful Proposer is deemed non-responsive,
then the EPDs submitted will be returned unopened.
103.5.4 Protest Procedure.
103.5.4.1 Notice of Protest. To protest a determination that a Proposer is
unsuccessful (and thus to protest the award of the Contract), Proposers must file a written Notice
of Protest with the Commissioner within five (5) Days of the time the protesting Proposer is
considered to be unsuccessful as defined in Subsection 103.5.1 – Unsuccessful Proposer Status.
At a minimum, the Notice of Protest must contain:
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A.

The specific legal and/or factual errors that the Proposer alleges were made by the
Department in determining that the Proposer was unsuccessful;

B.

The specific relief sought;

C.

A request to submit additional written evidence and arguments, (if desired); and

D.

A designation of counsel or any other party that will be representing the parties in
the protest (if any).

The Department will transmit a copy of said Notice of Protest to the Apparent
Successful Proposer within twenty-four (24) hours of receipt.
103.5.4.2 Written Evidence and Arguments. Within ten (10) Days of the filing of
a Notice of Protest conforming to Subsection 103.5.4.1 – Notice of Protest, the protesting
Proposer, the Contract Representative, and the Apparent Successful Proposer must file with the
Commissioner (or such other person as the Commissioner may designate in writing):
A.

all additional written evidence and arguments that the parties desire the
Commissioner to consider in evaluating the protest, and

B.

a request for a hearing, if desired. No hearing will be held unless such written
evidence and arguments are submitted by the party requesting a hearing. Within
said time period, copies of all such material submitted must be delivered to said
other parties.

103.5.4.3 Hearing. If held, the hearing will take place within ten (10) Days of the
filing of written evidence and arguments by the protesting Proposer, the Contract Representative,
or the Apparent Successful Proposer, whichever occurs later, at a time and place determined by
the Commissioner. The parties agree to accept twenty-four (24) hour telephone notice of such
hearing. The protesting Proposer, the Apparent Successful Proposer, and the Contract
Representative or their designees shall each be afforded an opportunity to be heard by the
Commissioner or his designee.
103.5.4.4 Decision. Within ten (10) Days of (a) the close of the hearing (if held),
or (b) the last filing of written evidence and arguments (if no hearing is held), the Commissioner
or his designee(s) will:
A.

In writing, affirm the determination that the protesting Proposer is unsuccessful;

B.

In writing, revise, amend, or reverse said determination; or

C.

Take no action, which shall be considered an affirmation of said determination.

If protesting Proposers desire additional consideration, protesting Proposers may
deliver a written request for a DRB proceeding as authorized under Title 23, MRSA §753-A.
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103.5.5 Debriefing. Within thirty (30) Days after execution and delivery of the Contract,
the Department will be available for an oral debriefing session upon written request made to the
Contract Representative by an authorized representative of an unsuccessful Proposer. No
comparisons to Proposals submitted by other Proposers will be made during the debriefing
session.
103.6 The Department’s Rights. The Department may investigate the Proposal of any Proposer
under consideration, may require confirmation of information furnished by a Proposer, may
require additional information from a Proposer concerning its Proposal, and may require
additional evidence of qualifications to perform the work described in this RFP. The Department
reserves the right, in its sole discretion, to:
A.

Investigate the qualifications of any Proposer.

B.

Require confirmation of information furnished by a Proposer.

C.

Require additional evidence of qualifications to perform the Work.

D.

Reject any or all of the Proposals without further obligation or reimbursement to
Proposers (except as expressly set forth in Subsection 103.5.2 – Payment of
Stipend).

E.

Issue Amendments to this RFP, the RFP Documents, and the RFP process.
Amendments to this RFP shall be circulated to all short-listed teams in advance of
the Proposal Due Date and, subject to Subsection 102.2.3.3 – RFP Amendments,
the Department may extend the Proposal Due Date if such modifications are
deemed by the Department to be material and substantive.

F.

Cancel or withdraw the RFP, or any part hereof.

G.

Issue a new request for final proposals for the Project.

H.

Appoint evaluation committees to review Proposals, make recommendations to
the Department’s Board and seek the assistance of outside technical experts and
consultants in Proposal evaluation.

I.

Revise and modify, at any time before the Proposal Due Date, the factors it will
consider in evaluating Proposals and to otherwise revise or expand its evaluation
methodology as set forth herein. If such revisions or modifications are made, the
Department will circulate an Amendment to all short-listed Proposers setting forth
the changes to the evaluation criteria or methodology. The Department may
extend the Proposal Due Date if such changes are deemed by the Department to
be material and substantive.

J.

Hold meetings, conduct discussions, and exchange correspondence with the
Proposers to seek an improved understanding and evaluation of the Proposals.
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K.

Seek or obtain data from any source that has the potential to improve the
understanding and evaluation of the Proposals.

L.

Disclose information contained in the Proposals to the public as described herein
unless Proposer can defend it as proprietary information under Maine Law.

M.

Approve or disapprove changes to a Proposer’s organization, key personnel, or
named Subcontractors.

N.

Waive or require correction of minor deficiencies, informalities, and irregularities
in the Proposals; or seek and receive clarifications to a Proposal.

O.

Disqualify any team that changes its Proposal after submission without
Department approval.

P.

Not issue a NTCW after execution of the Contract.

Q.

Exercise any other right reserved or afforded to the Department under this RFP.

This RFP does not commit the Department to enter into a contract or proceed with the
procurement described herein. Except as expressly set forth in Subsection 103.5.2 – Payment of
Stipend, no unsuccessful Proposer shall be entitled to reimbursement for any of its costs in
connection with this RFP. All of such costs shall be borne solely by the Proposer.
In no event will the Department be bound by, or liable for, any obligations with respect to the
Work until such time (if at all) as the Contract has been awarded and, then, only to the extent set
forth in the Contract.
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SECTION 104 - GENERAL RIGHTS AND RESPONSIBILITIES
Scope of Section. This Section sets forth certain rights and responsibilities of the Department
and the Design-Builder after the execution of the Contract that are generally applicable to all
Design-Build Contracts.
This Section is not all inclusive and additional rights and
responsibilities are set forth elsewhere in this RFP or the Contract.
104.1 General.
104.1.1 Basic Roles of the Parties. The Design-Builder has the authority and
responsibility to perform all Work in Conformity with the Contract. The Department has the
authority and responsibility to assure that the Design-Builder does so.
104.1.2 Joint Covenants of Good Faith and Fairness. This Contract imposes an
obligation of good faith and fair dealing on both parties in the execution, performance,
interpretation, and enforcement of the Contract. With a positive commitment to honesty and
integrity, the Design-Builder and the Department agree to function within all applicable laws,
statutes, regulations, and Contract provisions; avoid hindering each other’s performance; fulfill
all obligations diligently; and cooperate in achievement of the intent of the Contract.
104.2 Department’s General Authority and Responsibilities.
104.2.1 Furnishing of Right-of-Way.
regarding Right-of-Way.

See the Project Requirements for information

104.2.2 Furnishing of Permits. Except as provided otherwise in the Contract, the
Department will furnish Permits required to perform the Work within the Project Limits. See the
Project Requirements for additional information regarding Permits.
104.2.3 Authority of Department Project Manager and Resident. After Contract
Execution, the Department Project Manager and/or the Resident have the authority to take all
actions needed to assure that the Design-Builder is performing the Work in Conformity with the
Contract. Except as provided elsewhere in the Contract, the Department Project Manager or the
Resident will decide all questions regarding Work performed, suspension of Work, and the
interpretation of the Contract. The Department Project Manager and/or the Resident have the
authority to reject Unacceptable or Unauthorized Work and refuse to approve Progress and Final
Payments until the Unacceptable or Unauthorized Work is corrected.
104.2.4 Authority of Residents. Residents and other Departmental employees or
representatives working for the Department have the authority to make determinations regarding
the Conformity of the Work. Unless authorized by the Department Project Manager, Residents
are not authorized to alter or waive the provisions of the Contract or to issue instructions contrary
to the Contract. They shall not act as a supervisor for the Design-Builder.
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104.2.5 Right to Review Design Documents and Inspect Work. The Department may
review the Design-Builder’s Design Documents, including shop drawings, product data, samples,
and other submittals, but only for conformance with the Contract Documents. The Department’s
review does not constitute acceptance of the design. The Department will not have control over
and will not be responsible for the acts or omissions of the Design-Builder, the Design-Builder’s
licensed design professionals, Subcontractors, or any other persons performing any portion of the
Work for the Design-Builder.
The Department has the authority to inspect all Materials and every detail of the
construction of the Work. Such authority includes rejecting Work that does not conform to the
Contract Documents. For a related provision, see Subsection 104.3.5 – Duties Regarding
Inspection of Work by the Department or Others.
104.2.6 Right to Suspend Work. The Department has the right to suspend any or all
Work at any time for any reason. For related provisions, see Subsections 105.4.3 – Maintenance
During Suspension of Work and 107.5 – Suspension of Work.
104.2.7 Damage to Project Caused By Uncontrollable Events. All repairs that are
required to the Project or temporary Structures because of property damage that is directly
caused by an Uncontrollable Event may entitle the Design-Builder to an Equitable Adjustment if
the Design-Builder complies with the notification, documentation and procedural requirements
set forth in the Contract. Delays resulting from an Uncontrollable Event will be analyzed in
accordance with Section 109.3 – Adjustments for Delay. For related provisions, see Sections
101.2 – Definition of Uncontrollable Event, 104.3.10 – Responsibility for Damage to Work,
109.1.1 – Extra Work, 109.3 – Adjustments for Delay, 109.5 – Equitable Adjustments to
Compensation, and 109.6 – Contract Modification.
104.2.8 No Personal Liability. The Department’s employees and other representatives
act solely as representatives of the Department when conducting and exercising authority granted
to them under the Contract. Such persons have no liability either personally or as Department
employees.
104.3 Design-Builder’s General Authority and Responsibilities.
104.3.1 General Duty to Cooperate. The Design-Builder shall cooperate with
Departmental personnel, Utility Companies, railroad personnel, marine traffic personnel,
regulating agencies with jurisdiction, other firms, municipalities, and the public in every
reasonable way possible. For a related provision, see Section 104.4 - Communication and
Coordination.
104.3.2 Furnishing of Other Property Rights, Licenses and Permits. The Design-Builder
shall acquire, at its sole expense, all property rights outside the Project Limits needed for
construction staging, yarding, construction, waste disposal, or other Project-related purpose. The
Design-Builder shall also acquire, at its sole expense, all licenses and Permits necessary to
perform the Work that are not furnished by the Department. If Right-of-Way is needed for
construction, the property rights will be acquired by the Department.
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For related provisions, see Subsections 104.2.1 – Furnishing of Right-of-Way, 104.2.2 –
Furnishing of Permits, 104.3.11 – Responsibility for Property of Others, and 105.8.2 – Permit
Requirements, and additional information regarding Permits in the Project Requirements.
104.3.3 Duty to Notify Department If Ambiguities Discovered. After the Award of a
Contract to the Proposer, the Design-Builder is solely responsible for the design work in
accordance with the Contract. As such, the Design-Builder has no right to claims for any
ambiguity, error, omission, conflict, or discrepancy (“ambiguity, etc.”) contained in the Contract
documents. For a related provision, see Subsection 102.2.3.2 – Proposer’s Duty To Notify
Department If Ambiguities Discovered.
104.3.4 Workers and Equipment. The Design-Builder shall at all times provide all design
professionals, Superintendents, foremen, laborers, inspectors, Subcontractors, subconsultants,
Equipment, Materials, and Incidentals needed to perform the Work in Conformance with the
Design-Builder’s Schedule of Work and within the Contract Time.
During the course of the Project, if the Design-Builder proposes to replace any of the Key
Personnel identified in its Proposal, a written request shall be submitted to the Department that
explains the circumstances necessitating the replacement, and that provides the name,
experience, and qualifications of the proposed substitute. Upon the Department’s approval, the
substitute shall be assigned to the Project. If the Department rejects the substitute, the DesignBuilder shall submit the name and qualifications of a second substitute within five (5) Days.
Such process shall be repeated until a proposed replacement meets the Department’s approval.
During all hours of on-site construction activity, the Design-Builder shall provide an onsite, competent, English-speaking Project Manager experienced in the type of Work being
performed. The Project Manager shall be capable of reading and understanding the Plans and
Specifications, providing and receiving communications, and scheduling and coordinating the
Work. The Project Manager shall have full authority to manage the Work in accordance with the
Contract. Such project management must be provided regardless of the amount of Work being
done by Subcontractors.
All persons employed by or through the Design-Builder shall have sufficient skill and
experience, and hold the necessary licenses and certifications, to perform the Work properly.
The Department may require that the Design-Builder discharge any such person who the
Department determines jeopardizes safety of any person or the Project without cost or liability to
the Department. If the Department determines that such person’s performance jeopardizes the
intent of the Contract otherwise, the Department may, but is not required, to notify the DesignBuilder of such a determination. Such notice, or lack thereof, does not affect the DesignBuilder’s duties regarding Workers. Upon Receipt of such notice, the Design-Builder shall take
any action it determines necessary to fulfill its obligations under the Contract. For related
provisions, see Subsections 104.5.4 – Discharge of Subcontractors, 105.1 – Intent of the
Contract, and 105.2.3 – Joint Duty Regarding Safety.
104.3.5 Duties Regarding Inspection of Work by the Department or Others.
General Requirements

1-53

December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

Maine Department of Transportation

A.

Safe Access. The Design-Builder shall provide the Department with safe access
to all portions of the Work in Conformity with all applicable OSHA requirements.
The Design-Builder shall furnish the Department with all information and
assistance required to make a detailed inspection. For a related provision, see
Subsection 104.2.5 – Right to Inspect Work by the Department or Others.

B.

Inspection By Others. If any other governmental entity, Utility Company, or
railroad is authorized to inspect Work, the Design-Builder must provide their
representatives with safe access that Conforms to this Section.

104.3.6 Project Records. Upon request by the Department, the Design-Builder or any
other person working for the Design-Builder possessing Project Records must provide the
Department with copies of Project Records at all reasonable times without cost or liability to the
Department. Unless the context clearly indicates otherwise, Project Records are the property of
the Department. The Design-Builder must retain Project Records for at least three years after
Final Acceptance or for any applicable warranty period, whichever is longer. For related
provisions, see Sections 101.2 – Definition of Project Records and 111.1.6 – Design-Builder’s
Obligation to Keep Records.
104.3.7 Laws To Be Observed. The Design-Builder shall keep itself informed of and
comply with all applicable federal and State laws, rules, regulations, orders, and decrees (“Law”)
affecting the Work including all environmental, wage, labor, equal opportunity, safety, patent,
copyright, or trademark laws. If provided by Contract, the Design-Builder must also comply
with local Law. The Design-Builder indemnifies the Department and holds the Department
harmless against any and all claims or liabilities arising from or based upon the violation or
alleged violation of any such Law caused directly or indirectly by or through the Design-Builder.
104.3.8 Wage Rates and Labor Laws.
A.

Federal Wage Rates and Labor Laws. Federal wage rates apply, unless expressly
stated otherwise by Project Requirements. The classification of construction type
and related wage rates by the U.S. Department of Labor will be provided in
Appendix A to this RFP. If not provided, the Design-Builder must contact the
Department after Award to determine the applicable wage rates in accordance
with Subsection 102.2.3.2 – Proposer’s Duty to Notify Department if Ambiguities
Discovered. The Design-Builder must pay according to said rates and must
otherwise comply with all applicable federal and State labor laws, rules, and
regulations.

B.

State Wage Rates and Labor Laws. Maine State wage rates apply only if
provided expressly in the Project Requirements. If so provided, the classification
of construction type and related wage rates established by the Maine Department
of Labor will be set forth in the Appendices. The Design-Builder shall pay
according to said rates and shall otherwise comply with all applicable federal and
State labor laws, rules, and regulations.
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Although federal law provides that the following provision is invalid with respect to
federally funded or partially federally funded Contracts (see 23 CFR 635.117), a Maine statute,
26 MRSA §1303, requires that this Contract contain the following provision.
“In the employment of laborers in the construction of public Works, including
State Highways, by the State or by persons Contracting therewith for such
construction, preference shall first be given to citizens of the State who are
qualified to perform the Work to which the employment relates, and, if they
cannot be obtained in sufficient numbers, then to citizens of the United States.”
104.3.9 Patents and Copyrights. The Design-Builder must provide proof of legal
agreement with the patentee or Department, if necessary, for use of any of the following:
design(s), process(es), device(s), trademark(s), Material(s), and copyright(s). The DesignBuilder indemnifies and holds harmless the Department and any affected third party or political
subdivision from all claims of infringement that arise from use of any patented or copyrighted
item listed above.
104.3.10 Responsibility for Damage to Work. Except as provided in Subsection 104.2.7
– Damage to Project Caused By Uncontrollable Events, the Design-Builder shall bear all risk of
loss relating to the Work until Final Acceptance, regardless of cause, including completed Work,
temporary Structures, and all other items or Materials not yet incorporated into the Work. For a
related provision, see Subsection 110.3.6 – Builders Risk.
The Design-Builder shall, at its sole expense, rebuild, repair, restore, or replace such
damaged Work or otherwise make good any losses that arise from such damage (“rebuilding,
etc.”). If the Design-Builder fails to promptly commence and continue such rebuilding, etc., the
Department may, upon forty-eight (48) hours advance written notice, commence rebuilding, etc.
of the damaged property without liability to the Department with its own forces or with
Contracted forces and all costs will be deducted from amounts otherwise due the Design-Builder.
For the Design-Builder’s responsibilities for the Work after Final Acceptance, see Section 106.3
– Warranty Provisions.
104.3.11 Responsibility for Property of Others. The Design-Builder shall not enter
private property outside the Project Limits without first obtaining permission from the Owners.
The Design-Builder shall be responsible for all damage to public or private property of
any kind resulting from any act, omission, neglect, or misconduct of the Design-Builder until
Final Acceptance. The preceding sentence includes damage to vehicles passing through the
Work area.
The Design-Builder shall, at its sole expense, rebuild, repair, restore, or replace such
damaged property or otherwise make good any losses that arise from such damage (“rebuilding,
etc.”). If the Design-Builder fails to commence and continue such rebuilding, etc. in a timely
manner, the Department may, upon forty-eight (48) hours advance written notice, commence
rebuilding, etc. of the damaged property without liability to the Department with its own forces
or with contracted forces, and all costs will be deducted from amounts otherwise due the DesignBuilder.
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104.3.12 Forest Protection and Laws. The Design-Builder shall obey all laws and
regulations that govern Work within or adjacent to State or National Forests, keep the Project site
orderly and clean, obtain all required Permits, prevent and assist with the suppression of forest
fires, and cooperate with authorized forestry officials.
Pursuant to State law, the sale of harvested forest products must be reported to the Maine
Forest Service at the end of each year. The Design-Builder is hereby designated as the
Department’s agent for reporting of any such harvesting.
104.3.13 Materials and Items Found On the Project. With the Department’s approval, the
Design-Builder may use suitable excavated Material in the Work. Except for Material used for
riprap, stone ditch protection, and loam, the Design-Builder shall replace such excavated
Material with other approved Material and properly compact it. The Design-Builder shall obtain
written permission from the Department before performing any excavation outside the Project
Limits.
Unless expressly provided otherwise, the Design-Builder shall remove and assume
ownership of all incidental Structures and Materials to be removed such as guardrail, Drainage
pipe, Culverts, curbing, Bridges, and other manufactured Materials. Utility Facilities, traffic
control devices, and lights, together with all supporting Structures, are excluded from the
provisions of this Subsection 104.3.13. The cost of removal of such Structures and Materials is
Incidental to the Contract.
104.3.14 Interpretation and Interpolation. The Design-Builder is responsible for all
interpretations and interpolations made from information provided in the RFP Documents and
Contract, including data and test results related to location, survey, hydrology, hydraulics, soils,
ledge quality, existing Structures, Environmental Information, and Geotechnical Information.
For related provisions, see Subsections 102.2.2 – Examination of Documents, Site, and Other
Information; 102.2.3.2 – Proposer’s Duty To Notify Department If Ambiguities Discovered;
104.3.3 – Duty to Notify Department If Ambiguities Discovered; and 105.6 – Design and
Construction Surveying.
104.4 Communication and Coordination. The Design-Builder will prepare minutes of all
meetings and distribute them to all attendees. Any requests to revise the minutes must be made
to the Design-Builder within five (5) Days of Receipt. These minutes will constitute the final
record of the meeting.
104.4.1 Partnering.
A.

Definition, Purpose, and Applicability. Partnering is a process of voluntary
structured communication between the Department, the Design-Builder, its
principal Subcontractors and suppliers, and other Project stakeholders for the
purpose of improving efficiency and minimizing Disputes. Partnering, including
the establishment of a partnership charter, does not in any way waive, alter, or
otherwise affect any provision of the Contract. For a related provision, see
Subsection 111.1.3 – Relationship to Partnering.
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Participation in Partnering is voluntary; either party may elect to not participate in
Partnering for any reason. The associated costs of Partnering will be agreed to
mutually and shared equally.
B.

Initial Partnering Workshop. If the Design-Builder and the Department elect to
participate in Partnering, representatives of both parties will arrange a facilitated
initial Partnering Workshop, which shall be held before the start of on-site
construction. The Department Project Manager and/or the Resident and the
Project Manager will determine Workshop attendees, the facilitator, agenda,
duration, and location. Key Project level supervisory personnel, corporate/State
level management personnel, and key Project personnel of the Design-Builder’s
principal Subcontractors and suppliers shall attend. Project design Engineers,
FHWA, local government representatives, environmental regulators, emergency
service personnel, Utility Companies, impacted business and/or landowners, and
other stakeholders may also be invited to attend. The product of the initial
Partnering Workshop will be a partnership charter. This charter will include
mutually agreed upon Project goals and communication escalation procedures.

C.

Follow-Up Workshops. The Design-Builder and the Department may agree to
hold follow-up Partnering Workshops periodically throughout the duration of the
Contract.

104.4.2 Pre-activity Meetings. The Design-Builder shall prepare an agenda and arrange
pre-activity meetings prior to the commencement of all major work activities including design.
Attendees must be shown on the agenda and agreed to by the Department. The Design-Builder
shall notify all attendees forty-eight (48) hours in advance of the meeting.
104.4.3 Preconstruction Conference. After the Contract has been executed and before the
start of on-site construction by the Design-Builder, the Design-Builder will schedule a
preconstruction conference that must be attended by the Department and the Project Manager.
Others may be invited to attend, including Subcontractors, FHWA, local government
representatives, environmental regulators, public relations firms, emergency service personnel,
Utility Companies, municipal officials, impacted business representatives and/or landowners, or
other Project stakeholders. Meeting agenda shall be established by the Design-Builder and
agreed to by the Department prior to the meeting.
104.4.4 Progress Meetings. Except as provided otherwise in this Subsection 104.4.4 –
Progress Meetings shall be held at regular intervals, but at least monthly, throughout the duration
of the Contract. The Design-Builder shall establish and the Department will agree upon the
agenda for each Progress Meeting. All personnel of the Department and the Design-Builder who
have significant information relevant to agenda items shall attend. Others may be invited to
attend including Subcontractors, FHWA, municipal officials, environmental regulators,
emergency service personnel, Utility Companies, impacted landowners, impacted business
representatives, public relations firms, or other Project stakeholders.
In lieu of a Progress Meeting, the Department Project Manager and the Project Manager
shall exchange written communication by letter, fax, or e-mail before or on the scheduled
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Progress Meeting date that indicates there is no need for the meeting because the Work is on
schedule, compensation is current, communication is ongoing, and there are no significant
outstanding or anticipated issues, disputes, or claims. The Project Manager’s written
communication shall also contain a description of:
A.

progress of the Project since the last Progress Meeting or communication in lieu
thereof, and

B.

expected activities before the next scheduled Progress Meeting.

104.4.5 Early Negotiation.
A.

Notice Required. When the Design-Builder becomes aware of facts or
circumstances (“Issue”) that may cause the Design-Builder to seek additional
compensation, time, or any other change in Contract requirements, then the
Design-Builder shall notify the Department within forty-eight (48) hours and
before commencing any part of the Work relating to the Issue. The notice must
describe the basic nature and extent of the Issue.
Such notice may be verbal only if confirmed in writing in one of the two
following ways:
1.

If a Progress Meeting is held within ten (10) Days of the date that the
Issue became known, such Notice may be confirmed with an entry in the
Progress Meeting minutes. Such entry must describe the basic nature and
extent of the Issue.

2.

Otherwise, the Design-Builder shall confirm a verbal notice by Delivering
to the Resident, within ten (10) Days of the date the Issue arose, a written
Notice that describes the basic nature and extent of the Issue.

The written notice or confirmation will be known as a “Notice of Issue for
Consideration”. The Design-Builder will not be entitled to any additional
compensation, time, or any other change to Contract requirements without a
timely Notice of Issue for Consideration.
B.

Negotiation. When the Department receives the Notice of an Issue for
Consideration Conforming to Subsection 104.4.5.A – Early Negotiation, Notice
Required, the Department and the Design-Builder will negotiate in good faith to
attempt to resolve the Issue. Any resolution will be noted in the Progress Meeting
minutes or confirmed otherwise in writing by the Department. Any changes to
the Contract that affect compensation, time, quality, or other Contract
requirements shall be by written Contract Modification as provided by Section
109.6 – Contract Modifications.
For related provisions, see Sections 109.3 – Adjustments for Delay and 109.5 –
Equitable Adjustments to Compensation.
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C.

Additional Consideration. If negotiation fails to resolve the Issue within fortyfive (45) Days of the date the Department receives the Notice of Issue for
Consideration, and if the Design-Builder desires additional consideration by the
Department, then the Design-Builder must comply with Subsection 111.2.2 –
Detailed Notice of Dispute and all other requirements of Section 111 – Resolution
of Disputes.

104.4.6 Utility Coordination.
A.

Pre-construction Utility Conference. A pre-construction utility meeting will be
held to coordinate the Work of the Design-Builder and the Work of affected
Utility Companies. Usually this meeting will be held on the same day as and
immediately before the pre-construction conference provided by Subsection
104.4.3 – Pre-construction Conference but, in any event, will be held before the
start of on-site construction by the Design-Builder that affects Utility Facilities.
The Department, the Design-Builder’s Superintendent, Subcontractors as
required, and a representative of each affected Utility Company will attend. The
Design-Builder shall prepare minutes of the pre-construction utility meeting and
distribute them to all attendees. Any requests to revise the minutes must be made
to the Design-Builder within five (5) Days of distribution. These minutes will
constitute the final record of the meeting. For a related provision, see Subsection
104.4.3 – Pre-construction Conference(s).

B.

Utilities Within Right-of-Way. Except as otherwise provided in the Project
Requirements, all Utility Facilities of all Utility Companies within the Right-ofWay will be relocated and adjusted as provided in the Contract by and at the
expense of the affected Utility Company, provided, however, that the DesignBuilder is responsible for scheduling its Work in accordance with the time
allowed for utility relocation as provided in the Contract. Utility relocation Work
shall not proceed without authorization from the Department.

C.

Design-Builder’s Responsibilities.
1.

The Design-Builder must exercise every reasonable precaution to prevent
damage to Utility Facilities or interruption to utility services known to or
discovered by the Design-Builder, whether or not shown on the Plans.
Such precautions must include notice to Utility Companies before
undertaking Work that could damage Utility Facilities. The DesignBuilder must provide each Utility Company with notice at least three (3)
Days before the date a Utility Company will have to support any pole.

2.

The Design-Builder must take all reasonable precautions to determine the
presence of underground Utility Facilities before commencing any
excavation Work and must provide all affected Utility Companies with at
least seventy-two (72) hour prior notice of the proposed excavation. The
Design-Builder must comply with 23 MRSA §3360-A, entitled
“Protection of Underground Facilities,” Maine’s “Dig Safe” statute.
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3.

The Design-Builder must maintain initial markings (spray paint, stakes,
etc.) made by the authorized representative of a Utility Company to
indicate the location of underground Utility Facilities and otherwise
comply with 23 MRSA §3360-A(4).

4.

The Design-Builder must cooperate with Utility Companies in their
relocation or operations so that these operations proceed in a logical
sequence, minimize duplication of Work, and avoid unnecessary
interruptions to utility service.

5.

If utility services are interrupted as a result of the Design-Builder’s Work,
the Design-Builder must promptly notify the appropriate utility company
and must cooperate fully in the restoration of service. If service is
interrupted, repair Work will be continuous until the service is restored.
No Work can be undertaken around fire hydrants until the local fire
authority has approved provisions for continued services. Costs for
restoration of interrupted utilities caused by the Design-Builder operations
shall be borne by the Design-Builder.

6.

If blasting occurs on the Project, the Design-Builder must provide each
utility company having Utility Facilities that could be damaged by the
blast with at least twenty-four (24) hour prior notice that includes the
anticipated time of the initial blast.

7.

If the Design-Builder observes a Utility Company working within the
Project Limits in a manner that (a) obviously violates the MUTCD, the
Design-Builder’s Traffic Control Plan, or an applicable OSHA
requirement or commonly accepted safety practices, and (b) represents a
clear and immediate risk of significant bodily injury to any person within
the Project Limits, then the Design-Builder must notify the Resident and
the Utility Company immediately.

8.

The Design-Builder shall give written notice to all public service
corporations or officials having charge of publicly or privately owned
utilities of its intention to commence operations affecting such utilities at
least one week in advance of the commencement of such operations and at
that time the Design-Builder shall file a copy of the notice with the
Department.

9.

Design-Builder shall be responsible for verifying that the utility, as
designed and constructed, is compatible with and interfaces properly with
the Project. The Design-Builder shall also be responsible for confirming
that all appropriate Governmental Approvals have been obtained by each
Utility Company that may be performing any utility work and for
verifying that such work complies with the requirements of the applicable
Governmental Approvals. The Design-Builder shall immediately notify
the Department if the Design-Builder has reasonable cause to believe that
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the Utility Company does not have, or is in violation of any Governmental
Approval.
If required, the Design-Builder shall provide written
certification that utility relocation has been coordinated with all existing
utilities.

D.

10.

The Design-Builder shall make diligent efforts to obtain the cooperation of
each Utility Company as necessary for the Project. The Design-Builder
shall immediately notify the Department if the Design-Builder becomes
aware that a Utility Company is not cooperating in providing needed
Design-Build Work or approvals. After such notice, the Design-Builder
shall continue to diligently seek to obtain the Utility Company’s
cooperation, and shall assist the Department as reasonably requested by
the Department with regard to the problem. The Department agrees to use
its reasonable efforts (including taking action to exercise any rights the
Department may have with such Utility Company) to assist the DesignBuilder in obtaining the cooperation of the Utility Companies, but such
assistance shall not be deemed to relieve the Design-Builder of its sole and
primary responsibility for the satisfactory compliance of its obligations set
forth in the Contract Documents.

11.

The Design-Builder shall comply with all applicable Environmental Laws
and requirements in performance of the utility work, including those set
forth in Project Requirements. The Design-Builder shall be responsible
for performance of all environmental mitigation requirements of the
Environmental Approvals. The Price Proposal shall include compensation
for the Design-Builder’s performance of all such mitigation measures.

12.

The Design-Builder shall not enter into any agreement with any Utility
Company that purports to bind the Department in any way, nor shall any
such agreement be deemed to modify the terms of the Contract.

13.

The Design-Builder agrees to indemnify, defend, and hold harmless the
Department from and against any and all claims or causes of action to the
extent arising from any act or omission of the Design-Builder, the
Subcontractors or their respective agents, representatives, or employees
for failure to comply with this Subsection 104.4.6.

Unforeseeable Utility Relocations. If the Department orders utility adjustments,
such adjustments must be in accordance with Subsection 109.2.1 – Differing Site
Conditions.

104.4.7 Cooperation With Other Contractors. The Department reserves the right to
Contract for, perform, or allow other Work to be performed within or near the Project Limits.
The Design-Builder must take all reasonable steps to avoid interfering or hindering such other
Work. The Design-Builder must cooperate with Contractors or others performing such other
Work as directed by the Department.
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If the basic nature and scope of such other Work is provided or referenced in the RFP
Documents or is otherwise known or foreseeable to the Design-Builder, then the Design-Builder
assumes all risks and liability associated with such other Work and shall indemnify and hold
harmless the Department from all claims related to such other Work that arise from the DesignBuilder’s acts or omissions.
104.4.8 Coordination with Railroads. The Design-Builder shall;
A.

perform Work within a railroad Right-of-Way without interfering with trains or
railroad company traffic and

B.

coordinate all Work crews and the Design-Builder’s Schedule of Work to
accommodate the railroad company Work.

The Design-Builder shall, at its expense, negotiate and enter into any other agreements
with the railroad. See the Project Requirements for more information regarding coordination
with the railroad.
104.4.9 Coordination with Marine Traffic. The Design-Builder shall not interfere with
free and safe navigation of navigable waters except as provided by permit issued by the US
Coast Guard and other applicable regulatory agencies. All Work must comply with all US Coast
Guard permit conditions and all applicable Federal regulations affecting navigation.
When the basic nature and scope of marine traffic requirements is provided or referenced
in the Project Requirements or is otherwise known or foreseeable to the Design-Builder, then the
Design-Builder assumes all risks and liability associated with said requirements and the DesignBuilder shall indemnify and hold harmless the Department from all claims related to the
maintenance or obstruction of marine traffic that arise from the Design-Builder’s acts or
omissions.
104.4.10 Coordination of Bridge and/or Highway Closure/Bridge Width Restriction
Notification. When a bridge or highway closure or width restriction is allowed by the Contract,
prior to a closure or to a bridge width restriction to a single lane less than twelve (12) feet, the
Design-Builder shall notify effected public officials, agencies, other entities and the public of the
date on which the closure/width restriction will begin and the anticipated duration of the
closure/restriction, as indicated below.
A Public Notice shall be published in a local newspaper ten (10) Days prior to and then
again the day before, the beginning of the closure/restriction.
The closure/restriction announcement shall be placed on a local radio station during the
week preceding commencement of the closure/restriction. The announcement shall run a
minimum of three times daily. The closure will also be announced on portable/changeable
message signs, placed in approved locations, beginning at least ten (10) Days prior to the closure.
The Design-Builder shall notify the following public officials, agencies, and
organizations ten (10) Days prior to, and then again the day before, of the date of the beginning
General Requirements

1-62

December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

Maine Department of Transportation

of the closure/restriction and the anticipated length of the closure/restriction. When the bridge or
highway is reopened/unrestricted to traffic, the following list will again be notified. The DesignBuilder shall provide the Department with documentation that the listed public officials, agencies
and organizations received the notification at least ten (10) Days prior to the closure/restriction
or with proof that the notification was mailed fifteen (15) Days prior to the closure/restriction.
A.

Town Officials (Manager or First Selectman)

B.

County Commissioners (If Unorganized Townships)

C.

County Sheriff’s Department

D.

Fire Department

E.

Police Department

F.

State Police

G.

Rescue Service

H.

School Department

I.

Post Office

J.

Chamber of Commerce

K.

Any Large Employers

L.

Any Regional Woods-Related Trucking Companies

M.

Mobile or Modular Home Movers, Manufacturers, and Dealers

N.

Department of Motor Vehicle- Commercial Vehicle Center (207-626-8630)

O.

MDOT Maintenance Division Office

All newspaper notices, radio announcements and any notifications will be subject to the
approval of the Department and all costs will be considered incidental to the Contract.
104.5 Subcontracting.
104.5.1 Limits on Subcontracting. The Design-Builder shall perform at least thirty
percent (30%) of the value of the Work with its own Work force, excluding any percentage
performed by Disadvantaged Business Enterprises in satisfaction of specific Contract goals (if
any).
The Design-Builder shall not carry the Workers of another recognized Contractor or firm
on its payroll or a Subcontractor’s payroll. The Design-Builder shall not use any Subcontractors
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that are debarred from submitting a Proposal by the Federal Government or any agency of the
State of Maine.
104.5.2 Design-Builder’s Duties Regarding Subcontractors. The Design-Builder is
responsible for assuring that its Subcontractors (including design consultants) have sufficient
skill and experience, and professional qualifications and licenses, to perform the Work properly
and for coordinating and managing its Subcontractors to achieve the intent of the Contract.
Except as provided otherwise in this Contract, the Design-Builder waives all claims arising from
failure to coordinate and manage its Subcontractors and indemnifies and hold harmless the
Department from any such claims. Subcontracting does not alter the Design-Builder’s
obligations under the Contract. For a related provision, see Section 105.1 – Intent of the
Contract.
104.5.3 Documentation Regarding Subcontracting. Within fifteen (15) Days of Contract
Execution and before any Work is performed by a Subcontractor, the Design-Builder shall
provide the Department with the following:
A.

A list of all Subcontractors, not identified in the Proposal or SOQ, that the
Design-Builder anticipates will be providing Work within the Project Limits and a
general description of the items of Work that will be performed by each
Subcontractor; and

B.

A written certification by the Design-Builder that:
1.

no Subcontractors are debarred from bidding by the Federal Government
or any agency of the State of Maine, and

2.

all subcontracts with Subcontractors contain or incorporate by reference
all applicable portions of the Contract including the federal provisions
contained in Appendix A to the Design-Build General Conditions, if
applicable.

The Design-Builder shall continuously update the list referenced in (A) above and
provide it to the Department throughout the duration of the Project.
If requested by the Department, the Design-Builder shall provide the Department with
copies of any subcontract or other document that establishes the relationship of the DesignBuilder and any Subcontractors. The Design-Builder may omit, remove, or obscure any Unit
Prices shown in the copy of the subcontract submitted to the Department.
104.5.4 Discharge of Subcontractors. The Department, upon written notice to the
Design-Builder, may require that the Design-Builder discharge any Subcontractor that the
Department determines jeopardizes safety of any person or the Project without cost or liability to
the Department. If the Department determines that a Subcontractor’s performance jeopardizes
the intent of the Contract otherwise, the Department may, but is not required, to notify the
Design-Builder of such a determination. Such notice, or lack thereof, does not affect the DesignBuilder’s duties regarding Subcontractors. Upon Receipt of such notice, the Design-Builder
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shall take any action it determines is necessary to fulfill its obligations under the Contract. For
related provisions, see Subsections 104.3.4 – Workers and Equipment, 104.5.2 – DesignBuilder’s Duties Regarding Subcontractors, 105.1 – Intent of the Contract, and 105.2 – Health
and Safety.
104.5.5 Prompt Payment of Subcontractors.
A.

Pay When Paid. The Design-Builder shall pay Subcontractors for all Work
satisfactorily performed and invoiced by the Subcontractor no later than twenty
(20) Days from the date the Design-Builder receives payment from the
Department for such Subcontractor’s Work.

B.

Retainage. The Design-Builder shall return to the Subcontractor all retainage
withheld from the Subcontractor within twenty (20) Days after the date the
Subcontractor’s Work is satisfactorily completed. If there is a Delay in such
return of retainage, the Subcontractor may pursue all rights it may have under the
claims procedure referenced in Subsection 104.5.6 – Subcontractor Claims for
Payment.

104.5.6 Subcontractor Claims for Payment. The Design-Builder agrees to notify all
Subcontractors of the claim filing procedure contained in 23 MRSA §52-A(2). As provided in
this statute, the Department may use retainage to discharge Subcontractor claims.
104.5.7 Flow Down. All subcontracts of the Design-Builder, and all lower tier
subcontracts, shall contain or reference all applicable provisions of the Contract, including, but
not limited to, all safety, wage, Prompt payment, labor, environmental, equal opportunity, and
insurance provisions. The Design-Builder indemnifies and holds harmless the Department
against any and all claims or liabilities arising from the failure to include such flow down
provisions.
104.5.8 No Third Party Beneficiaries. The Design-Builder and the Department agree that
this Contract is not intended to create any third-party beneficiaries or to authorize anyone not a
party to the Contract to maintain an action under Contract provisions.
104.5.9 Landscape Subcontractors. The Design-Builder shall retain only Landscape
Subcontractors that are certified by the Department’s Highway Program.
104.5.10 Warranty and Maintenance Bonds. Warranty and Maintenance Bonds may be
required of a Subcontractor for specified items that the Department deems appropriate. Refer to
the Project Requirements to determine whether warranty or maintenance bonds are required.
The Design-Builder shall provide a copy of said bond to the Department before the performance
of any affected on-site Work. Should a Subcontractor be required to provide a Warranty or
Maintenance Bond, the Design-Builder hereby authorizes the Department to directly contact the
Subcontractor(s) in question and/or its Surety in the event of a failure of the bonded item to
perform as specified.
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SECTION 105 - GENERAL SCOPE OF WORK
Scope of Section. This Section contains Work requirements that are generally within the scope
of all Projects. These include provisions related to design, health and safety, traffic control,
maintenance of Work, hauling of Materials and Equipment, construction surveying, plans,
Working Drawings, the environment, historic and archeological considerations, equal
opportunity and civil rights, and other federal requirements. This Section is not all-inclusive.
The scope of these items is often described more specifically and fully elsewhere in the Contract
and in other specific items that appear elsewhere.
This Contract is federally funded, unless expressly provided otherwise in the Contract
Documents. As a federally funded Contract, it includes all federal requirements set forth in
Appendix A to the Design-Build General Conditions.
105.1 Intent of the Contract. The intent of the Contract is to provide for the design, construction,
and completion of a functionally complete Project in Conformity with the Contract. The DesignBuilder shall furnish all Work to achieve this intent including all Work that may be reasonably
inferred to be required from the Contract or from prevailing industry or trade custom, whether or
not specifically called for.
105.2 Health and Safety.
105.2.1 Design-Builder’s Safety Program. Prior to award, a copy of the Design-Builder’s
Safety Plan must be on file with the Contracts Section of the Department as a condition of
Award. If such program is revised during the Contract Time, the Design-Builder shall provide
the updated program to the Department. The Design-Builder shall comply with its safety
program and this Section 105.2 – Health and Safety. The Design-Builder shall be responsible for
all claims or damages arising from failure to so comply and indemnifies and holds harmless the
Department from all claims and damages arising from such non-compliance.
105.2.2 Project Specific Emergency Planning. Unless the Contract provides for closure
of an existing facility, the Design-Builder shall ensure that essential police, fire, rescue, and
ambulance services have reasonable and timely access to and through the Project Limits. The
Design-Builder shall contact all emergency service providers in the area, discuss potential
impacts on emergency operations (including water supply for fire suppression), and minimize
any negative impacts. Fire hydrants within or adjacent to the Project Limits shall be kept
accessible to fire apparatus at all times, unless the fire Department agrees otherwise in writing.
For a related provision, see Subsection 104.3.12 – Forest Protection and Laws.
If the nature of the Work involves deep trenching, confined spaces, toxic chemicals, or
any other unusual hazards that could require specialized rescue, the Design-Builder shall inform
and cooperate with the appropriate fire Department, rescue service, or EMS.
The Design-Builder shall provide the Department with and post and maintain in
conspicuous places within the Project Limits, a list containing:
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A.

emergency response numbers with the names and telephone numbers (including
cellular phone and pager numbers, if applicable) of local ambulance, police, fire,
rescue, and hospitals;

B.

emergency response numbers for hazardous Materials spills as required by
Subsection 656.3.4(f) – Spill Prevention of the Standard Specifications;

C.

the Design-Builder’s personnel with phone numbers who may be reached in case
of emergency; and

D.

the Department’s personnel with phone numbers who may be reached in case of
emergency.

105.2.3 Joint Duty Regarding Safety. If the Design-Builder or the Department actually
observes any person(s) performing Work in a manner that:
A.

the observing party actually knows is not in compliance with the MUTCD, the
Design-Builder’s TCP, an applicable OSHA requirement, or commonly accepted
safety practices; and

B.

creates a clear and immediate risk of significant bodily injury to any person, then
the observing party shall immediately notify such person(s) working in an unsafe
manner and the other party to the Contract.

The Design-Builder and the Department agree to cooperate in eliminating all such unsafe
conditions. For related provisions, see Subsections 104.3.4 – Workers and Equipment, 104.4.6 –
Utility Coordination, 105.3 – Traffic Control and Management, and 105.4 – Maintenance of
Work.
105.2.4 Compliance with Health and Safety Laws. The Design-Builder shall comply
with all applicable federal, State, and local laws governing safety, health, and sanitation
including all applicable laws and regulations of OSHA including 29 CFR 1910.120 when
handling certain hazardous materials.
105.2.5 Safety and Convenience of the Public. The Design-Builder shall provide all
safeguards, safety devices, and protective Equipment and take all other action that is necessary to
continuously and effectively protect the safety and health of all persons from hazards related to
the Work. Such safeguards include providing a sufficient number of security guards.
At all times the Design-Builder shall perform the Work to minimize obstructions to
pedestrian, vehicular, railroad, and marine traffic. All temporary pedestrian access ways must
comply with the ADA. Footways, gutters, sewers, inlets, and portions of the Highway adjacent
to the Work must not be obstructed unless allowed by the Contract.
If the Design-Builder receives notice from the Department that the Design-Builder has
failed to comply with the provisions of this Section 105.2 – Health and Safety, the DesignBuilder shall remedy such non-compliance immediately. If the Design-Builder fails to do so, the
General Requirements

1-67

December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

Maine Department of Transportation

Department may remedy such non-compliance by any means and deduct the cost of the remedy
from amounts otherwise due the Design-Builder.
For related provisions, see Subsections 105.2.3 – Joint Duty Regarding Safety, 105.3 –
Traffic Control and Management, and 105.4 – Maintenance of Work.
105.2.6 Use of Explosives.
A.

Standards. When using explosives, the Design-Builder shall use the utmost care
to protect life and property. Explosives must be transported, stored, and used in
compliance with this Contract, in compliance with all applicable Federal, State,
and local laws, rules and regulations, and in accordance with all applicable
provisions of the latest version of the Blasters’ Handbook published by the
International Society of Explosives Engineers (ISEE) of Cleveland, Ohio. In any
case, the Design-Builder shall comply with the recommendations contained in
Chapter 13 – “Blasting Safety” of said Blasters’ Handbook, unless a qualified
person conducting the blasting operations for the Design-Builder certifies to the
Department in writing that certain provisions of said Chapter 13 are not necessary
to protect life and property.

B.

Blasting Zone – Signage and Flaggers. The Design-Builder shall define a blasting
zone. When using electric detonators, the blasting zone must allow safe distances
from radio transmitters based upon their power output frequency. The blasting
zone must include all areas within which people could be injured or property
could be damaged by the blast. The Design-Builder shall mark Highways
conspicuously at the perimeter of the blasting zone with signs in accordance with
MUTCD. If applicable, the Design-Builder shall place signage along railroads
and appropriate notice shall be provided to marine traffic. The Design-Builder
shall provide a sufficient number of flaggers stationed outside the blasting zone to
stop all approaching traffic during blasting operations. The Design-Builder shall
comply with the Clean Water Act Section 404 Permit and the Endangered Species
Act (ESA) Incidental Take Statement conditions regarding any use of explosives
on/for this project.

C.

Other Requirements.
Department:
1.
2.
3.
4.
5.

The Design-Builder shall provide the following to the

a pre-blast survey;
a blasting plan and procedure including shot-size composition, frequency,
and special problems;
seismography readings prior to and during the blast;
blasting logs; and
general liability insurance coverage covering use of explosives in
accordance with Subsection 110.3.2 - Commercial General Liability.

The blasting plan and procedure shall also be submitted to the U. S. Fish and
Wildlife Service (USFWS) for review and approval prior to any blasting
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activities. This plan must demonstrate that the blasting will not produce
overpressure in surrounding waters that exceeds one hundred (100) kPa. This
plan shall be submitted at least thirty (30) Days before the anticipated blasting
activities to allow for adequate review and approval by USFWS.
Immediately after the blast, the Design-Builder shall remove any debris that is
obstructing Highway, pedestrian, railroad, or marine traffic flow. For related
provisions, see Subsections 104.4.6.C.6 – Blasting Notice, 104.3.11 –
Responsibility for Property of Others, and 110.1 – Indemnification.
105.3 Traffic Control and Management. The Design-Builder shall provide continuous and
effective traffic control in compliance with Section 652 – Implementation of Traffic Control Plan
of the Standard Specifications.
Paving Notice. The Design-Builder shall plan paving operations so that the Department will
have sufficient advance notification to provide the necessary inspection and testing. Sufficient
notification will be considered forty-eight (48) hours.
In the event that paving is suspended, the forty-eight (48) hour notification shall be required
again before restarting the paving operations unless otherwise agreed by the Resident.
Consistent notification of paving intent without actually paving will result in the following
actions:
A.

First offense – verbal warning

B.

Second offense – written warning

C.

Third and subsequent – liquidated damages will be charged for one (1) Calendar
Day

105.4 Maintenance of Work.
105.4.1 Maintenance During Construction. The Design-Builder shall maintain the
Project and all related Work in a safe and satisfactory condition until Final Acceptance. Such
maintenance requires continuous and effective Work conducted daily.
Where existing pavement carries traffic and is removed, the pavement shall be replaced
daily with a temporary pavement consisting of a minimum of three inches of acceptable hot or
cold bituminous mixture. Cold bituminous mixture shall contain aggregates, asphalt cutbacks,
liquefiers, and wetting agents.
Before placing any permanent pavement over backfilled trenches, the edge of the
adjoining existing pavement shall be cut even and vertical, and coated with tack coat to form a
tight joint between the new and the existing pavements.
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If the Design-Builder fails to meet the conditions of this Subsection, the Department will
notify the Design-Builder of such failure. The Design-Builder shall remedy such failure within
four (4) hours after receiving such notice. If the Design-Builder fails to do so, the Department
may remedy the situation with its own or contracted forces without liability to the Department
and all costs will be deducted from amounts otherwise due to the Design-Builder. When the
Contract involves placing Material on, or use of previously constructed subgrade, base course,
pavement, or structure, the Design-Builder shall maintain such previously constructed Work in a
safe and satisfactory condition until Final Acceptance.
105.4.2 Use of Granular Materials. The Department may authorize granular Materials
that are capable of supporting traffic and necessary to maintain the specified traffic Lane widths
upon the following conditions.
A.

The Design-Builder must prepare the area where the granular Materials are to be
used by eliminating objectionable Material and providing adequate temporary
Drainage before the granular Material is placed.

105.4.3 Maintenance During Winter Construction. Except as provided in the following
paragraph, when the Design-Builder performs Work during winter weather conditions, the
Design-Builder shall plow snow from the portions of the Project that carry vehicular or
pedestrian traffic, including all Bridges and Sidewalks of Bridges, so as to allow the free and safe
flow of such traffic. The State or local governmental agency that would otherwise be responsible
for winter maintenance will sand and salt such portions of a Project.
On such portions of a Project that:
A.

have been untouched or left by the Design-Builder in a suitable condition to carry
traffic as determined by the Department, and

B.

are unaffected by the construction operations, the State or local governmental
agency responsible for winter maintenance will plow, sand, and salt.

105.4.4 Maintenance During Suspension of Work. Prior to suspension, the DesignBuilder must make the Project suitable for the free and safe flow of traffic as determined by the
Department including covering or removal of signs. To provide space for snow removal, all
areas to be used by traffic must be clear for the entire usable Roadway including Shoulders, or
curb-to-curb including Sidewalks.
During an approved suspension, the Department will maintain the temporary Roads and
Project sections by plowing snow, controlling ice, and patching or retreating the surface. During
suspension, the Design-Builder must:
A.

take precautions necessary to prevent damage to the Work and to allow the
Department to provide such maintenance (such precautions include providing
Drainage and erecting any necessary Structures, signs, or other facilities);

B.

maintain all temporary Structures and traffic control devices; and
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C.

continuously maintain, in an acceptable growing condition, all living plant
Material, including newly established seedings and soddings furnished under the
Contract, and take precautions to protect vegetative growth from damage.

After suspension, the Design-Builder must clean up all evidence of the snow and ice
control, including removing excess sand and debris from the Roadway and replacing all base or
subbase Material that was lost as a result of maintenance activity.
If a Work suspension is not approved, the Design-Builder will remain responsible for
maintaining the Project, including plowing snow, controlling ice, and patching or retreating the
surface.
For related provisions, see Subsections 104.2.6 – Right to Suspend Work and 107.5 –
Suspension of Work.
105.4.5 Special Detours. When the Project includes Special Detours, the Lump Sum
Price shall cover all costs for constructing, repairing, maintaining, and removing the detour or
detours, including all temporary Bridges and accessory features and obliteration of the detour
Road. The Department will furnish right-of-way for temporary detours or Bridges or both unless
indicated otherwise in the RFP.
105.5 Hauling of Materials and Equipment.
105.5.1 General Requirements. Except as provided otherwise and limited in this
Contract, the Design-Builder may use any public Road or Bridge for the hauling of Materials and
Equipment in legally registered vehicles that are carrying legal loads and operating otherwise in
accordance with all applicable State or federal laws. If the Design-Builder violates such laws or
the terms of the Contract relating to hauling, the Design-Builder shall, at its expense, repair
damage to any Road or Bridge that the Department determines was caused by the Design-Builder
to the satisfaction of the governmental entity that maintains the Road or Bridge.
The Design-Builder must abate any dust nuisances caused by such hauling. For a related
provision, see Sections 637 – Dust Control and 656 – Temporary Soil Erosion and Water
Pollution Control of the Standard Specifications and the latest version of the Supplemental
Specification (Repair Spec).
105.5.2 Bond for Use of Municipal Roads. If the Design-Builder wants to use Roads
maintained by a municipality for hauling, the municipality may require the Design-Builder to
purchase a bond for each kilometer of traveled length. The face value for such bond shall not
exceed $16,000 per mile. The cost of said bond shall be Incidental to the Contract.
105.5.3 Posted Roads or Bridges. The Design-Builder must comply with all restrictions
set forth pursuant to 29-A MRSA §2395, including springtime posting of load restrictions. An
overlimit movement permit pursuant to 29-A MRSA §2382 will not relieve the Design-Builder
of its obligation to repair damage to such posted Roads or Bridges. For a related provision, see
Subsection 104.3.2 – Furnishing of Other Property Rights, Licenses, and Permits.
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105.5.4 Narrow Roads. The Design-Builder shall not haul on Roads having a bituminous
surface width of less than twenty (20) feet unless there is no practical alternative.
105.5.5 Overlimit Loads.
A.

Within Project Limits. Within the Project Limits, the Design-Builder shall not
haul over the base courses, surface course, or accepted subgrades with loads that
exceed legal limits, except for Equipment used in grading operations including the
preparation of the subgrade.

B.

Outside Project Limits. Outside the Project Limits, the Design-Builder must
comply with 29-A MRSA §2382 – Overlimit Movement Permits before moving
vehicles or hauling loads in excess of legal limits. The Design-Builder is
responsible for all damage caused by the movement of loads in excess of legal
limits whether under permit or not.

105.6 Design and Construction Surveying.
105.6.1 Department Provided Services.
105.6.1.1 Design. The Project Requirements set forth the Department’s goals,
objectives, and constraints related to the Design-Builder’s design of the Work.
The Department may review the Design Documents developed by the DesignBuilder, but only for conformance with the Contract. Such action will be taken in a timely
manner so as to avoid unreasonable delay in the Design-Builder’s progress. The Department’s
review of the Design Documents does not constitute acceptance of the design nor relieve the
Design-Builder of the responsibility for the satisfactory completion of the Work in Conformity
with the Contract.
105.6.1.2 Construction Surveying. The Department will provide the DesignBuilder with the description and coordinates of vertical and horizontal control points; set by the
Department, within the Project Limits, for full construction Projects and other Projects where
survey control is necessary. For Projects of 1,500 feet in length, or less: The Department will
provide three points. For Projects between 1,500 and 5,000 feet in length: The Department will
provide one set of two points at each end of the Project. For Projects in excess of 5,000 feet in
length, the Department will provide one set of two points at each end of the Project, plus one
additional set of two points for each mile of Project length. For non-full construction projects
and other Projects where survey control is not necessary, the Department will not set any control
points and, therefore, will not provide description and coordinates of any control points. Upon
request of the Design-Builder, the Department will provide the Department’s survey data
management software and Survey Manual to the Design-Builder or its survey Subcontractor, for
the exclusive use on the Department’s Projects.
105.6.2 Design-Builder Provided Services.
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105.6.2.1 Design. The Design-Builder is solely responsible for completing the
design of the Project in Conformity with the Contract, including performing all site investigative
work it determines to be necessary to properly design, schedule, and construct the Work.
Before commencing any design or construction Work in an area, the Design-Builder
shall review the Basic Configuration for constructability and shall notify the Department in writing
of any errors, omissions, inconsistencies or other defects in such design affecting constructability. If,
after the start of any design or construction Work, the Design-Builder becomes aware of any such
error, omission, inconsistency or other defect in the Basic Configuration, the Design-Builder shall
immediately notify the Department of the same.
The Design-Builder shall determine the actual locations, shape and other geometrics
of the Project within the constraints set forth in the Project Requirements. Before commencing any
Work on a particular aspect of the Project, the Design-Builder shall verify all governing dimensions
at the Site, and shall examine all adjoining work that may have an impact on such Work. The DesignBuilder shall ensure that the Design Documents and Released for Construction Documents accurately
depict all governing and adjoining dimensions and conditions.

105.6.2.2 Construction Surveying. Utilizing the survey information and points
provided by the Department, described in Subsection 105.6.1 – Department Provided Services,
the Design-Builder is responsible for all other survey Work and construction layout necessary or
appropriate to complete the Work. This may include, but not be limited to, reestablishing all
points provided by the Department, establishing additional control points, staking out of the
Work on the site, running axis lines, providing layout and maintenance of all other lines, grades,
or points, and survey quality control to assure accuracy and conformance with the Contract. The
Design-Builder is also responsible for providing construction centerline, or close reference
points, for all Utility Facilities relocations and adjustments as necessary to complete the Work.
When new Work is to connect with existing Structures, the Design-Builder shall verify all
dimensions before proceeding with the Work. The Design-Builder shall employ or retain
competent Engineering and/or surveying personnel to fulfill these responsibilities. Surveying for
design shall be in accordance with this Section and the Project Requirements.
The Design-Builder must notify the Department of any errors or inconsistencies
regarding the data and layout provided by the Department as provided by Subsection 104.3.3 –
Duty to Notify Department If Ambiguities Discovered.
105.6.2.3 Survey Quality Control. The Design-Builder is responsible for all
construction survey quality control. Construction survey quality control is generally defined as
first performing initial field survey layout of the Work and, second, performing an independent
check of the initial layout using independent survey data to assure the accuracy of the initial
layout; additional iterations of checks may be required if significant discrepancies are discovered
in this process. Construction survey layout quality control also requires written documentation
of the layout process such that the process can be followed and repeated, if necessary, by an
independent survey crew.
105.6.3 Survey Quality Assurance. It is the Department’s prerogative to perform
construction survey quality assurance. Construction survey quality assurance may, or may not,
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be performed by the Department. Construction survey quality assurance is generally defined as
an independent check of the construction survey quality control. The construction survey quality
assurance process may involve physically checking the Design-Builder’s construction survey
layout using independent survey data, or may simply involve reviewing the construction survey
quality control written documentation. If the Department elects to physically check the DesignBuilder’s survey layout, the Design-Builder’s designated surveyor may be required to be present.
The Department will provide a minimum notice of forty-eight (48) hours to the Design-Builder,
whenever possible, if the Design-Builder’s designated surveyor’s presence is required. Any
errors discovered through the quality assurance process shall be corrected by the Design-Builder,
at no additional cost to the Department.
105.6.4 Boundary Markers. The Design-Builder shall preserve and protect from damage
all monuments or other points that mark the boundaries of the Right-of-Way or abutting parcels
that are outside the area that must be disturbed to perform the Work. The Design-Builder
indemnifies and holds harmless the Department from all claims to reestablish the former location
of all such monuments or points including claims arising from 14 MRSA §7554-A. For a related
provision, see Subsection 104.3.11 – Responsibility for Property of Others.
105.7 Working Drawings. The Design-Builder shall provide and be responsible for review and
approval of Working Drawings. The Design-Builder shall not allow final assembly or
fabrication of any structural units until the review is complete.
The Design-Builder shall prepare in writing a review procedure for Working Drawings that shall
include the review of drawings and engineering computations for conformance with Design
Documents, Specifications, and Contract Documents. The Department will review and concur
with the written procedure prior to the Design-Builder reviewing any working drawing. The
Departments concurrence of the review procedure shall not relieve the Design-Builder of the
responsibility for overall correctness of Working Drawings including engineering and
mathematical computations, shop fits, and field connections.
The Department may at any time request documentation from the Design-Builder that the
Design-Builder is following the review procedure as submitted to and concurred with by the
Department.
When Design-Builder reviews are complete, the Design-Builder shall furnish the Department
with one set of reproducible copies of the final Working Drawings prior to assembly fabrication
or construction of the element(s) in the working drawings.
The Department reserves the right to review working drawings at any time. Such review shall
not relieve the Design-Builder of the responsibility for the Design-Builder review or for the
overall correctness of working drawings including engineering and mathematical computations,
shop fits, and field connections.
105.8 Environmental Requirements.
105.8.1 Temporary Soil Erosion and Water Pollution Control. The Design-Builder shall
provide continuous and effective soil erosion and water pollution control in compliance with
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Section 656 – Temporary Soil Erosion and Water Pollution Control of the Standard
Specifications and the latest version of the Supplemental Specification (Repair Spec).
105.8.2 Permit Requirements.
A.

Permits Granted To Department. Permits are to be included in or incorporated by
reference into the RFP. If Permits are not so included and the Design-Builder is
aware the Work will impact a regulated resource such as waterbodies or wetland,
the Design-Builder shall notify the Department before Submitting a Proposal. For
a related provision, see Subsection 102.2.3.2 – Proposer’s Duty to Notify
Department If Ambiguities Discovered.
The Design-Builder is responsible for complying with all Permit conditions,
especially the Clean Water Act Section 404 Permit and the Endangered Species
Act (ESA) Incidental Take Statement. If the Design-Builder desires to modify or
seek interpretation of any permit granted to the Department, it must coordinate
any such requests through the Department. Any modifications to permits issued
to the Department that may impact the Project’s schedule or costs are at the sole
risk of the Design-Builder.

B.

All Other Permits. Except as expressly provided otherwise in the Contract, the
Design-Builder, at its expense, shall procure all other environmental or land use
Permits, licenses, or other permissions that are necessary or appropriate to
perform the Work. At the time of application, the Design-Builder shall provide
the Department with notice of all applications for such Permits, licenses, or other
permissions, and upon request, a copy of all such applications. For a related
provision, see Subsection 104.3.2 – Furnishing of Other Property Rights,
Licenses, and Permits.

105.8.3 Wetland and Waterbody Impacts.
A.

General Prohibition. Except as specifically allowed by the Contract, there shall
be no permanent or temporary impacts to waterbodies or wetlands identified on
the Plans or otherwise known to the Design-Builder. For a related provision, see
Subsection 656.3.4 – Water Pollution Control Requirements of the Standard
Specifications.

B.

Wetlands Outside Project Limits. If the Design-Builder desires to conduct an
activity that can disturb the soil in an area that is outside the Project Limits, but is
contiguous or in close proximity to such Limits, the area first must be examined
and analyzed by a qualified wetlands specialist in order to determine whether
wetlands exist, and if so, to delineate them. The Design-Builder must notify the
Department of all such examinations and analyses and the results thereof.
Wetlands so delineated must not be impacted unless properly permitted.
Any fill Material generated from this Project shall not be placed, stored, or
disposed of in a wetland at an off-site location unless the Design-Builder provides
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the Department with written evidence that all Permits necessary for such use have
been obtained. Such evidence must be signed by the Owner of such site and
otherwise acceptable to the Department.
C.

Temporary Structures. Temporary Structures that are in place longer than seven
(7) months, temporary Structures that are not pile or similarly supported, or fill
that involves temporary or permanent impacts to wetlands are prohibited without
proper permitting or modification to existing Permits. Temporary Structures in a
waterbody must comply with any Contract provisions regarding Instream Work.

105.8.4 Hazardous Materials. If the Design-Builder encounters any condition that
indicates the presence of uncontrolled petroleum or Hazardous Materials, the Design-Builder
shall immediately stop Work, notify the Department, treat any such conditions with extreme
caution, and secure the area of potential hazard to minimize health risks to workers and the
public, and to prevent additional releases of contaminants into the environment. Such conditions
include the presence of barrels, tanks, unexpected odors, discoloration of soil or water, an oily
sheen on soil or water, excessively hot earth, smoke, or any other condition indicating
uncontrolled petroleum or Hazardous Materials. The Design-Builder shall continue Work in
other areas of the Project unless otherwise directed by the Department. The Design-Builder shall
comply with all federal, State, and local laws concerning the handling, storage, treatment, and
disposal of uncontrolled petroleum or Hazardous Material. If the condition meets the definition
of a Differing Site Condition under Subsection 109.2.1, the Design-Builder may be eligible for
an Equitable Adjustment.
105.8.5 Dredge Spoils (Dredge Materials). Unless otherwise provided in the Contract,
dredge spoils shall not be used as fill within the Project Limits. Any use or disposal of dredge
spoils must be in accordance with all applicable federal and State laws.
105.8.6 Pit Requirements.
A.

General. Pits that are sources of Material for the Project, including loam fields,
shall meet the requirements of this Subsection 105.8.6. The Design-Builder must
procure an Agreement from the Owners of such pits stating that the Owners will
comply with these requirements. If requested by the Department, the DesignBuilder will provide the Department with a copy of such agreement.

B.

Excavation Requirements. Surface Material stripped from the pit shall be stored
to allow for restoration of the pit. The Design-Builder shall not excavate from pit
faces that are vertical or have an overhang. The Design-Builder must stop
excavating within a two (2) horizontal to one (1) vertical slope ten (10) feet inside
of a property line of a deposit, even though the Material within the pit may have a
steeper angle of repose. The exception may be when an additional agreement is
reached with an adjacent property Owner to allow the extension of a pit onto the
adjacent property Owner’s land. The Design-Builder must ensure that hazards
such as steep pit faces and ponds are protected by flattening slopes or by erecting
suitable fencing.
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C.

Rehabilitation. If the pit is licensed by MDEP or LURC, the Design-Builder shall
follow the rehabilitation provisions of said license and provide copies of license
upon request. In the absence of such license requirements, pits, including loam
fields, shall be rehabilitated as provided below and in Section 657 –
Rehabilitation of Pits of the Standard Specifications and the latest version of the
Supplemental Specification (Repair Spec).
1.

Newly opened pits and loam fields from which any Material has been
removed for the Project shall be completely rehabilitated, as defined
below.

2.

Areas of extensions of existing pits from which common borrow, granular
borrow, gravel borrow, rock borrow, or loam have been removed for the
Project shall be completely rehabilitated.

3.

Areas of extensions of existing pits that have become depleted, as defined
below, by the removal of other gravel, sand, Aggregate items, or loam for
the Project shall be completely rehabilitated.

4.

Areas of extensions of pits which have not become depleted by the
removal of other gravel, sand, Aggregate items, or loam shall be
rehabilitated to the extent of grading the slopes to 1 horizontal to 1 vertical
or flatter.

For the purposes of this Subsection 105.8.6, the following definitions apply:
“Completely Rehabilitated” means grading all areas disturbed as a result of the
Department Project and treating of the ground surface in accordance with Section 657 –
Rehabilitation of Pits of the Standard Specifications and the latest version of the Supplemental
Specification (Repair Spec).
“Depleted” means when the only remaining Material is within ten (10) feet of a property
line on a 1 horizontal to a 1 vertical slope or when the character of the Material so radically
changes that it can no longer be used as originally anticipated.
105.8.7 Environmental Non-compliance – Remedies and Costs. The Design-Builder
shall be in non-compliance if it, or Subcontractors at any tier, fails to comply with the terms of
the Contract or, pursuant to Subsection 104.3.7 – Laws To Be Observed, any applicable
environmental or land use law or regulation including Project specific permit conditions.
If the Design-Builder is in non-compliance as determined by the Department or
regulatory agencies, the Department may, at its discretion:
A.

Withhold all Progress Payments, or any portion thereof, during the period the
Design-Builder is in non-compliance;
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B.

Remedy such non-compliance using State forces or another contractor and deduct
all costs incurred by the Department from Progress Payments (such costs include
direct costs, Project Engineering costs, and Design-Builder costs from amounts
otherwise due the Design-Builder); and/or

C.

Suspend the Work for cause and without cost or liability to the Department. Said
suspension shall continue until the Design-Builder has addressed all noncompliance issues as directed by the Department.

The Design-Builder shall be responsible for any fines and penalties assessed by
environmental or land use regulatory agencies due to such non-compliance. Such penalties may
be withheld from amounts otherwise due the Design-Builder. For related provisions, see
Sections 108.6 – Right to Withhold Payments and 108.10.3 – Amounts Due to the Department.
105.9 Historic and Archeological Considerations. Unless expressly provided otherwise by the
Contract, FHWA has determined that the Project will have no effect upon any site of historic or
archaeological significance and the Maine State Historic Preservation Office (MSHPO) has
concurred with that determination, as identified by the National Historic Preservation Act of
1966 and the Archaeological and Historic Preservation Act of 1974.
If the Design-Builder discovers any object of potential archaeological, paleontologic, or other
historic interest, all Work that could disturb said object shall immediately cease and shall not be
resumed until an investigation of the object and related deposits have been completed and the
removal of articles of interest has been accomplished. Should such a deposit be discovered, the
Design-Builder shall notify the Department immediately.
The first indication of archaeological deposits may be the burial grounds or campsites of Native
Americans that reveal the bones of the dead and the people’s implements. The first indications
of paleontologic deposits may be the exposure of marine fossils or shells found mainly in clay
deposits. Indications of deposits of more recent historic interest may be the exposure of dumps
in landfill areas, abandoned campfire sites, and building foundations.
Any Delay of the Design-Builder’s operations resulting from the above will be analyzed in
accordance with Section 109.3 – Adjustments for Delay, except that in no event will such Delay
be a Compensable Delay.
The Design-Builder is notified of a Maine statute, 27 MRSA §371, which states that artifacts,
specimens, and material, are public property by virtue of having been found on, in, or beneath
State controlled lands, and places Ownership of the same in the State of Maine.
105.10 Equal Opportunity and Civil Rights.
105.10.1 Requirements Applicable to Federally Funded Contracts. Unless expressly
provided otherwise in the RFP Documents, the provisions contained in Section 2 – Federal Equal
Opportunity & Civil Rights Requirements of Appendix A to the Design-Build General
Conditions are incorporated into the RFP Documents and Contract.
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These provisions include requirements regarding Non-discrimination & Civil Rights –
Title VI, Non-discrimination and Affirmative Action – Executive Order 11246, Goals for
Employment of Women and Minorities, On-the-Job Training (OJT) Requirements, and
Disadvantaged Business Enterprise (DBE) Requirements.
105.10.2 Requirements Applicable to All Contracts. Unless expressly provided
otherwise in the RFP Documents, the provisions contained herein apply to this Contract.
A.

Maine Code of Fair Practices and Affirmative Action. The Design-Builder must
comply with the provisions of Maine’s Code of Fair Practices and Affirmative
Action, 5 MRSA §781, et seq., and all regulations promulgated thereunder. This
Code, at 5 MRSA §784(2), reads as follows:
“During the performance of this Contract, the Design-Builder agrees as follows:

B.

1.

The Contractor will not discriminate against any employee or applicant for
employment because of race, color, religious creed, sex, sexual
orientation, national origin, ancestry, age, physical handicap, or mental
handicap. Such action shall include, but not be limited to, the following:
Employment, upgrading, demotions, transfers, recruitment or recruitment
advertising; layoffs or terminations; rates of pay or other forms of
compensation; and selection for training, including apprenticeship.

2.

The Contractor will, in all solicitations or advertisements for employees
placed by or on behalf of the Contractor, State that all qualified applicants
will receive consideration for employment without regard to race, color,
religious creed, sex, sexual orientation, national origin, ancestry, age,
physical handicap, or mental handicap.

3.

The Contractor will send to each labor union or representative of the
Workers with which he has a collective or bargaining Agreement, or other
Contract or understanding, whereby he is furnished with labor for the
performances of [sic] his Contract, a notice, to be provided by the
Contracting Department or agency, advising the said labor union or
Workers’ representative of the Contractor’s commitment under this
Section and shall post copies of the notice in conspicuous places available
to employees and to applicants for employment.

4.

The Contractor will cause the foregoing provisions to be inserted in all
Contracts for any Work covered by this Agreement so that such provisions
will be binding upon each Subcontractor.”

Maine Human Rights Act. The Design-Builder must comply with the provisions
of Maine’s Human Rights Act, 5 MRSA §4551, et seq., and all regulations
promulgated thereunder. This Act provides, among other things, that it is
unlawful discrimination for any employer to fail or refuse to hire or otherwise
discriminate against any applicant for employment because of race or color, sex,
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sexual orientation, physical or mental disability, religion, age, ancestry or national
origin, except when based on a bona fide occupational qualification.
C.

EEO Notice to Labor Sources. Pursuant to Maine’s Code of Fair Practices and
Affirmative Action and federal law, all Design-Builders and Subcontractors
engaged in Work on this Project must notify each union and/or the Maine
Department of Labor’s Career Centers and Job Service Centers from which the
Design-Builder intends to obtain labor, and pledge to provide equal employment
opportunities without regard to race, color, religion, sex, sexual orientation,
national origin, or disability. This notice must consist of the letter shown below.
The letter must be written on the Design-Builder’s or Subcontractors letterhead
stationery and sent to the applicable union or agency. A list of the Maine
Department of Labor’s Career Centers and Job Service Centers follows the
letterform.
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To: ___________________________________________________________________________
(Union, employment agency or employee’s representative)
______________________________________________________________________________
(Address)
Subject:

Equal Employment Opportunities on
State Project No.:
__________________________________________
Federal Aid Project No.
__________________________________________
Location:
__________________________________________
Description of Work:
__________________________________________

For Work related to the construction of the above listed Project to be performed under State
Contract No.: _____________________________, I have pledged to provide equal employment
opportunities without regard to race, color, religion, sex, national origin, sexual orientation, or
disability. This pledge applies to all employees and applicants for employment in connection
with:







Hiring, Placement, Upgrading, Transfer or Demotion
Recruitment, Advertising or Solicitation for Employment
Treatment During Employment
Rates of Pay or Other Forms of Compensation
Selection for Training, Including Apprenticeship
Layoff or Termination

Inquiries and complaints shall be addressed to:
President’s Committee on Equal Employment Opportunity
Washington, D.C. 20425
Signed: ___________________________________
____________________________________
(Title)
For:

____________________________________
(Design-Builder)
____________________________________
____________________________________
(Address)
____________________________________
(Dated)
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MAINE DEPARTMENT OF LABOR CAREER CENTERS:
Augusta
21 Enterprise Drive, Suite 2
109 State House Station
Augusta, ME 04333- 0109
624-5120 or 1-800-760-1573
Fax: 287-6236
TTY: 1-800-633-0770

Machias
15 Prescott Drive, Suite 1
Machias, ME 04654
255-1900 or 1-800-292-8929
Fax: 255-4778
TTY: 800-381-9932

Skowhegan
98 North Avenue, Suite 20
Skowhegan, ME 04976-1923
474-4950 or 1-800-760-1572
Fax: 474-4914
TTY: 888-697-2912

Bangor
45 Oak Street, Suite 3
Bangor, ME 04401-7902
561-4050 or 1-888-828-0568
Fax: 561-4066
TTY: 800-498-6711

Madawaska
88 Fox Street, Suite 103
Madawaska, ME 04756-1352
728-6345 or 1-800-432-7881
Fax: 728-4491 TTY-888-697-2877

South Paris
(Western Maine Community
Action Job Training)
232 Main St
South Paris, Maine 04281
743-7763
Fax: 743-8439

Bath
34 Wing Farm Parkway
Bath, ME 04530-1515
442-0300 or 1-888-836-3355
Fax: 442-0065
TTY: 888-697-2871

Portland
185 Lancaster Street
Portland, ME 04l01-2453
771-5627 or 1-877-594-5627
Fax: 822-0221
TTY : 888-817-7113

Springvale
9 Bodwell Court
Springvale, ME 04083
324-5460 or 1-800-343-0151
Fax: 324-7069
TTY: 888 697- 2913

Calais
One College Drive
Calais, ME 04619
454-7551 or 1-800-543-0303
Fax: 454-0349
TTY: 888-697-2883

Presque Isle
66 Spruce Street, Suite 1
Presque Isle, ME 04769-3222
760-6300 or 1-800-635-0357
Fax: 760-6350
TTY: 888-697-2877

Wilton Career Center
865 US Route 2 E
Wilton, Maine 04294-6649
645-5800 or 1 800 982-4311
Fax: 645-2093
TTY 888 697- 2895

East Millinocket
1 Dirigo Drive, Suite 2
East Millinocket, ME 04430
746-9608 or 1-800-777-8173
Fax: 746-9439
TTY: 800-498-6711

Rockland
91 Camden Street, Suite 201
Rockland, ME 04841-3424
596-2600 or 1-877-421-7916
Fax: 594-1428
TTY: 888-212-6229

Lewiston
5 Mollison Way
Lewiston, ME 04240-5805
753-9000 or 1-800-741-2991
Fax: 783-5301
TTY: 877-796-9833

Rumford
60 Lowell Street
Rumford, ME 04276-2096
364-3738 or 1-877-421-7915
Fax: 369-9315
TTY: 888-313-9400
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D.

Prevention of Sexual Harassment. It is the policy of the Department that all
parties have a right to Work in an environment free from harassment, including
sexual harassment. Maine State Law and the Department prohibit any and all
forms of sexual harassment in the Workplace, on the job site or that which may
have an effect on the Work environment.
THEREFORE:
The Design-Builder hereby agrees to the following requirements in order to
provide and promote a non-discriminatory Workplace free of sexual harassment.
1.

No Design-Builder, supervisor, or employee shall allow repeated,
objectionable, or unwanted verbal or physical advances, sexually explicit
derogatory Statements, or sexually discriminatory remarks which cause
discomfort, humiliation, or are in any way offensive to the recipient, or
which interfere with the quality of any employee’s Work environment in
any way. Furthermore, no one on any job shall threaten or insinuate either
explicitly or implicitly that any employee’s submission to or rejection of
sexual advances will have any effect on that person’s employment, job
assignment, training, evaluation, promotion, wages, or any other term or
condition of employment or future job opportunity. Design-Builders,
under Maine State Law, are responsible for ensuring and maintaining a
Work environment, which is free from sexual harassment.

2.

Any Design-Builder whose employee sexually harasses another employee
shall be subject to disciplinary action. Design-Builders who fail to
adequately and expeditiously investigate sexual harassment claims will be
subject to enforcement proceedings and such sanctions as are authorized
by law. Design-Builders are required to provide detailed written reports to
the Department when so requested which shall describe the investigation
and corrective actions taken by Design-Builders in all instances of sexual
harassment allegations.
Design-Builders shall also be responsible for ensuring that no retaliation,
reprisal, or intimidation be directed against any complainant or other
employee who provides information to any person or agency investigating
an allegation or complaint of sexual harassment.

E.

DBE Reporting Requirements. The Design-Builder must submit quarterly reports
of actual dollars paid to Disadvantaged Business Enterprises (DBE’s) on this
Contract to the Department Office of Human Resources by the end of the first
week of January, April, July, and October for the period covering the preceding
three months considered Federal Fiscal Year quarters. The reports will be
submitted directly to the Office of Human Resources on the form provided in the
latest version of the DBE Program Manual. The Department may withhold
Progress Payments if the Design-Builder fails to submit the report.

General Requirements

1-83

December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

Maine Department of Transportation

F.

Certification of Continuing EEO Efforts. The Design-Builder must certify, to the
best of its knowledge and belief, that the Design-Builder has made and will
continue to make a good faith effort to comply with all applicable State
requirements on equal employment opportunity, non-discrimination, and
affirmative action.

105.11 Other Federal Requirements. Unless otherwise provided in the RFP Documents, the
Federal requirements contained in Appendix A to the Design-Build General Conditions are
hereby incorporated into the Contract.
These provisions include Buy America requirements regarding steel procurement and Standard
FHWA Contract Provisions (FHWA-1273) governing Non-discrimination, Non-segregated
Facilities; Payment of Predetermined Minimum Wage, Statements and Payrolls; Record of
Materials, Supplies, and Labor; Subletting or Assigning the Contract; Safety and Accident
Prevention; False Statements Concerning Highway Projects; Implementation of Clean Air Act
and Federal Water Pollution Control Act; Certification Regarding Debarment, Suspension,
Ineligibility, and Voluntary Exclusion; and Certification Regarding Use of Contract Funds for
Lobbying. For a related provision, see Subsection 104.3.8 – Wage Rates and Labor Laws.
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SECTION 106 - QUALITY
Scope of Section. This section contains general provisions related to the Quality of work
including roles, standards, Materials, Quality Control, Acceptance, Non-conforming Work, and
warranties.
106.1 Quality Control during Design. To ensure that the Design-Builder’s design fulfills the
requirements of the Contract Documents, and the materials, equipment, and all elements of the
Design-Builder’s Work perform satisfactorily for the purpose intended, the Design-Builder shall
provide a Design Quality Management Plan (DQMP) for project design. The plan shall be
prepared and submitted for review and concurrence by the Department. The Design-Builder
shall at all times abide by the requirements of this plan. The DQMP shall be submitted within
twenty (20) Days of NTCW.
The DQMP objective is intended to place the responsibility for the quality of the design on the
Design-Builder, facilitate construction by the Design-Builder, and allow the Department to fulfill
its responsibilities of exercising due diligence in overseeing the design process and products.
106.1.1 Plan. The Design-Builder shall submit a DQMP that ensures that all Design
Documents are prepared in accordance with generally accepted design and engineering practice
and meet all requirements of the Contract Documents. The plan shall:
A.

Describe the quality control and assurance procedures the Design-Builder’s
design plans, specifications, reports, calculations, and other documentation used
for construction will follow for the Project and be organized by design discipline
(structural, civil, utilities, etc.). These procedures shall specify appropriate
quality requirements and control deviations from such requirements.

B.

Describe the QC/QA procedures for preparing and checking all plans,
specifications, calculations, reports, and all other documents that designers will
prepare for use by the Design-Builder. Independent checking and back checking
of these documents shall be in accordance with industry accepted practices.
Computer program verification shall also be included. This shall pertain to all
designs including Release for Construction packages issued prior to final design
plans.

C.

Describe the procedures for coordinating and ensuring that all work performed by
subconsultants and other design disciplines has proper QC/QA as required in the
DQMP to ensure that conflicts, omissions, or misalignments do not occur between
design discipline drawings or specifications.

D.

Describe the procedures that ensure that the Design-Builder personnel are familiar
with the provisions of the Contract Documents concerning their respective
responsibilities. Provide for training and certification as appropriate of personnel
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performing activities affecting or assessing the quality of design and to ensure that
the design is performed in accordance with the DQMP and Contract requirements.
E.

Describe the independent quality control and quality assurance organization,
including the number of employees with specific quality control and quality
assurance responsibilities. A chart showing lines of responsibility shall be
included. Persons and organizations performing QC/QA functions shall have
sufficient authority to identify quality problems and to initiate, recommend,
provide and verify implementation of solutions. Persons performing QC/QA
functions shall be at an organizational level that ensures that the proper
performance of their duties is not influenced by the potential impacts to project
schedule.

F.

Identify the names, qualifications, duties, and authority of each person assigned as
either a QC or QA reviewer. Each person assigned to a QC or QA role shall be
exclusively designated as such and will perform no work related to the design that
they are reviewing.

G.

Identify the process for all quality audits and also the Release for Construction of
Design plans and specifications and clearly state the person responsible for each
of these activities. Auditors must be completely independent from the design
process.

106.1.2 Quality Assurance Manager for Design. The Quality Assurance (QA) Manager
identified in the Proposal is considered one of the Project’s key personnel. The QA Manager
shall be responsible for the overall management of the design QC/QA process. The QA Manager
shall be a Maine Licensed Professional Engineer and shall report to the Design Manager.
The Design-Builder shall not replace the QA Manager without prior written approval of
the Department. A written request to replace the QA Manager shall name a new QA Manager
that will be available for the project full time within twenty (20) Days of Department approval.
106.1.2.1 Engineer. The Design Manager shall designate (by name) an Engineer.
The Engineer shall be a Maine Licensed Professional Engineer who is responsible for directly
supervising the Design and who will stamp, sign and date all design plans, reports and
specifications for a given item or segment of the Work
106.1.2.2 Senior Experienced Engineers. The Design-Builder shall provide senior
experienced engineers to check all design work. These engineers (Design Checkers) shall be
Maine Licensed Professional Engineers in the design discipline and type of work being checked
and shall have an equal or higher level of qualification and experience than the engineers
performing the design. Design Checkers shall not be directly involved with the design item,
segment, or phase being checked. If Design Checkers are not available within the design firm
conducting the design work, the Design-Builder shall arrange with an independent firm, other
than the design firm or subsidiaries of the design firm, to conduct QC checks. The independent
firm shall follow the DQMP for conformance with QC procedures for this Work.
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106.2 Quality Control during Construction. This section contains general provisions related to
the Quality of Work including roles, standards, Materials, Quality Control, Acceptance, Nonconforming Work, and warranties.
106.2.1 Roles Regarding Quality.
106.2.1.1 Cooperation. The Design-Builder and the Department will work
cooperatively within their respective Quality Assurance (QA) responsibilities to produce and
document a high quality project, meeting or exceeding the quality requirements of the Contract.
106.2.1.2 Role of the Design-Builder. The Design-Builder shall appoint an
individual (QCP Manager) who is responsible for all aspects of the quality of construction,
including labor, equipment, materials, incidentals, processes, construction methods, and QC.
The Design-Builder shall develop, submit for approval, implement, and adjust if necessary a
QCP for the work specified.
106.2.1.3 Role of the Department. The Department is responsible for approving
the QCP, and assuring that the Design-Builder is following the QCP. The Department will
perform random acceptance sampling, testing, and inspection for any element of the Work to
ensure compliance with the QCP and Contract requirements. The Department may also sample
and test at any time if the material appears defective or when the Department determines that a
change in the process or product has occurred. The Department may perform Independent
Assurance sampling and/or testing at any time.
106.2.2 Quality Standards.
106.2.2.1 Conformity with Contract. The Design-Builder shall comply with all
Contract requirements in performance of the Work. Any required plans such as QCP, the TCP,
and the SEWPCP, as approved by the Department, are binding upon the Design-Builder as
Contract requirements.
106.2.2.2 Standards. All work, to the extent applicable, shall conform to the
appropriate, related, current editions of the following publications, including, but not limited to:
Maine Department of Transportation:
A.

Design-Build General Conditions

B.

Standard Details and Supplemental Standard Details

C.

Standard Specifications with Interim Specifications

D.

Outline of the Department’s latest Project Development Process

E.

CADD Standards

F.

Bridge Design Guide

General Requirements

1-87

December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

Maine Department of Transportation

G.

Bridge Plan Development Guide

H.

Highway Design Guide

I.

Survey Manual

J.

MaineDOT Right-of-way Policies and Procedures

K.

MaineDOT Utilities Policies and Procedures

L.

MaineDOT Construction Manual

M.

MaineDOT Metric Conversion Plan

N.

MaineDOT Best Management Practices for Erosion and Sediment Control

O.

MaineDOT Format for Bridge Geotechnical Reports

P.

MaineDOT Format for Highway Geotechnical Reports
AASHTO:

A.

A Policy on Geometric Design of Highways and Streets

B.

LRFD Bridge Design Standards with Interim Specifications

C.

Standard Specifications for Highway Bridges with Interim Specifications

D.

Standard Specifications for Structural Supports for Highway Signs, Luminaires
and Traffic Signals

E.

Other Applicable AASHTO Standards and Guide Specifications
Highway Research Board:

A.

Highway Capacity Manual, SR 209
U.S. Department of Transportation:

A.

Pertinent Federal-Aid Policy Guides

B.

Rules and Regulations, Federal Highway Administration

C.

Manual on Uniform Traffic Control Devices for Streets and Highways

D.

Roadside Design Guide

E.

FHWA Right-of-Way Project Development Guide
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Deviations from any of those referenced design standards must be made, in
writing, by the Department.
106.2.2.3 Conformity with Other Standards. Unless otherwise provided in the
Contract, all Work shall conform to the following standards, as applicable.
A.

The Department

B.

AASHTO

C.

ASTM

D.

AREMA

E.

Standard conditions and special conditions contained in any permit

F.

Recommended Procedures for the Safety Performance Evaluation of Highway
Features (NCHRP 350)

G.

Manufacturer’s Specifications and Recommendations

106.2.2.4 Industry Standards. If there is no applicable standard set forth in this
Contract for a particular item of work, then the Design-Builder shall perform that item of work in
accordance with industry standards prevailing at the time of bid.
106.2.2.5 Endorsed and Sealed. All plans, specifications, estimates, and data
prepared by the Design-Builder shall be signed and sealed with a State of Maine seal by the
Design-Builder’s Licensed Professional Engineer, Landscape Architect, Geologist, Site
Evaluator, Surveyor, Soil Scientist, Appraiser, or other professional, as applicable under Maine
State Law.
106.2.3 Material Quality.
106.2.3.1 General. Materials and manufactured products incorporated into the
work shall be new unless otherwise specified, free from defect, and in Conformity with the
Contract.
When material is fabricated or treated with another material or where any
combination of materials is assembled to form a finished product, any or all of which are covered
by specifications, the Department may reject the finished product if any of the components do
not comply with the specifications.
106.2.3.2 Quality Requirements. Materials shall meet the requirements of the
Contract at the time they are incorporated into the Work. The Design-Builder shall test proposed
sources of materials, and materials shall not be used in the Work until passing results are
obtained.
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The Design-Builder shall perform QC inspection, sampling, testing, and
documentation in accordance with the Contract requirements and the QCP. For work without
specific QC requirements, the Design-Builder shall perform inspection, sampling, and testing, as
the Design-Builder deems necessary to ensure adequate process control and end product quality.
The Design-Builder shall provide all facilities, testing equipment, and material
samples as the Department may require to collect and forward Acceptance samples, and conduct
related field tests.
The Design-Builder shall supply materials and perform work using methods and
equipment in a manner which will not degrade the quality of the materials. Materials with prior
approval that become unfit for use or fall outside the specification limits will result in the
affected product being declared Non-conforming Work. For a related provision, see Section
106.2.4.9 – Non-conforming Work.
The cost of the Design-Builder’s QC activities and for furnishing facilities, testing
equipment, and samples for the Department’s Acceptance activities is included in the Lump Sum
Price.
106.2.3.3 Sources.
A.

General. The Design-Builder shall furnish all materials and products required to
complete the Work, except as otherwise provided in the Contract. Unless
otherwise specified in the Contract, the Design-Builder shall use only those
products contained on the Department’s List of Pre-Approved Materials
(available
on
the
Department
internet
site
–
http://www.maine.gov/mdot/index.php), if a list is established for that type of
product or material.

B.

Department Furnished Materials. The Contract may specify that the Department
will furnish certain materials. If the Design-Builder reasonably believes that the
Department-furnished material is deficient in any way, the Design-Builder shall
immediately notify the Department before accepting delivery. After acceptance
of delivery, the Design-Builder is responsible for all risk or loss of Departmentfurnished material. The cost of inspecting, handling, and storing Departmentfurnished materials after delivery is incidental to the Contract. The Department
may deduct from amounts otherwise due the Design-Builder all costs necessary to
make good any shortage, damage, or deficiencies discovered after the DesignBuilder accepts delivery including any demurrage or car hire charges.

106.2.3.4 Storage. The Design-Builder shall store materials to preserve their
quality and fitness for the work. If materials fail to meet the requirements of the Contract, the
materials will be rejected. The Department may inspect stored materials at any time. The
Design-Builder shall locate stored materials to facilitate their prompt inspection. The
Department may approve portions of land within the Right-of-Way for storage purposes and for
the placing of the Design-Builder’s equipment, but the Design-Builder shall provide any
additional land required without cost to the Department. The Design-Builder shall not use
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private property for storage purposes without written permission of the owner, with copies of the
written permission furnished to the Department upon request. The Design-Builder shall restore
all storage sites, whether within the Right-of-Way or on private property, to original condition at
the completion of the Project, without cost to the Department. The provisions of this Section
shall not apply to the stripping and storing of topsoil or to other materials salvaged from the
Work.
106.2.3.5 Handling. The Design-Builder shall handle all materials in a manner
that preserves their quality and fitness for the Work. The Design-Builder shall transport
aggregates in tight vehicles to avoid loss or segregation of materials after loading and measuring.
106.2.3.6 Unacceptable Materials. The Department may reject materials not conforming to the Specifications at any time, and the Design-Builder shall remove them
immediately from the Project site unless otherwise instructed by the Department. The DesignBuilder shall not store or use rejected materials on any Department project.
106.2.3.7 Sampling and Testing. Department personnel may take samples for
Acceptance Testing. Work in which material is used without the Department’s approval will be
at the Design-Builder’s sole risk and the work will be considered Non-conforming Work. Unless
otherwise designated, the Department’s testing costs will be at the expense of the Department.
Materials being used are subject to inspection, testing, or rejection at any time. The Department
will furnish copies of test reports to the Design-Builder upon request.
The Design-Builder is responsible for the quality of construction and materials
incorporated into the Work. The Design-Builder shall perform all necessary QC inspection,
sampling, and testing in accordance with the approved QCP. The Design-Builder shall not rely
on the results of the Department’s Acceptance Testing for process QC.
The Design-Builder may observe the Department’s sampling and testing
activities. If the Design-Builder observes a deviation from the specified sampling or testing
procedures, then the Design-Builder shall describe the deviation to the Department immediately
and document the deviation in writing within twenty-four (24) hours.
106.2.4 Quality Control.
106.2.4.1 General. The Design-Builder shall develop, submit, and implement a
Quality Control Plan (QCP), approved by the Department, for those items of work specified that
will result in work that meets or exceeds the quality requirements of this Contract. Quality
Control for all work is the Design-Builder’s responsibility.
A.

Submittal. Within ten (10) Days of Contract Execution or at least thirty (30) Days
before any related work is to be performed, the Design-Builder shall submit three
copies of its QCP to the Department.

B.

Approval. Within five (5) Days of Receipt, the Department will determine if the
QCP is in accordance with the requirements of this Subsection 106.2.4 and:
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1.

notify the Design-Builder that its QCP is approved or

2.

return it for any needed revisions.

If returned for revision, the Design-Builder shall resubmit three copies of its
revised QCP as provided above within five (5) Days and the Department will
have five (5) Days from receipt of the revised plan to notify the Design-Builder
whether its QCP is approved or again requires revision. Additional iterations will
occur in a like manner until the Department approves the Design-Builder’s QCP.
Failure to submit an approvable QCP shall not be cause for any adjustment to
compensation or time.
Upon final approval of the QCP, the Design-Builder shall provide five (5) bound
copies to the Department. All Design-Builder QC personnel shall also be issued their own copy
of the approved QCP.
The Design-Builder’s QCP shall consist of plans, procedures, responsibilities,
authority, and an organizational structure that demonstrates that an effective level of QC will
exist and that the end result products will comply with all Contract requirements. The DesignBuilder shall provide all necessary QC inspection, sampling, and testing to implement the QCP.
The QCP shall include an organizational structure and reporting requirements that demonstrate
that QC personnel have sufficient independence to allow them to be primarily concerned with
quality, as opposed to schedule and budget.
The individual managing the QCP shall be a full-time employee of the Designer
engaged by the Design-Builder and shall report to the Design Manager. The individual shall
have full authority and responsibility for assuring effective implementation and maintenance of a
quality system and for instituting any and all actions necessary for the successful implementation
of the QCP. The individual is responsible for assuring the existence of information systems that
measure the effectiveness of the quality program. The individual shall have access to executive
management to report on the performance of the quality system.
The Design-Builder’s management with executive responsibility shall review the
quality system at defined intervals sufficient to ensure its continuing suitability and effectiveness
in satisfying the quality policy and objectives.
The frequency of the reviews shall be dependent on the maturity of the quality
system being implemented and the results of the last management review. Minutes shall be
taken of the quality review meetings and these minutes shall be provided to the Department.
The Department will not sample or test for process control or assist in controlling
the Design-Builder’s production operations. The Design-Builder shall provide QC personnel and
testing equipment capable of providing a quality product that meets or exceeds the Contract
requirements.
106.2.4.2 Quality Control Plan Requirements.
minimum, the following:
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A.

All Work items covered by the QCP

B.

Sampling location and techniques

C.

Tests and test methods

D.

Testing frequencies

E.

Inspection frequencies

F.

Documentation procedures, including:
1.

Inspection and test records

2.

Temperature measurements

3.

Accuracy, calibration, or recalibration checks performed on production or
testing equipment

G.

Resolution of defective work

H.

Resolution of Non-conforming Work

I.

Qualifications of inspection staff

J.

Design-Builder’s QC organizational chart and description of responsibilities

The QCP shall identify the Design-Builder’s QC personnel, including the Design
QA Manager ultimately responsible for the quality of the work. The QCP shall include the
number of employees with specific quality control and quality assurance responsibilities,
including, but not limited to, individuals responsible for conformance with Project standards,
documentation, and material testing, including: fill materials, Hot Mix Asphalt (HMA), concrete,
and any other material to be used in the construction of the Project. The organizational chart
shall include lines of responsibility.
106.2.4.3 Testing. Qualified technicians in laboratories approved by the
Department shall perform all QC testing covered by the QCP. Technician qualifications shall be
as described in this Section for the corresponding item of work.
Upon notification by the Department, the Design-Builder’s testing personnel shall
perform sampling and testing operations and be evaluated by the Department’s Independent
Assurance personnel to verify the accuracy of Design-Builder test results. Any discrepancies
noted shall be investigated by the Design-Builder and appropriate corrective action taken.
Laboratory facilities shall be clean and all equipment shall be maintained in
proper working condition. The Department will be permitted unrestricted access to inspect the
Design-Builder’s laboratory facility. The Department will advise the Design-Builder in writing
of any noted deficiencies concerning the laboratory facility, equipment, supplies, or testing
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personnel and procedures. Deficiencies shall be grounds for the Department to order an
immediate stop to incorporating materials into the Work until deficiencies are corrected. Work
already in place affected by QC deficiencies is Non-conforming Work.
The Design-Builder shall maintain original documentation of all inspections, tests
(including all associated data such as measurements, weights, dial readings, etc., used in the
completion of the test), and calculations used to generate reports. The records shall indicate the
nature, number, and type of deficiencies found, the quantities approved and rejected, and the
nature of corrective actions taken. The Design-Builder shall maintain standard testing equipment
and qualified personnel as required by the Contract.
The QCP shall include the testing and record keeping requirements for each item
as contained in the Contract. The number preceding each item refers to the item and
specification number in the Standard Specifications. When testing requirements are not
specified, the Design-Builder shall perform all testing and record keeping as recommended by
the manufacturer, vendor, or supplier.
If an item is required to be in the QCP but the Standard Specifications do not
specify testing requirements, the Design-Builder shall propose testing requirements in the QCP.
The Design-Builder shall maintain Control Charts in a manner and location
acceptable to the Department. At a minimum, the Control Charts shall identify the project
number, each test parameter, the upper and lower control limits applicable to each test parameter,
and the running average of the last three Design-Builder test results. The Design-Builder shall
use the Control Charts as part of a process control system for identifying production and
equipment problems and for identifying potential quality reductions before they occur.
Acceptable Control Charts are part of the approved QCP.
After final records review, the Design-Builder shall certify with a written report
by the QCP Manager to the Department that the Project has been constructed and inspected, and
all materials have been tested in accordance with the Contract. The written report shall be
stamped and sealed by a Maine Licensed Professional Engineer.
106.2.4.4 QC Inspector Qualifications. The Design-Builder’s QC Inspectors shall
hold all certifications from MCTCB or NETTCP that apply to the items included in the QCP.
The Department will require the Design-Builder to remove Inspectors from the Project that are
not certified as required or that are otherwise unqualified or unable to fulfill their duties in a
good and workmanlike manner.
106.2.4.5 Inspection Requirements. The QCP shall cover all construction
operations on the site and at off-site production facilities, keyed to the proposed construction
materials, sequence, and schedule. The QCP shall also identify QC personnel (including
qualifications), procedures, controls, tests, records, and forms to be used.
The Design-Builder shall provide a copy of each completed QC report to the
Department by 1:00 PM on the day following each construction activity, unless other
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arrangements are made with the Resident. Failure to provide this report will constitute noncompliance with the QCP and the Contract.
If an item is required to be in the QCP but QC Inspection requirements are not
specified in the Contract, the Design-Builder shall propose inspection and record keeping
requirements for such items in the QCP.
106.2.4.6 QCP Non-Compliance. The Design-Builder shall comply with the
approved QCP and shall take all other steps necessary to assure a high quality project.
Failure by the Design-Builder to comply with the approved QCP will result in the
following actions:
A.

1st Incident: Written warning. If the Design-Builder does not take corrective
action upon receipt of written warning, the Department will escalate immediately
to the 2nd Incident.

B.

2nd Incident: Mandatory work suspension until compliance and loss of one
percent (1%) of the value of the work item covered by the QCP, as described in
this Section.

C.

3rd Incident: Mandatory work suspension until compliance and loss of an
additional two percent (2%) of the value of the work item covered by the QCP, as
described in this Section.

D.

4th and subsequent Incidents: Mandatory work suspension until compliance and
loss of an additional three percent (3%) of the value of the work item (each
occurrence) covered by the QCP, as described in this Section.

Disincentives for failure to comply with the approved QCP are additive, and the
Department will deduct any disincentives due from amounts otherwise due the Design-Builder.
These disincentives are intended to encourage the Design-Builder to comply with its approved
QCP, and are not related to the quality of the material provided.
106.2.4.7 Quality Assurance. The Department may conduct Quality Assurance
by:
A.

Review of QC Reports.

B.

Random inspection of work.

C.

Randomly accompanying the Inspector during QC Inspections/Testing.

D.

Sampling and Testing

Any such oversight, spot checks, audits, reviews, tests, and inspections conducted
by the Department will not constitute acceptance of the Material or Work inspected or waiver of
any warranty or legal or equitable right with respect thereto.
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Items that are to be buried or covered, are of high cost, or affect the long-term
durability of the Work must receive extra attention in the QC effort.
Unacceptable work, found by the Department’s Representative, will be brought to
the attention of the Resident, who will determine what corrective action the Design-Builder will
take. The Design-Builder shall schedule the corrective work with the Resident, and both the QC
and Department’s Representative will witness the corrective work. Failure of the Design-Builder
to correct unacceptable work in a timely manner, as determined by the Department, may result in
the withholding of progress payment(s) or suspension of the work, or both. The Design-Builder
will not be eligible for either additional monetary compensation or a time extension should this
happen. If necessary for protection of the work or for public convenience, the Department may
accomplish corrective work by other means and deduct the cost from any monies due the
Design-Builder.
The Department may review and obtain copies of all QC test reports (including
original test data), inspections reports, and control charts at all reasonable times without cost to
the Department.
If the Department decides to inspect the materials or operations at the plant, then
the following conditions shall be met:
A.

The Department will have the cooperation and assistance of the Design-Builder
and the producer with whom the Design-Builder has arranged for materials.

B.

The Department will have full access at all times to the parts of the plant that
concern the manufacture and production of the materials being furnished.

C.

If required, the Design-Builder shall arrange for an approved testing laboratory
building for the sole use of the Department. The building shall be located near the
plant and conform to the requirements of Section 639 – Engineering Facilities of
the Standard Specifications and the latest version of the Supplemental
Specification (Repair Spec).

D.

The Design-Builder shall provide any needed equipment for safe access to plant
stockpiles, equipment, and operations.

106.2.4.8 Acceptance. The Department is responsible for determining the
acceptability of the Work. Acceptance of the material is based on the visual inspection of the
construction, monitoring of the Design-Builder’s QCP, and Acceptance Test results. Acceptance
sampling and testing is the responsibility of the Department (unless alternate procedures are
specified) except for furnishing facilities, testing equipment, transportation, and material samples
as required. The Department’s Acceptance does not alter or waive the Design-Builders’
responsibility for QC, as set forth in the Contract.
106.2.4.9 Non-Conforming Work. A non-conformance shall be defined as any
condition in equipment, materials, or processes which does not comply with required drawings,
specifications, codes, standards, documentation, records, procedures, or Contract requirements
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which cause the acceptability of equipment, materials, or processes to be unacceptable or
indeterminate.
Non-conforming product shall be reviewed in accordance with documented
procedures, and if required:
A.

Reworked to meet the specified requirements;

B.

Reworked in accordance with a Department approved rework procedure;

C.

Regarded for alternative applications; or

D.

Rejected or scrapped.

Repaired and/or reworked product shall be re-inspected in accordance with the
QCP and/or other documented procedures.
106.2.4.10 Substantially Conforming Work. If the Department determines that
non-conforming work substantially conforms to the Contract, the Department may accept the
non-conforming work, provided that the Department may require a credit to the Department to
be deducted from amounts otherwise due the Design-Builder. If the Department and DesignBuilder cannot agree to the amount of the credit, the work shall be unacceptable work.
106.2.4.11 Unacceptable Work. The Design-Builder shall remove, replace, or
otherwise correct all unacceptable work as directed by the Department at the expense of the
Design-Builder, without cost or liability to the Department.
106.2.4.12 Unauthorized Work. Prior to Final Acceptance and upon written order
by the Department, the Design-Builder shall remove or uncover unauthorized work. After
examination, the Design-Builder shall rebuild the uncovered work to a condition conforming to
the Contract at the expense of the Design-Builder and without cost or liability to the Department.
Any delay arising from unauthorized work shall be an inexcusable delay.
106.2.4.13 Uninspected Work. Prior to Final Acceptance and upon written order
by the Department, the Design-Builder shall uncover uninspected work. After examination, the
Design-Builder shall rebuild the uncovered work to a condition conforming to the Contract.
106.3 Warranty Provisions.
106.3.1 Warranty By Design-Builder. For items that do not otherwise have specific
warranty requirements identified in the Project Requirements, the Design-Builder
unconditionally warrants and guarantees that the Project will be free from warranty defects for
one year from the date of Final Acceptance. Final Acceptance includes receipt of all conforming
Closeout Documentation. For a related provision, see Subsection 107.8.5 – Final Acceptance.
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If the Department discovers any warranty defects during the warranty period, the DesignBuilder agrees to promptly perform all remedial work at no additional cost or liability to the
Department.
For a related provision regarding obligations regarding plantings, see Subsection 104.5.9
– Landscape Subcontractors.
106.3.2 Warranty Definitions. Notwithstanding any other provision of the Contract, the
following words or phrases have the following definitions for the purposes of the DesignBuilder’s warranty obligation under this Contract.
A.

Warranty Defects. Conditions that result from material, manufacture, or
workmanship and that are not in conformity with the Contract or with industry
standards applicable to the work prevailing at the time of submission of the
Proposal. Warranty defects do not include:
1.

normal wear and tear;

2.

conditions caused by occurrences clearly beyond the Design-Builder’s
control and not attributable to material, manufacture, or workmanship; and

3.

Defects in landscape items that are the subject of Landscape Establishment
Period Obligations.

Examples of such excepted occurrences might be fires, floods, abnormally poor
weather for the site of work, accidents, improper use, improper maintenance,
vandalism, or acts of God.
B.

Emergency. Emergency means necessary for public safety or convenience, as
determined by the Department.

C.

Promptly. Unless an emergency, “Promptly” means in the first construction
season after the Design-Builder has been notified of the defect(s), but always
within one year of such notice. In case of emergency, Promptly means within
forty-eight (48) hours.

D.

Remedial Work. “Remedial Work” means all work necessary to make the item in
like new condition as reasonably determined by the Department and performed in
accordance with the Contract and in a good and skillful manner. Remedial Work
includes all design, permitting, project management, supervision, materials, and
labor, including erosion control and traffic control.

106.3.3 Remedial Work Procedure and Requirements. Within thirty (30) Days of being
notified of warranty defects, the Design-Builder shall submit to the Department for approval a
Remedial Work Plan including the scope of work, conceptual work methods, schedule,
construction phasing, and other significant aspects of the work (the “Work Plan”). Unless
otherwise provided by the Department in writing, any work commenced prior to Department’s
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approval of the Work Plan will be at the Design-Builder’s sole risk. Before starting any on-site
work, the Design-Builder shall deliver to the Department certificates of insurance complying
with Section 110.3 – Insurance. If the estimated cost of remedial work exceeds $100,000, the
Contract shall provide Performance and Payment Bonds complying with Section 110.2 –
Bonding.
If any one or more of the following occurs, then the Department may perform or contract
for such remedial work and the Design-Builder will be responsible for all claims, costs, damages,
losses, and expenses arising out of such work including fees and charges of engineers,
consultants, attorneys, dispute resolution professionals, and court costs.
A.

The Design-Builder fails to submit a Remedial Work Plan.

B.

The Design-Builder does not comply otherwise with written instructions from the
Department.

C.

A State of emergency exists in which delay would cause serious risk of loss or
damage.

Upon a final inspection satisfactory to the Department, the Department will issue a
written acceptance of the remedial work. The Design-Builder warrants and guarantees all
remedial work to be free from warranty defects for one year after such acceptance.
106.3.4 Other Warranty Provisions. The Design-Builder hereby assigns to the
Department the right to enforce all manufacturer’s warranties or guarantees on all materials,
equipment or products purchased for the Work that exceed the nature or duration of the warranty
obligations assumed by the Design-Builder under this Contract.
The Performance Bond and/or Warranty Bond required by Subsection 110.2.1 – Bonds
shall cover all warranty obligations of the Design-Builder provided by this Contract. Final
Acceptance by the Department does not relieve the Design-Builder of any warranty obligations
provided by this Contract.
The Design-Builder agrees that the warranty obligations provided by this Contract shall
be reported as an outstanding obligation in the event of bankruptcy, dissolution, or the sale,
merger, or cessation of operations of the Design-Builder.
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SECTION 107 - TIME
Scope of Section. This Section contains general time-related provisions of the Contract
including the Contract Time, allowable Work times, schedule requirements, Liquidated
Damages, and Project Closeout.
107.1 Contract Time and Contract Completion Date. All Work must be Complete by the
Contract Completion Date and within the Contract Time specified in the Project Requirements.
Unless expressly provided otherwise by the Department in writing, the Contract Time shall be all
time between the Contract Execution and the Completion date specified in the Contract, and any
authorized extensions.
107.2 Commencement of Contract Time and Work. Unless provided elsewhere in this Contract
or in writing from the Department, the Contract Time will commence on the date of Contract
Execution. For related provisions, see Sections 101.2 – Definition of Notice to Commence Work
and 103.4.3 – Execution of Contract by the Department.
Unless specified otherwise, Work may commence upon Contract Execution. Any Work
performed before Contract Execution is Unauthorized Work and is at the sole risk of the DesignBuilder.
107.3 Allowable Work Times.
107.3.1 General. Work can be performed at any time except Sundays and Holidays,
unless expressly specified otherwise in the Project Requirements of this Contract, including any
applicable Permit conditions. If a Holiday occurs on a Sunday, the following Monday shall be
considered a Holiday. Sunday or Holiday work must be approved by the Department, except
that the Design-Builder may work on Martin Luther King Day, President’s Day, Patriot’s Day,
the Friday after Thanksgiving, and Columbus Day without the Department’s approval.
107.3.2 Night Work. If the Design-Builder performs Work during periods of darkness,
the Design-Builder shall comply with Contract requirements governing night work. If the
Design-Builder elects to perform Work during periods of darkness on its own initiative and
without direction from the Department, then the Design-Builder shall also comply with all
municipal ordinances affecting such Work including noise ordinances. When pricing and
scheduling the Work, the Design-Builder shall not assume that such non-directed night work will
be allowed. Accordingly, the Design-Builder shall not be entitled to any adjustment to either
compensation or time due to its inability to secure any required municipal approvals.
107.3.3 Sundays and Holidays. The Design-Builder shall not carry on construction
operations on Sundays or Holidays unless:
A.

expressly specified otherwise in this Contract,

B.

authorized by the Department, or
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C.

necessary to avoid or eliminate a clear and immediate risk of significant bodily
injury to any person.

107.3.4 Seasonal Work Restrictions. The Design-Builder shall meet all seasonal
restrictions on time of Work contained in the Contract including all Permits.
107.4 Scheduling of Work.
107.4.1 General Duty of Design-Builder. The Design-Builder is solely responsible for
the planning and execution of Work in order to complete the Work within the Contract Time.
107.4.2 Initial Schedule. Within five (5) Days of Contract Execution, the Design-Builder
shall provide the Department with its Initial Schedule for the first sixty (60) Days of work plus a
summary level bar chart schedule for the balance of the project with milestones and completion
dates no later than the Contract Completion Date. For contracts in excess of $40 million, the
Initial Schedule will cover at least the first ninety (90) Days of the project. At a minimum, the
Initial Schedule must show the major initial Work activities that will affect completion dates
including but not limited to planning, design, submittals, procurement, utility adjustments,
mobilization, construction staging and phasing, and Department reviews. Any restrictions that
affect the Schedule of Work such as paving restrictions or In-Stream Work windows must be
charted with the related activities to demonstrate that the Schedule of Work complies with the
Contract.
The Department will review the Initial Schedule and provide comments to the DesignBuilder within five (5) Days of receipt of the schedule. The Design-Builder will make the
requested changes to the schedule and issue the finalized version to the Department.
107.4.3 Schedule of Work Required. Within sixty (60) Days after Contract Execution
and before beginning any on-site construction activities, the Design-Builder shall submit a
Critical Path Method (CPM) Schedule of Work depicting the detailed work plan for the entire
Contract Time.
The Design-Builder shall plan the Work, including the activity of
Subcontractors, vendors, and suppliers, such that all Work will be performed in Substantial
Conformity with its Schedule of Work. The Schedule must include sufficient time for the
Department to perform its functions as indicated in this Contract.
At a minimum, the Schedule of Work shall show the major Work activities, milestones,
durations, and a timeline. Milestones to be included in the schedule include:
A.

Commencement of Work, including design activities, particularly release for
construction packages;

B.

beginning and ending of planned Work suspensions;

C.

completion of major Work phases;

D.

Substantial Completion;
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E.

Completion of Physical work; and

F.

Completion.

The Schedule of Work must incorporate required utility Work to coordinate with utility
owners having facilities within the project limits.
Any restrictions that affect the Schedule of Work such as paving restrictions or In-Stream
Work windows must be charted with the related activities to demonstrate that the Schedule of
Work complies with the Contract.
The Design-Builder shall include a written narrative detailing any assumptions made in
preparing the schedule including constraints, equipment requirements, production rates to support
activity durations, activities requiring overtime, additional shifts, permits, coordination
requirements, long lead delivery items, or other significant requirements which would affect the
ability to meet the interim and final milestone dates. Failure to include any Work activity will not
relieve the Design-Builder from completing all Work within the Contract Time, not withstanding
the acceptance of the schedule by the Department.
The Department will review the Schedule of Work and provide comments to the DesignBuilder within ten (10) Days of receipt of the schedule. The Design-Builder will make the
requested changes to the schedule within five (5) Days and issue the finalized version to the
Department.
If the Design-Builder Plans to Complete the Work before the specified Completion date,
the Schedule of Work shall so indicate.
107.4.4 Projected Payment Schedule. Within five (5) Days after approval of the Payout
Schedule defined in Subsection 108.1.3 – Payout Schedule, the Design-Builder shall also provide
the Department with a Projected Payment Schedule that estimates the value of the Work as
scheduled, including requests for payment of Delivered Materials. The Projected Payment
Schedule must be in accordance with the Design-Builder’s Schedule of Work and price. The
Design-Builder shall revise the Projected Payment Schedule to reflect the actual progress of the
Work.
107.4.5 Schedule Updates and Revisions. On a monthly basis or at such intervals as
agreed upon, the Design-Builder will submit a schedule update to the Department reflecting the
actual progress of the Work including any changes in the Work, Contract Time, or both. The
progress of the Work shall be compared against the Schedule of Work at each Progress Meeting.
If the Department determines that the Design-Builder’s actual progress is not in Substantial
Conformity with the Schedule of Work, then the Design-Builder shall either increase Project
resources to get back on schedule or submit a revised Schedule of Work and Projected Payment
Schedule to the Department. Any schedule revisions must be approved by the Department.
107.4.6 Failure to Submit Schedules. The Department may withhold approval of
progress payments until the contractor submits and the Department accepts the initial schedule,
the Schedule of Work, and schedule updates.
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107.5 Suspension of Work.
107.5.1 Winter Suspensions.
A.

Start of Winter Suspension. If the Design-Builder determines that winter weather
conditions make it impossible to perform all or specified portions of the Work, the
Design-Builder shall notify the Department and set the start date and the proposed
end date of the Winter Suspension with respect to such portions.

B.

Monitoring and Communications. During the Winter Suspension, the DesignBuilder is responsible for monitoring weather conditions. If the Design-Builder
decides to resume work, the Design-Builder shall notify the Resident ten (10)
Days before the end date of the Winter Suspension specified in this Subsection.

C.

Impact on Liquidated Damages
. Winter Suspensions will
not affect the assessment of Liquidated Damages. For a related provision, see
Section 107.7 – Liquidated Damages.

107.5.2 Suspensions Due To Uncontrollable Events. Upon request of the Design-Builder
or upon its own initiative, the Department may suspend the Work due to Uncontrollable Events.
Any Delay related to such a suspension will be analyzed in accordance with Section 109. For a
related provision, see Section 101.2 – Definition of Uncontrollable Event.
107.5.3 Suspensions for Cause. The Department may suspend the Work if the DesignBuilder violates any provision of the Contract that may affect the quality, cost, timeliness or
Conformity of the Work. Any Delay related to such a suspension will be an Inexcusable Delay.
For a related provision, see Section 109.3 – Adjustments for Delay.
107.5.4 Suspensions for Convenience. The Department may suspend the Work for any
other reason it determines is in the best interest of the Department. Any Delay related to such a
suspension will be analyzed in accordance with Section 109.3 – Adjustments for Delay.
107.5.5 Pre-Suspension Work. If Work is to be suspended for an extended period of
time, the Design-Builder shall store all Materials in a manner that does not obstruct the free and
safe flow of vehicular, pedestrian, railroad, or marine traffic and that protects the Materials from
damage. The Department may direct the Design-Builder to install guardrail or other traffic
control devices necessary to protect the traveling public. The Design-Builder shall take all
precautions to prevent damage or deterioration of the Work already performed, provide suitable
Drainage of the Roadway by opening ditches and Shoulder drains, erecting temporary Structures,
and providing temporary erosion control where necessary. The cost of such pre-suspension
Work will be analyzed in accordance with Section 109.
For related provisions, see Subsections 104.2.6 – Right to Suspend Work, 105.4.3 –
Maintenance During Suspension of Work, and Sections 107.7 – Liquidated Damages, and 109.3
– Adjustments for Delay.
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107.6 Completion Incentives and Disincentives. When provided in the Project Requirements,
financial incentives for early Completion and disincentives for late Completion will be added to
or deducted from amounts otherwise due the Design-Builder. Incentives/Disincentives are
separate and distinct from Liquidated Damages and Supplemental Liquidated Damages.
107.7 Liquidated Damages.
107.7.1 General. Except as otherwise provided in this Contract, the Design-Builder shall
owe the Department the per diem amount specified in Subsection 107.7.2 – Schedule of
Liquidated Damages for each Calendar Day that any portion of the Work remains incomplete
after the Contract Time has expired. Liquidated Damages will be deducted from amounts
otherwise due to the Design-Builder. For related provisions, see Sections 107.1 – Contract Time
and Contract Completion Date, 107.5.1.C – Winter Suspensions – Impact on Liquidated
Damages, and 109.3 – Adjustments for Delay.
Permission for the Design-Builder or the Surety to continue and finish Work after the
Contract Time has expired shall not waive the Department’s rights to assess Liquidated
Damages.
107.7.2 Schedule of Liquidated Damages. The specific per diem rates for Liquidated
Damages are set forth in the table below. By executing the Contract, the Design-Builder
acknowledges that such an amount is not a penalty and that the daily amount set forth in the
Contract is a reasonable per diem forecast of damages incurred by the Department due to the
Design-Builder’s failure to Complete the Work within the Contract Time.
Original Contract Amount
From More Than
$0
$100,000
$300,000
$500,000
$1,000,000
$2,000,000
$4,000,000
$6,000,000
$10,000,000
$14,000,000

To and Including
$100,000
$300,000
$500,000
$1,000,000
$2,000,000
$4,000,000
$6,000,000
$10,000,000
$14,000,000
and more

Per Diem Amount of
Liquidated Damages
Calendar Day
$100
$200
$400
$575
$750
$900
$1,875
$3,000
$5,000
$8,000

107.7.3 Supplemental Liquidated Damages. Supplemental Liquidated Damages, if any,
will be specified by the Project Requirements and are separate and distinct from Liquidated
Damages. Supplemental Liquidated Damages will be deducted from amounts otherwise due the
Design-Builder.
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107.8 Project Closeout.
107.8.1 Final Cleanup and Finishing. To prepare for Final Acceptance, the DesignBuilder shall clean the Project and all ground, lawns, streams, Structures, and other areas
adjacent to the Project of all rubbish, excess Material, temporary Structures, and Equipment.
The ground shall be backfilled with Material that is generally the same as the surrounding
Material, graded to drain properly, and finished such that the surface matches the surrounding
surface (examples – loam and seed, compacted gravel, pavement). The Design-Builder must
leave all areas impacted by the Work in a condition that is reasonably acceptable to the
Department.
107.8.2 Notice/Inspection/Punch List. The Design-Builder will notify the Department in
writing that it considers the Project complete. As soon as practicable thereafter, the Department
will inspect the Work. If incomplete or unsatisfactory Work is noted, the Department will
prepare a written list of all items that must be completed or corrected before the Physical Work is
Complete (“Punch List”). The Design-Builder shall immediately take such measures as are
necessary to complete all Punch List items.
107.8.3 Notices/Final Inspections/Physical Work Completion. The Design-Builder shall
notify the Department in writing that all Punch List items have been completed and/or corrected
and that the Design-Builder considers the Project Complete. As soon as practicable thereafter,
the Department will make another inspection of the Work. The Department and the DesignBuilder will attend this inspection jointly. If incomplete or unsatisfactory Work is noted, the
Department will prepare a revised Punch List (which may include items not on previous Punch
List(s)) and the Design-Builder shall immediately take such measures as are necessary to
complete the revised Punch List items. Additional iterations will occur in a like manner until the
Department finds that the Physical Work is Complete and in Conformity with the Contract. If
the Design-Builder has not already done so, the Design-Builder will promptly remove all
temporary traffic control devices.
107.8.4 Closeout Documentation. The Department will notify the Design-Builder in
writing that the Physical Work is Complete and in Conformity with the Contract and that the
Project will be finally accepted when the Closeout Documentation is received from the DesignBuilder. The Design-Builder shall deliver all Closeout Documentation, exclusive of the All Bills
Paid and Request for Final Payment Letters, to the Department within thirty (30) Days of
receiving the above notification. Liquidated Damages will cease upon Physical Completion of
Work. For a related provision, see Section 101.2 – Definition of Closeout Documentation.
107.8.5 Final Acceptance. Upon receipt of the Closeout Documentation, exclusive of the
All Bills Paid and Request for Final Payment Letters, the Department will notify the DesignBuilder in writing that the Project is Complete and finally accepted (“Final Acceptance”), subject
to the Design-Builder’s warranty obligations set forth in the Contract. Within seventy-five (75)
Days of the receipt of the documents required by Subsection 107.8.4 – Closeout Documents, the
Department will advise the Design-Builder in writing of the Final Quantities if applicable, and
any damages to be assessed for the Project. The Design-Builder shall resolve any Project issues
that remain and provide the All Bills Paid and Request for Final Payment Letters to the
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Department within thirty (30) Days. The Department will make Final Payment, including the
release of all remaining retainage, and release any escrowed Proposal documents within twenty
(20) Days of receipt of the above letters, which complete the Closeout Documentation. For a
related provision, see Section 108.9 – Final Payment.
If the Design-Builder fails to resolve issues and deliver Closeout Documentation within
the thirty (30) Days provided in this Section, the Department may provide a final notice
informing the Design-Builder in writing that unless the Design-Builder delivers all Closeout
Documentation within thirty (30) Days of the date of Receipt of final notice, the Design-Builder
shall be in Default under the Contract. The Design-Builder, and all Major Participants, shall
become ineligible to propose on any Department Contracts. The Department may then pursue all
remedies provided by the Contract or by law, including withholding Final Payment. For a
related provision, see Section 102.1 – Eligibility to Submit a proposal.
107.8.6 No Waiver of Legal Rights. Final Acceptance does not preclude the Department
from correcting any measure, estimate, or certificate made. The Department may recover from
the Design-Builder or its Surety, or both, overpayments made due to failure to fulfill Contract
obligations.
A waiver on the part of the Department of any breach of any part of the Contract is not a
waiver of any other or subsequent breach.
The Design-Builder retains liability for latent Defects, fraud (or such gross mistakes as
may amount to fraud), and warranty obligations.
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SECTION 108 - PAYMENT
Scope of Section. This Section contains general provisions related to payment including
measurement of quantities, progress payment, retainage, the right to withhold payment, and other
payment-related terms.
108.1 Payment.
108.1.1 Lump Sum Price. Unless expressly provided elsewhere in this Contract, payment
for all Work within the Scope of Work shall be included in the Lump Sum Price shown on the
Price Proposal Form. Compensation for all work not specifically designated in this Contract as a
unit price, incentive/disincentive, QC/QA, cost-plus, or allowance item shall be included in the
said Lump Sum Price.
108.1.2 Scope of Payment. Payments to the Design-builder shall be full compensation
for furnishing all materials and for performing all work under the contract in a complete and
acceptable manner and for all risk, loss, damage, or expense of whatever character arising out of
the nature of the Work or the prosecution thereof.
108.1.3 Payout Schedule.
108.1.3.1 Submittal. Within fifteen (15) Days of the NTCW, the Design-Builder
shall submit to the Department a Payout Schedule based on a cost breakdown of the major
activities or tasks shown in their Schedule of Work. This schedule shall be a realistic and
documentable presentation of the costs to complete the major activities or tasks that comprise the
Lump Sum Price for the Work. Applications for Payments should reference, and reflect actual
progress on, the activities and tasks on the Payout Schedule. The Department will use the Payout
Schedule to assist in evaluating requests for payment.
Within five (5) Days after approval of the Payout Schedule, the Design-Builder
shall submit to the Department a Projected Monthly Schedule of Payments for the Project. The
Projected Monthly Schedule of Payments will provide the Department with an estimate of
monthly cash flow requirements by forecasting the Design-Builder’s monthly Applications for
Progress Payments for the duration of the Project. A sample form of the Monthly Projected
Schedule of Payments is provided as Exhibit B to Appendix B of this RFP.
The Design-Builder shall maintain the Payout Schedule and Projected Monthly
Schedule of Payments to reflect changes in their Schedule of Work.
108.1.3.2 Review and Approval. Within five (5) Days of the submittal of the
Payout Schedule, the Department shall approve the Payout Schedule or return it to the DesignBuilder with deficiencies noted. The Department will not approve a Payout Schedule that is
unbalanced. The Design-Builder shall then resubmit the Payout Schedule until an acceptable
Payout Schedule is approved. No progress payment, including costs for design services and any
initial request of mobilization costs, will be made until a Payout Schedule is approved. The
Design-Builder is responsible for incorporating time for submission and approval of the Payout
Schedule in its Schedule of Work.
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108.1.3.3 Justification of Payout Schedule or Projected Monthly Schedule of
Payments. The Department may require the Design-Builder to provide explanations and
supporting documentation if the Payout Schedule or Projected Monthly Schedule of Payments
indicate unbalancing or do not reasonably reflect the actual cost of performing the work or the
value of work received by the Department.
108.2 Measurement of Quantities for Payment.
108.2.1 Use of Plan Quantities. Payment for all items labeled in the Bid Documents as
“Plan Quantity” will be based upon the estimated quantity. The Design-Builder shall accept
such payment as full and complete compensation for that item without physical measurement.
Upon mutual written Agreement by the Department and the Design-Builder, the estimated
quantity of any item of Work may be used as the final quantity for that item without physical
measurement.
108.2.2 General Measurement Provisions. The Department will use the U.S. Customary
system for all measurements, unless stated otherwise. Measurement of Items shall include all
resources necessary to complete the Work under the Contract. The Department will measure
items for payment in accordance with the “Method of Measurement” provisions of the applicable
Specification. For all items of Work, other than those paid for by Lump Sum, the Department
will determine the quantities accepted as the basis for Final Payment after the Physical Work is
completed.
108.2.3 Provisions Relating to Certain Measurements. Unless expressly provided
otherwise, the Department and the Design-Builder shall use the following general measurement
provisions.
Lump Sum or Each. Lump Sum payment is total reimbursement for all resources
necessary to complete the item of Work. Each is payment per complete unit.
Length. Length is defined as linear measurement parallel to the item base or foundation.
A station is one hundred (100) feet.
Area. Area refers to the length, as defined above, multiplied by the width, which is
defined as the linear measurement perpendicular to the item base or foundation. When
calculating area for payment, use horizontal, longitudinal, and plan (neat) transverse
measurements for surface area computations. Make no deductions for individual fixtures having
an area of one (1) square yard or less. For purposes of the preceding sentence, “fixtures” means
small subareas that do not receive material(s) or on which no Work is performed.
Volume. Measure Structures using plan (neat) or approved Contract Modification
dimensions. Use the average end area method to compute excavation volumes. Use hauling
vehicles approved by the Department, when transporting Materials measured by volume.
Measure Materials at the point of Delivery. Ensure the body shape allows contents to be
accurately measured. Load and level vehicles to their water level capacity. Obtain the
Department’s approval to convert Materials specified for measure by mass to volume. Use
specified conversion factors.
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Measure water to the nearest cubic yard with calibrated tanks, distributors, certified scale
weights or water meters.
Measure bituminous Materials by the gallon. Measure liquid volumes at 60°F or correct
to volume at 60°F under ASTM D1250 or ASTM D633.
Use net certified scale weights or certified rail car volumes. Correct for bituminous
Material lost, wasted, or otherwise not incorporated in the Work. Correct net certified
bituminous Material weights or volumes for loss or foaming when shipped by truck or transport.
Measure timber by the yard. Base measurement on nominal widths and thicknesses and
individual maximum lengths.
Mass. A ton is two thousand (2,000) pounds. Use certified scales to determine mass
(weight). Accept certified “car weights” for Material shipped by rail, except for Material to be
subsequently processed in mixing plants. Obtain certified haul truck tares as specified. Each
Haul Truck shall display a legible identification mark.
Measure cement by the pound or ton.
Accept nominal mass or dimensions for standard manufactured items unless otherwise
specified.
Accept industry-established manufacturing tolerances, unless otherwise specified.
Measure Aggregate mass in the saturated surface dry condition.
If the Contract requires, or the Design-Builder’s Payout Schedule proposes payment for
specific items by weight, then the Design-Builder shall furnish and maintain weigh systems
tested and certified by the State or use certified permanently installed commercial scales. The
Design-Builder shall provide certifications after each set-up and before use or as requested by the
Department. The weigh system shall be scaled after certification and display and certification
stamp. Only mechanical or electronic scales shall be used.
The beams, dials, platforms, and other scale Equipment shall be arranged for safe and
convenient viewing by the operator and inspector. Scales shall be tested for accuracy before use
at a new site. Platform scales shall be level and with rigid bulkheads at each end. The
Department will adjust quantities of Materials received on scales found to be outside of specified
tolerances, using a correction based on the last documented test within specified tolerances.
All materials, which are measured or proportioned by weight, shall be weighed on
approved weighing systems. When a delivery slip is required for payment of Materials measured
by weight, weighing, except for automatic ticket printer systems, shall be performed on approved
platform truck scales by a Licensed Public Weighmaster furnished by the Design-Builder, in
accordance with the following requirements.
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A.

Licensed Public Weighmaster. A Licensed Public Weighmaster shall be any
person satisfying the requirements of the State Sealer of Weights and Measures
and granted a license as a Public Weighmaster. Each Licensed Public
Weighmaster shall provide him/her with an impression seal as required by the
State Sealer and shall impress this seal upon delivery slips issued by him/her.
When completed by a Licensed Public Weighmaster, delivery slips shall be
considered as the Weight Certificates required by the Maine Weights and
Measures Law, MRSA Title 10. The Weighmaster shall perform all duties
required of him/her by law and the specifications.

B.

Weighing Trucks. Tare weights of trucks hauling stone, bituminous mixes and
similar items shall be determined twice daily, once during the forenoon and once
during the afternoon. The tare weight thus found shall be used to determine the
net load until the next tare weighing of the empty truck. Tare weights of trucks
hauling liquid and bituminous cement materials or other items not generally on a
repeat basis shall be determined immediately before being loaded and the weight
thus found shall be used for that load only. The tare weight of a truck shall be
defined as the weight of the empty vehicle including the driver, but with no
passengers.

C.

Platform Truck Weighing Systems. An approved platform truck scale, meeting
the following requirements shall be provided, installed and maintained, when
required, by the Design-Builder or be available to him/her at an approved nearby
location:
1.

The weighing system shall conform to the specifications, tolerances, and
regulations for commercial weighing devices of the National Institute of
Standards and Technology and shall be accurate within maximum
tolerances of plus or minus two (2) pounds per one thousand (1,000)
pounds of load.

2.

No auxiliary indicators, in combination with the beams or dial of the
weighing system shall be used to increase the maximum allowable load
above one hundred and five percent (105%) of the manufacturer’s rated
capacity, as stated in the National Institute of Standards and Technology
Handbook 44 S.1.7.

3.

The platform of the weighing system shall be sufficient size to
accommodate the entire vehicle or combination of vehicles. If a
combination of vehicles must be divided into separate units in order to be
weighed, each unit shall be entirely disconnected before weighing and a
separate weight certificate, delivery slip, or ticket shall be issued for each
separate unit.

4.

The value of the minimum graduation on the indicator of the scale shall
not be greater than twenty (20) pounds. All weighing shall be read and
recorded to the nearest twenty (20) pounds.
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D.

E.

5.

The weighing system shall be set on concrete or other approved
foundation. The recording mechanism of the scale shall be suitably
housed or protected from weather.

6.

The Design-Builder shall have the weighing system inspected and
approved by the State Sealer of Weights and Measures or by a Repairman
registered and approved by the State Sealer within a period of twelve (12)
months preceding the date of any weighing and again after each change of
location.

Check Weighing for Platform Truck Weighing System. Check weighing shall be
made on the weights and on the weighing in scales during production in the
following manner:
1.

At least twice during five (5) Days of production, in the presence of a
State Inspector, a loaded truck which has been weighed and issued a
weigh slip shall be turned and a new weighing made of the truck and load
with the truck heading in reverse direction and at the opposite end of the
weighing system platform from the first weighing. The new weight will
be recorded. If the variation from the first weight is 0.2 percent (0.2%) or
less, the fact will be so noted in the project records. However, if the
variation exceeds 0.2 percent (0.2%), the scales shall not be used until
rechecked and resealed by the State Sealer of Weights and Measures.

2.

At least twice during five (5) Days of production, a loaded truck, which
has moved off the weighing system, will be intercepted, directed back to
the scales, and reweighed under supervision of a State Inspector.

3.

At least twice during five (5) Days of production, in the presence of a
State Inspector, a truck which has been emptied will be directed to the
weighing system before being loaded at a time other than the normal tare
weighing and weighed again for a check on the tare weight.

4.

Check weighing will be on a plant basis and, although a plant may
produce material for more than one project or Contract, check weighing
will not be required for each project or Contract.

5.

Although at least twice during five (5) Days of production, additional
checks will be made occasionally at the discretion of the Engineer.
Claims by the Design-Builder for delays or inconvenience due to check
weighing will not be considered.

Reciprocal Agreements. Weighing of materials on weighing systems located
outside the State of Maine will be permitted for materials produced or stored
outside the State, when requested by the Design-Builder and approved. Out-ofstate weighing, in order to be approved, must be performed by a Licensed Public
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Weighmaster or a person of equal authority in the State concerned, on scales
accepted in the State concerned and meeting the requirements of this Section.
F.

Delivery Slips. Serially prenumbered delivery slips of acceptable size and format
for stating the following minimum information shall be furnished by the DesignBuilder, in as many copies as may be necessary. One copy shall be retained by
the Resident or Inspector upon accepting delivery of the material.
1.

Vehicle identification

2.

Date loaded

3.

Project number

4.

Identification of material:

5.

(a)

Source location of supplier

(b)

Type and grade

(c)

Tank number from which loaded, if liquid

Quality information as necessary for bituminous liquids
(a)

Specific gravity at 60°F

(b)

Serial number of the Certificate of Analysis as furnished according
to Division 700, General Statement of the Standard Specifications.

(c)

The Certificate Statement as required in Division 700, General
Statement of the Standard Specifications.

(d)

The Viscosity of the material: if asphalt cement, in poises at 60°C
and in centistokes at 275°F; if other bituminous liquid, the
specified viscosity according to the type and grade shown in
Section 702 of the Standard Specifications and the latest version of
the Supplemental Specification (Repair Spec).

6.

Quantity information as necessary: gross, tare and net weights, volume of
load if not material requiring weighing, net gallons at 60°F if bituminous
liquids

7.

Signatures (legible initials acceptable) Of: Weighmaster (if weight
measured material), Design-Builder’s representative (if volume measured
material), and Resident (Cover Slips).

If materials are shipped by rail the car weight may be accepted provided that only
the actual weight of material is paid for. However, car weights will not be
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acceptable for materials to be passed through mixing plants. Trucks used to haul
material being paid for by weight shall be weighed empty daily, at such times as
directed. Each truck shall bear a legible identification mark.
Rail shipments of bituminous liquid shall be measured directly by volume.
Correction shall be made when liquid bituminous material has been lost from the
car, wasted, or otherwise not incorporated in the work. Other shipments of
bituminous liquids will be measured by the gallon. Volumes will be measured at
60°F or will be corrected to the volume at 60°F using the tables in ASTM D1250.
When bituminous liquids are shipped by truck or transport, net certified weights
or volume subject to correction for loss or foaming may be used for computing
quantities. Net certified weight shall be determined upon loading for all
bituminous liquids when shipped by truck or transport. The net weight of each
load shall be converted to net gallons at 60°F by a conversion factor expressed in
pounds per gallon.
Time. Measure Equipment by hours in accordance with Section 631 – Equipment Rental.
of the Standard Specifications and the latest version of the Supplemental Specification (Repair
Spec).
108.3 Progress Payments.
108.3.1 Application for Progress Payment.
In order to receive payment, the
Design-Builder shall submit to the Department a written Application for Progress Payment
including receipts, invoices, or other vouchers, including payments to subcontractors.
Applications for Progress Payment shall be made to the Department monthly. Said invoices
shall be based on the proportionate quantities of the various classes of work satisfactorily
designed, checked, and completed or incorporated in the Work in accordance with the Schedule
of Work and the value thereof determined from the Contract Payout Schedule.
108.3.2 Payment. All invoice payments shall be subject to correction in subsequent
invoices and payments and upon the final acceptance and payment. No payment shall be made
when, in the judgment of the Department, the Work is not proceeding in accordance with the
provisions of the Contract or when the total value of the Work done since the last estimate
amounts to less than $5,000 dollars. Portions of the progress payment may be withheld in
accordance with provisions of this Contract including the Project Requirements.
The Design-Builder may submit to the Department an Application for Progress Payment
monthly during prosecution of the Work, on forms and media approved by the Department.
Upon the request of the Department, the Design-Builder shall submit backup documentation
including copies of Receipts, Invoices, and an itemization of payments to Subcontractors.
If any Application is inconsistent with the Projected Payment Schedule, backup
documentation, or the actual progress of Work, the Application shall include a written
explanation for such inconsistencies. The Department will consider all documentation provided
in accordance with this Section as it prepares the Progress Payment.
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If the Design-Builder does both of the following, then the Department will pay all
Conforming and approved Progress Payments, less retainage and any amounts the Department
may withhold pursuant to this Contract, within fifteen (15) Days of Receipt of the Conforming
Application, except as otherwise provided in the Contract.
A.

Submits Applications for Progress Payments in an electronic form approved by
the Department, and

B.

accepts electronic transfer of payments in a manner approved by the Department.

In other cases, the Department will make payment within thirty (30) Days, except as
otherwise provided in the Contract. These payment obligations shall not apply in the event of
unforeseeable circumstances such as insufficient legislative appropriations, information systems
failure, and other Uncontrollable Events. All payments made are subject to correction in
subsequent Progress Payments and the Final Payment. For related provisions, see Subsections
107.8.5 – Final Acceptance, 108.9 – Final Payment, and 108.10.2 – No Inflation Adjustments/
Interest.
Mobilization includes the mobilization and
108.3.3 Mobilization Payments.
demobilization of all resources as many times as necessary during the Work. The maximum
amount that the Department will pay for Mobilization is ten percent (10%) of the Lump Sum
Price.
Upon approval of all pre-construction submittals required for approval by this Contract
including those listed in Subsection 104.4.3 – Preconstruction Conference, the Design-Builder
may request payment of up to fifty percent (50%) of the Lump Sum price for Mobilization.
After the Department determines that the Work is fifty percent (50%) complete, the DesignBuilder may request the other fifty percent (50%) of the Lump Sum price for Mobilization
108.4 Retainage. The Department will pay one hundred percent (100%) of each approved
Progress Payment until the Work is approximately fifty percent (50%) complete. Thereafter, the
Department will deduct five percent (5%) of the amount of each Progress Payment as retainage.
In the event that the Department reasonably believes that retainage will be insufficient to cover
all Design-Builder obligations under this Contract, the Department may increase the retainage to
up to five percent (5%) of the Contract amount.
The Department may hold, temporarily or permanently, retainage as needed to reflect amounts
due to the Department under the Contract and to assure timely Completion of the Work in
Conformity with the Contract. The Department may also disburse retainage to Subcontractors
pursuant to 23 MRSA §52-A(2). For a related provision, see Subsection 104.5.6 –
Subcontractors Claims for Payment.
The Design-Builder may withdraw retainage by depositing certain securities with the Treasurer
of State as provided by 23 MRSA §52-A(1).
Upon Completion of Physical Work, the Design-Builder may request that the Department reduce
retainage. The Department may grant or deny such request as it deems desirable and prudent.
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Otherwise, retainage will be held until Final Acceptance. For related provisions, see Subsections
107.8.5 – Final Acceptance and 108.9 – Final Payment.
108.5 Payment for Materials Obtained and Stored. Acting upon a request from the DesignBuilder and accompanied by bills or Receipted bills, the Department will pay for all or part of
the value of acceptable, non-perishable Materials that are to be incorporated in the Work,
including Materials that are to be incorporated into the Work not yet delivered on the Work site,
but stored at places acceptable to the Department. Examples of such Materials include steel
piles, stone masonry, curbing, timber and lumber, metal Culverts, stone and sand, gravel, and
other Materials Delivered on or near the Work site at acceptable storage places. The Department
will not make payment on living or perishable Materials until acceptably planted in their final
locations.
If payment for Materials is made to the Design-Builder based on bills only, then the DesignBuilder must provide receipted bills to the Department for these Materials within ten (10) Days
of the date the Design-Builder receives payment for the Materials. Failure of the DesignBuilder to provide receipted bills for these Materials within ten (10) Days of the date the DesignBuilder receives payment will result in the paid amount being withheld from the subsequent
progress payment or payments, until such time the receipted bills are received by the
Department.
Materials paid for by the Department are the property of the Department, but the risk of loss shall
remain with the Design-Builder. Payment for Materials does not constitute Acceptance of the
Material. If Materials for which the Department has paid are later found to be unacceptable, then
the Department may withhold amounts reflecting such unacceptable Materials from payments
otherwise due the Design-Builder.
In the event of Default, the Department may use or cause to be used all paid-for Materials in any
manner that is in the best interest of the Department.
Payment for certain materials shall be made in proportion to the Payout Schedule provided in
Subsection 108.1.3 or upon such other basis as the Department may determine is an accurate
reflection of the value of the materials.
The amount thus paid by the Department shall reduce amounts due the Design-Builder.
108.5.1 Materials Not Delivered. At the discretion of the Department and acting upon a
request from the Design-Builder, an estimate accompanied by the receipted bills, may be made
for payment for all or part of the value of acceptable nonperishable material not delivered on the
Project, but stored in acceptable storage and not used at the time of such estimate. Payment for
such materials shall be in accordance with Subsection 108.10.1 – Full Compensation. Payment
will be in the amount indicated by receipted bills filed with the Department.
In the event of Default, the Department may use or cause to be used all paid-for Materials
in any manner that is in the best interest of the Department.
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108.5.2 Price Adjustment for Hot Mix Asphalt. For all contracts with hot mix asphalt in
excess of 500 tons total, a price adjustment for performance graded binder will be made for the
following pay items:
Item 403.206 Hot Mix Asphalt - 25 mm
Item 403.207 Hot Mix Asphalt - 19 mm
Item 403.208 Hot Mix Asphalt - 12.5 mm
Item 403.2081 Hot Mix Asphalt - 12.5 mm (PG 70-28)
Item 403.209 Hot Mix Asphalt - 9.5 mm (sidewalks, drives, & incidentals)
Item 403.210 Hot Mix Asphalt - 9.5 mm
Item 403.2102 Hot Mix Asphalt - 9.5 mm
Item 403.211 Hot Mix Asphalt - Shim
Item 403.212 Hot Mix Asphalt - 4.75 mm
Item 403.213 Hot Mix Asphalt - 12.5 mm (base and intermediate course)
Item 403.2131 Hot Mix Asphalt - 12.5 mm (base and intermediate course PG 70-28)
Item 403.2132 Hot Mix Asphalt - 12.5 mm (Asphalt Rich Base and intermediate course)
Item 461.13 Maintenance Surface Treatment
Price adjustments will be based on the variance in costs for the performance graded binder
component of hot mix asphalt. They will be determined as follows:
The quantity of hot mix asphalt for each pay item will be multiplied by the performance graded
binder percentages given in the table below times the difference in price between the base price
and the period price of asphalt cement. Adjustments will be made upward or downward, as
prices increase or decrease.
Item 403.206: 4.8%
Item 403.207: 5.2%
Item 403.208: 5.6%
Item 403.2081: 5.6%
Item 403.209: 6.2%
Item 403.210: 6.2%
Item 461.13: 6.4%

Item 403.2102: 6.2%
Item 403.211: 6.2%
Item 403.212: 6.8%
Item 403.213: 5.6%
Item 403.2131: 5.6%
Item 403.2132: 5.6%

Hot Mix Asphalt: The quantity of hot mix asphalt will be determined from the quantity
shown on the progress estimate for each pay period.
Base Price: The base price of performance graded binder to be used is the price per standard
ton current with the bid opening date. This price is determined by using the average New
England Selling Price, as listed in the Asphalt Weekly Monitor.
Period Price: The period price of performance graded binder will be determined by the
Department by using the average New England Selling Price, listed in the Asphalt Weekly
Monitor current with the paving date. The maximum Period Price for paving after the adjusted
Contract Completion Date will be the Period Price on the adjusted Contract Completion Date.
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108.6 Right to Withhold Payments. The Department may withhold payments claimed by the
Design-Builder on account of:
A.

Defective Work,

B.

Damages for Non-conforming Work,

C.

Failure to provide the Department the opportunity to inspect the Work,

D.

Damage to a third party,

E.

Claims filed or reasonable evidence indicating probable filing of claims,

F.

Failure of the Design-Builder to make payments to Subcontractors or for
Materials or labor,

G.

Substantial evidence that the Project cannot be completed for the unpaid balance,

H.

Substantial evidence that the amount due the Department will exceed the unpaid
balance,

I.

Regulatory non-compliance or enforcement,

J.

Failure to submit Closeout Documentation, and

K.

All other causes that the Department reasonably determines negatively affect the
State’s interest.

108.7 Taxes, Fees, Allowances, and Notices. The Design-Builder shall pay all taxes, charges,
fees, and allowances and give all notices necessary and incidental to the due and lawful
prosecution of the Work. Except as expressly provided otherwise in this Contract, all such taxes,
charges, fees, and allowances are Incidental to the Contract.
Most items are exempt from Maine sales tax. The Design-Builder shall prepare its Price
Proposal in accordance with the Maine statutory exemption from sales tax located at 36 MRSA
§1760, subsections (2) and (61).
108.8 Damages for Non-Conforming Work. If the Design-Builder performs Non-conforming
Work that causes the Department to incur costs including environmental costs or penalties,
failure of the Federal Highway Administration to participate in certain costs for reasons due to
the Design-Builder’s performance, Departmental staff time related to the non-conformity,
penalties, or other damages of any nature whatsoever (“Damages”), then the Design-Builder
shall be liable to the Department for such Damages. The Department, at its option, and without
liability, may deduct such Damages from amounts otherwise due the Design-Builder and/or
postpone disbursement of Progress Payments until the non-conformity is corrected.
108.9 Final Payment. Upon Final Acceptance, the Department will prepare a final Invoice. The
Department may require the Design-Builder to provide information necessary to substantiate
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Items, including Statements itemizing Force Account Work. The Department will make final
payment in the amount of the Work done, less all previous payments and all amounts to be
retained or deducted under the provisions of the Contract. For a related provision, see
Subsection 107.8.5 – Final Acceptance.
The Acceptance by the Design-Builder of the final payment, as evidenced by cashing of the final
payment check, constitutes a release to the Department from all claims and liability under the
Contract. Upon Final Acceptance, the Design-Builder is released from further obligation, except
for warranty obligations provided for in this Contract.
108.10 General Payment Provisions.
108.10.1 Full Compensation. Payments to the Design-Builder shall be full compensation
for furnishing all labor, Equipment, Materials, services, and Incidentals used to perform all Work
under the Contract in a complete and acceptable manner, and for all risk, loss, damage, or
expense of any kind arising from the nature or prosecution of the Work.
108.10.2 No Inflation Adjustments/Interest. No payments due the Design-Builder will be
adjusted for inflation. No interest shall be due and payable on any payment due the DesignBuilder, except that the Department will pay statutory interest on uncontested Final Payments for
any period of time that extends beyond sixty (60) Days of the date of Receipt of all Conforming
Closeout Documentation. The preceding exception expressly does not include payments
regarding pending Issues, a Dispute or claim. For related provisions, see Subsections 107.8.5 –
Final Acceptance and 108.9 – Final Payment.
108.10.3 Amounts Due the Department. Unless expressly provided otherwise in this
Contract, in cases where the Department may deduct sums from amounts otherwise due the
Design-Builder and where the sums to be deducted are more than the funds otherwise due the
Design-Builder, the Design-Builder shall remit all amounts due the Department within thirty (30)
Days of receiving an Invoice from the Department. After such thirty (30) Days, the DesignBuilder shall be in Default of this Contract and shall not be entitled to any additional cure period.
Statutory interest shall accrue after sixty (60) Days of Receipt of the Invoice.
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SECTION 109 - CHANGES
Scope of Section. This Section contains general provisions related to changes in scope, time, and
payment.
109.1 Scope Changes. The Department reserves the right to revise the Contract by either adding
or deleting Work. Such revisions neither invalidate the Contract nor release the Surety. The
Design-Builder and/or its Surety agree to perform or eliminate all such Work.
109.1.1 Added (Extra) Work. The Department will pay for Scope Changes by written
Contract Modification in accordance with Subsections 109.5.1 – General and 109.5.2 – Basis of
Payment. Any Delay related to Scope Changes will be analyzed in accordance with Section
109.3 – Adjustments for Delay.
109.1.2 Deleted Work. Upon notification, the Department is entitled to a credit for
deleted Work by written Contract Modification in accordance with Subsections 109.5.1 –
General and 109.5.2 – Basis of Payment.
109.1.3 Matters Not Constituting a Scope Change. The Design-Builder acknowledges and
agrees that no adjustment to the Contract Price or Time is available except in circumstances
expressly provided for in the Contract, that such adjustments shall be available only as provided in
this Section 109 – Changes, and that the Design-Builder shall bear full responsibility for the costs of
all other changes. Matters that are the Design-Builder’s exclusive responsibility include the
following:
A.

Errors, omissions, inconsistencies or other defects in the Design Documents,
subject only to the right to a Change Modification for Necessary Basic
Configuration Changes;

B.

Any design changes required by the Department as part of the process of
reviewing the Design Documents for consistency with the requirements of the
Contract Documents, except to the extent directly attributable to errors,
omissions, inconsistencies or other defects in the Basic Configuration as provided
herein;

C.

Defects or errors in the Design-Builder’s schedule for performance of the Work or
changes in the planned sequence of performance of the Work (except to the extent
that changes in the planned sequence of performance of the Work arise from
causes which otherwise give rise to a right to a Contract Modification).

109.1.4 Basic Configuration Changes. Upon the Design-Builder’s fulfillment of all
applicable requirements and limitations relating to Contract Modifications as specified in this
Section 109 – Changes, if a Basic Configuration Change deemed necessary by the Department
increases the cost and/or time to perform the Work, the Design-Builder shall be entitled to an
increase in the Contract Price and/or an extension of the Contract Time, excluding any costs
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and/or time that could have been avoided by the Design-Builder; provided, however, the DesignBuilder shall not be entitled to an increase in the Contract Price or an extension of the Contract
Time in connection with any error, omission, inconsistency or other defect resulting from
approved ATCs incorporated in the Contract Documents.
If a Necessary Basic Configuration Change decreases the cost and/or time to perform the
Work, the Contract Price and/or Contract Time shall be decreased accordingly.
If a VECP results in a change to the Basic Configuration, any cost savings from such
VECP shall be shared in accordance with Section 109.4 – Value Engineering.
The Design-Builder shall be responsible for any cost increases and/or delays resulting
from changes in requirements and obligations of the Design-Builder relating to the Project due to
inaccuracies in the Basic Configuration that do not necessitate a material change in the Basic
Configuration. In such event, no change in the Work shall be deemed to have occurred and no
Contract Modification shall be issued for any such cost increases and/or delays.
109.2 Differing Site Conditions.
109.2.1 Definition. “Differing Site Conditions” are subsurface or latent physical
conditions of a man-made nature that, at the time of submittal of the Proposal are:
A.

Materially different from conditions indicated in the RFP and Reference
Documents;

B.

Not discoverable from a reasonable investigation and analysis of the site,
including subsurface conditions, prior to submittal of Proposal;

C.

Materially different from conditions generally recognized as inherent in the nature
of the Work in the area of the site of Work; and

D.

Actually unknown to the Design-Builder, and its Subcontractors.

Differing Site Conditions could include the following conditions if all the requirements set forth
in the preceding paragraph are met: hazardous substances, archeological deposits, sunken manmade objects, or utilities. Differing Site Conditions expressly do not include conditions related
to geology or hydrology, including bedrock, soils, groundwater, or other natural conditions.
109.2.2 Risk of Other Conditions. All costs, Work, Delays, or other damages related to
or arising from site conditions that are not Differing Site Conditions are the sole risk and
responsibility of the Design-Builder.
109.2.3 Notice and Procedural Requirements. If the Design-Builder discovers what it
considers Differing Site Conditions that may cause adjustments to compensation, time, or other
Contract requirements, the Design-Builder shall provide “Notice of Issue for Consideration”
within forty-eight (48) hours of discovery and before doing any Work relating to such conditions
as provided in Subsection 104.4.5 – Early Negotiation. The Design-Builder shall then comply
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with all other requirements of Subsection 104.4.5 – Early Negotiation and Section 111 –
Resolution of Dispute. The Design-Builder will not be entitled to any change to compensation,
time, or Work requirements without proper notice as specified herein. Failure to provide such
notice or to otherwise comply with this Section 109.2 – Differing Site Conditions will constitute
a waiver of all claims related to such conditions.
109.2.4 Investigation/Adjustment. Upon notification by the Design-Builder or upon the
Department’s own initiative, the Department will investigate the conditions. If the Department
determines that Differing Site Conditions exist and that the Differing Site Conditions have
caused an increase in the cost or time required for the performance of the Work, then the DesignBuilder is entitled to an Equitable Adjustment for the additional costs of compensable items
listed in Subsection 109.5.2 – Basis of Payment that are caused directly by the Differing Site
Conditions. If the Department determines that Differing Site Conditions exist and that the
Differing Site Conditions have caused a decrease in the cost or time required for the performance
of the Work, then the Department is entitled to a credit in the amount of savings to compensable
items listed in Subsection 109.5.2 – Basis of Payment, that are caused directly by the Differing
Site Conditions. Delays caused by Differing Site Conditions will be considered in accordance
with Section 109.3 – Adjustments for Delay.
109.3 Adjustments for Delay.
109.3.1 Definitions – Types of Delays. Delays are defined as follows and may be divided
into more than one type depending upon cause.
A.

Excusable Delay. Except as expressly provided otherwise by this Contract, an
“Excusable Delay” is a Delay to the Critical Path that is directly and solely caused
by an Uncontrollable Event.

B.

Compensable Delay. A “Compensable Delay” is a Delay to the Critical Path that
is directly and solely caused by:
1.

A weather-related Uncontrollable Event of such an unusually severe
nature that a Federal Emergency Disaster is declared. The Design-Builder
will only be entitled to an Equitable Adjustment if the Project falls within
the geographic boundaries prescribed under the disaster declaration.

2.

An Uncontrollable Event caused by a third party (not Subcontractors)
working on Project-related Work within the Project Limits if, and only if,
the other third party offers the Department reimbursement for such Delay.

3.

A Department Suspension of Work due to uncontrollable events or for the
convenience of the Department.

4.

Acts by the Department that are in violation of applicable laws or the
Contract.
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C.

Inexcusable Delay. “Inexcusable Delays” are all Delays that are not Excusable
Delays or Compensable Delays.

109.3.2 Entitlement to Adjustments.
A.

B.

C.

Types of Adjustments. Provided the Design-Builder meets the requirements of
Subsection 109.3.2.B below and complies with the notification, documentation,
and procedural requirements set forth in the Contract, the Design-Builder is
entitled to certain adjustments to the Contract depending upon the type of Delay.
1.

If an Excusable Delay, the Design-Builder is entitled to an extension of
time, but no additional compensation.

2.

If a Compensable Delay, the Design-Builder is entitled to an extension of
time and an Equitable Adjustment as set forth in Section 109.5 – Equitable
Adjustments to Compensation.

3.

If an Inexcusable Delay, the Design-Builder is entitled to neither an
extension of time nor additional compensation.

Requirements for Entitlement. To be entitled to any adjustments for an Excusable
Delay or a Compensable Delay, the Design-Builder must demonstrate all of the
following.
1.

The Design-Builder consistently utilized its Schedule of Work to schedule,
coordinate, and manage the Work as evidenced by documentation created
as the Work progressed including Progress Meeting minutes,

2.

The Delay impacted the Critical Path of the Schedule of Work; and

3.

There are no concurrent Inexcusable Delays.

Concurrent Delays. The Design-Builder is not entitled to a time extension for the
period of time when Excusable and Inexcusable Delays are concurrent. The
Design-Builder also is not entitled to either a time extension or an Equitable
Adjustment for the period of time when Compensable and Inexcusable Delays are
concurrent. In the event Compensable and Excusable Delays are concurrent, the
Design-Builder is only entitled to time extension, not an Equitable Adjustment,
for the period of time such Delays are concurrent.

109.3.3 Early Completion Date Delay Claims. For the purposes of this Subsection
109.3.3, a “Design-Builder’s Early Completion Date” means a Project Completion date shown
on the Design-Builder’s initial Schedule of Work submitted in accordance with Subsection
107.4.2 – Schedule of Work Required that is earlier than the Contract’s specified Completion
Date. The Department will not be liable for any claims or expenses related to the period of time
between the Design-Builder’s Early Completion Date and the Contract’s specified Completion
date, unless the Design-Builder demonstrates by clear and convincing evidence that:
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A.

all requirements of Subsection 109.3.2.B – Requirements for Entitlement are met,
and

B.

that the Design-Builder’s Early Completion Date was reasonable at the time of
submitting its Proposal in light of the surrounding facts and circumstances,
including the Design-Builder’s available resources, and the requirements of the
Work.

109.3.4 Notice and Procedural Requirements. If the Design-Builder becomes aware of
facts or circumstances that may cause a Delay for which the Design-Builder may seek
adjustments to compensation, time, or other Contract requirements, the Design-Builder must
notify the Resident of such “Issue” within forty-eight (48) hours and before doing any Work
relating to such facts or circumstances as provided in Section 104 – General Rights and
Responsibilities. Except as otherwise provided in this Section 109.3, the Design-Builder shall
then comply with all other requirements of Section 111 – Resolution of Disputes. The DesignBuilder will not be entitled to any change to compensation, time, or Work requirements without
proper and timely notice. Failure to provide such notice constitutes a waiver of all claims related
to such conditions.
109.3.5 Documenting the Delay and Request for Adjustments.
A.

B.

Weekly Reports During Delay. To be entitled to any adjustments for Delay, the
Design-Builder must keep records as provided in Subsection 111.1.6 – DesignBuilder’s Obligation to Keep Records. Further, the Design-Builder must submit
weekly written reports containing the following information.
1.

Number of Days of impact to the Critical Path.

2.

A summary of all operations that have been Delayed, or will be Delayed
on the impact of the Design-Builder’s Critical Path.

3.

A narrative describing how the cause of the Delay meets the definition of
“Excusable Delay” or “Compensable Delay” contained in Subsection
109.3.1.A or 109.3.1.B.

4.

Itemization of all extra costs being incurred, including:
(a)

how the extra costs relate to the Delay,

(b)

the identification of all non-salaried Project employees for whom
costs are being compiled, and

(c)

a summary of time charges for Equipment, identified by the
manufacturer’s number for which costs are being compiled.

Request and Report After Completion. Within ten (10) Days of Completion of
the phase of Work that the Design-Builder claims has been Delayed, the Design-
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Builder shall submit a written report to the Department that contains the following
information:
1.

a description of the operations that were Delayed and the documentation
and narrative of how the cause for the Delay meets the definition of
“Excusable Delay” or “Compensable Delay” contained in Subsections
109.3.1.A or 109.3.1.B, including all reports prepared for the DesignBuilder by consultants, if used,

2.

an as-built chart showing when Work operations were actually performed,

3.

a graphic depiction of how the operations were Delayed and the impact on
the Critical Path; and

4.

an item-by-item request for additional time and compensation including
measurement and explanation.

The Department may require that all costs shown in the report be certified by an
accountant, and that the Design-Builder provide all other information described in Subsection
111.2.2 – Detailed Notice of Dispute.
109.3.6 Decision by Program Manager. Within thirty (30) Days of receiving all
information described in Subsection 109.3.5.B – Request and Report After Completion, the
Department will Deliver a written decision on the request made to the Design-Builder. Failure to
provide a decision within said thirty (30) Day period shall be considered a denial of the DesignBuilder’s request, unless the parties mutually agree to an extension of time for such decision.
109.3.7 Additional Consideration By Department. If the Design-Builder wants additional
consideration, the Design-Builder shall Deliver a “Notice of Unresolved Dispute” to the
Department’s appropriate Bureau Director within ten (10) Days of Receipt of the Program
Manager’s decision. Such Notice shall comply with Section 111 – Resolution of Disputes. The
parties must then comply with all other Dispute resolution provisions of this Contract, beginning
with Section 111 – Resolution of Disputes.
109.4 Value Engineering.
109.4.1 Overview – General Requirements. A Value Engineering Change Proposal
(VECP) is a proposal made by a Design-Builder after Contract Execution that is intended to
produce cost savings without impairing essential characteristics of the Project including function,
serviceability, safety, durability, maintainability, and aesthetics, all as determined by the
Department.
A VECP shall contain proven features that have been used under similar conditions. A
proposal is not a VECP if equivalent options are already provided in the Contract.
For a VECP to be allowed and implemented, it must be approved by the Department.
Unless otherwise agreed in writing, the Design-Builder and the Department will equally share
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the Net Savings generated by the VECP as provided in Subsection 109.4.4.C – Contract
Modification – Amount of Payment.
Unless mutually agreed otherwise, the VECP approval process will occur in three steps:
A.

Conceptual VECP submission and review;

B.

Detailed VECP submission and evaluation; and, if approved,

C.

Contract Modification, including the amount of payment due to the DesignBuilder and credit due to the Department.

When the nature and scope of a VECP warrants, the parties may agree to truncate the
VECP approval process.
109.4.2 Conceptual VECP.
A.

Submittal. To propose a VECP, the Design-Builder must submit a written
“Conceptual VECP” to the Resident. The Conceptual VECP is not a formal and
complete submittal based upon detailed technical analysis, but instead relays a
conceptual idea based upon the Design-Builder’s knowledge and experience. The
Conceptual VECP shall include the following information based upon the DesignBuilder’s best knowledge and belief.
1.

General Description. A narrative that describes the proposed change in
concept and includes the basic differences between the existing Contract
and the proposed change.

2.

Advantages and Disadvantages. A listing and brief description of the
comparative advantages and disadvantages of the VECP including effects
on function, serviceability, safety, durability, maintainability, aesthetics,
and any other factors significantly altered by the VECP.

3.

Identification of Prior Similar VECPs. If the VECP was submitted
previously on another Departmental Project, the date, PIN, and the action
taken by the Department shall be indicated.

4.

Known Use or Testing. A description of any previous use or testing of the
concept(s) included in the VECP that is known to the Design-Builder,
including the tester, the conditions, and the results.

5.

Estimate of Net Savings. An estimate of the Net Savings as defined in
Subsection 109.4.4.C – Contract Modification – Amount of Payment
below.
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B.

6.

Estimate of Development Costs. A scope of Work and related cost
estimate to develop and submit a Detailed VECP and, if desired by the
Design-Builder, a request for the Department to share such costs.

7.

Savings and Schedule Impacts. An estimate of the time necessary for the
Design-Builder to submit a Detailed VECP. Such estimate must specify
the date by which the Department must approve the VECP to obtain the
maximum cost reduction, and the latest date by which the Department
must approve the VECP for the Design-Builder to avoid significant
impacts on the estimated Net Savings or the Design-Builder’s Schedule of
Work. If the Department determines that the time for response is
insufficient for review, the Design-Builder will be so notified Promptly.

Conceptual Review and Response. The Department will use its best efforts to
review a Conforming Conceptual VECP and respond to the Design-Builder within
ten (10) Days of Receipt. The Department may, in its sole discretion:
1.

invite the Design-Builder to submit a Detailed VECP,

2.

reject the Conceptual VECP for reasons that will be described briefly, or

3.

request additional information.

The Department may also, in its sole discretion, agree to partially reimburse the
Design-Builder for the costs to develop and submit a Detailed VECP. Except
under extraordinary circumstances, such reimbursement will range up to fifty
percent (50%) of such development costs to a maximum stated upset amount.
109.4.3 Detailed VECP.
A.

Submittal. If invited by the Department as provided by Subsection
Conceptual Review and Response, the Design-Builder may submit
VECP” within the time specified by the Department. The Detailed
contain the following Materials and information that is sufficient
clearly define and explain the proposed change(s).
1.

General Requirements

109.4.2.B –
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VECP shall
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Updated and more complete information regarding items included in the
Conceptual VECP including the general description of the VECP,
advantages and disadvantages, use or testing elsewhere, a detailed
computation of the estimated Net Savings to be generated as defined in
Subsection 109.4.4.C – Contract Modification – Amount of Payment,
actual VECP development costs to date, and estimated savings and
schedule impacts including approval date(s) required. If the Department
determines that the time for response is insufficient for review, the
Design-Builder will be notified Promptly.
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2.

B.

C.

A complete set of Plans and Specifications showing the proposed revisions
relative to the original Contract features and requirements. All VECPs
that require Engineering design, computations, or analysis shall be
prepared under the responsible charge of and sealed by a Maine Licensed
Professional Engineer.

Evaluation.
1.

Additional Information. The Department may request any additional
information that it determines is necessary to properly evaluate the VECP.
Where design changes are proposed, such additional information may
include results of field investigations and surveys, design computations,
Specifications, and field change sheets. The Design-Builder will Promptly
provide any such requested information.

2.

Cost Verification. The Department may require the Design-Builder to
provide additional information to verify the Design-Builder’s cost
analyses.

Response. The Department will use its best effort to evaluate a Conforming
Detailed VECP and provide the Design-Builder with a written response within ten
(10) Days of Receipt of all of the information it has determined was necessary to
properly evaluate the VECP. Such response will include a brief description of the
Department’s reason(s) for its decision. The Department, in its sole discretion,
will either approve the Detailed VECP, approve it with conditions, or rejected it.
The Department may base its decision on any reason that is in the best interest of
the Department including:
1.

unacceptable impact on the function, serviceability, safety, durability,
maintainability, or aesthetics of the Project;

2.

insufficient testing or use of the VECP concepts elsewhere;

3.

insufficient justification of cost savings;

4.

unacceptable schedule impacts;

5.

insufficient review time; or

6.

differing Engineering judgment.

The Design-Builder may Promptly request that the Department reconsider certain
portions of the decision. If requested, the Department will Promptly reconsider its
decision. After reconsideration, the Department’s decision is final and not subject
to review or appeal.
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D.

Termination of VECP Process. If the Department rejects the VECP or the
Design-Builder does not desire to proceed with the VECP as approved by the
Department, the VECP process will terminate and the Department will reimburse
the Design-Builder for all VECP development costs that the Department agreed to
pay as provided in Subsection 109.4.2.B – Conceptual Review and Response, if
any.

109.4.4 Contract Modification – Amount of Payment. If the Department approves the
VECP, or if the Department approves it with conditions and if the Design-Builder wants to
proceed, a Contract Modification will be executed by the parties. In addition to the requirements
of Section 109.6 – Contract Modification, the VECP will set forth the credit due to the
Department for the difference between the cost of performing the Work, as specified originally
in the Contract, and the payment due to the Design-Builder for the revised work, which will
include the following amounts:
A.

The cost of performing the Work as revised by the VECP at agreed upon Unit or
Lump Sum prices.

B.

The VECP development costs that the Department agreed to reimburse the
Design-Builder as provided in Subsection 109.4.2.B – Conceptual Review and
Response, if any.

C.

Fifty percent (50%) of the Net Savings (NS) generated by the VECP as
determined by the Department, calculated as follows:
NS = EGS – DBUDC – DVEC

Where:
NS = Net Savings generated by the VECP
EGS = Estimated Gross Savings is an agreed upon difference between the cost of
performing the Work as originally specified in the Contract and the cost of
performing the Work as revised by the VECP.
DBUDC = Design-Builder’s Unreimbursed Development Costs related to the
preparation of the Detailed VECP including costs of the Design-Builder’s design
subconsultants and subcontractors, but excluding all such costs paid by the
Department under Subsection 109.4.4.B above.
DVEC = Department’s VE Costs related to review, approval, and implementation
of the VECP including design costs, field inspection, and the value of any
Department provided property.
The Contract Modification shall also set forth any adjustments to Contract Time related
to the Work as revised by the VECP, if any.
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109.4.5 Subsequent Payment Adjustments. Upon Completion of the portion of the Work
revised by the VECP, the Department, on its own initiative or upon request by the DesignBuilder, may review the actual net savings realized by the VECP. The Design-Builder will be
afforded an opportunity to review and comment on such a review. If the actual net savings were
greater than set forth in the Contract Modification, the increased savings will be shared equally
by the parties. If the net savings were less than set forth in the Contract Modification, the
reduction in savings will be borne equally by the parties by a reduction of amounts otherwise due
the Design-Builder.
109.4.6 General Conditions Regarding VECPs.
A.

VECPs will remain the property of the Design-Builder, provided that the
Department will have the unrestricted right to use any approved VECP, or any
VECP in which the Department has reimbursed the Design-Builder for any
portion of the development costs, on other Department Projects without notice,
cost, or liability to the Design-Builder.

B.

Only the Design-Builder may submit VECPs. The Design-Builder shall review,
be responsible for, and submit all proposals initiated by the Design-Builder’s
Subcontractors.

C.

The Design-Builder shall not anticipate Departmental approval of a VECP before
submitting its Proposal or otherwise before approval of a Detailed VECP. The
Design-Builder is responsible for all Delays caused by the VECP that were not
negotiated in the Contract Modification.

D.

If a VECP is rejected, the Design-Builder shall perform the Work in accordance
with the Contract.

E.

Except as otherwise provided in this Section, the Design-Builder shall have no
claim against the Department for additional compensation or time resulting from
the delayed review or rejection of a VECP, including but not limited to,
development costs, loss of anticipated profits, and increased Material or labor
costs.

F.

Cost sharing applies only to the Contract for which the VECP was submitted.

G.

Because the Department has no obligation to change the terms of the original
Contract, all VECP decisions by the Department are final and are not subject to
the Dispute resolution provisions provided in this Contract or otherwise available
at law.

109.5 Equitable Adjustments to Compensation.
109.5.1 General. Equitable Adjustment means an adjustment to compensation due to a
change in the nature or scope of Work as defined in this Section 109 – Changes.
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This Section 109.5 – Equitable Adjustments to Compensation applies to all changes to
the nature or scope of the Work, excepting payment for Value Engineering Change Proposals,
which is governed by Section 109.4 – Value Engineering.
109.5.2 Basis of Payment. Equitable Adjustments will be established by mutual
agreement based upon Unit or Lump Sum prices. These agreed upon Unit or Lump Sum prices
will be full compensation and no additions or mark-ups will be allowed. If Agreement cannot be
reached, the Design-Builder shall accept payment on a Force Account basis as provided in
Subsection 109.5.5 – Force Account Work, as full and complete compensation for all Work
relating to the Equitable Adjustment.
109.5.3 Non-Compensable Items. The Design-Builder is not entitled to compensation or
reimbursement for any other items including the following:
A.

Profit or home office overhead in excess of fifteen percent (15%),

B.

Lost profits or lost opportunity costs,

C.

Labor inefficiencies,

D.

Consequential damages, including but not limited to loss of bonding capacity, loss
of Bidding opportunities, and insolvency,

E.

Indirect costs or expenses of any nature,

F.

Dispute resolution costs of any nature including attorneys fees, claims consultant
fees, expert witness fees, claims preparation expenses, and costs related to DRB
proceedings, mediation, arbitration, or litigation, and

G.

Interest.

109.5.4 Force Account Work. Compensation for Force Account Work will be computed
according to this Section.
A.

Labor. The Design-Builder will receive the actual hourly wages paid to Workers
actually engaged in the changed Work and the foreman in direct charge of the
changed Work as determined from certified payrolls, plus ninety percent (90%) of
the sum thereof for all fringe benefits, payroll taxes, overhead, and profit.

B.

Materials. For Materials incorporated in the permanent Work, the Design-Builder
will receive the Actual Cost of Materials including freight and Delivery charges
(but excluding any sale or use tax) plus a single fifteen percent (15%) markup.
For all Materials not incorporated in the permanent Work, the Design-Builder will
receive the difference of actual value of such Material at the time of its use less
the fair salvage value of Material when released, plus fifteen percent (15%) of
said difference. There shall be no markup on markups.
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C.

Equipment. For all authorized usage of power-operated machinery, trucks, or
other Equipment, the Design-Builder will receive the rental rates for the actual
time to the nearest one quarter (¼) hour that such Equipment is in operation on
the Work. Time spent moving Equipment within the Project Limits and any
approved idle time may be measured for payment when authorized. Time spent
servicing, maintaining, and changing attachments will not be paid for. The rental
rates shall include the cost of all fuel oil, lubrication, supplies, necessary
attachments, repairs and maintenance of any kind, depreciation, storage,
insurance, small tools, and all other Incidentals.
The maximum Hourly Equipment rental rates (R) will be determined using the
most current Blue Book rates and the following formula:
R=A×B×E+C+D

Where:
A = Blue Book monthly rate divided by 176
B = Blue Book regional adjustment factor for Maine
C = Blue Book estimated operating costs per hour
D = Operator’s hourly payroll rate plus ninety percent (90%)
E = Factor from the Rate Adjustment Table for the year the machine was made
When the Design-Builder’s Equipment is ordered to be available for Force
Account Work, but is idle for reasons not the fault of the Design-Builder, standby
time will be paid at seventy percent (70%) of the hourly Equipment rental rate
excluding all operating costs.
For each piece of Equipment, the Design-Builder shall provide the following
information: the manufacturer’s name, Equipment type, year of manufacture,
model number, type of fuel used, horsepower rating, attachments required,
together with its size or capacity and any further information necessary to
ascertain the proper rate. The Design-Builder shall also provide a photocopy of
the appropriate pages from the Blue Book that were used to arrive at the rates and
prepare a chart that fully shows all the details of the Equipment costs.
Unless otherwise specified, manufacturer’s ratings and manufacturer-approved
modifications will be used to classify Equipment for the determination of
applicable rental rates. A unit of at least the minimum rating recommended by
the manufacturer shall power equipment that has no direct power unit.
If the Department specifies Equipment not listed in the above publication, the
Department will establish a suitable rate for such Equipment. If requested by the
Department, the Design-Builder will produce cost data to assist the Department in
the establishment of such rental rate, including all records that are relevant to the
Actual Costs including rental Receipts, acquisition costs, financing documents,
lease Agreements, and maintenance and operational costs records.
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Equipment leased by the Design-Builder for Force Account Work and actually
used on the Project will be paid for at the actual invoice amount plus ten percent
(10%) markup for administrative costs.
D.

Superintendence. No part of the salary or expense of anyone connected with the
Design-Builder above the grade of foreman or having general supervision of the
Work will be included in the labor items as specified above, except when the
Design-Builder’s entire on-site Workforce is occupied with Force Account Work,
in which case, the salaries of the Superintendent may be included in the labor item
specified above when the nature of the Work is such that their services are
required, as determined by the Department.

E.

Documentation Requirements. All Statements shall be accompanied and
supported by Receipted Invoices for all Materials used and transportation charges.
If Materials used on the Force Account Work are not specifically purchased for
such Work but are taken from the Design-Builder’s stock, then instead of
Invoices, the Statements shall contain or be accompanied by an affidavit of the
Design-Builder certifying that such Materials were taken from stock, that the
quantity claimed was actually used, and that the price and transportation claimed
represent the Actual Cost to the Design-Builder, excluding storage costs.
No payment will be made for Work performed on a Force Account basis until the
Design-Builder has furnished duplicate itemized Statements of the cost of such
Force Account Work detailed to the following:

F.

1.

Name, classification, date, daily hours, total hours, rate, and amount for
each foreman and laborer.

2.

Designation, dates, daily hours, total hours, rental rate, and amount for
each unit of Equipment.

3.

Quantities of Materials, prices, and amounts.

4.

Transportation charges on Materials.

Subcontractor Work. When accomplishing Force Account Work that utilizes
Subcontractors, the Design-Builder will be allowed a maximum markup of five
percent (5%) for profit and overhead on the Subcontractor’s portion of the Force
Account Work.

109.6 Contract Modification. All changes to the Contract that affect compensation, time, or
quality must be made by written Contract Modification. The Contract Modification will describe
the underlying issue that resulted in the Contract Modification and will specify adjustments to
compensation, time, or other Work requirements, as applicable. If adjustments to compensation
or time are not shown on the face of the Contract Modification, then there are no such
adjustments.
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All Contract Modifications must be signed by the Design-Builder. By signing a Contract
Modification, the Design-Builder agrees to all the terms thereof and waives any and all claims
for additional compensation, time, or other Work requirement adjustments relating to the issue
that is the subject of the Contract Modification. All Contract Modifications are to be noted in
Progress Meeting minutes.
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SECTION 110 - INDEMNIFICATION, BONDING, AND INSURANCE
Scope of Section. This Section contains general requirements for indemnification, bonding, and
insurance by the Design-Builder. For a related provision, see Section 104.4 – Communication
and Coordination.
110.1 Indemnification. The Design-Builder indemnifies, defends, and holds harmless the
Department and its officers, directors, employees, agents and consultants from and against all
claims, actions, torts, costs, losses, and damages for bodily injury (including sickness, disease, or
death) and property damage arising out of or relating to this Contract or the performance of
Work by the Design-Builder and its Subcontractors, subconsultants, Engineers, suppliers, any
individuals or entities directly or indirectly employed by any of them, or anyone for whose acts
any of them may be liable, excepting only claims directly and solely caused by the negligence of
the Department. Damages covered include, but are not limited to, all Dispute resolution costs
including court costs, attorney’s fees, and the fees of Engineers and consultants, arbitrators, and
other professionals related to Dispute defense and preparation.
This indemnity obligation shall not be limited in any way by any limitation on the amount or
type of damages, compensation, or benefits payable by or for the Design-Builder or any
Subcontractor, subconsultant, Engineer, supplier, or other individual or entity under Workers’
Compensation acts, disability benefit acts, or other employee benefit acts.
110.2 Bonding.
110.2.1 Bonds. The Design-Builder shall provide signed, valid, and enforceable
Performance and Payment Bonds complying with the Contract. The Department may also
require Warranty and Maintenance Bonds for specific items as specified in the Project
Requirements. For a related provision, see Section 103.4 – Award of Contract.
The Design-Builder shall procure bonds from a company organized and operating in the
United States, licensed or approved to do business in the State of Maine by the State of Maine
Department of Business Regulation, Bureau of Insurance, and listed on the latest Federal
Department of the Treasury listing for “Companies Holding Certificates of Authority as
Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies”.
The bonds shall each be in the full Contract amount, payable to the “Treasurer – State of
Maine,” and on the Department’s forms, on exact copies thereof, or on forms that do not contain
any significant variations from the Department’s forms as solely determined by the Department.
By issuing a bond, the Surety agrees to be bound by all terms of the Contract, including
those related to payment, time of performance, quality, warranties, and the Department’s selfhelp remedy provided in Section 112.1 – Default, to the same extent as if all terms of the
Contract are contained in the bond(s).
Regarding claims related to any obligations covered by these bonds, the Surety shall
provide, within sixty (60) Days of Receipt of written notice thereof, full payment of the entire
claim or written notice of all bases upon which it is denying or contesting payment. Failure of
General Requirements

1-134

December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

Maine Department of Transportation

the Surety to provide such notice within the sixty (60) Day period constitutes the Surety’s waiver
of any right to deny or contest payment and the Surety’s acknowledgment that the claim is valid
and undisputed.
If the Surety becomes financially insolvent or stops operating in the United States, the
Design-Builder shall file new bonds complying with this Section within ten (10) Days of the date
the Design-Builder is notified of such change.
For a related provision, see Subsection 106.3.4 – Other Warranty Provisions.
110.2.2 Bond for Use of Municipal Roads. A bond for use of municipal Roads may be
required as provided in Section 105.5 – Hauling of Materials and Equipment.
110.2.3 Bonding for Landscape Subcontractors. The Design-Builder’s Landscape
Subcontractor shall provide a signed, valid, and enforceable Performance, Warranty, or
Maintenance Bond complying with the Contract to the Department at Final Acceptance.
The bond shall be in the full Subcontract amount for work pursuant to Section 621 –
Landscape of the Standard Specifications and the latest version of the Supplemental
Specification (Repair Spec), payable to the “Treasurer – State of Maine,” and on the
Department’s forms, on exact copies thereof, or on forms that do not contain any significant
variations from the Department’s forms as solely determined by the Department.
The Design-Builder shall pay all premiums and take all other actions necessary to keep
said bond in effect for the duration of the Landscape Establishment Period described in Section
621.0036 – Establishment Period of the latest version of the Supplemental Specification (Repair
Spec). If the Surety becomes financially insolvent, ceases to be licensed or approved to do
business in the State of Maine, or stops operating in the United States, the Design-Builder shall
file new bonds complying with this Section within ten (10) Days of the date the Design-Builder
is notified or becomes aware of such change.
All Bonds shall be procured from a company organized and operating in the United
States, licensed or approved to do business in the State of Maine by the State of Maine
Department of Business Regulation, Bureau of Insurance, and listed on the latest Federal
Department of the Treasury listing for “Companies Holding Certificates of Authority as
Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies.”
By issuing a bond, the Surety agrees to be bound by all terms of the Contract, including
those related to payment, time for performance, quality, warranties, and the Department’s selfhelp remedy provided in Section 112.1 – Default to the same extent as if all terms of the Contract
are contained in the bond(s).
Regarding claims related to any obligations covered by the bond, the Surety shall
provide, within sixty (60) Days of Receipt of written notice thereof, full payment of the entire
claim or written notice of all bases upon which it is denying or contesting payment. Failure of
the Surety to provide such notice within the sixty (60) Day period constitutes the Surety’s waiver
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of any right to deny or contest payment and the Surety’s acknowledgment that the claim is valid
and undisputed.
110.3 Insurance. The Design-Builder shall provide signed, valid, and enforceable
certificate(s) of insurance complying with this Section. The Design-Builder shall provide copies
of policies for each of the insurances required under this Section. All insurance must be
procured from insurance companies licensed or approved to do business in the State of Maine by
the State of Maine, Department of Business Regulation, Bureau of Insurance. The DesignBuilder shall pay all premiums and take all other actions necessary to keep required insurance(s)
in effect for the duration of the Contract obligations, excluding warranty obligations.
110.3.1 Workers’ Compensation. For all operations performed by the Design-Builder
and any Subcontractor, the Design-Builder and each Subcontractor shall carry Workers’
Compensation Insurance or shall qualify as a self-insurer with the State of Maine Workers’
Compensation Board in accordance with the requirements of the laws of the State of Maine. If
maritime exposures exist, coverage shall include United States Long Shore and Harbor Workers
coverage.
110.3.2 Commercial General Liability. With respect to all operations performed by the
Design-Builder and any Subcontractors, the Design-Builder and any Subcontractors shall carry
commercial general liability insurance in an amount not less than $1,000,000 per occurrence and
$2,000,000 in the Aggregate. The coverage must include products, completed operations, and
Contractual liability coverage, and ISO (Insurance Services Office) form #CG25031185 or
equivalent. The Contractual liability insurance shall cover the Design-Builder’s obligations to
indemnify the Department as provided in this Contract including Section 110.1 –
Indemnification. The coverage shall also include protection against damage claims due to use of
explosives, collapse, and underground coverage if the Work involves such exposures.
110.3.3 Automobile Liability.
The Design-Builder and subcontractors and
subconsultants shall carry Automobile Liability Insurance covering the operation of all motor
vehicles including any that are rented, leased, borrowed, or otherwise used in connection with
the Project. The minimum limit of liability under this Section shall be $1,000,000 per
occurrence.
110.3.4 Professional Liability. The Design-Builder and/or subconsultants who engage in
design Work, preliminary Engineering Work, and environmental consulting Work for shall
maintain a Professional Liability policy for errors and omissions with a minimum limit of
liability of $1,000,000. “Design Work” includes the design of temporary Structures and all other
Work that requires design computations. This policy shall cover “Wrongful Acts,” meaning
negligent acts, errors or omissions by the Design-Builder and/or subconsultants, or any entity for
whom the Design-Builder is legally liable, arising out of the performance of, or failure to
perform, professional services.
110.3.5 Owner’s and Design-Builder’s Protective Liability. If required by the Project,
the Design-Builder shall carry an Owner’s and Contractor’s Protective (OCP) Policy covering all
operations performed by the Design-Builder and any Subcontractor, in an amount not less than
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$1,000,000 per occurrence and $2,000,000 in the Aggregate, naming the Department as the sole
insured party under the policy.
110.3.6 Builders Risk. Unless required by the Project Requirements, the Department
does not require the Design-Builder to carry Builders Risk Insurance. However, the DesignBuilder is advised of its risks for damage to the Work as provided in Subsection 104.3.10 –
Responsibility for Damage to the Work. The Design-Builder is responsible for managing and
insuring these risks as it deems appropriate.
110.3.7 Environmental Impairment. If required by the Project Requirements, the DesignBuilder shall carry Environmental Impairment insurance to cover the risk of sudden or accidental
discharge of pollutants during the prosecution of the Work. The limits of liability for this
coverage shall be in the amount of $1,000,000 per occurrence and $2,000,000 in the Aggregate.
Regardless of whether such insurance is carried by the Design-Builder, the Design-Builder is
responsible for managing these risks as it deems appropriate.
110.3.8 Administrative & General Provisions.
A.

Additional Insured. Each policy with the exception of Workers’ Compensation
and Professional Liability insurance shall name the Department of Transportation
as an additional insured.

B.

Defense of Claims. Each insurance policy shall include a provision requiring the
carrier to investigate, defend, indemnify, and hold harmless all named insureds
against any and all claims for death, bodily injury, or property damage, even if
groundless.

C.

Primary Insurance. The insurance coverage provided by the Design-Builder shall
be primary insurance with respect to the State, its officers, agents, and employees.
Any insurance or self-insurance maintained by the State for its officers, agents,
and employees is in excess of the Agent’s insurance and shall not contribute with
it.

D.

Reporting. Any failure to comply with reporting provisions of the policies shall
not affect coverage provided to the State, its officers, agents, and employees.

E.

Separate Application. The insurance provided by the Design-Builder shall apply
separately to each insured against whom claim is made or suit is brought, except
with respect to the limits of the insurer’s liability.
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SECTION 111 - RESOLUTION OF DISPUTES
Scope of Section. This Section contains provisions for resolving Disputes early, efficiently,
fairly, and as close to the Project level as possible.
111.1 General.
111.1.1 Definitions. “Dispute” is defined in Section 101.2 – Definitions. An “Issue,” as
used in Sections 111.1 through 111.3 below, is a matter that may give rise to a Dispute, but has
not yet been negotiated as provided in Subsection 104.4.5 – Early Negotiation.
111.1.2 Escalation Process. To resolve Issues or Disputes, the Design-Builder and the
Department may mutually agree in writing at any time to any form of Dispute resolution
including mediation, facilitated negotiation, neutral case evaluation, arbitration, or litigation.
In the absence of such written agreement, the parties must pursue resolution of Issues or
Disputes that arise after Contract Execution as follows:
A.

first through negotiation at the Project level as provided in Subsections 104.4.5 –
Early Negotiation and 111.2 – Project Level Negotiation;

B.

next through negotiation by management as provided in Section 111.3
Negotiation by Management;

C.

next, if the parties consent, through a Dispute Review Board as provided in
Section 111.4 – Dispute Review Board; and

D.

next through the Commissioner as set forth in Section 111.5 – Appeal to
Commissioner.

-

If the Dispute remains unresolved after final agency action by the Commissioner, then,
and only then, may a party seek judicial review of a Dispute as provided in Section 111.6 –
Judicial Review.
111.1.3 Relationship to Partnering. Partnering, including the establishment of a
partnership charter, does not in any way waive, alter, or otherwise affect any provision of the
Contract including those requiring notice and all other provisions governing the resolution of
Issues or Disputes. For a related provision, see Subsection 104.4.1 – Partnering.
111.1.4 Mandatory Notice. The Design-Builder shall comply with all notice provisions
of this Contract relating to Issues or Disputes including those contained in Subsections 104.3.3 –
Duty to Notify If Ambiguities Discovered; 104.4.5.A – Early Negotiation, Notice Required;
109.2.3 – Differing Site Conditions, Notice and Procedural Requirements; 109.3.4 – Adjustments
for Delay, Notice and Procedural Requirements; and Section 111 – Resolution of Disputes. In
order to promote the purposes of this Section, all notice provisions are mandatory and are to be
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strictly construed. Failure to provide Conforming notice constitutes waiver by the DesignBuilder of any and all claims to additional compensation, time, or modification of Contract
requirements related to the Issue or Dispute. Such waiver of claims shall not be affected by the
Department’s willingness to enter into discussions or negotiations regarding Issues or Disputes
for which the Design-Builder failed to provide proper notice.
111.1.5 Work to Proceed Despite Issue or Dispute. Regardless of the status or
disposition of any Issue or Dispute, the Design-Builder and the Department must perform their
Contractual responsibilities Promptly and diligently. Unless expressly directed otherwise by the
Department, the Design-Builder shall proceed without Delay to perform the Work or to Conform
to the decision or Order of the Department.
111.1.6 Design-Builder’s Obligation to Keep Records. Throughout the course of any
Issue or Dispute, the Design-Builder shall keep daily records, including supporting
documentation, of extra costs and time related to the Issue or Dispute. Such records shall include
all non-salaried labor, Material costs, Equipment expenses, and location for all operations that
are affected by the Issue or Dispute. The Design-Builder will not be entitled to any change to
compensation, time, or Work requirements without such records. The Design-Builder shall
permit the Department daily access to and shall provide copies of these and any other records
needed for evaluating the Dispute. The Design-Builder shall retain those records for the duration
of the Dispute and as provided in Subsection 104.3.6 – Project Records.
111.1.7 Dispute Resolution Time Extensions. All deadlines provided in this Section may
be extended only by mutual written consent signed by both parties.
111.1.8 Commissioner Communications Before Appeal. Because the Commissioner may
hear an Appeal and render final agency action under Section 111.5 – Appeal to Commissioner,
the following persons shall not communicate with the Commissioner regarding the substance of
a Dispute, except upon notice and opportunity for all parties to participate:
A.

the Design-Builder or any agent for the Design-Builder and

B.

Department staff, counsel, or consultants who are directly participating in Dispute
resolution processes in an advocate capacity.

The preceding sentence does not prohibit the Commissioner from communicating with,
or having the aid or advice of all other Department staff, counsel, or consultants.
111.1.9 Contract Modification Required. All changes to the Contract that regard Issues
or Disputes and that affect compensation, time, quality, or other Contract requirements must be
made by written Contract Modification as provided by Section 109.6 – Contract Modification.
111.2 Project Level Negotiation.
111.2.1 Early Negotiation. The parties must first comply with all requirements of
Subsection 104.4.5 – Early Negotiation.
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111.2.2 Detailed Notice of Dispute. If Early Negotiation fails to resolve the Issue within
forty-five (45) Days of the date of Receipt of the written Notice of Issue for Consideration
Conforming to Subsection 104.4.5.A – Early Negotiation, and if the Design-Builder desires
additional consideration by the Department, then the Design-Builder must Deliver a written
Detailed Notice of Dispute to the Program Manager within ten (10) Days of the expiration of
said forty-five (45) Day period. At a minimum, the Detailed Notice of Dispute shall include all
of the following information in sufficient detail to allow reasoned analysis as determined by the
Program Manager:
A.

A description of the background of Dispute including the date(s) the Issue or
Dispute first arose and the date the Design-Builder provided the Department
Project Manager or Resident with the “Notice of Issue for Consideration”
Conforming to Subsection 104.4.5.A – Early Negotiation;

B.

All Contract provisions that are relevant to the Dispute;

C.

All facts relevant to the Dispute including all non-Contract Documents and all
non-documentary facts including identification of all persons with knowledge of
relevant facts and a synopsis of their testimony;

D.

The Design-Builder’s position as to why the Contract and facts demonstrate that
the Design-Builder is entitled to additional compensation and/or time;

E.

The estimated dollar cost, if any, of the Disputed Work and how the estimate was
determined;

F.

If the Design-Builder is asserting an Excusable or Compensable Delay occurred,
an analysis of the progress schedule showing the impact on the Critical Path; and

G.

A specific request for additional compensation or time, or other change to
provisions of the Contract.

111.2.3 Decision by Program Manager. Within twenty (20) Days of receiving a Detailed
Notice of Dispute Conforming to Subsection 111.2.2 – Detailed Notice of Dispute, the Program
Manager will Deliver a written decision to the Design-Builder on the specific request made.
111.3 Negotiation by Management.
111.3.1 Notice of Unresolved Dispute. If the Design-Builder desires additional
consideration, the Design-Builder shall Deliver a written “Notice of Unresolved Dispute” to the
Department’s appropriate Bureau Director (hereafter “Director” in this Section 111 – Resolution
of Disputes within ten (10) Days of receiving the Program Manager’s decision provided for in
Subsection 111.2.3 – Decision by Program Manager.
At a minimum, the Notice of Unresolved Dispute must include the following information
in sufficient detail to allow reasoned analysis as determined by the Director or the director’s
designee(s):
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A.

all documentation submitted to the Resident for Project-level negotiation,

B.

all decisions rendered by the Program Manager or equivalent Bureau level
manager, and

C.

all additional information the Design-Builder desires the Department to consider.

111.3.2 Additional Documentation. Within ten (10) Days of the receiving a Notice of
Unresolved Dispute Conforming to Subsection 111.3.1, the Director or the Director’s designee(s)
may require the Design-Builder to provide Additional Documentation. If required, the DesignBuilder shall completely and accurately supply all requested information in writing within fifteen
(15) Days of receiving said request. Failure to provide all Additional Documentation constitutes
a waiver of all claims for additional compensation or time.
Additional Documentation may include the following:
A.

The date(s) on which facts arose which gave rise to the Issue or Dispute.

B.

The dates the Department Received the “Notice of Issue for Consideration”
Conforming to Subsection 104.4.5.A – Early Negotiations – Notice Required and
the “Detailed Notice of Dispute” Conforming to Subsection 111.2.2.

C.

A list of all Contract provisions that is relevant to the Dispute and a Statement of
which specific Contract provisions the Design-Builder believes controls the
outcome of the Dispute.

D.

A narrative setting forth the Design-Builder’s position regarding additional
compensation and time, if any, including all supporting facts including dates,
locations, and items of Work affected by the Dispute, and how the Contract
provisions set forth in subparagraph C support the Design-Builder’s position.

E.

A list of and copies of all documents that are relevant to the Dispute organized
chronologically. With respect to each document, the list must include its date, the
author(s) (including address and telephone numbers), and the recipient(s).

F.

A list of all persons that are involved in or knowledgeable of the Dispute
including addresses, and telephone numbers of such persons. If such person has
knowledge of oral Statements upon which the Design-Builder is relying, the list
must also include the substance of the oral Statements, the date(s) they were
made, and all people present at the time the Statement was made.

G.

If an extension of time is sought:
1.
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2.

The specific reasons the Design-Builder believes a time extension should
be granted; and

3.

The specific provisions of the Contract under which it is sought.

H.

If additional compensation is sought, the exact amount sought and a breakdown of
that amount into the categories provided by Subsection 109.5.2 –Basis of
Payment.

I.

An oath consisting of the following language:
“ON OATH, and under the penalty of law for perjury or
falsification, the undersigned, (Name of person signing oath and
title) hereby certifies that the amounts claimed by the DesignBuilder for additional compensation and time (as applicable) set
forth in the Notice of Unresolved Dispute and this additional
documentation are a true and complete Statement of the Actual
Costs incurred and time sought, and are fully documented and
supported in accordance with the Contract.”

J.

Date of signature, sworn signature, and acknowledgment by notary.

The Director or the Director’s designee may also retrieve and review the Proposal
Escrow Documentation, if any, if the Contract required submission of Proposal Escrow.
111.3.3 Decision by Director. Within fifteen (15) Days of receiving a Notice of
Unresolved Dispute Conforming to Subsection 111.3.1 – Notice of Unresolved Dispute or, if
requested, all Additional Documentation, whichever is later, the Director or the Director’s
designee(s) will Deliver a written decision. The decision will affirm, reverse, revise, or amend
the decision of the Program Manager and/or request a Dispute Review Board (DRB) proceeding
as provided in Section 111.4 – Dispute Review Board below.
111.4 Dispute Review Board. If the Design-Builder wants additional consideration and the
Director has not requested a DRB proceeding, the Design-Builder may Deliver a written request
for a DRB proceeding to the Director within ten (10) Days of receiving the Director’s decision as
provided in Subsection 111.3.3 – Decision by Director.
Within ten (10) Days of receiving a request for a DRB proceeding (“DRB Consent Period”), the
non-requesting party shall notify the other as to whether or not it consents to a DRB proceeding.
If both parties consent, a DRB proceeding shall take place and shall conform to the DRB Rules
agreed upon by the Department and the Associated Constructors of Maine. If either party does
not consent within the DRB Consent Period and the Design-Builder wants additional
consideration, the Design-Builder must file an Appeal with the Commissioner as provided in
Subsection 111.5.1 – Filing of Appeal. For a related provision, see Section 101.2 – Definition of
Dispute Review Board.

General Requirements

1-142

December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

Maine Department of Transportation

The purpose of the DRB is to assist consenting parties in resolving Disputes in a manner that
complies with the Contract and that is fair, impartial, less expensive, and less formal than
litigation. The DRB will do so by issuing non-binding recommendations, unless the parties
mutually agree in writing at the time of consenting to a DRB proceeding that such
recommendations will be binding.
111.5 Appeal to Commissioner.
111.5.1 Filing of Appeal. If a DRB proceeding did not occur and the Design-Builder
wants additional consideration, the Design-Builder must file an “Appeal of the Director’s
Decision” to the Commissioner within ten (10) Days of the expiration of the DRB Consent
Period. If a DRB proceeding did occur and failed to resolve the Dispute and/or the DesignBuilder or the Director want additional consideration, that party must file an “Appeal of Dispute
Review Board Recommendation” to the Commissioner within thirty (30) Days of the date the
DRB’s recommendation is final. At a minimum, the Appeal must contain:
A.

If a DRB proceeding did not occur, all Materials submitted to the Director and all
decisions by the Director;

B.

If a DRB proceeding did occur, all Materials submitted to the DRB and all
recommendations from the Dispute Review Board;

C.

The specific findings of the Director and/or the DRB that the appealing party
claims are contrary to law and/or fact;

D.

Any other pertinent new documentary evidence;

E.

Any written arguments the appealing party wishes the Commissioner to consider;
and

F.

The specific relief sought.

Unless directed otherwise by the Commissioner, review of the Appeal will be limited to
the documentation submitted.
111.5.2 Rebuttal Information. The non-appealing party will have ten (10) Days of
receiving notice that an Appeal was filed with the Commissioner to submit written rebuttal
information.
111.5.3 Time and Alternatives for Commissioner Action. Within twenty (20) Days of
receiving an Appeal Conforming to Subsection 111.5.1 – Filing an Appeal or, if applicable, the
Receipt of the rebuttal information allowed by Subsection 111.5.2 – Rebuttal Information, the
Commissioner will:
A.

In writing, affirm the recommendation(s) of the DRB or the decision of the
Director, as applicable;
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B.

In writing, revise, amend, or reverse the recommendation(s) of the DRB or the
decision of the Director, as applicable; or

C.

In writing, submit the claim to binding or non-binding alternative Dispute
resolution.

111.5.4 Final Agency Action. Any affirmation, revision, amendment, or reversal by the
Commissioner is final agency action as of the date of Receipt of such action by the DesignBuilder. If the Commissioner submits the Dispute to alternative Dispute resolution, the date of
final agency action will be established by the mediator, arbitrator, or other Dispute resolution
neutral by written notice to the parties. If the Commissioner takes no action within such thirty
(30) Day period, the DRB’s final recommendation (if one exists) or the decision of the Director
(if a DRB recommendation does not exist) shall be final agency action upon the expiration of
said thirty (30) Day period.
111.6 Judicial Review. The Design-Builder must comply with all of the notice and Dispute
resolution provisions of this Contract in order to pursue judicial review. For related provisions,
see Subsections 111.1.2 – Escalation Process and 111.1.4 – Mandatory Notice.
All Proposers and the Design-Builder agree that any judicial review of any claim or cause of
action arising from the Proposal and/or the Contract must be commenced in the Superior Court
of Maine, Kennebec County. Any petition for review must be in accordance with the Maine
Administrative Procedure Act, 5 MRSA §11001, et seq. and Rule 80C of the Maine Rules of
Civil Procedure.
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SECTION 112 - DEFAULT AND TERMINATION
Scope of Section. This Section contains general provisions related to Default and termination of
the Contract.
112.1 Default.
112.1.1 Grounds for Default. The Design-Builder and the Surety are in Default of the
Contract if the Design-Builder or the Surety:
A.

Fails to Promptly begin the Work under the Contract after being authorized to
proceed,

B.

Fails to perform the Work with sufficient labor, Equipment, or Materials to assure
the timely Completion of the Work,

C.

Performs Defective Work, neglects or refuses to uncover, remove or rebuild
Unacceptable Work, or neglects or refuses to uncover Unauthorized or
Uninspected Work when directed by the Department;

D.

Discontinues the prosecution of the Work without Departmental approval,

E.

Continues to perform Work after the Department directs that Work be stopped,

F.

Fails to resume Work, which has been suspended as required by the Contract,

G.

Becomes insolvent or is declared bankrupt or commits any act of bankruptcy or
insolvency that could affect the Work in any way,

H.

Allows any final judgment to stand against the Design-Builder unsatisfied for a
period of ten (10) Days,

I.

Makes an assignment for the benefit of creditors without authorization by the
Department, or

J.

In any other manner, fails to perform the Work in Substantial Conformity with
any material provision of the Contract.

112.1.2 Notice of Default/Cure. Except as otherwise provided in this Contract, if Default
occurs, the Department may give written Notice of Default to the Design-Builder and its Surety.
Failure to give Notice of Default is in no way a waiver by the Department of any provision of the
Contract.
If the Design-Builder or Surety fails to completely cure such Default within a period of
ten (10) Days after Notice of Default, then the Department may:
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A.

terminate the Contract for cause in accordance with Subsection 112.2.1 – For
Cause, or

B.

take prosecution of the Work away from the Design-Builder without violating the
Contract.

112.2 Termination. The Department may, by written order to the Design-Builder, terminate the
Contract as provided in this Section. Termination of the Contract or portion thereof shall not
relieve the Design-Builder of its Contractual responsibilities for the Work completed (including
warranty obligations), nor shall it relieve the Surety of its obligation for claims arising from the
Work or the Contract.
112.2.1 For Cause. If the Design-Builder fails to completely cure all Defects identified in
the Notice(s) of Default provided for in Subsection 112.1.2 – Notice of Default/Cure, within the
fourteen (14) calendar Day cure period provided, the Department may immediately terminate the
Contract for cause by written Notice of Termination For Cause. The Design-Builder shall
immediately deliver to the Department all design documents of whatever nature and all other
completed or partially completed drawings (including plans, elevations, sections, details and
diagrams), specifications, records, information, schedules, samples, shop drawings, electronic
files and other documents and facilities related to the Project that the Department deems
necessary for completion of the Work. The Department shall have the unequivocal right to use
said documents to complete the Work and may enter into an agreement with another entity for
the Completion of the Work, or use such other methods as in the opinion of the Department are
required for the Completion of the intent of the Contract in an acceptable and timely manner.
The Department will pay for all Accepted items of Work as of the date of Termination at
agreed upon prices. The Design-Builder shall make all Work records available to the
Department upon request regarding payment under this Section. All costs and charges incurred
by the Department, together with the cost of completing the Work specified in the Contract, will
be deducted from amounts otherwise due the Design-Builder. If such expenses exceed the sum
that would have been payable under the Contract, then the Design-Builder and the Surety are
liable and shall pay to the Department the amount of such excess within thirty (30) Days of the
Delivery of a Statement setting forth such expenses to the Design-Builder and the Surety, as
applicable.
If the Design-Builder files for bankruptcy at any time before expiration of the warranty
periods provided by this Contract, then the Design-Builder and its Surety agree, if requested by
the Department and within thirty (30) Days of such request, to take all actions necessary or
convenient to reject or accept this Contract under the executory Contract provisions of the
federal bankruptcy code.
112.2.2 For Convenience. The Department may terminate this Contract for convenience
or for any reason that is in the best interest of the Department. Terminations caused without fault
of or for reasons beyond the control of the Design-Builder are Terminations for Convenience.
The Department will notify the Design-Builder of such terminations by sending a Notice of
Termination for Convenience.
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In case of a Termination for Convenience, the Department will pay for all Accepted
Work as of the date of termination at agreed upon prices. The Design-Builder shall make all
Work records available to the Department upon request regarding payment under this Section.
Acceptable Materials, obtained by the Design-Builder for the Work but which have not been
incorporated therein, may at the option of the Department be purchased from the Design-Builder
at Actual Cost Delivered to a prescribed location or otherwise disposed of as mutually agreed.
After Receipt of Notice of Termination for Convenience from the Department, the
Design-Builder may also submit a claim for additional damages or costs not covered above or
elsewhere in this Contract to the Program Manager within sixty (60) Days of the effective
Termination date. Such claim may include such cost items as idle Equipment time, Project
investigative costs, overhead expenses attributable to the Project terminated, legal and
accounting charges involved in claim preparation, Subcontractor costs not otherwise paid for,
idle labor cost if Work is stopped in advance of termination date, guaranteed payments for
private land usage as part of the original Contract, and any other cost or damage item for which
the Design-Builder reasonably believes reimbursement should be made. In no event, however,
will loss of anticipated profits be considered as part of any settlement.
The Design-Builder agrees to make the Proposal Escrow Documentation, if any, and its
cost records available to the extent necessary to determine the validity and amount of each item
claimed.
The Department will respond in writing to such claim within sixty (60) Days of Receipt.
If the Design-Builder wants additional consideration, the Design-Builder must Deliver a written
“Notice of Unresolved Dispute” to the Director as provided in Subsection 111.3.1 – Notice of
Unresolved Dispute and comply with all other applicable Dispute resolution provisions of
Section 111 – Resolution of Disputes.

General Requirements

1-147

December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

Maine Department of Transportation

APPENDIX A TO DIVISION 100 DESIGN-BUILD GENERAL CONDITIONS
SECTION 1 - BIDDING PROVISIONS
A. Federally Required Certifications. By signing and delivering a Bid, the Bidder certifies as
provided in all certifications set forth in this Appendix A - Federal Contract Provisions
Supplement including:






Certification Regarding No Kickbacks to Procure Contract as provided on this page 1 below.
Certification Regarding Non-collusion as provided on page 2 below.
Certification Regarding Non-segregated Facilities as provided by FHWA Form 1273, section
III set forth on page 23 below.
"Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion" as
provided by FHWA Form 1273, section XI set forth on page 34 below.
"Certification Regarding Use of Contract Funds for Lobbying" as provided by FHWA Form
1273, section XII set forth on page 37 below.

Unless otherwise provided below, the term "Bidder”, for the purposes of these certifications,
includes the Bidder, its principals, and the person(s) signing the Bid. Upon execution of the
Contract, the Bidder (then called the Contractor) will again make all the certifications indicated
in this paragraph above. Upon execution of the Contract, the Bidder (then called the Contractor)
will again make all the certifications indicated in this paragraph above.
CERTIFICATION REGARDING NO KICKBACKS TO PROCURE CONTRACT. Except
expressly stated by the Bidder on sheets submitted with the Bid (if any), the Bidder hereby
certifies, to the best of its knowledge and belief, that it has not:
(A)

employed or retained for a commission, percentage, brokerage, contingent fee, or
other consideration, any firm or person (other then a bona fide employee working
solely for me) to solicit or secure this contract;

(B)

agreed, as an express or implied condition for obtaining this contract, to employ
or retain the services of any firm or person in connection with carrying out the
contract, or;

(C)

paid, or agreed to pay, to any firm, organization, or person (other than a bona fide
employee working solely for me) any fee, contribution, donation, or consideration
of any kind for, or in connection with, procuring or carrying out the contract;

By signing and submitting a Bid, the Bidder acknowledges that this certification is to be
furnished to the Maine Department of Transportation and the Federal Highway Administration,
U.S. Department of Transportation in connection with this contract in anticipation of federal aid
highway funds and is subject to applicable state and federal laws, both criminal and civil.
CERTIFICATION REGARDING NONCOLLUSION. Under penalty of perjury as provided by
federal law (28 U.S.C. §1746), the Bidder hereby certifies, to the best of its knowledge and
belief, that:
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the Bidder has not, either directly or indirectly, entered into any agreement,
participated in any collusion, or otherwise taken any action in restraint of
competitive bidding in connection with the Contract.
For a related provisions, see Section 102.7.2 (C) of the Standard Specifications - "Effects of
Signing and Delivery of Bids" - "Certifications", Section 3 of this Appendix A entitled "Other
Federal Requirements" including section XI - "Certification Regarding Debarment, Suspension,
Ineligibility, and Voluntary Exclusion" and section XII. - "Certification Regarding Use of
Contract Funds for Lobbying."
******************************************************************************
B. Bid Rigging Hotline. To report bid rigging activities call: 1-800-424-9071
The U.S. Department of Transportation (DOT) operates the above toll-free “hotline” Monday
through Friday, 8:00 a.m. to 5:00 p.m., eastern time. Anyone with knowledge of possible bid
rigging, bidder collusion, or other fraudulent activities should use the “hotline” to report such
activities.
The “hotline” is part of the DOT’s continuing effort to identify and investigate highway
construction contract fraud and abuse and is operated under the direction of the DOT Inspector
General. All information will be treated confidentially and caller anonymity will be respected.
******************************************************************************
SECTION 2 - FEDERAL EEO AND CIVIL RIGHTS REQUIREMENTS
Unless expressly otherwise provided in the Bid Documents, the provisions contained in this
Section 2 of this "Federal Contract Provisions Supplement" are hereby incorporated into the Bid
Documents and Contract.
A. Nondiscrimination & Civil Rights - Title VI. The Contractor and its subcontractors shall
not discriminate on the basis of race, color, national origin, or sex in the performance of this
Contract. The Contractor shall carry out applicable requirements of 49 CFR Part 26 in the award
and administration of DOT assisted contracts. Failure by the Contractor to carry out these
requirements is a material breach of this contract, which may result in the termination of this
contract or such other remedy as the Department deems appropriate. The Contractor and
subcontractors shall comply with Title VI of the Civil Rights Act of 1964, as amended, and with
all State of Maine and other Federal Civil Rights laws.
For related provisions, see Subsection B - "Nondiscrimination and Affirmative Action Executive Order 11246" of this Section 2 and Section 3 - Other Federal Requirements of this
"Federal Contract Provisions Supplement" including section II - "Nondiscrimination" of the
“Required Contract Provisions, Federal Aid Construction Contracts”, FHWA-1273.
B. Nondiscrimination and Affirmative Action - Executive Order 11246. Pursuant to
Executive Order 11246, which was issued by President Johnson in 1965 and amended in 1967
and 1978, this Contract provides as follows.
The Contractor shall take specific affirmative actions to ensure equal employment
opportunity. The evaluation of the Contractor’s compliance with these specifications shall be
based upon its efforts to achieve maximum results from its actions. The Contractor shall
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document these efforts fully, and shall implement affirmative action steps at least as extensive as
the following:
Ensure and maintain a working environment free of harassment, intimidations, and coercion
at all sites, and in all facilities at which the Contractor’s employees are assigned to work.
The Contractor, where possible, will assign two or more women to each construction
project. The Contractor shall specifically ensure that all forepersons, superintendents,
and other on-site supervisory personnel are aware of and carry out the Contractor’s
obligation to maintain such a working environment, with specific attention to minority or
female individuals working at such sites or in such facilities.
Establish and maintain a current list of minority and female recruitment sources, provide
written notification to minority and female recruitment sources and to community
organizations when the Contractor or its union have employment opportunities available,
and to maintain a record of the organization’s responses.
Maintain a current file of the names, addresses and telephone numbers of each minority and
female off-the-street applicant and minority or female referral from a union, a recruitment
source or community organization and of what action was taken with respect to each such
individual. If such individual was sent to the union hiring hall for referral and was not
referred back to the Contractor by the union or, if referred, not employed by the
Contractor, this shall be documented in the file with the reason therefore, along with
whatever additional actions the Contractor may have taken.
Provide immediate written notification to the Department’s Office of Human Resources –
Equal Employment Opportunity when the union or unions with which the Contractor has
a collective bargaining agreement has not referred to the Contractor a minority person or
woman sent by the Contractor, or when the Contractor has other information that the
union referral process has impeded the Design-Builder’s efforts to meet its obligations.
Develop on-the-job training opportunities and/or participate in training programs for the area
which expressly include minorities and women, including upgrading programs and
apprenticeship and trainee programs relevant to the Contractor’s employment needs,
especially those programs funded or approved by the Department of Labor. The
Contractor shall provide notice of these programs to the sources compiled under B above.
Disseminate the Contractor’s EEO policy by providing notice of the policy to unions and
training programs and requesting their cooperation in assisting the Contractor in meeting
its EEO obligation; by including it in any policy manual and collective bargaining
agreement; by publicizing it in the company newspaper, annual report, etc.; by specific
review of the policy with all management personnel and with all minority and female
employees at least once a year; and by posting the company EEO policy on bulletin
boards accessible to all employees at each location where construction work is
performed.
Review, at least annually, the company’s EEO policy and affirmative action obligations
under these specifications with all employees having any responsibility for hiring,
assignment, layoff, termination, or other employment decisions including specific review
of these items with on-site supervisory personnel such as Superintendents, General
Forepersons, etc., prior to the initiation of construction work at any job site. A written
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record shall be made and maintained identifying the time and place of these meetings,
persons attending, subject matter discussed, and disposition of the subject matter.
Disseminate the Contractor’s EEO policy externally by including it in any advertising in the
news media, specifically including minority and female news media, and providing
written notification to and discussing the Contractor’s EEO policy with other
Contractor’s and Subcontractors with whom the Contractor does or anticipates doing
business.
Direct its recruitment efforts, both orally and written to minority, female and community
organizations, to schools with minority and female students and to minority and female
recruitment and training organizations serving the Contractor’s recruitment area and
employment needs. Not later that one month prior to the date for the acceptance of
applications for apprenticeship or other training by any recruitment source, the Contractor
shall send written notification to organizations such as the above describing the openings,
screenings, procedures, and test to be used in the selection process.
Encourage present minority and female employees to recruit other minority persons and
women and, where reasonable, provide after school, summer and vacation employment to
minority and female youth, both on the site and in other areas of a Contractor’s
workforce.
Validate all tests and other selection requirements.
Conduct, at least annually, an inventory and evaluation at least of all minority and female
personnel for promotional opportunities and encourage these employees to seek or to
prepare for, through appropriate training, etc., such opportunities.
Ensure that seniority practices, job classifications, work assignments and other personnel
practices, do not have a discriminatory effect by continually monitoring all personnel and
employment related activities to ensure that the EEO policy and the Contractor’s
obligations under these specifications are being carried out.
Ensure that all facilities and company activities are non-segregated except that separate or
single-user toilet and necessary changing facilities shall be provided to assure privacy
between the sexes.
Document and maintain a record of all solicitations of offers for subcontracts from minority
and female construction Contractor’s and suppliers, including circulation of solicitations
to minority and female Contractor associations and other business associations.
Conduct a review, at least annually, of all supervisors’ adherence to and performance under
the Contractor’s EEO policies and affirmative action obligations.
C. Goals for Employment of Women and Minorities. Per Executive Order 11246, craft
tradesperson goals are 6.9 percent (6.9%) women and 0.5 percent (0.5%) minorities employed.
However, goals may be adjusted upward at the mutual agreement of the Contractor and the
Department. Calculation of these percentages shall not include On-the-Job Training Program
trainees, and shall not include clerical or field clerk position employees.

General Requirements

1-151

December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

Maine Department of Transportation

For a more complete presentation of requirements for such Goals, see the federally required
document “Goals for Employment of Females and Minorities” set forth in the next 6 pages
below.
******************************************************************************
Start of GOALS FOR EMPLOYMENT OF FEMALES AND MINORITIES
Federally Required Contract Document
§60-4.2 Solicitations
(d)

The following notice shall be included in, and shall be part of, all solicitations for
offers and bids on all Federal and federally assisted construction contracts or subcontracts
in excess of $10,000 to be performed in geographical areas designated by the Director
pursuant to §60-4.6 of this part (see 41 CFR 60-4.2(a)):

Notice of Requirement for Affirmative Action to Ensure Equal Opportunity (Executive Order
11246)
1. The Offeror's or bidder's attention is called to the "Equal Opportunity Clause" and the
"Standard Federal Equal Employment Specifications" set forth herein.
2. The goals and timetables for minority and female participation, expressed in percentage
terms for the Contractor's aggregate work force in each trade on all construction work in the
covered area, are as follows:
Goals for female participation in each trade

6.9%

Goals for minority participation for each trade
Maine
001 Bangor, ME
0.8%
Non-SMSA Counties (Aroostook, Hancock, Penobscot, Piscataquis, Waldo, Washington)
002 Portland-Lewiston, ME
SMSA Counties: 4243 Lewiston-Auburn, ME
(Androscoggin)
6403 Portland, ME
(Cumberland, Sagadahoc)

0.5%
0.6%

Non-SMSA Counties:
0.5%
(Franklin, Kennebec, Knox, Lincoln, Oxford, Somerset, York)
These goals are applicable to all the Contractor's construction work (whether or not it is
Federal or federally assisted) performed in the covered area. If the contractor performs
construction work in a geographical area located outside of the covered area, it shall apply
the goals established for such geographical area where the work is actually performed. With
regard to this second area, the contractor also is subject to the goals for both its federally
involved and non-federally involved construction.
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The contractor's compliance with the Executive Order and the regulations in 41 CFR Part
60-4 shall be based on its implementation of the Equal Opportunity Clause, specific
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a),
and its efforts to meet the goals. The hours of minority and female employment and training
must be substantially uniform throughout the length of the contract, and in each trade, and
the contractor shall make a good faith effort to employ minorities and women evenly on each
of its projects. The transfer of minority or female employees or trainees from Contractor to
Contractor or from project to project for the sole purpose of meeting the Contractor's goals
shall be in violation of the contract, the Executive Order and the regulations in 41 CFR Part
60-4. Compliance with the goals will be measured against the total work hours performed.
3. The Contractor shall provide written notification to the Director of the Office of Federal
Contract Compliance Programs within ten (10) Working Days of award of any construction
subcontract in excess of $10,000 at any tier for construction work under the contract resulting
from this solicitation. The notification shall list the name, address and telephone number of
the subcontractor, employer identification number of the subcontractor, estimated dollar
amount of the subcontract; estimated started and completion dates of the subcontract; and the
geographical area in which the subcontract is to be performed.
4. As used in this Notice, and in the Contract resulting from this solicitation, the "covered
area" is (insert description of the geographical areas where the contract is to be performed
giving the state, county and city, if any).
STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION
CONTRACT SPECIFICATIONS (EXECUTIVE ORDER 11246)
1. As used in these specifications:
a. "Covered area" means the geographical area described in the solicitation from which this
contract resulted;
b. "Director" means Director, Office of Federal Contract Compliance Programs, United
States Department of Labor, or any person to whom the Director delegates authority;
c. "Employer identification number" means the Federal Social Security number" means the
Federal Social Security number" means the Federal Social Security number used o the
Employer's Quarterly Federal Tax Return, U.S. Treasury Department form 941;
d. "Minority" includes:
(i) Black (all persons having origins in any of the Black African racial groups not of
Hispanic origin);
(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or
other Spanish Culture or origin, regardless of race);
(iii) Asian and Pacific Islander (all persons having origins in any of the original peoples
of the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and
(iv) American Indian or Alaskan Native (all persons having origins in any of the original
peoples of the North America and maintaining identifiable tribal affiliations through
membership and participation or community identification).
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2. Whenever the Contractor, or any subcontractor at any tier, subcontracts a portion of the work
involving any construction trade, it shall physically include in each subcontract in excess of
$10,000 the provisions of these specifications and the Notice which contains the applicable
goals for minority and female participation and which is set forth in the solicitations from
which this contract resulted.
3. If the contractor, is participating (pursuant to 41 CFR 60-.5) in a Hometown Plan approved by
the U.S. Department of Labor in the covered area either individually or through an
association, its affirmative action obligations on all work in the Plan area (including goals
and timetables) shall be in accordance with that Plan for those trades which have unions
participating in the Plan. Contractors must be able to demonstrate their participation in and
compliance with the provisions of any such Hometown Plan. Each Contractor or
Subcontractor participating in an approved Plan is individually required to comply with its
obligations under the EEO clause, and to make a good faith effort to achieve each goal under
the Plan in each trade in which it has employees. The overall good faith performance by
other Contractors for Subcontractors toward a goal in an approved Plan does not excuse any
covered Contractor's or Subcontractor's failure to take good faith efforts to achieve the Plan
goals and timetables.
4. The Contractor shall implement the specific affirmative action standards provided in
paragraphs 7 a. through p. of these specifications. The goals set forth in the solicitation from
which this contract resulted are expressed as percentages of the total hours of employment
and training of minority and female utilization the Contractor should reasonably be able to
achieve in each construction trade in which it has employees in contractors performing
construction work in geographical areas where they do not have a Federal or federally
assisted construction contract shall apply the minority and female goals established for the
geographical areas where the work is being performed. Goals are published periodically in
the Federal Register in notice form and such notices may be obtained from any Office of
Federal Contract Compliance Programs office or from Federal procurement contracting
officers. The Contractor is expected to make substantially uniform progress in meeting its
goals in each craft during the period specific.
5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with
whom the Contractor has a collective bargaining agreement, to refer either minorities or
women shall excuse the Contractor's obligations under these specifications, Executive Order
11246, or the regulations promulgated pursuant, thereto.
6. In order for the non working training hours of apprentices and trainees to be counted in
meeting the goals, such apprentices and trainees must be employed by the Contractor during
the training period, and the Contractor must have made a commitment to employ the
apprentices and trainees at the completion of their training, subject to the availability of
employment opportunities. Trainees must be trained pursuant to training programs approved
by the U.S. Department of Labor.
7. The Contractor shall take specific affirmative actions to ensure equal employment
opportunity. The evaluation of the Contractor's compliance with these specifications shall be
based upon its effort to achieve maximum results from its actions. The Contractor shall
document these efforts fully, and shall implement affirmative action steps at least as
expensive as the following:
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a. Ensure and maintain a working environment free of harassment, intimidation, coercion at
all sites, and in all facilities at which the Contractor's employees are assigned to work.
The Contractor, when possible, will assign two or more women to each construction
project. The Contractor shall specifically ensure that all foremen, superintendents, and
other on-site supervisory personnel are aware of and carry out the Contractor's obligation
to maintain such a working environment, with specific attention to minority or female
individuals working at such sites or in such facilities.
b. Establish and maintain a current list of minority and female recruitment sources provide
written notification to minority and female recruitment sources and to community
organizations when the Contractor or its unions have employment opportunities
available, and maintain a record of the organization's responses.
c. Maintain a current file of the names, addresses and telephone numbers of each minority
and female off-the-street applicant and minority or female referral from a union, a
recruitment sources or community organization and of what action was taken with respect
to each such individual. If such individual was sent to the union hiring hall for referral
and was not referred back to the Contractor by the union or, if referred, not employed by
the Contractor, this shall be documented in the file with the reason therefore, along with
whatever additional actions the Contractor may have taken.
d. Provide immediate written notification to the Director when the union or unions with
which the Contractor has a collective bargaining agreement has not referred to the
Contractor a minority person or woman sent by the Contractor, or when the Contractor
has other information that the union referral process has impeded the Contractor's efforts
to meet its obligations.
e. Develop on-the-job training opportunities and/or participate in training programs for the
area which expressly include minorities and women, including upgrading programs and
apprenticeship and trainee programs relevant to the Contractor's employment needs,
especially those programs funded or approved by the Department of Labor. The
Contractor shall provide notice of these programs to the sources complied under 7b
above.
f. Disseminate the Contractor's EEO policy by providing notice of the policy to unions and
training programs and requesting their cooperation in assisting the Contractor in meeting
its EEO obligations; by including in any policy manual and collective bargaining
agreement; by publicizing it in the company newspaper, annual report, etc.; by specific
review of the policy with all management personnel and with all minority and female
employees at least once a year; and by posting the company EEO policy on bulletin
boards accessible to all employees at each location where construction work is
performed.
g. Review, at least annually, the company's EEO policy and affirmative action obligations
under these specifications with all employees having any responsibility for hiring,
assignment, layoff, termination or other employment decisions including specific review
of these items with on-site supervisory personnel such as Superintendents, General
Foremen, etc., prior to the initiation of construction work at any job site. A written
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record shall be made and maintained identifying the time and place of these meetings,
persons attending, subject matter discussed, and disposition of the subject matter.
h. Disseminate the Contractor's EEO policy externally by including it in any advertising in
the news media, specifically including minority and female news media, and providing
written notification to and discussing the Contractor's EEO policy with other Contractors
and Subcontractors with whom the Contractor does or anticipates doing business.
i. Direct its recruitment, efforts, both oral and written, to minority, female and community
organizations, to schools with minority and female students and to minority and female
recruitment and training organizations serving the Contractor's recruitment area and
employment needs. Not later than one month other training by any recruitment source,
the Contractor shall send written notification to organizations such as the above,
describing prior to the date for the acceptance of applications for apprenticeship or the
openings, screening procedures, and tests to be used in the selection process.
j. Encourage present minority and female employees to recruit other minority persons and
women and, where reasonable, provide after school, summer and vacation employment to
minority and female youth both on site and in other areas of a Contractor's work force.
k. Validate all tests and other selection requirements where there is an obligation to do so
under 41 CFR Part 60-3.
l. Conduct, at least annually, an inventory and evaluation at least of all minority and female
personnel for promotional opportunities and encourage these employees to seek or to
prepare for, through appropriate training, etc., such opportunities.
m. Ensure that seniority practices, job classifications, work assignments and other personnel
practices, do not have a discriminatory effect by continually monitoring all personnel and
employment related activities to ensure that the EEO policy and the Contractor's
obligations under these specifications are being carried out.
n. Ensure that all facilities and company activities are non-segregated, except that separate
or single-user toilet and necessary changing facilities shall be provided to assure privacy
between the sexes.
o. Document and maintain a record of all solicitations of offers for subcontracts from
minority and female construction contractors and suppliers, including circulation of
solicitation to minority and female contractor associations and other business
associations.
p. Conduct a review, at least annually, of all supervisor's adherence to and performance
under the Contractor's EEO policies and affirmative action obligations.
8. Contractors are encouraged to participate in voluntary associations which assist in fulfilling
one or more of their affirmative action obligations (7 a through p.). The efforts of a
contractor association, joint contractor-union, contractor-community, or other similar group
of which the contractor is a member and participant, may be asserted as fulfilling any one or
more of its obligations under 7 a through p. of these specifications provided that the
contractor actively participates in the group, makes every effort to assure that the group has a
positive impact on the employment of minorities and women in the industry, ensures that the
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concrete benefits of the program and reflected in the Contractor's minority and female work
force participation, makes a good faith effort to meet its individual goals and timetables, and
can provide access to documentation which demonstrates the effectiveness of actions take on
behalf of the Contractor. The obligation to comply, however, is the Contractor's and failure
of such a group to fulfill an obligation shall not be a defense for the Contractor's
noncompliance.
9. A single goal for minorities and a separate single goal for women have been established. The
Contractor, however, is required to provide equal employment opportunity and to take
affirmative action for all minority groups, both make and female, and all women, both
minority and non-minority. Consequently, the Contractor may be in violation of the
Executive Order if a particular group is employed in a substantially disparate manner (for
example, specific minority group of women is underutilized.)
10. The Contractor shall not use the goals and timetables or affirmative action even through the
Contractor has achieved its goals for women generally, the Contractor may be in violation of
the Executive Order if standards to discriminate against any person because of race, color,
religion, sex, or national origin.
11. The Contractor shall not enter into any Subcontract with any person or firm debarred from
Government contracts pursuant to Executive Order 11246.
12. The Contractor shall carry out such sanctions and penalties for violation of these
specifications and of the Equal Opportunity Clause, including suspension, termination and
cancellation of existing subcontracts as may be imposed or ordered pursuant to Executive
Order 11246, as amended, and its implementation regulations by the Office of Federal
Contract Compliance Programs. Any Contractor who fails to carry out such sanctions and
penalties shall be in violation of these specifications and Executive Order 11246, as
amended.
13. The Contractor, in fulfilling its obligations under these specifications, shall implement
specific affirmative action steps, at least as extensive as those standards prescribed in
paragraph 7 of these specifications, so as to achieve maximum results from its efforts to
ensure equal employment opportunity. If the Contractor fails to comply with the
requirements of the Executive Order, the implementing regulations, or these specifications,
the Director shall proceed in accordance with 41 CFR 60-4.6.
14. The Contractor shall designate a responsible official to monitor all employment related
activity to ensure that the company EEO policy is being carried out, to submit reports relating
to the provisions hereof as may be required by the Government and to keep records. Records
shall at least include for each employee the name, address, telephone numbers, construction
trade, union affiliation if any, employee identification number when assigned, social security
number, race, sex, status (e.g. mechanic, apprentice, trainee, helper, or laborer), dates of
changes in status, hours worked per week in the indicated trade, rate of pay, and location sat
which the work was performed. Records be maintained in an easily understandable and
retrievable form; however, to the degree that existing records satisfy this requirement,
contractors shall not be required to maintain separate records.
15. Nothing herein provided shall be construed as a limitation upon the application of other laws
which establish different standards of compliance or upon the application of requirements for
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the hiring of local or other area residents (e.g., those under the Public Works Employment
Act of 1977 and the Community Development Block Grant Program).
End of GOALS FOR EMPLOYMENT OF FEMALES AND MINORITIES
Federally Required Contract Document
******************************************************************************
D.
Disadvantaged Business Enterprise (DBE) Requirements. The Department has
established an annual Disadvantaged Business Enterprise aspirational goal to be achieved
through race neutral means. This goal will be adjusted periodically and will be provided by
Supplemental Provision. Unless otherwise specifically provided in the Contract, there are no
specific percentage requirements for use of DBEs for individual construction contracts. The
Contractor shall comply with all provisions of this section regarding DBE participation and the
Department’s latest version of the Disadvantaged Business Enterprise Program Manual, said
Manual being incorporated herein by reference. In the case of conflict between this Contract and
said Manual, this Contract shall control. The Department reserves the right to adjust DBE goals
on a project-by-project basis by addendum.
Policy. It is the Department’s policy that DBEs as defined in 23 CFR Part 26 and referenced
in the Transportation Equity Act for 21st Century of 1998, as amended from the Surface
Transportation Uniform Relocation Assistance Act of 1987, and the Intermeddle Surface
Transportation Efficiency Act of 1991. The intent hereto remains to provide the maximum
opportunity for DBEs to participate in the performance of contracts financed in whole or in part
with federal funds.
The Department and its Contractors shall not discriminate on the basis of race, color, national
origin, ancestry, sex, age, or disability in the award and performance of DOT assisted contracts.
Disadvantaged Business Enterprises are those so certified by the Maine Department of
Transportation Office of Human Resources prior to bid opening date.
The Department has determined that elements of a good faith effort to meet the contract goal
include but are not limited to the following:
1. Whether the Contractor advertised in general circulation, trade association, and
minority/women’s-focus media concerning the subcontracting opportunities;
2. Whether the Contractor provided written notice to a reasonable number of specific DBEs
that their interest in the contract is being solicited;
3. Whether the Contractor followed up on initial solicitations of interest by contacting DBEs
to determine with certainty whether the DBEs were interested;
4. Whether the Contractor selected portions of the work to be performed by DBEs in order
to increase the likelihood of meeting the DBE goals;
5. Whether the Contractor provided interested DBEs with adequate information about the
plans, specification and requirements of the contract;
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6. Whether the Contractor negotiated in good faith with interested DBEs, not rejecting the
DBE as unqualified without sound reasons based on a thorough investigation of their
capabilities;
7. Whether the Contractor made efforts to assist interested DBEs with other appropriate
technical/financial assistance required by the Department or Contractor;
8. Whether the Contractor effectively used the services of available minority/women’s
community organizations, minority/women’s business assistance offices; and other
organizations that provide assistance in the recruitment and placement of DBEs.
Substitutions of DBEs. The following may be acceptable reasons for Office of Human
Resources approval of such a change order:


The DBE defaults, voluntarily removes itself or is over-extended;



The Department deletes portions of the work to be performed by the DBE.

It is not intended that the ability to negotiate a more advantageous contract with another
certified DBE be considered a valid basis for such a change in DBE utilization once the DBE Bid
Submission review has been passed. Any requests to alter the DBE commitment must be in
writing and included with the change order.
Failure to carry out terms of this Standard Specification shall be treated as a violation of this
contract and will result in contract sanctions which may include withholding of partial payments
totaling the creditable dollars amount which would have been paid for said DBE participation,
termination of this contract or other measures which may affect the ability of the Contractor to
obtain Department contracts.
Copies of the Maine Department of Transportation’s DBE Program may be obtained from:
Maine Department of Transportation
Office of Human Resources
#16 State House Station
Augusta, Maine 04333-0016
Tel. (207) 624-3050
Quarterly Reporting Requirement. The Contractor must submit quarterly reports of
actual dollars paid to Disadvantaged Business Enterprises (DBE's) on this Project to the MDOT
Office of Human Resources by the end of the first week of January, April, July and October for
the period covering the preceding three months considered Federal Fiscal Year quarters. The
reports will be submitted directly to the Office of Human Resources on the form provided in the
latest version of the DBE Program Manual. Failure to submit the report by the deadline may
result in a withholding of approval of partial payment estimates by the Department.
SECTION 3 - OTHER FEDERAL REQUIREMENTS
Unless expressly otherwise provided in the Bid Documents, the provisions contained in
this Section 3 of this "Federal Contract Provisions Supplement" are hereby incorporated into the
Bid Documents and Contract.
A. Buy America
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If the cost of products purchased for permanent use in this project which are manufactured
of steel, iron or the application of any coating to products of these materials exceeds 0.1 percent
(0.1%) of the contract amount, or $2,500.00, whichever is greater, the products shall have been
manufactured and the coating applied in the United States. The coating materials are not subject
to this clause, only the application of the coating. In computing that amount, only the cost of the
product and coating application cost will be included.
Ore, for the manufacture of steel or iron, may be from outside the United States; however,
all other manufacturing processes of steel or iron must be in the United States to qualify as
having been manufactured in the United States.
United States includes the fifty (50) United States and any place subject to the jurisdiction
thereof.
Products of steel include, but are not limited to, such products as structural steel, piles,
guardrail, steel culverts, reinforcing steel, structural plate and steel supports for signs, luminaries
and signals.
Products of iron include, but are not limited to, such products as cast iron grates.
Application of coatings include, but are not limited to, such applications as epoxy,
galvanized, and paint.
To assure compliance with this section, the Contractor shall submit a certification letter on
its letterhead to the Department stating the following:
“This is to certify that products made of steel, iron or the application of any coating to
products of these materials whose costs are in excess of $2,500.00 or 0.1 percent
(0.1%) of the original contract amount, whichever is greater, were manufactured and
the coating, if one was required, was applied in the United States.”
B. Materials
a. Convict Produced Materials. References: 23 U.S.C. 114(b)(2), 23 CFR 635.417
Applicability: FHWA's prohibition against the use of convict material only applies to
Federal-aid highways. Materials produced after July 1, 1991, by convict labor may only be
incorporated in a Federal-aid highway construction project if: 1) such materials have been
produced by convicts who are on parole, supervised release, or probation from a prison; or
2) such material has been produced in a qualified prison facility, e.g., prison industry, with the
amount produced during any 12-month period, for use in Federal-aid projects, not exceeding the
amount produced, for such use, during the 12-month period ending July 1, 1987.
Materials obtained from prison facilities (e.g., prison industries) are subject to the same
requirements for Federal-aid participation that are imposed upon materials acquired from other
sources. Materials manufactured or produced by convict labor will be given no preferential
treatment.
The preferred method of obtaining materials for a project is through normal contracting
procedures which require the contractor to furnish all materials to be incorporated in the work.
The contractor selects the source, public or private, from which the materials are to be obtained
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(23 CFR 635.407). Prison industries are prohibited from bidding on projects directly (23 CFR
635.112e), but may act as material supplier to construction contractors.
Prison materials may also be approved as State-furnished material. However, since public
agencies may not bid in competition with private firms, direct acquisition of materials from a
prison industry for use as State-furnished material is subject to a public interest finding with the
Division Administrator's concurrence (23 CFR 635.407d). Selection of materials produced by
convict labor as State-furnished materials for mandatory use should be cleared prior to the
submittal of the Plans Specifications & Estimates (PS&E).
b. Patented/Proprietary Products. References: 23 U.S.C. 112, 23 CFR 635.411
FHWA will not participate, directly or indirectly, in payment for any premium or royalty
on any patented or proprietary material, specification, or process specifically set forth in the
plans and specifications for a project, unless:




the item is purchased or obtained through competitive bidding with equally suitable
unpatented items,
the STA certifies either that the proprietary or patented item is essential for
synchronization with the existing highway facilities or that no equally suitable alternative
exists, or
the item is used for research or for a special type of construction on relatively short
sections of road for experimental purposes. States should follow FHWA's procedures for
"Construction
Projects
Incorporating
Experimental
Features"
(http://www.fhwa.dot.gov/programadmin/contracts/expermnt.cfm) for the submittal of
work plans and evaluations.

The primary purpose of the policy is to have competition in selection of materials and
allow for development of new materials and products. The policy further permits materials and
products that are judged equal may be bid under generic specifications. If only patented or
proprietary products are acceptable, they shall be bid as alternatives with all, or at least a
reasonable number of, acceptable materials or products listed; and the Division Administrator
may approve a single source if it can be found that its utilization is in the public interest.
Trade names are generally the key to identifying patented or proprietary materials. Trade
name examples include 3M, Corten, etc. Generally, products identified by their brand or trade
name are not to be specified without an "or equal" phrase, and, if trade names are used, all, or at
least a reasonable number of acceptable "equal" materials or products should be listed. The
licensing of several suppliers to produce a product does not change the fact that it is a single
product and should not be specified to the exclusion of other equally suitable products.
c. State Preference. References: 23 U.S.C. 112, 23 CFR 635.409
Materials produced within Maine shall not be favored to the exclusion of comparable
materials produced outside of Maine. State preference clauses give particular advantage to the
designated source and thus restrict competition. Therefore, State preference provisions shall not
be used on any Federal-aid construction projects.
This policy also applies to State preference actions against materials of foreign origin,
except as otherwise permitted by Federal law. Thus, States cannot give preference to in-State
material sources over foreign material sources. Under the Buy America provisions, the States are
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permitted to expand the Buy America restrictions provided that the STA is legally authorized
under State law to impose more stringent requirements.
d. State Owned/Furnished/Designated Materials. References: 23 U.S.C. 112, 23 CFR
635.407
Current FHWA policy requires that the contractor must furnish all materials to be
incorporated in the work, and the contractor shall be permitted to select the sources from which
the materials are to be obtained. Exceptions to this requirement may be made when there is a
definite finding, by MDOT and concurred in by Federal Highway Administration’s (FHWA)
Division Administrator, that it is in the public interest to require the contractor to use materials
furnished by the MDOT or from sources designated by MDOT. The exception policy can best be
understood by separating State-furnished materials into the categories of manufactured materials
and local natural materials.
Manufactured Materials. When the use of State-furnished manufactured materials is
approved based on a public interest finding, such use must be made mandatory. The optional use
of State-furnished manufactured materials is in violation of our policy prohibiting public
agencies from competing with private firms. Manufactured materials to be furnished by MDOT
must be acquired through competitive bidding, unless there is a public interest finding for
another method, and concurred in by FHWA’s Division Administrator.
Local Natural Materials. When MDOT owns or controls a local natural materials source
such as a borrow pit or a stockpile of salvaged pavement material, etc., the materials may be
designated for either optional or mandatory use; however, mandatory use will require a public
interest finding (PIF) and FHWA’s Division Administrator's concurrence.
In order to permit prospective bidders to properly prepare their bids, the location, cost,
and any conditions to be met for obtaining materials that are made available to the contractor
shall be stated in the bidding documents.
Mandatory Disposal Sites. Normally, the disposal site for surplus excavated materials is
to be of the contractor's choosing; although, an optional site(s) may be shown in the contract
provisions. A mandatory site shall be specified when there is a finding by MDOT, with the
concurrence of the Division Administrator, that such placement is the most economical or that
the environment would be substantially enhanced without excessive cost. Discussion of the
mandatory use of a disposal site in the environmental document may serve as the basis for the
public interest finding.
Summarizing FHWA policy for the mandatory use of borrow or disposal sites:




mandatory use of either requires a public interest finding and FHWA’s Division
Administrator's concurrence,
mandatory use of either may be based on environmental consideration where the
environment will be substantially enhanced without excessive additional cost, and
where the use is based on environmental considerations, the discussion in the
environmental document may be used as the basis for the public interest finding.

Factors to justify a public interest finding should include such items as cost effectiveness, system
integrity, and local shortages of material.
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C. Standard FHWA Contract Provisions - FHWA 1273
Unless expressly otherwise provided in the Bid Documents, the following “Required
Contract Provisions, Federal Aid Construction Contracts”, FHWA-1273, are hereby incorporated
into the Bid Documents and Contract.
******************************************************************************
Start of FHWA 1273 REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS(As revised through March 10, 1994)
I. GENERAL
1. These contract provisions shall apply to all work performed on the contract by the
contractor's own organization and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the contract by piecework, station
work, or by subcontract.
2. Except as otherwise provided for in each section, the contractor shall insert in each
subcontract all of the stipulations contained in these Required Contract Provisions, and
further require their inclusion in any lower tier subcontract or purchase order that may in turn
be made. The Required Contract Provisions shall not be incorporated by reference in any
case. The prime contractor shall be responsible for compliance by any subcontractor or lower
tier subcontractor with these Required Contract Provisions.
3. A breach of any of the stipulations contained in these Required Contract Provisions shall be
sufficient grounds for termination of the contract.
4. A breach of the following clauses of the Required Contract Provisions may also be grounds
for debarment as provided in 29 CFR 5.12:
Section I, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4, and 7;
Section V, paragraphs 1 and 2a through 2g.
5. Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and
Section V of these Required Contract Provisions shall not be subject to the general disputes
clause of this contract. Such disputes shall be resolved in accordance with the procedures of
the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6, and 7. Disputes within the
meaning of this clause include disputes between the contractor (or any of its subcontractors)
and the contracting agency, the DOL, or the contractor's employees or their representatives.
6. Selection of Labor: During the performance of this contract, the contractor shall not:
a. discriminate against labor from any other State, possession, or territory of the United
States (except for employment preference for Appalachian contracts, when applicable, as
specified in Attachment A), or
b. employ convict labor for any purpose within the limits of the project unless it is labor
performed by convicts who are on parole, supervised release, or probation.
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II. NONDISCRIMINATION (Applicable to all Federal-aid construction contracts and to all
related subcontracts of $10,000 or more.)
1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to
discriminate and to take affirmative action to assure equal opportunity as set forth under
laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630 and 41 CFR 60) and
orders of the Secretary of Labor as modified by the provisions prescribed herein, and
imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action
standards for the contractor's project activities under this contract. The Equal Opportunity
Construction Contract Specifications set forth under 41 CFR 60-4.3 and the provisions of the
American Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and
29 CFR 1630 are incorporated by reference in this contract. In the execution of this contract,
the contractor agrees to comply with the following minimum specific requirement activities
of EEO:
a. The contractor will work with the State highway agency (SHA) and the Federal
Government in carrying out EEO obligations and in their review of his/her activities
under the contract.
b. The contractor will accept as his operating policy the following statement:
"It is the policy of this Company to assure that applicants are employed, and that
employees are treated during employment, without regard to their race, religion, sex,
color, national origin, age or disability. Such action shall include: employment,
upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training,
including apprenticeship, preapprenticeship, and/or on-the-job training."
2. EEO Officer. The contractor will designate and make known to the SHA contracting officers
an EEO Officer who will have the responsibility for and must be capable of effectively
administering and promoting an active contractor program of EEO and who must be assigned
adequate authority and responsibility to do so.
3. Dissemination of Policy. All members of the contractor's staff who are authorized to hire,
supervise, promote, and discharge employees, or who recommend such action, or who are
substantially involved in such action, will be made fully cognizant of, and will implement,
the contractor's EEO policy and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above agreement will be met, the
following actions will be taken as a minimum:
a. Periodic meetings of supervisory and personnel office employees will be conducted before
the start of work and then not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be reviewed and explained. The
meetings will be conducted by the EEO Officer.
b.

All new supervisory or personnel office employees will be given a thorough
indoctrination by the EEO Officer, covering all major aspects of the contractor's EEO
obligations within thirty (30) Calendar Days following their reporting for duty with the
contractor.

General Requirements

1-164

December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

Maine Department of Transportation

c. All personnel who are engaged in direct recruitment for the project will be instructed by
the EEO Officer in the contractor's procedures for locating and hiring minority group
employees.
d. Notices and posters setting forth the contractor's EEO policy will be placed in areas
readily accessible to employees, applicants for employment and potential employees.
e. The contractor's EEO policy and the procedures to implement such policy will be brought
to the attention of employees by means of meetings, employee handbooks, or other
appropriate means.
4. Recruitment. When advertising for employees, the contractor will include in all
advertisements for employees the notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large circulation among minority
groups in the area from which the project work force would normally be derived.
a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic
and direct recruitment through public and private employee referral sources likely to
yield qualified minority group applicants. To meet this requirement, the contractor will
identify sources of potential minority group employees, and establish with such identified
sources procedures whereby minority group applicants may be referred to the contractor
for employment consideration.
b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring
hall referrals, he is expected to observe the provisions of that agreement to the extent that
the system permits the contractor's compliance with EEO contract provisions. (The DOL
has held that where implementation of such agreements have the effect of discriminating
against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)
c. The contractor will encourage his present employees to refer minority group applicants for
employment. Information and procedures with regard to referring minority group
applicants will be discussed with employees.
5. Personnel Actions. Wages, working conditions, and employee benefits shall be established
and administered, and personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race,
color, religion, sex, national origin, age or disability. The following procedures shall be
followed:
a. The contractor will conduct periodic inspections of project sites to insure that working
conditions and employee facilities do not indicate discriminatory treatment of project site
personnel.
b. The contractor will periodically evaluate the spread of wages paid within each
classification to determine any evidence of discriminatory wage practices.
c. The contractor will periodically review selected personnel actions in depth to determine
whether there is evidence of discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the discrimination may
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extend beyond the actions reviewed, such corrective action shall include all affected
persons.
d. The contractor will promptly investigate all complaints of alleged discrimination made to
the contractor in connection with his obligations under this contract, will attempt to
resolve such complaints, and will take appropriate corrective action within a reasonable
time. If the investigation indicates that the discrimination may affect persons other than
the complainant, such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform every complainant of all of
his avenues of appeal.
6. Training and Promotion.
a. The contractor will assist in locating, qualifying, and increasing the skills of minority
group and women employees, and applicants for employment.
b. Consistent with the contractor's work force requirements and as permissible under Federal
and State regulations, the contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the geographical area of contract
performance. Where feasible, twenty-five percent (25%) of apprentices or trainees in
each occupation shall be in their first year of apprenticeship or training. In the event a
special provision for training is provided under this contract, this subparagraph will be
superseded as indicated in the special provision.
c. The contractor will advise employees and applicants for employment of available training
programs and entrance requirements for each.
d. The contractor will periodically review the training and promotion potential of minority
group and women employees and will encourage eligible employees to apply for such
training and promotion.
7. Unions. If the contractor relies in whole or in part upon unions as a source of employees,
the contractor will use his/her best efforts to obtain the cooperation of such unions to increase
opportunities for minority groups and women within the unions, and to effect referrals by
such unions of minority and female employees. Actions by the contractor either directly or
through a contractor's association acting as agent will include the procedures set forth below:
a. The contractor will use best efforts to develop, in cooperation with the unions, joint
training programs aimed toward qualifying more minority group members and women
for membership in the unions and increasing the skills of minority group employees and
women so that they may qualify for higher paying employment.
b.

The contractor will use best efforts to incorporate an EEO clause into each union
agreement to the end that such union will be contractually bound to refer applicants
without regard to their race, color, religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor
union except that to the extent such information is within the exclusive possession of the
labor union and such labor union refuses to furnish such information to the contractor, the
contractor shall so certify to the SHA and shall set forth what efforts have been made to
obtain such information.
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d. In the event the union is unable to provide the contractor with a reasonable flow of
minority and women referrals within the time limit set forth in the collective bargaining
agreement, the contractor will, through independent recruitment efforts, fill the
employment vacancies without regard to race, color, religion, sex, national origin, age or
disability; making full efforts to obtain qualified and/or qualifiable minority group
persons and women. (The DOL has held that it shall be no excuse that the union with
which the contractor has a collective bargaining agreement providing for exclusive
referral failed to refer minority employees.) In the event the union referral practice
prevents the contractor from meeting the obligations pursuant to Executive Order 11246,
as amended, and these special provisions, such contractor shall immediately notify the
SHA.
8. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment. The
contractor shall not discriminate on the grounds of race, color, religion, sex, national origin,
age or disability in the selection and retention of subcontractors, including procurement of
materials and leases of equipment.
a. The contractor shall notify all potential subcontractors and suppliers of his/her EEO
obligations under this contract.
b. Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal
opportunity to compete for and perform subcontracts which the contractor enters into
pursuant to this contract. The contractor will use his best efforts to solicit bids from and
to utilize DBE subcontractors or subcontractors with meaningful minority group and
female representation among their employees. Contractors shall obtain lists of DBE
construction firms from SHA personnel.
c. The contractor will use his best efforts to ensure subcontractor compliance with their EEO
obligations.
9. Records and Reports. The contractor shall keep such records as necessary to document
compliance with the EEO requirements. Such records shall be retained for a period of three
years following completion of the contract work and shall be available at reasonable times
and places for inspection by authorized representatives of the SHA and the FHWA.
a. The records kept by the contractor shall document the following:
(1) The number of minority and non-minority group members and women employed in
each work classification on the project;
(2) The progress and efforts being made in cooperation with unions, when applicable, to
increase employment opportunities for minorities and women;
(3) The progress and efforts being made in locating, hiring, training, qualifying, and
upgrading minority and female employees; and
(4) The progress and efforts being made in securing the services of DBE subcontractors
or subcontractors with meaningful minority and female representation among their
employees.
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b. All such records must be retained for a period of three years following completion of the
contract work and shall be available at reasonable times and places for inspection by
authorized representatives of the MDOT and the Federal Highway Administration.
The Contractor will submit to the MDOT a report for the month of July, indicating the total
hours worked by minority, women and non-minority group employees currently engaged in each
work classification required by the contract work. This information is to be reported on Form
PR-1391. If on-the-job training is being required by “Training Special Provision,” the
Contractor will be required to furnish Form FHWA-1409. The report is required for week
ending July 15 and can be obtained from MDOT, is due by week ending August 20th. This
report is to be furnished directly to MDOT - Office of Civil Rights.
III. NONSEGREGATED FACILITIES. (Applicable to all Federal-aid construction contracts
and to all related subcontracts of $10,000 or more.)
a. By submission of this bid, the execution of this contract or subcontract, or the consummation
of this material supply agreement or purchase order, as appropriate, the bidder, Federal-aid
construction contractor, subcontractor, material supplier, or vendor, as appropriate, certifies
that the firm does not maintain or provide for its employees any segregated facilities at any of
its establishments, and that the firm does not permit its employees to perform their services at
any location, under its control, where segregated facilities are maintained. The firm agrees
that a breach of this certification is a violation of the EEO provisions of this contract. The
firm further certifies that no employee will be denied access to adequate facilities on the
basis of sex or disability.
b. As used in this certification, the term "segregated facilities" means any waiting rooms, work
areas, restrooms and washrooms, restaurants and other eating areas, time clocks, locker
rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing facilities provided for employees which are
segregated by explicit directive, or are, in fact, segregated on the basis of race, color,
religion, national origin, age or disability, because of habit, local custom, or otherwise. The
only exception will be for the disabled when the demands for accessibility override (e.g.
disabled parking).
c. The contractor agrees that it has obtained or will obtain identical certification from proposed
subcontractors or material suppliers prior to award of subcontracts or consummation of
material supply agreements of $10,000 or more and that it will retain such certifications in its
files.
IV. PAYMENT OF PREDETERMINED MINIMUM WAGE (Applicable to all Federal-aid
construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural minor collectors, which are exempt.)
1. General:
a. All mechanics and laborers employed or working upon the site of the work will be paid
unconditionally and not less often than once a week and without subsequent deduction or
rebate on any account [except such payroll deductions as are permitted by regulations (29
CFR 3) issued by the Secretary of Labor under the Copeland Act (40 U.S.C. 276c)] the
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full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due at
time of payment. The payment shall be computed at wage rates not less than those
contained in the wage determination of the Secretary of Labor (hereinafter "the wage
determination") which is attached hereto and made a part hereof, regardless of any
contractual relationship which may be alleged to exist between the contractor or its
subcontractors and such laborers and mechanics. The wage determination (including any
additional classifications and wage rates conformed under paragraph 2 of this Section IV
and the DOL poster (WH-1321) or Form FHWA-1495) shall be posted at all times by the
contractor and its subcontractors at the site of the work in a prominent and accessible
place where it can be easily seen by the workers. For the purpose of this Section,
contributions made or costs reasonably anticipated for bona fide fringe benefits under
Section 1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or
mechanics are considered wages paid to such laborers or mechanics, subject to the
provisions of Section IV, paragraph 3b, hereof. Also, for the purpose of this Section,
regular contributions made or costs incurred for more than a weekly period (but not less
often than quarterly) under plans, funds, or programs, which cover the particular weekly
period, are deemed to be constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits
on the wage determination for the classification of work actually performed, without
regard to skill, except as provided in paragraphs 4 and 5 of this Section IV.
b. Laborers or mechanics performing work in more than one classification may be
compensated at the rate specified for each classification for the time actually worked
therein, provided, that the employer's payroll records accurately set forth the time spent in
each classification in which work is performed.
c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29
CFR 1, 3, and 5 are herein incorporated by reference in this contract.
2. Classification:
a. The SHA contracting officer shall require that any class of laborers or mechanics
employed under the contract, which is not listed in the wage determination, shall be
classified in conformance with the wage determination.
b. The contracting officer shall approve an additional classification, wage rate and fringe
benefits only when the following criteria have been met:
(1) the work to be performed by the additional classification requested is not performed
by a classification in the wage determination;
(2) the additional classification is utilized in the area by the construction industry;
(3) the proposed wage rate, including any bona fide fringe benefits, bears a reasonable
relationship to the wage rates contained in the wage determination; and
(4) with respect to helpers, when such a classification prevails in the area in which the
work is performed.
c. If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known)
to be employed in the additional classification or their representatives, and the
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contracting officer agree on the classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of the action taken shall be
sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division,
Employment Standards Administration, Washington, D.C. 20210. The Wage and Hour
Administrator, or an authorized representative, will approve, modify, or disapprove every
additional classification action within thirty (30) Calendar Days of receipt and so advise
the contracting officer or will notify the contracting officer within the thirty (30)
Calendar Day period that additional time is necessary.
d. In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to
be employed in the additional classification or their representatives, and the contracting
officer do not agree on the proposed classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the contracting officer shall refer the
questions, including the views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for determination. Said
Administrator, or an authorized representative, will issue a determination within thirty
(30) Calendar Days of receipt and so advise the contracting officer or will notify the
contracting officer within the thirty (30) Calendar Day period that additional time is
necessary
e. The wage rate (including fringe benefits where appropriate) determined pursuant to
paragraph 2c or 2d of this Section IV shall be paid to all workers performing work in the
additional classification from the first day on which work is performed in the
classification.
3. Payment of Fringe Benefits:
a. Whenever the minimum wage rate prescribed in the contract for a class of laborers or
mechanics includes a fringe benefit which is not expressed as an hourly rate, the
contractor or subcontractors, as appropriate, shall either pay the benefit as stated in the
wage determination or shall pay another bona fide fringe benefit or an hourly case
equivalent thereof.
b. If the contractor or subcontractor, as appropriate, does not make payments to a trustee or
other third person, he/she may consider as a part of the wages of any laborer or mechanic
the amount of any costs reasonably anticipated in providing bona fide fringe benefits
under a plan or program, provided, that the Secretary of Labor has found, upon the
written request of the contractor, that the applicable standards of the Davis-Bacon Act
have been met. The Secretary of Labor may require the contractor to set aside in a
separate account assets for the meeting of obligations under the plan or program.
4. Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:
a. Apprentices:
(1)

Apprentices will be permitted to work at less than the predetermined rate for the
work they performed when they are employed pursuant to and individually registered
in a bona fide apprenticeship program registered with the DOL, Employment and
Training Administration, Bureau of Apprenticeship and Training, or with a State
apprenticeship agency recognized by the Bureau, or if a person is employed in his/her
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first ninety (90) Calendar Days of probationary employment as an apprentice in such
an apprenticeship program, who is not individually registered in the program, but who
has been certified by the Bureau of Apprenticeship and Training or a State
apprenticeship agency (where appropriate) to be eligible for probationary
employment as an apprentice.
(2) The allowable ratio of apprentices to journeyman-level employees on the job site in
any craft classification shall not be greater than the ratio permitted to the contractor as
to the entire work force under the registered program. Any employee listed on a
payroll at an apprentice wage rate, who is not registered or otherwise employed as
stated above, shall be paid not less than the applicable wage rate listed in the wage
determination for the classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate on the wage
determination for the work actually performed. Where a contractor or subcontractor is
performing construction on a project in a locality other than that in which its program
is registered, the ratios and wage rates (expressed in percentages of the journeymanlevel hourly rate) specified in the contractor's or subcontractor's registered program
shall be observed.
(3) Every apprentice must be paid at not less than the rate specified in the registered
program for the apprentice's level of progress, expressed as a percentage of the
journeyman-level hourly rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with the provisions of the
apprenticeship program. If the apprenticeship program does not specify fringe
benefits, apprentices must be paid the full amount of fringe benefits listed on the
wage determination for the applicable classification. If the Administrator for the
Wage and Hour Division determines that a different practice prevails for the
applicable apprentice classification, fringes shall be paid in accordance with that
determination.
(4) In the event the Bureau of Apprenticeship and Training, or a State apprenticeship
agency recognized by the Bureau, withdraws approval of an apprenticeship program,
the contractor or subcontractor will no longer be permitted to utilize apprentices at
less than the applicable predetermined rate for the comparable work performed by
regular employees until an acceptable program is approved.
b. Trainees:
(1) Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than
the predetermined rate for the work performed unless they are employed pursuant to
and individually registered in a program which has received prior approval, evidenced
by formal certification by the DOL, Employment and Training Administration.
(2) The ratio of trainees to journeyman-level employees on the job site shall not be
greater than permitted under the plan approved by the Employment and Training
Administration. Any employee listed on the payroll at a trainee rate who is not
registered and participating in a training plan approved by the Employment and
Training Administration shall be paid not less than the applicable wage rate on the
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wage determination for the classification of work actually performed. In addition, any
trainee performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate on the wage
determination for the work actually performed.
(3) Every trainee must be paid at not less than the rate specified in the approved program
for his/her level of progress, expressed as a percentage of the journeyman-level
hourly rate specified in the applicable wage determination. Trainees shall be paid
fringe benefits in accordance with the provisions of the trainee program. If the trainee
program does not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator of the Wage
and Hour Division determines that there is an apprenticeship program associated with
the corresponding journeyman-level wage rate on the wage determination which
provides for less than full fringe benefits for apprentices, in which case such trainees
shall receive the same fringe benefits as apprentices.
(4) In the event the Employment and Training Administration withdraws approval of a
training program, the contractor or subcontractor will no longer be permitted to utilize
trainees at less than the applicable predetermined rate for the work performed until an
acceptable program is approved.
c. Helpers. Helpers will be permitted to work on a project if the helper classification is
specified and defined on the applicable wage determination or is approved pursuant to the
conformance procedure set forth in Section IV.2. Any worker listed on a payroll at a
helper wage rate, who is not a helper under a approved definition, shall be paid not less
than the applicable wage rate on the wage determination for the classification of work
actually performed.
5. Apprentices and Trainees (Programs of the U.S. DOT). Apprentices and trainees working
under apprenticeship and skill training programs which have been certified by the Secretary
of Transportation as promoting EEO in connection with Federal-aid highway construction
programs are not subject to the requirements of paragraph 4 of this Section IV. The straight
time hourly wage rates for apprentices and trainees under such programs will be established
by the particular programs. The ratio of apprentices and trainees to journeymen shall not be
greater than permitted by the terms of the particular program.
6. Withholding. The SHA shall upon its own action or upon written request of an authorized
representative of the DOL withhold, or cause to be withheld, from the contractor or
subcontractor under this contract or any other Federal contract with the same prime
contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage
requirements which is held by the same prime contractor, as much of the accrued payments
or advances as may be considered necessary to pay laborers and mechanics, including
apprentices, trainees, and helpers, employed by the contractor or any subcontractor the full
amount of wages required by the contract. In the event of failure to pay any laborer or
mechanic, including any apprentice, trainee, or helper, employed or working on the site of
the work, all or part of the wages required by the contract, the SHA contracting officer may,
after written notice to the contractor, take such action as may be necessary to cause the
suspension of any further payment, advance, or guarantee of funds until such violations have
ceased.
General Requirements

1-172

December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

Maine Department of Transportation

7. Overtime Requirements. No contractor or subcontractor contracting for any part of the
contract work which may require or involve the employment of laborers, mechanics,
watchmen, or guards (including apprentices, trainees, and helpers described in paragraphs 4
and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any
workweek in which he/she is employed on such work, to work in excess of forty (40) hours
in such workweek unless such laborer, mechanic, watchman, or guard receives compensation
at a rate not less than one-and-one-half times his/her basic rate of pay for all hours worked in
excess of forty (40) hours in such workweek.
8. Violation. Liability for Unpaid Wages; Liquidated Damages: In the event of any violation of
the clause set forth in paragraph 7 above, the contractor and any subcontractor responsible
thereof shall be liable to the affected employee for his/her unpaid wages. In addition, such
contractor and subcontractor shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such District or to such territory)
for liquidated damages. Such liquidated damages shall be computed with respect to each
individual laborer, mechanic, watchman, or guard employed in violation of the clause set
forth in paragraph 7, in the sum of $10 for each Calendar Day on which such employee was
required or permitted to work in excess of the standard work week of forty (40) hours
without payment of the overtime wages required by the clause set forth in paragraph 7.
9. Withholding for Unpaid Wages and Liquidated Damages. The SHA shall upon its own
action or upon written request of any authorized representative of the DOL withhold, or
cause to be withheld, from any monies payable on account of work performed by the
contractor or subcontractor under any such contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same prime contractor, such sums as
may be determined to be necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in
paragraph 8 above.
V. STATEMENTS AND PAYROLLS (Applicable to all Federal-aid construction contracts
exceeding $2,000 and to all related subcontracts, except for projects located on roadways
classified as local roads or rural collectors, which are exempt.)
1. Compliance with Copeland Regulations (29 CFR 3). The contractor shall comply with the
Copeland Regulations of the Secretary of Labor which are herein incorporated by reference.
2. Payrolls and Payroll Records:
a. Payrolls and basic records relating thereto shall be maintained by the contractor and each
subcontractor during the course of the work and preserved for a period of 3 years from
the date of completion of the contract for all laborers, mechanics, apprentices, trainees,
watchmen, helpers, and guards working at the site of the work.
b. The payroll records shall contain the name, social security number, and address of each
such employee; his or her correct classification; hourly rates of wages paid (including
rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalent
thereof the types described in Section 1(b)(2)(B) of the Davis Bacon Act); daily and
weekly number of hours worked; deductions made; and actual wages paid. In addition,
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for Appalachian contracts, the payroll records shall contain a notation indicating whether
the employee does, or does not, normally reside in the labor area as defined in
Attachment A, paragraph 1. Whenever the Secretary of Labor, pursuant to Section IV,
paragraph 3b, has found that the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a plan or program described
in Section 1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall
maintain records which show that the commitment to provide such benefits is
enforceable, that the plan or program is financially responsible, that the plan or program
has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits. Contractors or
subcontractors employing apprentices or trainees under approved programs shall
maintain written evidence of the registration of apprentices and trainees, and ratios and
wage rates prescribed in the applicable programs.
c. Each contractor and subcontractor shall furnish, each week in which any contract work is
performed, to the SHA resident engineer a payroll of wages paid each of its employees
(including apprentices, trainees, and helpers, described in Section IV, paragraphs 4 and 5,
and watchmen and guards engaged on work during the preceding weekly payroll period).
The payroll submitted shall set out accurately and completely all of the information
required to be maintained under paragraph 2b of this Section V. This information may be
submitted in any form desired. Optional Form WH-347 is available for this purpose and
may be purchased from the Superintendent of Documents (Federal stock number 029005-0014-1), U.S. Government Printing Office, Washington, D.C. 20402. The prime
contractor is responsible for the submission of copies of payrolls by all subcontractors.
d. Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by
the contractor or subcontractor or his/her agent who pays or supervises the payment of
the persons employed under the contract and shall certify the following:
(1) that the payroll for the payroll period contains the information required to be
maintained under paragraph 2b of this Section V and that such information is correct
and complete;
(2) that such laborer or mechanic (including each helper, apprentice, and trainee)
employed on the contract during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly, and that no deductions
have been made either directly or indirectly from the full wages earned, other than
permissible deductions as set forth in the Regulations, 29 CFR 3;
(3) that each laborer or mechanic has been paid not less that the applicable wage rate and
fringe benefits or cash equivalent for the classification of worked performed, as
specified in the applicable wage determination incorporated into the contract.
e. The weekly submission of a properly executed certification set forth on the reverse side
of Optional Form WH-347 shall satisfy the requirement for submission of the "Statement
of Compliance" required by paragraph 2d of this Section V.
f. The falsification of any of the above certifications may subject the contractor to civil or
criminal prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231.
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g. The contractor or subcontractor shall make the records required under paragraph 2b of this
Section V available for inspection, copying, or transcription by authorized representatives
of the SHA, the FHWA, or the DOL, and shall permit such representatives to interview
employees during working hours on the job. If the contractor or subcontractor fails to
submit the required records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or owner, take such
actions as may be necessary to cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required records upon request or to
make such records available may be grounds for debarment action pursuant to 29 CFR
5.12.
VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR
1. On all Federal-aid contracts on the National Highway System, except those which provide
solely for the installation of protective devices at railroad grade crossings, those which are
constructed on a force account or direct labor basis, highway beautification contracts, and
contracts for which the total final construction cost for roadway and bridge is less than
$1,000,000 (23 CFR 635) the contractor shall:
a. Become familiar with the list of specific materials and supplies contained in Form
FHWA-47, "Statement of Materials and Labor Used by Contractor of Highway
Construction Involving Federal Funds," prior to the commencement of work under this
contract.
b. Maintain a record of the total cost of all materials and supplies purchased for and
incorporated in the work, and also of the quantities of those specific materials and
supplies listed on Form FHWA-47, and in the units shown on Form FHWA-47.
c. Furnish, upon the completion of the contract, to the SHA resident engineer on Form
FHWA-47 together with the data required in paragraph 1b relative to materials and
supplies, a final labor summary of all contract work indicating the total hours worked and
the total amount earned.
2. At the prime contractor's option, either a single report covering all contract work or separate
reports for the contractor and for each subcontract shall be submitted.
VII. SUBLETTING OR ASSIGNING THE CONTRACT
1. The contractor shall perform with its own organization contract work amounting to not less
than thirty percent (30%), or a greater percentage if specified elsewhere in the contract, of the
total original contract price, excluding any specialty items designated by the State. Specialty
items may be performed by subcontract and the amount of any such specialty items
performed may be deducted from the total original contract price before computing the
amount of work required to be performed by the contractor's own organization (23 CFR 635).
a. "Its own organization" shall be construed to include only workers employed and paid
directly by the prime contractor and equipment owned or rented by the prime contractor,
with or without operators. Such term does not include employees or equipment of a
subcontractor, assignee, or agent of the prime contractor.
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b. "Specialty Items" shall be construed to be limited to work that requires highly specialized
knowledge, abilities, or equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid on the contract as a whole and in general are
to be limited to minor components of the overall contract.
2. The contract amount upon which the requirements set forth in paragraph 1 of Section VII is
computed includes the cost of material and manufactured products which are to be purchased
or produced by the contractor under the contract provisions.
3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed
by the firm, has full authority to direct performance of the work in accordance with the
contract requirements, and is in charge of all construction operations (regardless of who
performs the work) and (b) such other of its own organizational resources (supervision,
management, and engineering services) as the SHA contracting officer determines is
necessary to assure the performance of the contract.
4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the
written consent of the SHA contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the contractor of any responsibility for
the fulfillment of the contract. Written consent will be given only after the SHA has assured
that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.
VIII. SAFETY: ACCIDENT PREVENTION
1. In the performance of this contract the contractor shall comply with all applicable Federal,
State, and local laws governing safety, health, and sanitation (23 CFR 635). The contractor
shall provide all safeguards, safety devices and protective equipment and take any other
needed actions as it determines, or as the SHA contracting officer may determine, to be
reasonably necessary to protect the life and health of employees on the job and the safety of
the public and to protect property in connection with the performance of the work covered by
the contract.
2. It is a condition of this contract, and shall be made a condition of each subcontract, which the
contractor enters into pursuant to this contract, that the contractor and any subcontractor shall
not permit any employee, in performance of the contract, to work in surroundings or under
conditions which are unsanitary, hazardous or dangerous to his/her health or safety, as
determined under construction safety and health standards (29 CFR 1926) promulgated by
the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and
Safety Standards Act (40 U.S.C. 333).
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or
authorized representative thereof, shall have right of entry to any site of contract performance
to inspect or investigate the matter of compliance with the construction safety and health
standards and to carry out the duties of the Secretary under Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 333).
IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS. In order to assure high
quality and durable construction in conformity with approved plans and specifications and a high
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degree of reliability on statements and representations made by engineers, contractors, suppliers,
and workers on Federal-aid highway projects, it is essential that all persons concerned with the
project perform their functions as carefully, thoroughly, and honestly as possible. Willful
falsification, distortion, or misrepresentation with respect to any facts related to the project is a
violation of Federal law. To prevent any misunderstanding regarding the seriousness of these and
similar acts, the following notice shall be posted on each Federal-aid highway project (23 CFR
635) in one or more places where it is readily available to all persons concerned with the project:
NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID HIGHWAY PROJECTS
18 U.S.C. 1020 reads as follows:
"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory,
or whoever, whether a person, association, firm, or corporation, knowingly makes any false
statement, false representation, or false report as to the character, quality, quantity, or cost of
the material used or to be used, or the quantity or quality of the work performed or to be
performed, or the cost thereof in connection with the submission of plans, maps, specifications,
contracts, or costs of construction on any highway or related project submitted for approval to
the Secretary of Transportation; or
Whoever knowingly makes any false statement, false representation, false report or false claim
with respect to the character, quality, quantity, or cost of any work performed or to be
performed, or materials furnished or to be furnished, in connection with the construction of any
highway or related project approved by the Secretary of Transportation; or
Whoever knowingly makes any false statement or false representation as to material fact in any
statement, certificate, or report submitted pursuant to provisions of the Federal-aid Roads Act
approved July 1, 1916, (39 Stat. 355), as amended and supplemented;
Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."
X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION
CONTROL ACT. (Applicable to all Federal-aid construction contracts and to all related
subcontracts of $100,000 or more.)
By submission of this bid or the execution of this contract, or subcontract, as appropriate, the
bidder, Federal-aid construction contractor, or subcontractor, as appropriate, will be deemed to
have stipulated as follows:
1. That any facility that is or will be utilized in the performance of this contract, unless such
contract is exempt under the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended
by Pub.L. 91-604), and under the Federal Water Pollution Control Act, as amended (33
U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738, and regulations
in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the
U.S. Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR
15.20.
2. That the firm agrees to comply and remain in compliance with all the requirements of
Section 114 of the Clean Air Act and Section 308 of the Federal Water Pollution Control Act
and all regulations and guidelines listed thereunder.
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3. That the firm shall promptly notify the SHA of the receipt of any communication from the
Director, Office of Federal Activities, EPA, indicating that a facility that is or will be utilized
for the contract is under consideration to be listed on the EPA List of Violating Facilities.
4. That the firm agrees to include or cause to be included the requirements of paragraph 1
through 4 of this Section X in every nonexempt subcontract, and further agrees to take such
action as the government may direct as a means of enforcing such requirements.
XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND
VOLUNTARY EXCLUSION
1. Instructions for Certification - Primary Covered Transactions:
(Applicable to all Federal-aid contracts - 49 CFR 29)
a. By signing and submitting this proposal, the prospective primary participant is providing
the certification set out below.
b. The inability of a person to provide the certification set out below will not necessarily
result in denial of participation in this covered transaction. The prospective participant
shall submit an explanation of why it cannot provide the certification set out below. The
certification or explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However, failure of the
prospective primary participant to furnish a certification or an explanation shall
disqualify such a person from participation in this transaction.
c. The certification in this clause is a material representation of fact upon which reliance
was placed when the department or agency determined to enter into this transaction. If it
is later determined that the prospective primary participant knowingly rendered an
erroneous certification, in addition to other remedies available to the Federal
Government, the department or agency may terminate this transaction for cause of
default.
d. The prospective primary participant shall provide immediate written notice to the
department or agency to whom this proposal is submitted if any time the prospective
primary participant learns that its certification was erroneous when submitted or has
become erroneous by reason of changed circumstances.
e. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier
covered transaction," "participant," "person," "primary covered transaction," "principal,"
"proposal," and "voluntarily excluded," as used in this clause, have the meanings set out
in the Definitions and Coverage sections of rules implementing Executive Order 12549.
You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.
f. The prospective primary participant agrees by submitting this proposal that, should the
proposed covered transaction be entered into, it shall not knowingly enter into any lower
tier covered transaction with a person who is debarred, suspended, declared ineligible, or
voluntarily excluded from participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.
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g. The prospective primary participant further agrees by submitting this proposal that it will
include the clause titled "Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction," provided by the department
or agency entering into this covered transaction, without modification, in all lower tier
covered transactions and in all solicitations for lower tier covered transactions.
h. A participant in a covered transaction may rely upon a certification of a prospective
participant in a lower tier covered transaction that is not debarred, suspended, ineligible,
or voluntarily excluded from the covered transaction, unless it knows that the
certification is erroneous. A participant may decide the method and frequency by which it
determines the eligibility of its principals. Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal
Procurement or Nonprocurement Programs" (Nonprocurement List) which is compiled
by the General Services Administration.
i. Nothing contained in the foregoing shall be construed to require establishment of a
system of records in order to render in good faith the certification required by this clause.
The knowledge and information of participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of business dealings.
j. Except for transactions authorized under paragraph f of these instructions, if a participant
in a covered transaction knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily excluded from participation
in this transaction, in addition to other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause or default.
******************************************************************************
Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Primary
Covered Transactions
1. The prospective primary participant certifies to the best of its knowledge and belief, that it
and its principals:
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;
b. Have not within a 3-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing a public (Federal, State or
local) transaction or contract under a public transaction; violation of Federal or State
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;
c. Are not presently indicted for or otherwise criminally or civilly charged by a
governmental entity (Federal, State or local) with commission of any of the offenses
enumerated in paragraph 1b of this certification; and
d. Have not within a 3-year period preceding this application/proposal had one or more
public transactions (Federal, State or local) terminated for cause or default.
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2. Where the prospective primary participant is unable to certify to any of the statements in this
certification, such prospective participant shall attach an explanation to this proposal.
******************************************************************************
2. Instructions for Certification - Lower Tier Covered Transactions: (Applicable to all
subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)
a. By signing and submitting this proposal, the prospective lower tier is providing the
certification set out below.
b. The certification in this clause is a material representation of fact upon which reliance was
placed when this transaction was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal Government, the department, or agency with which this
transaction originated may pursue available remedies, including suspension and/or
debarment.
c. The prospective lower tier participant shall provide immediate written notice to the person to
which this proposal is submitted if at any time the prospective lower tier participant learns
that its certification was erroneous by reason of changed circumstances.
d. The terms "covered transaction," "debarred," "suspended," "ineligible," "primary covered
transaction," "participant," "person," "principal," "proposal," and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of
rules implementing Executive Order 12549. You may contact the person to which this
proposal is submitted for assistance in obtaining a copy of those regulations.
e. The prospective lower tier participant agrees by submitting this proposal that, should the
proposed covered transaction be entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred, suspended, declared ineligible, or
voluntarily excluded from participation in this covered transaction, unless authorized by the
department or agency with which this transaction originated.
f. The prospective lower tier participant further agrees by submitting this proposal that it will
include this clause titled "Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower
tier covered transactions and in all solicitations for lower tier covered transactions.
g. A participant in a covered transaction may rely upon a certification of a prospective
participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it knows that the certification is
erroneous. A participant may decide the method and frequency by which it determines the
eligibility of its principals. Each participant may, but is not required to, check the
Nonprocurement List.
h. Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this clause. The
knowledge and information of participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.
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i. Except for transactions authorized under paragraph e of these instructions, if a participant in
a covered transaction knowingly enters into a lower tier covered transaction with a person
who is suspended, debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal Government, the
department or agency with which this transaction originated may pursue available remedies,
including suspension and/or debarment.
******************************************************************************
Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower
Tier Covered Transactions:
1. The prospective lower tier participant certifies, by submission of this proposal, that neither it
nor its principals is presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from participation in this transaction by any Federal
department or agency.
2. Where the prospective lower tier participant is unable to certify to any of the statements in
this certification, such prospective participant shall attach an explanation to this proposal.
******************************************************************************
XII. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING
(Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed
$100,000 - 49 CFR 20)
1. The prospective participant certifies, by signing and submitting this bid or proposal, to the
best of his or her knowledge and belief, that:
a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan,
the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative
agreement.
b. If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with this Federal contract, grant, loan, or cooperative
agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying," in accordance with its instructions.
2. This certification is a material representation of fact upon which reliance was placed when
this transaction was made or entered into. Submission of this certification is a prerequisite for
making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to
file the required certification shall be subject to a civil penalty of not less than $10,000 and
not more than $100,000 for each such failure.
General Requirements
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Maine Department of Transportation

3. The prospective participant also agrees by submitting his or her bid or proposal that he or she
shall require that the language of this certification be included in all lower tier subcontracts,
which exceed $100,000 and that all such recipients shall certify and disclose accordingly.
End of FHWA 1273

General Requirements

1-182

December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

Part 2 - Project Requirements

December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

1. GENERAL INFORMATION
1.1

Issuance of RFP
This Request for Proposal (RFP) dated December 16, 2009, issued by the Maine Department
of Transportation (the Department) constitutes a request for short-listed Design-Build Teams
to submit Proposals to design and build the Piscataquis Bridge Replacement Project (the
Project).

1.2

Procurement Overview
1.2.1

Procurement Process

The Department is using a two-step process to select a Design-Builder to deliver the
Project. For the first step, a shortlist of eligible Proposers was determined based on
the Statements of Qualifications (SOQs) the Department received in response to its
Request for Qualifications (RFQ) dated April 8, 2009, as amended. This RFP is
issued as the second step of the procurement process. The Department will accept
Proposals only from Proposers who have been advised in writing that they have been
shortlisted.
Pursuant to Title 23, MRSA, Section 753-A, the Department intends to award a Lump
Sum Price Design-Build Contract to the responsive and responsible Proposer offering
a Proposal that is determined by the Department to provide the Best-Value. The
Department reserves the right to reject any or all Proposals.
1.2.2

Draft RFP and Industry Review

The Department will first issue a Draft RFP to solicit questions and feedback from
Proposers. The intent of this process is to both enhance the Proposers’ understanding
of the Project and the RFP, and to improve the RFP itself based on the input received.
When reviewing the Draft RFP, Proposers should consider the following:
1. Does the schedule for the procurement process provided in Section 1.6 provide
sufficient time to maximize opportunities to meet or exceed the Project goals?
2. Do the Project Requirements provide sufficient definition to support the Project
goals, or would it be beneficial for the Department to provide additional detail on
what is required?
When reflecting upon these questions, Proposers should note that this RFP has been
designed to provide flexibility to Proposers with respect to design concept, schedule
and phasing, and stakeholder coordination. The design and construction criteria
contained herein have therefore been left open to encourage Proposers to develop
innovative solutions to achieving the Project goals.
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1.2.3

Final RFP

Based on the comments and questions received during the review period, the
Department will modify the RFP as it deems appropriate and will issue a final RFP by
the date specified in Section 1.6.
1.2.4

Technical Proposal Package and Price Proposal Package

Proposers shall submit their Technical Proposal Package and Price Proposal Package
by the time specified on the date specified in Section 1.6.
1.2.5

Alternative Technical Concepts (ATCs)

The Department will consider ATCs submitted by Proposers in accordance with the
process set forth in Section 102.4 of the Design-Build General Conditions. Proposers
shall identify in their Technical Proposal any approved ATCs incorporated therein,
and include the approved Response Summary for ATC #__ forms with the Technical
Proposal Package as identified in Section 2.2.1.
1.2.6

Location References

For ease of clarity, all northerly and northeasterly location references will be referred
to as northerly or north in this RFP. Conversely, all southerly or southwesterly
location references will be referred to as southerly or south.
1.3

Project Goals
The Department’s primary goals for the Project include the following:
1. Deliver a cost-effective Project.
2. Provide a high quality, aesthetic, durable, and maintainable Project.
3. Minimize impacts to traffic and local businesses and communities during construction.

1.4

Contract Time
1.4.1

Contract Completion Date

All Work, excluding warranty work, required by the Contract must be complete by no
later than October 15, 2012. Liquidated Damages will be assessed in accordance with
Section 107 of the Design-Build General Conditions for each Calendar Day that the
Work is extended beyond the Completion Date.
If an earlier Completion Date is identified in the Proposal, and accepted by the
Department, then the earlier Completion Date shall become the baseline completion
date and shall be incorporated into the Design-Build Contract Agreement.
December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

1.4.2

Supplemental Liquidated Damages

There are no Supplemental Liquidated Damages on this Project.
1.5

Stipend
Each unsuccessful Proposer that submits a responsive Proposal will be entitled to receive a
stipend of $35,000 pursuant to Section 103.5 of the Design-Build General Conditions.

1.6

Procurement Schedule
Though subject to change, the Department anticipates following the contracting schedule
below. Proposers are cautioned that this schedule is subject to change and the Proposer
should not rely upon it to determine, for example, when actual construction may commence.
Milestone
MaineDOT Issues Environmental Site Assessment Report
MaineDOT Issues Draft RFP for Questions and Comments
Deadline for Proposers to Submit Requests for
Supplemental Boring Locations
Mobilization for Supplemental Boring Program
Deadline for Proposers to Submit Questions on Draft
RFP
*MaineDOT Issues Responses to Questions Received on
the Draft RFP
MaineDOT Issues Final RFP
**MaineDOT Issues Final Supplemental Geotechnical
Data Report (GDR) – Part A
Deadline for Proposers to Submit Questions on Final
RFP
*MaineDOT Issues Responses to Questions Received on
the Final RFP
Deadline for Proposers to Submit ATC Proposals
*MaineDOT Issues Responses to ATC Proposals
Deadline for Proposers to Submit Technical Proposal
Packages and Price Proposal Packages
*MaineDOT Issues Notice of Technical Proposal
Responsiveness
Deadline for Proposers to Cure Technical Defects
Scoring of Technical Proposals
Opening of Price Proposals
Calculation of Overall Best-Value Ratings
Determination of Apparent Successful Proposer

Date
August 8, 2009
October 28, 2009
November 4, 2009 at 3:00 PM
EST
On or about November 9, 2009
November 18, 2009 at 3:00
PM EST
December 11, 2009
December 16, 2009
January 8, 2010
December 23, 2009 at 3:00
PM EDT
January 6 7, 2010
January 13, 2010 at 3:00 PM
EST
January 27, 2010
February 18, 2010 at 3:00 PM
EDT
February 26, 2010
March 5, 2010 at 3:00 PM
EDT
March, 2010
March 31, 2010 at 11:00 AM
EDT
March 31, 2010
March 31, 2010
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Milestone
Date
Letter of Intent to Award/Agreement Delivered to
April, 2010
Apparent Successful Proposer
Fulfillment of Award Condition and Execution of
April-May, 2010
Agreement by Design-Builder
Final Determination of Responsiveness of Price Proposal
April-May, 2010
and Award of Contract
Execution of Agreement by the Department
April-May, 2010
*Follow-up clarification requests to the Department’s responses must be submitted within
two (2) Days to Scott Bickford, Contracts and Specifications Engineer, at
scott.bickford@maine.gov or via fax at 207-624-3431. All follow-up clarification requests
must be specific as to what it is about the Department’s response that is confusing or unclear.
No new questions may be asked. The Department will issue clarification responses within
two (2) to three (3) Days after receipt of all follow-up clarification requests.
**Due to high water and ice, the drilling of the supplemental borings in the river locations
has been delayed. Part A of the Final Supplemental GDR will include the land borings only.
Part B will include the river borings, and it will be issued at a later date. The schedule for the
drilling and testing of the river borings and the issuance of Part B of the Final Supplemental
GDR is yet to be determined.
The opening of Price Proposals will take place in the Main Conference Room #216 at the
Maine Department of Transportation building on Child Street in Augusta, Maine, on the date
and time specified in Section 1.6.
If any dates are changed, the Department will notify the Proposers in advance, in writing. In
the event that a time period provided in this RFP falls on a Holiday, Saturday, or Sunday, the
party required to act within said time period shall be considered in compliance with said time
period provided said party acts as required on the next Departmental business day thereafter.
1.7

Contract Representative
The Contract Representative is:
Scott Bickford, Contracts and Specifications Engineer
Maine Department of Transportation
Bureau of Project Development
16 State House Station
Augusta, ME 04333-0016
The Contract Representative is the sole Department contact person and addressee for
clarification requests, ATC submittals, and all other communications about the Project and
RFP, and the submission of the Technical Proposal and Price Proposal. The Contract
Representative may be changed by written notice from the Department.
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1.8

Reference Documents
The information set forth or referenced in the Project Requirements provides basic
background project information for use by Proposers. Although the Department believes that
the information provided is accurate, Proposers are advised of their responsibility to verify
information and to report any errors, omissions, discrepancies, and inconsistencies before
making any final determinations regarding the design, pricing, or construction of the Work.
The Design-Builder shall be solely responsible for the Project design, and the Department
shall have no liability or obligation as a result of the design work contained in the Reference
Documents. The Reference Documents are provided solely for Proposer’s reference and are
without representation or warranty by the Department, except where specifically stated
otherwise in the Contract.

1.9

Insurance
Insurance requirements for the Project are set forth in Section 110.3 of the Design-Build
General Conditions. This Project will require Owner’s and Contractor’s Protective Liability
Insurance in accordance with the amounts specified in Subsections 110.3.5 of the DesignBuild General Conditions.
Insurance certificates shall be submitted prior to Contract Execution.

1.10

Civil Rights Contract Compliance Review

The scope of this Project in its entirety may undergo a full contract compliance review. The
Technical Proposal shall identify the Civil Rights Compliance Manager and describe his or
her experience, qualifications, and responsibilities.
1.11

Quality Assurance

In preparing Technical and Price Proposals, Proposers shall thoroughly understand the
quality requirements for the Project and the expanded role and responsibility of the DesignBuilder in managing the quality of both the design and construction. See Section 106 of the
Design-Build General Conditions for requirements, roles, and responsibilities related to QA
and QC. The Department will not require the Design-Builder to provide an approved testing
laboratory for QA Testing purposes.
1.12

On the Job Training (OJT)

There is an established OJT requirement of 2,000 hours for this Project. The Proposer is
required to meet that goal, if awarded the Project.
If, at the end of the Project, the Department determines the Design-Builder has not complied
with this Provision, the number of hours remaining to be completed for each training hour
required, as determined by the OJT and Contract Compliance Consultant, will be multiplied
by the prevailing wage rate plus fringes for that particular trainee’s classification. The
resulting figure shall be deducted from any monies due the Design-Builder, and shall be so
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reflected in documentation, which shall be supplied to the Department by the OJT and
Contract Compliance Consultant. The OJT and Contract Compliance Consultant shall move
within ten (10) Days of the ruling to advise the Design-Builder in writing, so a corrective
action plan may be developed. If efforts fail, sanctions may be imposed. Design-Builders
may be entitled to mediate the penalty by requesting so in writing to the Department’s OJT
and Contract Compliance Consultant. If mediation is warranted, it shall be for extenuating
circumstances beyond the control of the Design-Builder.
1.13

Disadvantaged Business Enterprise (DBE)

The Department has a DBE participation goal of 5.8 percent (5.8%). The Design-Builder
must make an effort to assist the Department in achieving this goal. To count toward the
goal, DBE firms named by the Proposer must be MaineDOT Department-certified, must be
working within the scope of work for which they are Maine-certified, and must be
performing a commercially useful function as defined in the Department’s DBE Program
Manual.
Upon opening of the Price Proposal Package, if Form E indicates that the Proposer will not
attain the 5.8 percent (5.8%) DBE goal for the Project, the Department may request the
Proposer to submit evidence of the Proposer’s good faith efforts to identify potential DBE
participants. Such evidence shall include a detailed and comprehensive account of efforts
undertaken prior to the Technical Proposal submission, including all documentation required
as described in the Department’s DBE Program Manual. Requested evidence of good faith
efforts as described herein must be submitted to and accepted by the Department prior to
Contract Award.
2. PROPOSAL SUBMISSION REQUIREMENTS
2.1

Submission of Proposals
2.1.1

Time and Location

Technical Proposal Packages and Price Proposal Packages must be received no later
than time specified on the date specified in Section 1.6. The Proposer must deliver its
Technical Proposal Package and Price Proposal Package to:
Address for U.S. mail, hand, overnight, or courier delivery:
Scott Bickford, Contracts and Specifications Engineer
Maine Department of Transportation
Bureau of Project Development
16 State House Station
24 Child Street
Augusta, ME 04333-0016

December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

2.1.2

Technical Proposal Package

The Technical Proposal Package shall be submitted in a separate container clearly
marked as follows:
Proposer’s Name
Technical Proposal
Piscataquis Bridge Replacement
Container ___ of ____
2.1.3

Price Proposal Package

The Price Proposal Package must be submitted on the forms supplied by the
Department and must be delivered in a sealed envelope capable of holding 8 ½” x 11”
documents without folding and clearly marked as follows:
Proposer’s Name
Price Proposal
Piscataquis Bridge Replacement
The Proposal Guaranty must be delivered separately in a sealed business-sized
envelope, such that it can be opened without opening the Price Proposal and priced
DBE forms, and clearly marked as follows:
Proposer’s Name
Proposal Guaranty
Piscataquis Bridge Replacement
2.2

Proposal Content Requirements
Proposers shall provide responses to all information requested in this RFP. Failure to
respond or failure to provide requested information may result in a determination by the
Department, in its sole discretion, that a Proposal is non-responsive. Except as provided in
Section 103.5 of the Design-Build General Conditions, the Department shall have no
obligation to compensate any unsuccessful Proposer for its efforts in preparing a Proposal.
2.2.1

Proposal Organization

The Proposal shall be organized as listed below. Each item listed shall be separately
indexed and/or packaged, clearly titled, and identified as described below. Blank
copies of Forms A through H are included in Appendix B.
Proposal Components
Technical Proposal Package
Technical Proposal Submission Form

Form A (3 originals) – separately
packaged
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Proposal Components
Letter(s) Approving Changes in Proposer’s
Organization (if applicable)
Technical Proposal
Preliminary Schedule
Approved Response Summary for ATC #__ Forms
11” x 17” Plan Set
One Full-Size Plan Set
Opinion of Counsel
CD-ROM with electronic copy of Technical Proposal
and Plan Set
Price Proposal Package
Proposal Guaranty
Price Proposal
Priced DBE Forms

2.2.2

2 pages maximum
75 pages maximum

Form H

Form C (separately sealed)
Form D (hard copy and electronic
version)
Form E

Number of Copies

Proposers shall provide:
1. One (1) unbound original of the Technical Proposal and one (1) full-size set of
plans, separately sealed;
2. Three (3) original copies of Form A, bearing original signatures in blue ink;
3. Thirty (30) Twenty-five (25) sequentially numbered copies of the Technical
Proposal with 11” x 17” plans;
4. One (1) original of the Price Proposal, including an electronic version of Form D,
and a separately sealed original of Form C; and
5. One (1) CD-ROM containing an electronic copy of the Technical Proposal and
the 11” x 17” plan set in Adobe Acrobat PDF format.
6. One (1) each of the remaining required forms and letters.
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2.2.3

Technical Proposal Package
2.2.3.1 Technical Proposal Submission Form
The Technical Proposal Package shall include the Technical Proposal
Submission Form (Form A). Attach to the Technical Proposal Submission
Form evidence of the authorization to execute and deliver the Proposal and
Contract, and identify its authorized representative.
2.2.3.2 Letter(s) Approving Changes in Proposer’s Organization
If the Proposer’s organization has changed since submission of its Statement
of Qualifications, the Proposer shall specifically describe such changes and
include a copy of the Department’s approval letter(s) provided under
Subsection 102.2.3.4 of the Design-Build General Conditions.
2.2.3.3 General Format
The purpose of the Technical Proposal is to demonstrate the Design-Builder’s
understanding of the Project and its approach to address technical
responsiveness requirements and scored criteria listed in Section 3 of the
Project Requirements. The Technical Proposal shall contain sufficient detail
to allow the Department to clearly understand and evaluate both the
capabilities of the Proposer and the characteristics and benefits of the
proposed work. Forms, graphs, charts, matrices, plans, and other data may be
attached separately.
The main body of the Technical Proposal shall conform to the following
formatting requirements:
1. Print all information single-sided on 8 ½” x 11” white paper, with the
exception of charts, schedules, and other illustrative and graphical content,
which may be prepared on 11” x 17” paper and folded to 8 ½” x 11”.
2. Address topics in the order set forth in Section 3.2. The use of section
summaries is encouraged.
3. Number all pages sequentially.
4. Separate each section, including appendices, exhibits, and forms, with
clearly labeled tabs.
5. Count all illustrative and graphical content against the 75-page limit, with
the exception of the Preliminary Schedule required under Section 3.2.4
3.2.3, plan sets, and the required forms and letters listed in Section 2.2.1.
6. Draw all plans and details to an identifiable scale.
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7. Use a type font size no smaller than twelve (12) point, except that tables,
figures, and schedules may use ten (10) point font. Printed lines may be
single-spaced.
8. Use U.S. Customary units of measurement.
9. Bind in 3-ring binders.
2.2.4

Price Proposal Package
2.2.4.1 Price Proposal Content
As part of Form D, the Proposer is required to indicate the Lump Sum Price
offered by Proposer to perform the work described in the Technical Proposal,
which is referred to herein as the “Price.” The term “Price Proposal,” as used
herein, means Form D and other documentation identified in Section 2.2
submitted by each Proposer.
2.2.4.2 Proposal Guaranty
The Price Proposal must be accompanied by a Proposal Guaranty in the
amount of five percent (5%) of the Price Proposal pursuant to Subsection
102.3.2.3 of the Design-Build General Conditions.
2.2.4.3 DBE Submittal Requirements
The Proposer shall submit Form E with the Price Proposal, identifying each of
the DBE firms used to meet the DBE goal.

3. PROPOSAL EVALUATION PROCESS
The Department intends to select the Proposer that offers the overall Best-Value to the
Department, considering price and technical factors as described in 23 MRSA §753-A – DesignBuild Contracts. The intent of the Department in this evaluation process is to create a fair and
uniform basis for the evaluation of the Proposals in accordance with the State’s legislation
governing this procurement.
3.1

Technical Proposal Responsiveness Requirements
The Proposal must comply with the following minimum technical requirements, in addition
to all submission requirements specified in Section 2, to be responsive:
1.

The Design-Builder’s proposed centerline for the new Piscataquis Bridge shall be
located within five (5) feet laterally of the Coffin Street portion of the preferred
alignment found in Appendix H.

2.

The minimum longitudinal grade on the new Piscataquis Bridge shall be one percent
(1%).
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3.2

3.

The new Piscataquis Bridge shall have an overall thirty-four (34) foot minimum curbto-curb width, consisting of two (2) travel lanes of eleven (11) foot minimum widths,
one two (2) four (4) foot minimum wide shoulders, one multi-use eight (8) foot
minimum wide shoulder on the downstream side, and one five (5) nine (9) foot wide
sidewalk on the downstream side with appropriate bridge railings provided along each
deck fascia.

4.

The design for the new Piscataquis Bridge shall not incorporate epoxy-coated
reinforcing steel.

5.

The design for the new Piscataquis Bridge shall not incorporate timber structural loadcarrying elements.
Technical Proposal Evaluation Criteria

The information in this section is intended to assist Proposers in developing and submitting
Technical Proposals that address the Department’s goals and expectations for the Project.
The Department’s evaluation team will rate and score (in their sole discretion) the Technical
Proposals based upon the evaluation criteria described below. The extent to which a
Proposal meets or exceeds the evaluation criteria will be rated and reflected in the evaluation
team’s scoring of the Proposals submitted. The minimum raw score for this Project is eightyfive (85%). For a related provision, see Subsection 103.2.2.3 of the Design-Build General
Conditions.
Evaluation Criteria
3.2.1 Bridge Design Concept
3.2.2 Highway Design Concept
3.2.3 Project Management and Quality Program

3.2.1

Maximum Points
45
35
20
Total =
100

Bridge Design Concept (45 points)

Through this scoring item, the Department will evaluate the Proposer’s approach and
commitment to delivering design solutions for the bridge structure and other related
structures (e.g. retaining walls) that meet or exceed the minimum technical
requirements identified in Section 6. The Proposal shall include plans, graphical
representations, and narrative descriptions as necessary to enable the Department to
understand and evaluate the Proposer’s approach to designing the Project.
Proposal Submittal Requirements
Prepare and submit the information identified below as part of the Technical
Proposal. Proposers should note that the Technical Proposal will be considered the
Preliminary Design Report for the bridge as noted in Chapter 2 of the Bridge Design
Guide.
1. Provide the following preliminary plans and details, as applicable:
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a. a conceptual layout (general plan, elevation, and typical section) for the
new Piscataquis Bridge;
b. interpretive subsurface profile plan;
c. bridge pier and pier foundation plans, elevations, and typical sections;
d. bridge abutment plans, elevations, and typical sections;
e. retaining walls and other proposed structures: type, plans, elevations, and
typical sections; and
f. any additional plans, details, or renderings the Proposer feels is necessary
to fully convey its bridge design concept.
2. Discuss the approach to bridge design to meet the minimum design life
criteria of one hundred (100) years. Summarize the design and construction
of the new Piscataquis Bridge and its foundations, including assumptions used
in developing the substructure and superstructure type and design. Address
the maintainability (both routine and periodic) of the bridge, including a
discussion on how the design will promote ease of maintenance, drainage, and
enhanced durability.
3. Discuss the approach to maximizing bridge freeboard at Q50, while
minimizing all property impacts, in particular the Public Boat Launch
property on the north approach and the Bangor-Hydro transformer station
property on the north approach,
4. Discuss the approach to address the current high-water relief flow which runs
through the north intersection, and how to maintain or improve upon that
condition.
5. Provide an interpretation and analysis of soil and bedrock conditions based on
the geotechnical information available, including the Preliminary
Geotechnical Data Report (GDR) and the Supplemental Boring Program and
other investigations conducted by the Proposer.
6. Discuss the approach to minimizing environmental or other impacts
associated with the construction of the new Piscataquis Bridge and demolition
and removal of the existing bridge.
7. Describe any enhancements incorporated into the proposed design that exceed
the requirements identified in the RFP, including any additional warranty
offered, or any approved ATCs that have been incorporated into the design.
Evaluation Criteria
Superior scores in this category will be awarded to bridge design concepts that:
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1. demonstrate that the Proposer has considered design life and future inspection
and maintenance requirements for the bridge, including concepts that will:
a. minimize maintenance and rehabilitation costs for the Department during
the design life;
b. incorporate materials, designs, and methods that will maximize durability;
and
c. facilitate inspection and maintenance efforts by providing safe and easy
access;
2. maximize freeboard while minimizing property impacts, provide adequate
bridge drainage, limit superstructure depth, limit deflections, and effectively
use retaining walls;
3. propose appropriate superstructure and substructure types for the proposed
location that avoid adverse hydrologic/hydraulic impacts on the surrounding
community, are appropriately designed for resistance to scour, minimize
environmental impacts and fits in well with the surrounding environment;
4. demonstrate a thorough understanding of the potential geotechnical challenges
associated with the Project; and
5. provide enhancements that exceed the requirements identified in the RFP,
such as additional warranties or aesthetic treatments for bridge lighting, bridge
railings, concrete surfaces, etc.
3.2.2

Highway Design Concept (35 points)

Through this scoring item, the Department will evaluate the Proposer’s approach and
commitment to delivering design solutions for the highway approaches and adjoining
intersections that meet or exceed the associated minimum technical requirements
identified in Section 6. The Proposal shall include plans, graphical representations,
and narrative descriptions as necessary to enable the Department to understand and
evaluate the Proposer’s approach to designing the Project.
Proposal Submittal Requirements
Provide the following information as part of the Technical Proposal:
1. Provide the following preliminary plans and details, as applicable:
a. preliminary layout plans for the entire Project including horizontal and
vertical alignments and typical sections of roadways, intersections, and
driveways; and
b. landscape plans for the Project.
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2. Discuss the approach to drainage.
3. Discuss the approach to traffic engineering and intersection improvements.
Address the operational and safety deficiencies of the Lagrange Road/Coffin
Street intersection, including how the design will promote improved traffic
flow, ease of truck turning, and greater safety at the intersection, as well as
traffic flow to and from the new Piscataquis Bridge.
4. Describe the needs, type, and location of landscaping to be used.
5. Discuss the approach to pavement and embankment design.
6. Discuss the approach to integrating the existing termini of the flanking Maine
ITS trails into the snowmobile crossing of the bridge.
Evaluation Criteria
Superior scores will be awarded to highway design concepts that:
1. are based on an alignment that will:
a. minimize Right-of-Way acquisition requirements;
b. provide smooth movements and transitions for traffic; and
c. facilitate access and mobility for bicyclists, pedestrians, and
snowmobilers; and
2. will provide a safe and efficient design for the Lagrange Road/Coffin Street
intersection that is pedestrian-friendly and is consistent with or an
improvement upon the conceptual layout provided by the Department, and
3. provide enhancements that exceed the requirements identified in the RFP,
such as additional warranties, additional landscaping, new dry hydrant, or
aesthetic treatments for street lighting, guardrail, pedestrian walkways, etc.
3.2.3

Project Management and Quality Program (20 points)

Through this scoring item, the Department will evaluate the effectiveness of the
Proposer’s project management approach in ensuring that the Project goals are met,
and will evaluate the Proposer’s approach and commitment to delivering a high
quality Project that minimizes future maintenance requirements.
Proposal Submittal Requirements
1. Provide brief narrative descriptions of the overall approach to project
management. At a minimum, the narrative shall address the following:
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a. the Design and Construction Organization Chart for the Project, showing
key functional positions and organization units to be involved in these
efforts and where they will be located, the percent of time that Key
Personnel will be dedicated to this Project and where located, the
relationships between positions shown on the chart, and the functional
relationships with subcontractors;
b. the schedule for the Project, including both design and construction, that
will demonstrate that the Proposer has considered utilities,
constructability, maintenance of traffic, and minimization of impacts to
traffic;
c. approach to managing the scope and budget for the Project;
d. proposed document management system to track RFIs and submittals, and
method for proposing, receiving, tracking, responding to, and distributing
change orders; and
e. approach to partnering, including a discussion on how the partnering
process will be used to efficiently resolve disputes:
i. between the Department and the Design-Builder,
ii. between the Design-Builder and third parties, and
iii. between and among Major Participants on the Design-Builder’s team;
2. Provide an outline of the proposed Design Quality Management Plan (DQMP)
that meets or exceeds the requirements of Section 106 of the Design-Build
General Conditions. The plan should address:
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a. how the Design-Builder’s design quality management staff will
communicate and coordinate with the Department on issues affecting
Project quality with specific emphasis on, submittal format and
Department review timelines, RFI format and Department response
timelines;
b. the frequency and methods of design review necessary to comply with the
DQMP;
c. requirements for release of design documents for construction;
d. any specific project elements requiring special attention or emphasis,
including applicable standards of quality or practice to be met, and the
level of design completeness and extent of detailing required prior to
issuance of an Early Release for Construction of the design documents
related to that element;
e. coordination of the work performed by different persons to ensure that
conflicts, omissions, or misalignments do not occur between design plans
and specifications, and coordination of the review, approval, release,
distribution and revision of documents; and
f. method for reviewing and addressing field changes to ensure the original
design intent is not compromised.
3. Provide an outline of the proposed Construction Quality Control Plan (QCP)
that meets or exceeds the requirements of Section 106 of the Design-Build
General Conditions. The plan should address:
a. how the Design-Builder’s construction quality management staff will
communicate and coordinate with the Department on issues affecting
Project quality with specific emphasis on, inspecting, sampling, testing,
checking, and documenting the Work, including work performed by
subcontractors, fabricators, suppliers, and other vendors;
b. integration of design and construction personnel to ensure quality;
c. environmental compliance monitoring;
d. corporate involvement;
e. prevention of non-conforming work and corrective action procedures to
resolve nonconforming work; and
f. Approach to inspections and callbacks during the warranty period.
4. Provide a brief narrative describing the overall approach to third party
coordination. At a minimum, the narrative shall:
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a. identify a Utility Coordinator who will serve as the Design-Builder’s point
of contact for utility and railroad issues;
b. identify all affected utilities, the potential impact to each, and the proposed
approach to minimizing impacts to the Project and service disruption to
the utilities;
c. describe how utilities will be included in the design process and how
utility relocation will be phased with construction to reduce impacts to the
traveling public and the general populace; and
d. include with third party coordination, the adjacent Howland Dam Bypass
Channel project, as currently proposed by the Penobscot River Restoration
Trust.
5. Provide a brief narrative describing the construction staging and traffic
management plan that will be used to safely and efficiently construct each
phase of the project.
a. Specifically describe how public access will be maintained.
b. Describe approach for providing a public relations plan and identify
anticipated problems and solutions.
Evaluation Criteria
Superior scores will be awarded to project management, design and construction
quality management, and third party coordination approaches that:
1. demonstrate the expertise and commitment at all levels of the Proposer’s
organization to provide a cost-effective, and high quality Project that achieves
the Department’s goals;
2. ensure the Department will be kept apprised of issues affecting the Project
scope and budget;
3. demonstrate well-defined and effective Quality Management Plans for design
and construction;
4. demonstrate effective collaboration and coordination among design and
construction personnel and the Department’s personnel throughout the
Project;
5. effectively use partnering throughout, and empower decision-making at the
appropriate level;
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6. demonstrate an understanding of the potential risks to the Project related to
third party coordination and identify appropriate measures for relocation and
protection of utilities and to manage and minimize these risks; and
7. demonstrate an effective plan for the coordination of civil/structural activities,
utilities, traffic maintenance, third party liaison, public awareness and safety,
and environmental mitigation as they relate to the construction operation.
4. SCOPE OF DESIGN-BUILD WORK/PROJECT DESCRIPTION
4.1

Project Description
The Piscataquis Bridge Replacement Project (the Project) includes the design and
construction of a new bridge crossing over the Piscataquis River in Howland, Maine. The
Project will maintain a vital community link for downtown Howland, as well as provide
safety and mobility improvements to the Lagrange Road/Coffin Street intersection.
In addition to the construction of the replacement bridge, the Project also includes the
removal of the existing 528 foot long, three-span through truss bridge; design and
construction of approximately 1,400 feet of approach roadway, including the Lagrange
Road/Coffin Street intersection; private and public utility alterations; bridge lighting; and
landscaping.

4.2

Project Scope
The anticipated scope of work to be performed by the successful Proposer under the DesignBuild Agreement for this Project will include, but not be limited to, the following:
1.

interpretation and evaluation of geotechnical data,

2.

design development,

3.

compliance with all necessary permits and approvals,

4.

final Right-of-Way mapping and appraisals,

5.

coordination and execution of required utility relocations and adjustments,

6.

bridge construction,

7.

roadway construction,

8.

quality assurance and quality control for design and construction,

9.

existing bridge demolition,

10.

maintenance and protection of traffic during construction, and

11.

overall project management.
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Brief descriptions of this anticipated work are set forth below, with more detailed
requirements provided in Section 6.
4.2.1

Anticipated Design Services

Design services are anticipated to include, but are not limited to, surveying;
geotechnical investigation and analysis; hydraulic and hydrologic analysis; scour
analysis; bridge design; pavement design; highway and traffic engineering; utility
protection and relocation; and design of any other necessary elements, such as signs,
pavement markings, drainage facilities, stormwater management facilities, lighting,
and landscape treatments.
Design and subsurface information provided by the Department is for reference
purposes only and must be validated and augmented as necessary to provide the final
design. Any additional investigative information that the Proposer may need for its
particular design shall be included in the Proposer’s Technical and Price Proposal.
4.2.2

Anticipated Right-of-Way Services

The Design-Builder will be responsible for all work necessary to complete final
Right-of-Way mapping and appraisals for properties deemed necessary for the
Project, so the Department can proceed with negotiation and acquisition procedures.
The Design-Builder shall provide assistance and support to the Department during
acquisition negotiations. All Right-of-Way acquisition and relocation costs related to
compensating landowners for property will be paid by the Department, and shall not
be included in the Proposer’s Price Proposal.
The Department will review the Right-of-Way plans developed and submitted by the
Design-Builder and will approve temporary acquisitions necessary for reasonable
access to the work. The Design-Builder is responsible for additional or alternative
means of access to the work which may provide more convenience to the contractor,
but be beyond what the Department determines necessary for the project. Any
temporary rights required to accommodate staging and storage areas shall be the sole
responsibility of the Design-Builder.
The Department will be responsible for all activities associated with acquiring four
properties. These properties are identified on the Survey and Existing ROW plan as
follows:
1. parcel U9/24 (entire parcel to be acquired);
2. parcel U9/25 (entire parcel to be acquired);
3. a portion of U9/74 (limits to be determined), and
4. a portion of U1/139 (limits to be determined).
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It is anticipated the Department will have title to these properties prior to Contract
Award. The Project must be designed so that no additional permanent rights will be
required from the Town properties identified as U9/74 and U1/139. If additional
temporary rights are needed, they may be obtained with the Department’s approval.
4.2.3

Utility and Other Third Party Coordination

Services include identification and coordination with all third parties affected by the
Project, including utilities, the Town of Howland, and the Penobscot River
Restoration Trust. As part of its coordination responsibilities, the selected DesignBuilder shall be responsible for resolving all utility, Town, and other third party
conflicts resulting from the construction of the Project.
Relocation costs for utilities shall not be included in the Price Proposal. No
additional time or compensation will be granted for delays, inconvenience, or other
damages sustained by the selected Design-Builder or its subcontractors due to
interference or lack of cooperation from the utility companies or other third parties
associated with the relocation and/or protection of utilities and/or facilities during
construction, other than as specified in Section 109.3.
4.2.4

Anticipated Construction Services

Construction services are anticipated to include, but not be limited to, roadway,
civil/site, bridge and structures work; traffic control devices; the demolition and
removal of the existing bridge and approaches; all necessary foundation work,
substructure work, and excavation; drainage; utility relocations and coordination,
erosion and sediment control, and compliance with all Federal, state, and local rules
and regulations applicable to the Work. Proposers will also be expected to provide
construction management services, work zone traffic management, and quality
assurance and quality control.
4.2.5

Anticipated Environmental Services

The Department has received the following environmental approvals:


From the U.S Army Corps of Engineers (USACE): permit # NAE-200900514



From the Maine Department of Environmental Protection (MDEP): NRPA
permit # L-24524-L6-A-N.

The entire approved permits and special conditions are found in Appendix I. NEPA
is incomplete at release of this Request For Proposals. The Department is consulting
under Section 106 of the National Historic Preservation Act and is also preparing a
Section 4(f) evaluation as well as a NEPA decision document. The Department
makes no commitment to any alternatives under evaluation in the NEPA process
above, including selection of the no-build alternative. The Department may award
this design build contract prior to conclusion of the NEPA process pursuant to
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conditions set forth in 23 CFR 636.109. FHWA has the responsibility for the final
NEPA decision.
For this Project, the Federal approved permit from the USACE requires that the
design represent the “least environmentally damaging practical alternative” (LEDPA)
that achieves the Project’s purpose. The LEDPA is defined in the Clean Water Act
Guidelines, Section 404(b)(1), as the practicable alternative to the proposed discharge
that would have the least adverse effect on the aquatic environment, so long as the
alternative does not have other significant adverse environmental consequences.
Only “practicable alternatives” to the proposed project need be considered in
determining the LEDPA. An alternative is practicable where it is available and
capable of being done after taking into consideration the cost, existing technology,
and logistics in light of overall project purposes. The USACE will determine whether
practicable alternatives are available. Given the Design-Build process in place for
this Project, no plans have been submitted for USACE review; therefore, the LEDPA
is, by default, a structure on or adjacent to the existing alignment, on full height
abutments and piers founded on bedrock (4300 square feet maximum of total wetland
impact, including approaches), with no additional solid fill into the riparian resource
for bridge approaches.
As a condition of the USACE permit, no work can commence until after the DesignBuilder provides plans that adequately show the proposed work and the USACE
approves the work in writing by either an amendment to the permit or a separate
permit action. Project plans shall be submitted in a timely fashion that will allow for
review and as necessary, coordination/consultation with federal and state resource
agencies and the Maine Historic Preservation Commission.
Proposers should also note that in preparing the environmental documents needed to
support a NEPA decision, the Department assumed the LEDPA. Any deviations
(e.g., placement of fill material for causeways) will require review and approval by
USACE. Submittal of alternatives other than the LEDPA must include a justification
for any impacts to aquatic resources, including avoidance and minimization efforts.
Alternatives other than the LEDPA will require modification of regulatory
environmental permit approvals. Alternatives other than the LEDPA may require
mitigation compensation plan and/or in lieu fee payment. For alternatives with
associated fill into an aquatic resource beyond that anticipated in the LEDPA, the
Lump Sum Price shall account for the cost of $5.84 per square foot of total impact
area beyond zero (0) square feet to offset anticipated mitigation costs. The actual
amount of the in lieu payment will be deducted from the Lump Sum Price. The
Department will be responsible for processing any necessary modification of
regulatory permit approvals; however, the selected Design-Builder will be solely
responsible for all schedule delays resulting from permit modifications required to
accommodate the Proposer’s design and all associated costs incurred due to such
schedule delays and the development of permit modifications.
The selected Design-Builder shall be responsible for compliance with all permit terms
and conditions, including the costs incurred in performing compliance activities.
December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

Fines associated with environmental permit or other regulatory violations shall be the
responsibility of the selected Design-Builder.
5. INFORMATION SUPPLIED TO THE PROPOSER
5.1

Information Supplied
The Department has established a Project website, accessible at
http://www.maine.gov/mdot/hdb/documents.htm, to convey information related to the
Project. The documents posted on the website shall have the same force and effect as
if included as an appendix to this RFP.
5.1.1

Plans

Proposers may download electronic files containing the following information in
MaineDOT Microstation/InRoads and PDF format from the Project website. A hard
copy and CD may also be obtained from the Department upon request and for a
nominal fee.
1. Survey plans.
2. Conceptual plans for the preferred horizontal alignment. Proposers should note
that these conceptual plans are provided for informational purposes only, and do
not represent a fixed alignment.
3. Existing Right-of-Way map.
4. Bangor Hydro Property Survey, Dated May 19, 1999.
5. Aerial view files.
6. Existing plans for the existing Piscataquis Bridge.
5.1.2

Reports

Several reports and other correspondence regarding this Project are included on the
Project website for informational purposes. Reports included are:
1. Feasibility Study Final Report, dated February 12, 2009, with updates;
2. Preliminary Geotechnical Data Report, dated February 2009;
3. Hydrologic and Hydraulic Preliminary Design Report, dated June 2009;
4. Howland Environmental Site Assessment Report, dated August 4, 2009;
5. Existing Conditions/Inspection Reports/Photos for the existing Piscataquis Bridge
dated 1972 through 2000, and 2008;
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6. Traffic Data, MaineDOT Interdepartmental Memorandum, dated December 19,
2007;
7. Crash Data, MaineDOT Interdepartmental Memorandum, dated July 29, 2008;
8. Preliminary Public Meeting Minutes, dated December 16, 2008 and February 24,
2009;
9. Utility Meeting Minutes, dated February 6, 2009; and
10. Technical Report 05-07 “Utilizing a Hot Applied Snowmobile Crossing Mat to
Eliminate HMA Abrasion” dated August 2007, Maine DOT Transportation
Research Division.
5.1.3

2009 Geotechnical Data

Proposers are responsible for reviewing and analyzing the Preliminary Geotechnical
Data Report (GDR). The Preliminary GDR is available for download at the project
website: http://www.state.me.us/mdot/hdb/documents.htm. Rock cores that were not
submitted for laboratory testing are available for viewing. Arrangements for viewing
should be made through the Department’s Contract Representative.
Interpretation and interpolation of site conditions between boring locations and
between samples shall be at the sole risk of the Proposer.
5.1.4

Additional Geotechnical Data

The Department will contract the services of an independent geotechnical engineering
firm, test boring contractor, and testing laboratory to conduct additional geotechnical
investigations based on requests by the Proposers to be known as the “Supplemental
Boring Program”. The Supplemental Boring Program will consist of a limited
number of borings, soil and bedrock samples, and laboratory testing, and is described
in Section 6.10.3.
5.1.5

Environmental Approvals

Refer to Section 7.1.1 for information on Environmental Approvals to be provided by
the Department.
5.2

Acknowledgement by the Proposer
The Proposer acknowledges that, if awarded the Contract, it shall have full responsibility for
the design and construction of the Project and for furnishing the final design and construction
documents.
The Proposer further acknowledges that it has diligently reviewed and verified the
Department-Supplied Information and the Project Requirements for errors, omissions,
December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

inconsistencies or other defects and has incorporated into its Price Proposal all costs
associated with correction of any such errors, omissions, inconsistencies and/or other defects.
The Proposer specifically acknowledges and agrees that:
1. The Department-supplied information is preliminary and conceptual in nature;
2. The Design-Builder will be responsible for correcting any errors, omissions and
defects in the Department-Supplied Information through the design and/or
construction process;
3. The Department shall have no liability for errors, omissions, and defects in the
Department-Supplied Information, notwithstanding the Department’s obligations
for Differing Site Conditions, and;
4. The Department shall not be responsible or liable in any respect for any loss,
damage, injury, liability, cost, expense or cause of action whatsoever suffered by
the Proposer, its employees, agents, officers or subcontractors or any other
persons for whom the Proposer may be legally or contractually responsible, by
reason of any use of any information contained in the Department-Supplied
Information or any action or forbearance in reliance thereon, except as may be
provided in the Contract. The Proposer further acknowledges and agrees that:
a. if and to the extent Proposer or anyone on Proposer’s behalf uses any of said
information in any way, such use is made on the basis that Proposer, not the
Department, has approved of such use and information and is responsible for
said information; and
b. Proposer is capable of conducting and is obligated hereunder to conduct any
and all studies, analyses and investigations as it deems advisable to verify or
supplement said information, and that any use of said information is entirely
at Proposer’s own risk and discretion.
6. PROJECT DESIGN
6.1

Design Documents
The Design-Builder shall prepare design documents in a format and in accordance with the
standard requirements of the Department and this RFP. Design Documents shall include
preparation and furnishing of plans, special provisions, quantities, reports, and other
documents as required for the Work.
6.1.1

Format of Documents

Design Documents shall be prepared in the U.S. Customary (USC) units and shall
follow the conventions used by the Department as specified in the Department
Highway Design Guide and Bridge Design Guide.
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6.1.2

Design Standards

Project design plans shall be prepared in accordance with the requirements and
standards of the Department, utility and facility owners, and local agencies as
required. The Design-Builder shall be responsible for identification and application
of the standards to be used in preparation of design documents for layout and
delineation format.
6.1.3

Codes, Standards, and Specifications

All Work, to the extent applicable, shall conform to the current editions of the
publications identified in Subsection 106.2.2.2 of the Design-Build General
Conditions and the applicable Supplemental Specifications and Special Provisions
that are identified in Appendix J.
For utility work, the Design-Builder shall be responsible for obtaining and ensuring
adherence of design and construction to the respective standards.
6.1.4

Project Coordination

Throughout the duration of the Project, and, except for those coordination activities
specifically reserved for the Department, the Design-Builder shall be responsible for
coordination with local agencies, governmental approval agencies, community
groups, adjacent landowners and businesses, and utility companies.
The Design-Builder shall review design plans, coordinate, and monitor adjacent work
of any entity performing or proposing work on or adjacent to the Project and shall
make the Department aware of any impacts such work would have on the Project.
6.1.5

Design Exceptions

The Design-Builder may propose design exceptions to required standards as part of
an Alternate Technical Concept submittal. The Department may withhold approval
of any and all design exceptions at its sole discretion. The Design-Builder shall allow
sufficient time in the Project schedule to account for the design exception approval
process and the possibility that the exception is not approved.
Final submittal of Design Documents shall include proper documentation of approval
by the Department of any design exceptions.
6.1.6

Design Documents

Submittal of Design Document plans to local agencies shall be in hard copy only.
Final Design Documents shall be submitted in a form consistent with the
Department’s computer capabilities for receiving computer generated design plans
and specifications.
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The Design-Builder shall submit a final set of design documents (plans and special
provisions) that is inclusive of early Released for Construction (RFC) plans. This
submittal will be the final submittal and shall supersede all previous RFC packages.
6.1.7

Design Notes and Computations

Design notes and computations generated by the Design-Builder during preparation
of the design documents (plans and specifications) shall become the property of the
Department and be submitted to the Department with the final as-built plans.
At the Final Design Submittal, two final sets of the design notes and computations,
sealed by a Maine licensed Professional Engineer, and two final sets of the
independent design check calculations, sealed by a separate Maine licensed
Professional Engineer, shall be submitted with the record set of plans, shop drawings,
and special provisions.
Design notes and calculations, which shall be recorded on 8-1/2" x 11" computation
sheets, appropriately titled, numbered, dated, indexed, and signed by the designer and
checker. Computer output forms and other oversized sheets shall be folded or legibly
reduced for submittal to 8-1/2" x 11" size. The data shall be bound in a hard-back
folder for submittal to the Department along with an electronic copy in Adobe
Acrobat format, and shall include the following data:
1. Field survey notes and computations;
2. Primary and Secondary Survey Control used for Design and Construction;
3. Geometric design computations for horizontal alignment;
4. Vertical geometry computations;
5. Traffic capacity analysis (as required);
6. Drainage computations;
7. Structural design and independent design check computations for each structure;
8. Foundation report and geotechnical analysis for each substructure unit;
9. Bridge LRFR load ratings;
10. Hydrology, hydraulic, and scour computations
11. Earthwork computations not included in the quantity computation booklet;
12. Computations of quantities; and
13. Documentation of decisions reached resulting from meetings, telephone
conversations, site visits, or otherwise.
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6.1.8

Design Plans

The Design-Builder shall prepare design submittals for Department review in
accordance with Section 6.3.5 6.2.
Plans shall be in accordance with the Department’s Bridge Plan Development Guide,
the Department’s Highway Design Guide, and the Standard Details which may
include, but not be limited to, the following:
1. Title Sheet
2. Key Plan and Index Sheet
3. Typical Sections
4. General Layout, Geometry, and Survey Plans
5. General Notes
6. Quantity Estimates
7. Construction Staging and Traffic Management Plans
8. Bridge Notes
9. Plan and Elevation
10. Roadway Profiles
11. Boring Location Plan
12. Interpretive Subsurface Profile
13. Approach Cross Sections
14. Abutment Plans and Elevations
15. Abutment Sections and Details
16. Pier Plans and Elevations
17. Pier Sections and Details
18. Pile/Drilled Shaft Group Plans and Elevations
19. Pile/Drilled Shaft Sections and Details
20. Superstructure
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21. Superstructure Details
22. Span Framing Plans and Girder Elevations
23. Bearings
24. Diaphragms and Cross-Frames
25. Camber Diagrams and Camber Ordinances
26. Bottom of Slab Elevations and Deflections
27. Slab Reinforcing
28. Typical Cross Section Diagrams
29. Special Embankment Construction
30. Instrumentation – Layout, Plans and Details
31. Drainage Details
32. Railing and Barrier Details
33. Expansion Joint Details
34. Bearing Details
35. Reinforcing Steel Schedules
36. Drainage Plans, Profiles, Details, and Quantities
37. Utility Plans and Details
38. Street Lighting and Traffic Signal Plans
39. Sign and Pavement Marking Plans
40. Standard Plans & Detail Sheets (if permitted by local agencies, may be included
by reference)
41. Landscaping Plans
6.2

Design Submittals and Reviews
6.2.1

Design Submittals

Design plans may be developed in stages to allow construction activities to begin
without having a full set of final design plans completed and approved. The DesignDecember 16, 2009 – Final
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Builder has the option of submitting a complete set of bridge plans or a partial set of
plans for RFC on a particular bridge element. Should the Design-Builder choose to
submit partial sets of plans, such staged design submittals shall consist of logically
grouped Project elements that can be designed, reviewed, and constructed as a selfcontained package. Breakout of design packages should be done so that an orderly
progression of work can be scheduled by the Design-Builder. The Department shall
review and concur with the proposed breakout of design packages that are intended to
be Released for Construction (RFC). This proposed breakout shall be prepared as
part of a Design Package Work Plan submitted in conjunction with the Schedule of
Work required under Section 107.4 of the Design-Build General Conditions. The
Department will issue any objections to the Work Plan within five (5) Days after
receiving it from the Design-Builder.
The Design Package Work Plan shall identify the following:
1. The Project elements that will make up each Design Package, including physical
and scope of work limits and interface points;
2. The sequencing and scheduling of the design and construction of each Design
Package in relation to the Schedule of Work;
3. Planned stages for the Department’s review of each Design Package, including:
a. the specific information the Department must review (e.g., preliminary design,
final design, special provisions, etc.), including the percent complete
represented by the submittal;
b. planned timeframe for the review (measured from Notice to Proceed),
including the requested turnaround time from the Department (note that as a
minimum, the Department will require five (5) Days for design reviews);
c. any stakeholders that need to be consulted regarding the design; and
d. planned stage at which the Design Package can be Released for Construction.
4. Every Design Package shall also be submitted as an electronic file in Adobe
Acrobat format.
The Design Package Work Plan shall be updated as necessary throughout the Project
to provide the Department advance indication of when formal design reviews will
take place. The Department will use this plan to allocate its design resources
accordingly to expedite the review process.
6.2.2

Department Reviews

Department reviews of design plans and specifications will consist mainly of checks
to ensure that Contract requirements and design criteria are being followed, and that
the Design-Builder’s Design Quality Management Plan (DQMP) is being followed as
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the design is developed. The reviews may, at the Department’s discretion, include,
but are not limited to, design plans, special provisions, reports, geotechnical
information, and other relevant design information.
At its discretion, the Department may make periodic visits to the Design-Builder’s
project administration office and off-site design offices to discuss and verify the
design and that the DQMP is being adhered to in these offices. The Department
reserves the right to not give advance warning for these reviews. Should the DesignBuilder request an oversight visit by the Department to an off-site office, the DesignBuilder shall give the Department three (3) Days advance notice of its requested
oversight visit.
6.2.3

Over-the-Shoulder Reviews

Over-the-shoulder reviews are intended to be reviews by the Department of design
documents during the design process. These reviews will be conducted in the
presence of the Design-Builder’s design and construction personnel with the intent to
minimize disruption of ongoing design efforts. The review may be of progress prints,
computer images, draft documents, working calculations, draft special provisions,
reports, or other design documents.
6.2.4

Design Submittal Review Process

Formal design package submittals shall be made to the Department. Formal review
submittals shall be required at the fifty percent (50%) and eighty percent (80%)
design development stage of any design package intended to be RFC. Plans and
required QC/QA documentation shall be included with the submittal for review. Five
(5) Days after the submittal has been made or a timeframe agreed upon in the Design
Package Work Plan, the Department may submit to the Design-Builder comments on
the design documents and QC/QA documents. The Design-Builder shall schedule a
comment resolution meeting for all parties to discuss and resolve any comments.
The fifty percent (50%) review shall require that all comments from the design detail
check completed by the Design-Builder be addressed and signed off by a senior
experienced engineer as described in Subsection 106.1.2.1 of the Design-Build
General Conditions and included with the fifty percent (50%) design submittal. The
eighty percent (80%) submittal shall include all comments from the fifty percent
(50%) review made by the Department addressed and initialed by a senior
experienced engineer assigned to the Project as well as comments addressed and
signed off from the Design-Builders final detail check of the eighty percent (80%)
plan submittal. The eighty percent (80%) submittal shall include special provisions
and QC/QA regarding the special provisions for the plan set submitted. Failure to
submit the appropriate QC/QA documentation with either the fifty percent (50%) or
eighty percent (80%) submittal will result in a rejection of the submittal and require a
re-submittal by the Design-Builder.
December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

Upon successful completion of this process through the eighty percent (80%) design
stage, the Design-Builder is then responsible for ensuring that all final comments to
the plan package based upon the eighty percent (80%) review by the Department have
been incorporated into the design documents and that required QC/QA has been
completed prior to approving the plans and special provisions to be RFC as covered
in Section 6.4 of this RFP.
6.2.4.1 Preliminary Design
The Technical Proposal will be considered the Preliminary Design Report for
the bridges as noted in Chapter 2 of the Bridge Design Guide. Use of the
standard PDR forms is not required.
6.2.4.2 Early Release for Construction
The Design-Builder has the option to RFC design plans for a particular bridge
element. Early release can be for driving piles, constructing the footings and
or foundation, and submission and approval of the superstructure in order to
meet procurement schedules.
The Early Release process requires submission of the design plans of the
particular bridge element, associated computations, and QC/QA
documentation as described in the Design-Build General Conditions and a
description of the elements to be released. The plans and computations shall
be sealed by a Maine Licensed Professional Engineer. Plans should note that
they represent an early release submittal and shall identify exactly what
element is to be released. Any items shown on the design plans that are not to
be RFC shall be clouded and cross-hatched within the clouds.
Upon submittal of the design documents, the Department will determine if all
the necessary documentation is present. If all the information is included in
the submittal, the submittal will be reviewed. If all the required
documentation is not included in the submittal, the Design-Builder will be
asked to supply the necessary information. Review of the submittal will not
commence until all of the required documentation has been submitted. After a
five (5) Day review period, the review team may notify the Design-Builder
that the review is complete and the particular bridge element may be RFC. If
there are comments and questions, the comments will be provided to the
Design-Builder. The Design-Builder is then responsible for ensuring that all
final comments to the plan package based upon the review have been
incorporated into the design documents and that required QC/QA has been
completed prior to approving the plans and special provisions to be RFC. The
Department may at its discretion require a re-submittal.
6.2.4.3 Release for Construction - Final Design Documents
RFC for the entire bridge package consists of the final set of design plans,
computations, special provisions, and QC/QA documentation for the complete
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bridge design package. The plans shall be in accordance with the Bridge Plan
Development Guide and MaineDOT’s standard MicroStation/InRoads policies
and practices. The plans and computations shall be sealed by a Maine
Licensed Professional Engineer.
Upon submittal of the design documents, the Department will determine if all
necessary documentation is present. If all the information is included, the
submittal will be reviewed. If all the required documentation is not included,
the Design-Builder will be asked to supply the necessary information. Review
of the submittal will not commence until all of the required documentation has
been submitted. After a five (5) Day review period, the Department will
notify the Design-Builder that the review is complete and the final bridge
design may be RFC. If there are comments, the comments will be provided to
the Design-Builder. The Design-Builder is then responsible for ensuring that
all final comments to the plan package based upon the review have been
incorporated into the design documents and that required QC/QA has been
completed prior to approving the plans and special provisions to be RFC. At
its discretion, the Department may require a re-submittal.
6.3

Re-submittal Process
Re-submittal of any design review submittal may be required if deemed necessary by the
Department. Each re-submittal shall address all comments from the prior review and
corresponding QC/QA documentation shall be included. The Design-Builder shall not be
entitled to any additional compensation or time extensions due to a re-submittal request by
the Department.
The Design-Builder acknowledges and agrees that re-submittal of design packages including
the final design plans may be required. The Design-Builder shall resubmit as many times as
necessary to obtain concurrence from the Department regarding the design submittal.

6.4

Release for Construction
Upon completion of the eighty percent (80%) review comment responses to the design plans
and special provisions for roadway or partial or final design plans and special provisions for
bridge structures, a final QC/QA review shall be completed by the QC/QA Manager. When
the review is completed the design package may be approved for RFC by the QC/QA
Manager.
The Design-Builder is responsible to release the plans to field personnel and is responsible to
ensure that there is a tracking mechanism in place so that all parties, field and office, have the
same set of plans. The process for the final audit prior to RFC shall be included in the
DQMP and shall include a method of tracking plans for RFC. The Design-Builder’s
construction QC/QA shall include the method for tracking plans RFC to field personnel.
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6.5

Design Changes
The Department or the Design-Builder may initiate changes to the design after a design
package has been RFC or to the final plan set. If these changes require amendments to
environmental permits and/or additional Right-of-Way, they shall be addressed prior to
implementing the change. If such design changes are at the sole option of the DesignBuilder, they are not scope changes and shall not be cause for additional time or
compensation.
Design changes to segments that have been RFC or to the final plans shall be approved in
writing by the designer responsible for the original design or by a Maine Licensed
Professional Engineer of equal or greater experience than the original designer, if the original
designer is no longer available. The changes shall be tracked and documented accordingly.
This process shall be included in the DQMP and the Department shall be given the time
specified for a review of RFC to comment on these changes.
All plans, special provisions and calculations prepared for design changes shall be sealed,
signed and dated by a Maine Licensed Professional Engineer who possesses the requirements
stated in the preceding paragraph. The QA Manager shall certify through the audit process
that the design change has been designed in accordance with the contract and appropriate
design criteria and checked in accordance with the DQMP process for design. Once
approved by the QA Manager, the change will be issued for RFC and must be tracked as
described in Section 6.4. The Design-Builder is responsible to send the change to the
Department and appropriate field personnel and ensure that it is tracked via the process as
described in Section 6.4.
The Department reserves the right, but not the duty, to review and approve all design
changes.

6.6

Administration and Coordination
6.6.1

Project Administrative Coordination

The Design-Builder shall, at a minimum, provide project administrative coordination
during the design phase and prior to any construction activity. Such coordination
shall include the coordination of design and construction disciplines and the
Department. To accomplish this task, the Design-Builder shall provide a central
location in Maine for the review and coordination of the Work. Such location shall
include space for conference and office space for review of the designs by the
Department.
When construction activities commence, the Design-Builder shall provide Project
Administrative Coordination from an office located convenient to the Project site. At
a minimum, the Design-Builder shall have on site the Design-Builder’s Project
Manager and the Construction Quality Manager.
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6.6.2

Project Administration Office

In addition to providing a Project administration office meeting the requirements for a
Type A Field Office as specified in Section 639 – Engineering Facilities of the
Standard Specifications with 10’x12’ minimum office space each for three (3)
Department staff, the Design-Builder shall provide three (3) four-drawer vertical
filing cabinets, three (3) 3' x 4' bookcases with adjustable shelves, and a conference
room with a 3' x 12' conference table with ten (10) chairs. The Design-Builder shall
provide each office space and the conference room with a telephone and data line.
The Design-Builder shall notify the Department of the location of the Project
Administration Office within two weeks after Notice to Commence Work.
6.6.3

Briefings for Community Groups, Landowners, and Others

The Design-Builder shall participate to the extent requested by the Department in
Department-conducted briefings to affected landowners along the Right-of-Way,
community groups, local agencies, and other persons as designated by the
Department. At these briefing meetings, the Design-Builder shall provide oral,
written, and graphic information as reasonably requested by the Department.
The purpose of these briefing meetings is to keep the attendees informed of the
Project’s progress and to discuss key elements of design and construction as they
emerge. Information to be provided by the Design-Builder shall include design issues
affecting local streets and utilities, street and roadway detour design and
implementation, scheduling of construction, hours of construction work, haul routes,
methods to minimize noise and dust, landscaping and environmental mitigation
measures, and other relevant topics. The Design-Builder should be prepared to
present information on Project status and schedule reports and plans and exhibits
showing slope grading, bridge structures, retaining walls, as well as other relevant
mitigation, aesthetic, and construction topics as requested by the Department. These
meetings will be informational in nature and will not be for the purpose of seeking
any approvals from the attendees. However, these meetings may result in follow-up
meetings with the attending parties that may be used for further clarification.
6.6.4

Meeting Minutes

The Design-Builder shall attend all meetings called by the Design-Builder,
Department or its authorized representatives, and third parties (including Utility
companies, municipalities and regulatory agencies) as appropriate. For all meetings
at which the Design-Builder is required to be in attendance, the Design-Builder shall
submit to the Department objective draft meeting minutes within five (5) Days after
the meeting. Final meeting minutes incorporating any Department comments shall be
submitted to the Department within five (5) Days after receipt of the Departments
comments on such draft meeting minutes, as applicable. Draft meeting minutes may
be submitted to the Department electronically with final meeting minutes submitted
as hard copies. The Design-Builder shall be responsible for the distribution of final
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meeting minutes to all meeting attendees. Excluded from this requirement are
internal meetings between the Design-Builder’s team members.
At a minimum, all meeting minutes shall contain a complete list of attendees
(including their affiliations, telephone numbers, and e-mail addresses if available),
descriptions of issues discussed, decisions made, direction given, and remaining open
issues (including identification of the party responsible for follow up and the target
date for resolution).
6.7

Highway Design
Highway design shall be in accordance with required design criteria identified in Section 6.1.
The following Subsections specify roadway design criteria to be used.
6.7.1

Horizontal Alignment Criteria

The horizontal alignment shall meet the requirements specified in Section 3.1. The
lateral limits shall be designed such that the Bangor Hydro substation on the north
side of the Piscataquis River is not affected and Project impacts are kept within the
new Right of Way limits provided by the Department as specified in Section 4.2.2
Anticipated Right-of-Way Services.
The Design-Builder shall define all relevant design criteria in its fifty percent (50%)
design submittal. These criteria shall meet or exceed the following:
1. Design Speed: 30 MPH
2. Travel lane and turn lane widths for Lagrange Road and Coffin Street: eleven
(11) feet minimum
3. Shoulder widths for Coffin Street: one two (2) at four (4) feet minimum coming
off of on the new Piscataquis Bridge, transitioning to six (6) feet minimum on the
approaches ; and one multi-purpose shoulder at eight (8) feet minimum,
transitioning to a six (6) foot minimum shoulder where the multi-purpose use is
no longer needed
4. Shoulder widths for Lagrange Road: six (6) feet minimum, or four (4) feet
minimum with adjacent right turning lanes on approaches only
5. Sidewalk width: nine (9) feet clear minimum on the downstream side of the new
Piscataquis Bridge, transitioning to five (5) feet clear minimum on the
approaches where it is no longer needed for snowmobile use
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6.7.2

Vertical Alignment Criteria

The maximum longitudinal grade on public roadways shall be no more than six
percent (6%).
The Design-Builder shall define all vertical alignment criteria in its fifty percent
(50%) design submittal. Profile grade changes to River Road shall be minimized
such that the profile grade is raised no more than one (1) foot at STA 105+75, River
Road, as seen on the preferred horizontal alignment found in Appendix H.
Grade changes to Water Street shall be minimized such that the profile grade is raised
no more than one (1) foot at STA 63+00, Water Street on the preferred horizontal
alignment found in Appendix H.
6.7.3

Pavement Design

Pavement design shall be in accordance with the Department’s Highway Design
Guide using the 1993 AASHTO Guide for the Design of Pavement Structures or the
DARWin software. The pavement design shall be applied to the full width of the
roadway cross section. Pavement design shall meet the minimum criteria of a twenty
(20) year design life. The following factors shall be applied to the pavement
thickness design:


internal serviceability – 4.5



terminal serviceability – 2.5



reliability level – ninety-five percent (95%), and



overall standard deviation - 0.45.

Traffic and truck loading (AADT and ESALS) and their respective growth factors
shall be as shown in the traffic documentation contained in the Appendix F.
6.8

Highway Design Features
6.8.1

To address the unique traffic volume distribution, and to improve the safety
and operation of the current intersection of Coffin Street and Lagrange Road,
the Department’s initial traffic analysis indicateds that the intersection should
include:
1. a right turn lane of 125 feet in length with the appropriate taper on the
west approach leg of Lagrange Road and a left turn lane of 125 feet in
length with the appropriate taper on the south approach leg of Coffin
Street on the southern side of the intersection;
2. a left turn lane of 100 feet in length with the appropriate taper coming off
the bridge to continue south on Coffin Street, and a right turn lane of 125
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feet in length with the appropriate taper turning right onto the bridge from
the south approach leg of Coffin Street; and
3. appropriate pedestrian-friendly crossings of the intersection to include
consideration of markings, signage & signals, island or median refuge,
curb alignment, or other measures as appropriate, but without compromise
to the required truck-turning movements.
The conceptual layout of the turning lanes specified in this Section and shown
on the preferred horizontal alignment #5 plan provided by the Department was
based on engineering judgment and safety considerations. Subsequent traffic
modeling indicates that a dedicated left turn lane coming off of the bridge may
not be needed, and that the through element of traffic coming from the west
approach leg of Lagrange Road would be more appropriately combined with
the left turn lane, rather than the right turn lane. The Design-Builder shall be
responsible for designing the appropriate turning lanes needed for the entire
Lagrange Road/Coffin Street intersection.

6.9

6.8.2

The Design-Builder is to propose a design to the Coffin Street/Lagrange Road
intersection that provides the same or greater level of traffic flow and safety
performance improvements as specified in Section 6.8. The intersection
design shall be consistent with or an improvement upon the conceptual layout
provided by the Department.

6.8.3

Positive, safe, and clear connections shall be provided between the sidewalk
on the bridge and any existing sidewalks on both approaches.

Traffic Engineering
6.9.1

Traffic Management Plan

The Design-Builder shall develop a Traffic Management Plan detailing all phases of
work, proposed road closures, maintenance of traffic through the work zone, and all
construction accesses. The Traffic Management Plan shall be in accordance with the
Department’s and MUTCD standards and shall be submitted in advance of
construction to the Department for review and concurrence prior to implementation.
The Plan shall be prepared and implemented to promote the safe and efficient
movement of people, goods, and services through and around the Project while
minimizing impacts to local residents, businesses, commuters, and First Responders.
Two ten (10) foot minimum lanes of traffic shall be maintained at all times. No full
road closures will be allowed for the duration of the Project. A reduction to
alternating one-way traffic flow may be allowed if the Design-Builder can
demonstrate a reduction in overall construction duration as a result. School bus and
First Responder services shall be given preference at all times. Pedestrian traffic shall
be similarly accommodated while school is in session.
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The Plan shall employ measures to effectively convey in-town vehicular, pedestrian,
and snowmobile traffic during construction of the new bridge.
6.9.2

Signs: Guide, Warning, and Regulatory

The Work shall include traffic sign plans and installation as required by the
Department and MUTCD criteria. Design plans shall include a layout of the new
permanent signing required, a sign legend, structural and foundation details and
associated details for manufacturing and installation. The Design-Builder is also
responsible for all design and construction related to modifying existing signs on the
approaches and adjacent roadways due to the construction of the Project.
The Design-Builder shall be required to provide all sign supports and foundations in
accordance with AASHTO Standard Specifications for Structural Supports for
Highway Signs and Luminaires, and Traffic Signals. The Design-Builder shall also
provide protection for the sign structures as required. Requirements for electric
service shall be coordinated with the local electric utility and provided by the DesignBuilder.
6.9.3

Pavement Markings

The Design-Builder shall be required to design and install pavement markings in
accordance with the Department’s and MUTCD’s standards and specifications.
Temporary pavement markings used for traffic management shall be designed and
installed in accordance with MUTCD standards. The Design-Builder is responsible
to maintain these temporary pavement markings such that they are visible to traffic at
all times and do not cause driver confusion through any portion of the Project or any
area directly adjacent to the Work area. If needed, temporary pavement markings
may extend past the physical work limits and it is the responsibility of the DesignBuilder to satisfactorily re-stripe these areas upon completion of the Project.
6.9.4

Traffic Signals

If required, the Design-Builder shall be responsible for performing all traffic signal
design and construction work in accordance with the Department’s and MUTCD
standards and specifications. All signals designed and constructed will have the
proper traffic signal permits.
Traffic signalization plans for both temporary and permanent installations shall
include layouts showing locations of traffic signal appurtenances, system
coordination detection plans, signal controllers and lamps, interconnect details, signal
phasing and timing, specifications and item lists indicating all material and
equipment, and all structural and foundation requirements. All new traffic signals
shall be interconnected. The Design-Builder shall provide all traffic data and analysis
used to prepare the signal timing and phasing plans. Design-Builder shall also
coordinate its power needs with the local electric utility company, and any
requirements for electrical service shall be provided by the Design-Builder.
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6.9.5

Traffic Studies

The Design-Builder shall provide the required traffic analysis to support their
proposed intersection design. The Design-Builder is also responsible for performing
all analyses necessary to support proposed traffic management strategies to be
implemented during construction. The Department must approve all proposed traffic
management strategies prior to implementation by the Design-Builder.
6.9.6

Lighting

Lighting shall be provided on the bridge and on the approaches within the Project
limits. Any street lighting that is removed due to the construction of the Project shall
be replaced in kind at a minimum in appropriate locations. The Design-Builder shall
maintain the existing lighting on the existing bridge during the full course of
construction. Lighting design shall be done by a licensed professional and in
accordance with Department and AASHTO guidelines for this type of facility.
6.10

Geotechnical Design and Construction
6.10.1 General
It is the intent of this Section to convey known and available information regarding
the subsurface conditions within the proposed construction corridor of the Project.
6.10.2 Preliminary Geotechnical Investigations by Department
The Department has completed a Preliminary Geotechnical Data Report (GDR) of the
Project corridor. This preliminary investigation included nine (9) borings along the
existing bridge alignment. Rock cores from borings where rock coring was
performed are available for viewing through the Contract Representative. All of the
soil samples collected during this investigation were subjected to laboratory soil tests,
and the results of the laboratory soil tests are summarized in the Preliminary GDR.
6.10.3 Supplemental Boring Program
The Department recognizes that additional geotechnical information is necessary to
finalize the Project designs. Therefore, the Department will conduct a Supplemental
Boring Program as part of the procurement process that will allow the Proposers to
request additional borings and geotechnical testing. The results of the Supplemental
Boring Program will be summarized in a Supplemental Geotechnical Data Report
provided by the Department on or about the date specified in Section 1.6.
The Department does not necessarily consider the Supplemental Boring Program and
corresponding Supplemental Geotechnical Data Report as final geotechnical
explorations for the project. Following award of the contract, the Design-Builder
shall conduct sufficient subsurface investigations to satisfy AASHTO LRFD Article
10.4 and LRFD Table 10.4.2-1, as needed. The Department further anticipates that
the Design-Builder will conduct additional laboratory soil and rock tests to
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supplement those provided as part of the Supplemental Boring Program as
appropriate for their designs.
For the Supplemental Boring Program, each Proposer will be allowed to request a
total of six (6) additional borings in any combination of the following locations:
1. over-water borings in the Piscataquis River channel,
2. on-land borings on the bridge approaches, and/or
3. on-land borings to investigate utility relocation subsurface conditions.
Each of the Proposer’s borings will be terminated with an approximately ten (10) foot
long NQ bedrock core. At each boring location, Standard Penetration Tests (SPTs)
will be conducted with a twenty-four (24) inch split spoon sampler at five (5) foot
intervals. If soils at a boring location are primarily silt and clay, field vane shear tests
(VSTs) will be performed at SPT intervals as appropriate.
Each Proposer is allotted additional geotechnical laboratory testing services to assist
them in developing their designs, and their requested boring program shall also
include a schedule of standard soil and rock laboratory tests requested by boring and
depth. The allotted types and number of standard soil and rock laboratory tests for
each Proposer are listed below. The Department will not conduct soil tests that are
not listed.







Grain size analyses (sieve and hydrometer) – 7
Moisture content tests – 7
Atterberg Limits tests – 3
Organic content tests – 3
Point Load Strength Index of Rock - 4
Unconfined compressive strength tests (UCT, rock samples) – 2 (UCTs include
total unit weight and elastic modulus determination)

The Department will exercise judgment in revising lab testing requests based on
actual soil and rock samples recovered from supplemental borings. Proposers will be
notified for concurrence regarding any need to revise soil or rock lab testing requests.
Appendix E contains a Supplemental Boring Request Form for the Proposer’s use.
Each Proposer is responsible for submitting its requested boring program detailing the
locations for up to six (6) borings and its requested laboratory testing program to the
Department on the form provided. The Supplemental Boring Request Form shall be
delivered to the Department’s Contract Representative as identified in the Project
Requirements by the time specified on the date specified in Section 1.6. Late
submittals will not be accepted.
Borings proposed by different Proposers within forty (40) feet of each other will be
averaged to one proposed location. If two or more mutually exclusive test samples
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are selected for the same location, the Department will make a reasonable effort to
collect an adjacent or nearby sample of similar material from the same boring to
accommodate both requests. If a useable sample (e.g., “undisturbed” or sufficient
volume) cannot be obtained from the requested depth, the Department will make a
reasonable effort to perform the test on an adjacent or nearby sample of similar
material from the same boring. Soon after receipt of all Supplemental Boring
Requests, a master list of borings will be provided to the Proposers. Boring locations
may need to be relocated due to site constraints so that conventional truck mounted
rigs, ATV rigs, or spud barges may be used to drill the borings. The Department
reserves the right to relocate borings due to site constraints. The Proposers will be
notified for concurrence regarding any boring relocations.
Mobilization for this Supplemental Boring Program is scheduled to occur on or about
the date specified in Section 1.6. A Supplemental GDR with all final boring logs and
laboratory test results will be available to all Proposers on or about the date specified
in Section 1.6. Draft boring logs from all borings requested by all Proposers will be
provided to all Proposers as the data is being developed.
6.10.4 Use of Geotechnical Information
The use of the geotechnical information provided by or referenced in this document,
or encountered elsewhere is at the sole risk of the Proposer. Interpretations and
analyses based upon any geotechnical information are at the sole risk of the Proposer.
By submitting a Proposal, the Proposer is acknowledging that it has viewed the site,
has read and understood supporting documents, and is willing to rely upon its own
site understanding in proceeding with the Project. Furthermore, by submitting a
Proposal, each Proposer certifies that, if awarded the Contract, it will not seek
recourse with the Department for changed or unforeseen subsurface conditions except
as provided in Section 109.2 of the Design-Build General Conditions.
6.10.5 Instrumentation Programs
If an instrumentation program to monitor vertical and/or lateral embankment
deformations, soil pore-pressures, and/or structural movements, the instrumentation
program shall be submitted with the Geotechnical Design Reports, for review and
approval by the Department. The instrumentation program shall be developed by a
Maine Licensed Professional Engineer with at least five (5) years of instrumentation
experience.
The instrumentation program shall establish threshold movement of instruments from
baseline conditions, such as allowable pore pressure increases or lateral deformations.
The instrumentation plan shall also describe subsequent corrective actions that shall
be taken if threshold movement(s) is/are exceeded.
If an instrumentation program is required, no construction shall be allowed until
baseline pore pressures or movement data are collected.
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The Design-Builder shall not decommission the instrumentation program at any time
during the Project construction duration. The instrumentation shall be left in working
condition and turned over to the Department, along with readout equipment at the
completion of the Project.
The Department shall require that the Design-Builder perform a pre-construction
building survey of any structure within two hundred (200) feet of the construction. In
addition, the Design-Builder shall implement the approved instrumentation program.
During construction, reduced instrumentation data shall be submitted to the
Department for review within forty-eight (48) hours of readings, and staged
construction of fills shall not proceed prior to submittal of instrumentation data and
review and approval by the Department.
6.10.6 Geotechnical Design Reports
The Design-Builder will prepare and submit interim and a final Geotechnical Design
Report. The Geotechnical Design Reports shall address all of the requirements of the
fifty percent (50%) design submittal, the eighty percent (80%) design submittal, plus
all final design recommendations, construction considerations, special provisions and
calculations.
The Design-Builder shall submit Geotechnical Design Reports that meet the
requirements of the design submittal process described in Section 6.2. Separate
Geotechnical Design Reports may be submitted to accommodate a variety of pier,
abutment or foundation designs, as subsurface conditions vary across the site. The
fifty percent (50%) design stage Geotechnical Design Report(s) shall include, but is
not limited to, the requirements listed below.
1. Interpretation and analysis of soil and bedrock conditions based on the
geotechnical information available and other investigations conducted by the
Proposer.
2. Design and construction recommendations for the following, as applicable:
a. Bridge substructures: spread footing, and/or deep foundation.
b. Retaining walls: type, foundations, settlement, backfill
c. Embankment slope stability and special embankment construction: soil
modification, lightweight fills, staged construction
3. Performance criteria of structure foundations and highway embankments - total
and differential settlement of retaining walls, highway embankments, bridge
foundations (lateral and axial).
4. Construction inspection and quality control programs, including load testing
programs to verify design resistances and installation procedures for piles and/or
drilled shafts, if used.
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5. Instrumentation programs, if necessary, to monitor embankment or substructure
response to construction activities. Instrumentation programs shall establish
threshold movement of instruments from baseline conditions. The
instrumentation plan shall also describe reading frequencies, reporting protocols,
and subsequent corrective actions that shall be taken if threshold movement(s)
is/are exceeded.
6. Construction considerations for all of the above geotechnical elements.
7. Appendices
a. LRFD design calculations for relevant Strength, Service and Extreme Limit
States.
b. Boring logs and laboratory test results
c. Project specific special provisions
d. Other
6.11

Bridge Design and Construction
6.11.1 Design Requirements
The bridge and its foundations shall be designed in accordance to the most current
AASHTO LRFD Bridge Design Specifications. Seismic design shall be in accordance
with the AASHTO guide specification for LRFD Seismic Design, 1st Edition or the
most current AASHTO LRFD Bridge Design Specifications.
6.11.2 Scour Design Requirements
The bridge shall be designed to withstand scour in accordance with the Bridge Design
Guide (BDG).
6.11.3 Geometric Requirements
1. Horizontal Location and Profile shall meet the requirements identified in
Section 3.1.
2. Typical Bridge Cross-Section:
a. Provide all bridge cross-section elements as identified in Section 3.1.
b. Account for any additional width necessary to accommodate additional
lane widths or tapers required for the approaches to the bridge.
Specifically, the south approach shall accommodate the improvements
needed at the intersection with River Road and Lagrange Road.
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6.11.4 Additional Design and Performance Criteria
In addition to the requirements identified in Section 3.1, the Design-Builder shall
meet the following requirements:
1.

The new Piscataquis Bridge shall be designed to ensure a minimum design
life of one hundred (100) years and require minimal maintenance over the
design life.

2.

The freeboard depth for the new Piscataquis Bridge shall be a minimum of
2.5 feet above the Q50 elevation. Surface water elevation for a Q50 or
greater flow shall not be increased over existing, and at high flows, local
flooding shall not be exacerbated or relocated onto currently dry properties.
A separate box culvert or similar structure is expected to be included in the
north approach to provide overflow relief due to the raise in profile grade in
that vicinity.

3.

The new Piscataquis Bridge and the immediate approaches shall be designed
for the possibility that the Howland Dam, located immediately downstream,
will be removed in the future.

4.

All construction materials shall be in accordance with the Department’s
Standard Specifications. No experimental or previously unapproved
materials shall be used without prior written approval by the Department.

5.

All bridge superstructures, joints, bearings, and restraints shall be made
accessible for long-term maintenance and inspection. The Design-Builder
shall consider items such as: tie-off points for inspection of the bridge
underside via boat, paths/access to abutment seats, jacking points/locations
for ease of elastomeric bearing replacement, and other similar measures.

6.

The superstructure for the replacement bridge shall be horizontally and
vertically restrained against hydraulic, debris, and/or ice impact loads in the
event flood water and/or ice elevations rise above the superstructure low
point.

7.

Corrosion resistant reinforcing systems shall be used in all areas specified in
the Bridge Design Guide.

8.

Protective measures guarding against damage from snowmobile traffic shall
be incorporated into the design of the multi-use shoulder. These shall be
proven measures to protect the bridge deck and wearing surface from
abrasion and pitting caused by the carbide blades on the skis and the carbide
studs on the tracks of transiting and stationary snowmobiles, with the
expectation that the entire bridge deck will be plowed clear during winter
maintenance operations.
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9.

If a bituminous wearing surface is proposed, it shall consist of modified
asphalt on a high performance membrane. The required Performance-Graded
Asphalt Binder (PGAB) for this mixture shall meet a PG 70-28 to PG 76-28
grading. The use of Recycled Asphalt Pavement (RAP) will not be permitted
in mixtures utilizing modified PGABs.

10. The bridge shall be designed to minimize or eliminate roadway joints in the
deck. Superstructures shall be continuous over piers.
11. If weathering steel girders are proposed, then:
a. the girder ends and bearing stiffeners shall have a steel coating system
applied to a distance ten (10) feet from the centerline of bearing at the
abutments in accordance with the special provision, Section 506,
Protective Coating – Steel (Zinc Rich System) in Appendix J;
b. the design shall incorporate means to prevent staining on the piers from
the weathering steel; and
c. FHWA Technical Advisory T5140.22, dated October 3, 1989, shall be
followed for direction on minimum vertical clearance over typical water
levels.
12. Substructure design shall effectively resist all applicable ice loadings, with
the upstream nosing of the piers designed/shaped to effectively break-up or
deflect floating ice and debris, with suitable nosing protection provided.
13. Cofferdams shall be utilized to construct abutments and piers in the dry, as
well as confine sediment and debris generated during construction.
6.11.5 Demolition of the Existing Bridge
Demolition shall conform to relevant portions of the Department’s Special Provision
for Demolition Standard Specifications. The existing bridge shall be removed to the
top of the pier footings or one (1) foot below existing substrate/river bottom at a
minimum. The existing abutments shall be removed to one (1) foot below final grade
at a minimum.
The existing bridge shall be removed by, and become the property of, the DesignBuilder. The steel portions of the existing bridge are coated with a lead-based paint
system. The Design-Builder is responsible for the containment, proper management
and disposal of all lead-contaminated hazardous waste generated by the process of
demolishing the bridge. The Department will assume generator responsibility for any
hazardous waste generated as a result of the removal process at the bridge site; this
waste shall be transported and managed by a MaineDOT approved vendor (e.g.,
Environmental Projects, Inc or EnPro Environmental Services, Inc). The DesignBuilder is responsible for implementing appropriate personal protection standards
mandated by OSHA related to this process.
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Once the existing bridge is removed from the bridge site, the Design-Builder is solely
responsible for the care, custody, and control of the components of the existing bridge
- any hazardous waste generated as a result of storage, recycling, or disposal of the
bridge components, including the lead-coated steel, shall be the sole responsibility of
the Design-Builder. The Design-Builder shall recycle or reuse the steel in accordance
with Maine Department of Environmental Protection (MDEP) Regulation Chapter
850, a copy of which is available at the Department’s offices on Child Street in
Augusta. Payment for all labor, materials, equipment and other costs required to
remove and dispose of the existing bridge will not be made separately, but shall be
included in the Lump Sum Price of the Project.
The Design-Builder shall submit a Bridge Demolition Plan to the Resident, at least ten
(10) Days prior to the start of work on this item. This plan shall outline the methods
and equipment to be used to remove and dispose of all materials included in the
existing bridge. Part of this plan must include the use a MaineDOT approved vendor
for the transport and management of any hazardous waste generated at the bridge site.
No work related to the removal of the bridge shall be undertaken by the DesignBuilder until the Department has reviewed the Bridge Demolition Plan for
appropriateness and completeness. Payment for all work necessary for developing,
submitting and finalizing the Demolition Plan will not be made separately, but shall be
included in the Lump Sum Price of the Project.
Demolition requirements may change due to permit or 106/4(f)/NEPA stipulations.
6.11.6 Construction
The Design-Builder shall comply with all specifications, coordination, and
notifications required by the Federal Energy Regulatory Commission (FERC), as they
relate to the downstream Howland Dam.
6.12

Retaining Walls

All retaining walls shall be designed in accordance with AASHTO’s LRFD Bridge Design
Specifications and the special provisions listed in Appendix J.
For continuity/aesthetic reasons, any retaining wall designed for this Project shall fit into one
of the following categories:
1. Reinforced concrete cast-in-place construction,
2. Precast Concrete Modular Gravity (PCMG) walls as described in Chapter 5 of the Bridge
Design Guide (PCMG walls shall not support bridge abutment foundations),
3. Precast Concrete Block Gravity (PCBG) walls (PCBG walls shall not support bridge
abutment foundations), or
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4. Mechanically Stabilized Earth (MSE) retaining wall system. MSE walls shall not be used
where the wall will be exposed directly to flowing water from the Piscataquis River for
all flow conditions.
Wall types and aesthetic treatments shall be reviewed and approved as part of the fifty
percent (50%) Design Submittal prior to beginning final design.
Retaining walls and abutments shall be designed and constructed to fit within the proposed
Right-of-Way and shall provide a five (5) foot separation from the base of the wall to the
proposed Right-of-Way for maintenance purposes.
6.13

Drainage
6.13.1 Objectives
The Design-Builder shall provide a well-drained corridor and a safe environment for
those that use and maintain the facility. Work for all drainage structures and
appurtenances shall adequately address functionality, durability, ease of maintenance,
maintenance access, safety, aesthetics, and protection against vandalism. In fulfilling
the requirements for drainage, the Design-Builder shall abide by and fulfill the
requirements related to drainage features or systems while at the same time meeting
the requirements of other required design elements on the Project.
The Design-Builder shall be aware and fully comply with federal, state, and local
laws related to drainage design, as well as all applicable Governmental Approvals,
including Environmental Approvals, and shall perform the Work such that there will
be no substantial adverse effects on adjacent properties or drainage systems.
6.13.2 Drainage Design
The Design-Builder shall be responsible for drainage design, including hydrologic
and hydraulic analysis as required, locating, sizing, and constructing all temporary
and permanent drainage facilities. The design documents shall include a Final
Drainage Report, including calculations, storm drain plans, profiles, details, and site
protection during the Work. Surface drainage shall be designed to accommodate
anticipated settlement in embankments and operate effectively. The Design-Builder
shall confirm applicable standards with the Department and any State or local
government agency, and further note the Department’s preference for the Type C
bridge deck drain.
The drainage systems for the Project shall be designed to accommodate the surface
runoff generated by the new facility, offsite drainage currently being accepted into the
existing drainage system, and seasonal high water flooding of the Piscataquis River.
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6.14

Survey

The Design-Builder shall furnish all additional surveys necessary to complete the Work in
conformance with this Contract, the Department’s Survey Manual, Department
specifications, and any local agency requirements.
Available survey information has been provided on the Project website.
The Design-Builder shall bear sole responsibility for the accuracy of additional survey data
used in the Design. The Design-Builder shall review existing survey data and determine the
requirements for new and additional survey and mapping data. The Design-Builder shall be
responsible for the final precision and accuracy of all survey and mapping work. All field
notes are to be recorded in Field Survey Notebooks that will be turned over to the
Department at the end of the Project.
6.14.1 Survey Services and Survey Deliverables
Survey documents shall be a part of the design documents and shall include:
1. A horizontal and vertical coordinate listing, monument description, and location
description of all primary and secondary survey control points installed, marked,
and referenced along with a listing of the existing control used to create the
installed control points;
2. Survey notes, plans, and calculations completed as the Work progresses and all
originals and two copies of each survey document;
3. Construction staking plans. Construction survey notes shall be provided to the
Department.
4. Construction staking as deemed appropriate by the Design-Builder;
5. Original diary forms and related original survey record keeping; and
6. Construction staking survey control data key map and line index plans (to be
included in the Construction Plans).
6.14.2 Horizontal Control
All horizontal data for the Project shall be in the Maine State Plane Coordinate
System (SPCS) on the North American Datum of 1983(96), US Survey Feet, (NAD
83(96)) ME2000 CENTRAL ZONE.
6.14.3 Vertical Control
Vertical control for the Project shall be established on the North American Geodetic
Datum of 88, US Survey Feet, (NAVD88).
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6.14.4 Electronic Field Book (EFB) Data
The use of an EFB to collect and store raw data shall follow the procedures described
in the Department’s Survey Manual. Original raw data shall always be preserved,
and any changes or corrections made to field data, such as station name, height of
instrument, or target shall be documented. Raw field data shall also be preserved in
hard copy output forms similar to how a conventional field book is preserved.
6.14.5 Survey Notebook Data
Field Survey data and sketches which cannot be efficiently recorded in the EFB
should be recorded in a Field Survey Notebook furnished and stored with copies of
electronic data.
6.14.6 Electronic Deliverables
All collected survey data shall be Digital Terrain Model (DTM) and be created and
submitted using the latest version of Microstation/InRoads to the Department.
6.14.7 Permanent Survey Control Network
The Design-Builder shall establish and maintain permanent survey control network in
accordance with the Department’s Survey Manual. The Design-Builder shall replace
all existing survey monuments and control points disturbed or destroyed by the
Design-Builder and shall place new survey monuments and control points as required
to accomplish the Work. In addition, the Design- Builder shall install permanent
survey control points for roadway improvements as may be requested by local
agencies.
The Design-Builder shall make all computations necessary to establish the exact
position of the control points based on the primary control. A listing of all coordinate
values, original computations, survey notes, and other records made by the DesignBuilder shall be supplied to the Department as a condition to Final Acceptance. The
Design-Builder shall replace any control points requiring replacement as a condition
to Final Acceptance.
7. ENVIRONMENTAL
7.1

Environmental Approvals, Compliance and Mitigation
The Design-Builder shall comply with the requirements of Section 105.8 of the Design-Build
General Conditions, except for project specific requirements provided in this Section.
7.1.1

Environmental Approvals to be Provided by the Department

Environmental Approvals that the Department will deliver prior to construction
include:
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1. FHWA NEPA decision approval;
2. approved US Army Corps of Engineers (USACE) IND permit #NAE-200900514; and
3. approved MEDEP permit #L-24524-L6-A-N, through the Natural Resources
Protection Act (NRPA), 38 MRSA §480 and MEDEP Rules Chapters 305 and
310, of wetland impacts, construction within a Shoreland Zone, and construction
of drainage outfalls.
7.1.2

Environmental Mitigation

The Design-Builder shall comply with any and all Environmental and NEPA
mitigation requirements identified in the Environmental Approvals, whether obtained
by the Department or the Design-Builder. The wetland impact threshold identified in
the permit avoids impacts to Wetlands of Special Significance and does not require
mitigation of proposed wetlands impacts.
7.2

Hazardous Materials
7.2.1

Historical Information

The following contaminants of concern are likely to be encountered during some
portions of the construction:
1. Residual petroleum contamination in soil and groundwater; and
2. Bridge paint containing lead and chromium during the demolition of the existing
bridge.
In addition to the hazardous materials listed, there is the potential to encounter
various solid wastes (e.g., machine parts, wood waste, and other wastes). Based on
the data gathered to date, it is not anticipated that the Project will intercept this type
of waste; however, if they are encountered, these materials must be managed in
accordance with MDEP Solid Waste Regulations.
7.2.2

Voluntary Response Action Program (VRAP) - Response Actions

The Department is in the process of developing a VRAP for this Project. The primary
thrust of the VRAP will be toward ameliorating petroleum impacts on a relatively
small parcel of land at the intersection of LaGrange Road and Coffin Street. The
intent of the VRAP will be to isolate any adversely affected soils through the
construction process and minimize off site management. The Department is currently
working with MDEP to finalize the specific requirements of the VRAP. Details of
the VRAP are not yet available, but the Department expects to make them available
in early 2010. The Design-Builder shall meet the requirements of the Department’s
VRAP application and the MDEP’s No Action Assurance Letter, found in Appendix
I.
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8. UTILITIES
8.1

Scope of Work
Construction of the Project will affect utilities. The Design-Builder shall coordinate the
utility work to ensure that utilities are properly identified and that all necessary relocations
occur so as to enable the Design-Builder to achieve completion of the Project in accordance
with the Contract. Services include: the identification of utilities requiring relocation and
notifications to and negotiation of design and agreements with Utility Owners.
The design shall address the manner in which utilities will be maintained and/or temporarily
or permanently relocated. Utilities may be supported or integrated onto the new bridge.

8.2

General Design-Builder Responsibilities
The Design-Builder shall ensure that all utility work is completed.
The Design-Builder shall certify in writing to the Department that all necessary arrangements
have been made for proper coordination of utility work with physical construction in
accordance with Subsection 104.4.6 – Utility Coordination of the Design-Build General
Conditions.
The Design-Builder shall carry out all work carefully and skillfully and shall support and
secure its work so as to avoid damage to all utilities. Flow in drains, sewers and water supply
lines shall be satisfactorily maintained. Unless otherwise directed by the Utility Owner, the
Design-Builder shall not move or remove any utility without the Utility Owner’s written
consent. At the completion of the Work, the condition of all utilities shall be as safe and
permanent as before. If any utilities are damaged by the Design-Builder, it shall notify the
affected Utility Owners, which may cause the damage to be repaired at Design-Builder’s
expense.

8.3

List of Known Utility Owners and Contacts

Bangor Hydro-Electric Howland Wastewater & Water
Co.
P.O. Box 386
21 Telcom Drive
Howland, ME 04448
Bangor, ME 04402-0932 Attn: Brian Dawson
Attn: Bruce Smith
Office: 207-732-3767
207-973-2507
Email:
Email:
howlandww@midmaine.com
bsmith@bhe.com
Polaris Cable Services
P.O. Box 610
Houlton, ME 04730
Attn: Dana Williamson
617-532-2579
Email:
dwilliamson@pwless.net

Mid-Maine Communications
Pine Tree Networks
56 Campus Drive
New Gloucester, ME 04260
Attn: Jim Taplin
207-688-8824
Email:
jim.taplin@pinetreenetworks.com
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8.4

Ascertaining the Location of Utilities
The Design-Builder bears full responsibility for ascertaining, at its own expense, the
existence and exact location and size of any utility to be relocated or otherwise impacted on
either a temporary or permanent basis for the Project. If a surface inspection of the area
shows the existence of or gives the Design-Builder cause to suspect the existence of any
previously unidentified utilities, or the Design-Builder otherwise has cause to suspect that
other previously unidentified utilities exist, then Design-Builder shall undertake all
appropriate investigations by contacting Utility Owners and conducting field investigations at
the expense of the Utilities as necessary to verify the existence, location, and size of such
utilities.

8.5

Commencement of Utility Work
Subject to the availability of Right-of-Way, the Design-Builder may cause the Utility
Companies to start their work at any time following the date specified in the NTCW or after
approval by the Department. The Design-Builder is responsible for causing the utility work
to be completed in order to permit construction of the Project according to the construction
schedule, as approved by the Department.

8.6

Inspection/Approval of Utility Design and Construction
The Design-Builder shall permit Utility Owners to inspect utility work.

8.7

Policy of Avoiding Relocations
The location of utilities and potential impact of relocations shall be considered by the
Design-Builder in developing changes to the Department-supplied information pursuant to
Section 6 with the following goals:
1. avoiding relocations to the extent practicable;
2. if a relocation is not reasonably avoidable, protecting the utility in place to the extent
practicable; and
3. otherwise minimizing the potential costs and delays relating to relocations to the
extent practicable.

8.8

Scheduling and Cost Risks
Refer to Section 109.3 of the Design-Build General Conditions, Adjustments for Delay. For
this Project, Utilities shall be considered a third party.
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8.9

Utility Diaries/As-Built Plans
The Design-Builder shall maintain “utility diaries” and a set of “as-built” utility maps that are
clearly legible, accurate, and complete. The standards for preparation of all Design
Documents relating to Utilities and final “as-built” plans shall conform to all applicable
Department requirements.

8.10

Agreements

The Design-Builder shall write all agreements as three-party agreements for the Department,
the Utility Owner, and the Design-Builder.
9. RAILROAD COORDINATION
This Section is not applicable to this project.
10. RIGHT-OF-WAY
10.1

Right-of-Way Acquisition Services

The Design-Builder shall provide Right-of-Way acquisition services for properties not
acquired by the Department prior to Award as identified in Section 10.2, including final
Right-of-Way mapping and appraisals.
1.

The Design-Builder will be responsible for delivering Right-of-Way functions
described above in full compliance with the implementing regulations of 49 CFR Part
24, 23 CFR Part 710, the MaineDOT Right-of-Way Manual, and in compliance with
Maine State Law.
Any conflicts discovered by the Design-Builder between written authorities such as
what is stated in the RFP and the MaineDOT Right-of-Way Manual or other
implementing regulations must be brought to the attention of the Department’s Rightof-Way Manager designated for the project.

2.

A resource plan for property related services for this project must be submitted to the
Department’s designated Right-of-Way Manager for MaineDOT Property Office
review and approval before the Design-Builder performs any Right-of-Way work on
the project. The resource plan must identify employees or subcontractors who will be
performing the Right-of-Way services required for the project and further described in
the Department’s Right-of-Way Manual. The Property Office will determine if the
firms or persons in the plan are qualified for the associated assignments. People and
companies on the Department’s current pre-qualified consultant firms list are qualified
generally, and may or may not be well suited for all assignments. Any persons or
companies not pre-qualified must meet the Department’s prequalification requirements
for those services and be on the Design-Builder’s approved resource plan before
commencing work.
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3.

The Design-Builder shall submit a Right-of-Way action schedule to the Project
Manager and Right-of-Way Manager for review and approval before initiation of
Right-of-Way acquisition. This will include:
a. If applicable, a relocation plan describing how the Design-Builder will comply with
the requirements of Chapter 6 of the Department’s Right-of-Way Manual. The plan
will also include time estimates for relocation based on individual displacee needs,
housing availability, and regulatory notice to move requirements.
b. Identification of buildable segments of Right-of-Way that may proceed to
construction when Right-of-Way acquisition and relocation are complete and
independent of Right-of-Way status on other project segments.
c. A proposed time schedule that includes prioritization of activities and performance
of acquisition and relocation.
d. A cost estimate for performance of each Right-of-Way phase or function for which
the Design-Builder will be responsible.

4.

The MaineDOT Property Office will determine just compensation, relocation benefit
amounts, and any proposed use of Last Resort Housing for displacees.

5.

The Design-Builder will develop a Right-of-Way tracking system to provide ongoing
project status of appraisal, acquisition, and relocation. This system will include an up
to date electronic contact report which includes summaries of discussions and
correspondence with individual property owners.

6.

The decision to advance a segment or phase to the construction stage shall not impair
the safety of or in anyway be coercive in the context of 49 CFR 24.102(h) with respect
to unacquired or occupied properties on the same or adjacent segments of the project.

In accordance with Title 23 CFR Section 710.313, a design-build project may be authorized
for construction in phases or segments as Right-of-Way for an individual property or group
of properties are available. A project phase will be authorized under the same conditions of
Right-of-Way certification as are required for traditional contract projects as described in 12.02(b) of the Department’s Right-of-Way Manual. Prior to physical work being performed,
the Department must have legal possession of all property for the phase of construction and
occupants and personal property must have vacated.
10.2

Property Acquired by Department

The Department will be responsible for completing the administrative process necessary for
land acquisition and for acquiring the land or interests in lands that are required for the
Project. After the Department has approved the final ROW plans and appraisals submitted
for a segment or construction phase, the Department will be provided four (4) months to
obtain possession of the properties identified for acquisition in the segment or phase. If the
Design-Builder requires Right-of-Way on properties for which the Department cannot
exercise eminent domain, more time may be required for those properties to be acquired.
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The Design-Builder shall be prepared to assist the Department during the negotiation
process.
11. PAVEMENT AND BRIDGE WARRANTY
11.1

Scope of Section

This Section provides requirements for warranted asphaltic pavement and roadway structures
constructed in conformance with the lines and grades shown on the plans as approved by the
Department and as follows.
The Design-Builder unconditionally warrants and guarantees the pavement constructed under
this Contract to be free from Pavement Defects as defined herein, and accepts responsibility
for the asphaltic mixture(s), the pavement performance, and warranty work for the finished
roadway following completion of the asphaltic pavement for a period specified in this
Section.
The Design-Builder also unconditionally warrants and guarantees certain bridge structures
and related items, as specified herein, constructed under this Contract to be free from Defects
for a period of at least five (5) years from the date of Final Acceptance by the Department.
If any defects are discovered during said warranty Period, the Design-Builder agrees to
undertake the Remedial Work specified by the RFP in a good and workmanlike manner at no
cost to the Department.
11.2

Definitions

The following definitions shall be used to interpret this Section:
Adhesive Failure. Loss of bond (i.e. between the joint and the joint reservoir; between the
aggregate and the binder).
Approach Slab. Section of pavement just prior to joint, crack, or other significant roadway
feature relative to the direction of traffic (see also leave slab).
Binder. Brown or black adhesive material used to hold stones together for paving.
Bituminous. Like or from asphalt.
Bleeding. Identified by a film of bituminous material on the pavement surface that creates a
shiny, glass-like, reflective surface that may be tacky to the touch in warm weather.
Bridge Deck Joints. Any joint in the riding surface for the purpose of expansion control.
Centerline. The painted line separating traffic lanes.
Chipping. Breaking or cutting off small pieces from the surface.
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Coating System. Materials preparation for coating, touchup, and the coating applied to
structural steel beams, girders, diaphragms, and miscellaneous steel element which comprise
a structural steel system.
Cohesive Failure. The loss of a material's ability to bond to itself. Results in the material
splitting or tearing apart from itself (i.e., joint sealant splitting).
Concrete Wearing Surface. Fifty millimeter thick non-reinforced Portland cement riding
surface bonded to the superstructure slab.
Defects. Defects in design, manufacture, and/or workmanship that result in the conditions
listed in the “Definition of Defects” sections of this Section. Defects do not include normal
wear and tear. Defects also do not include conditions caused by factors clearly beyond the
Design-Builder’s control and not attributable to defective design, material, manufacture, or
workmanship including fires, floods, abnormal weather beyond design parameters, accidents,
vandalism, abnormal maintenance activities, or acts of God.
Durability Cracking. The breakup of concrete due to freeze-thaw expansive pressures within
certain aggregates. Also called "D" cracking.
Edge Cracking. Fracture and materials loss in pavements without paved shoulders which
occurs along the pavement perimeter. Caused by soil movement beneath the pavement.
ESAL. The Equivalent Single Axle Load as specified in the AASHTO. Guide for the
Design of Roadway Structures (1993).
Fatigue Cracking. A series of small, jagged, interconnecting cracks caused by failure of the
asphalt concrete surface under repeated traffic loading (also called alligator cracking).
Hairline Crack. A fracture that is very narrow in width, less than 3 mm.
Joint Seal Damage. Any distress associated with the joint sealant, or lack of joint sealant.
Longitudinal. Parallel to the centerline of the pavement.
Pavement Structural Section. (i) The Subgrade, (ii) the combination of Subbase, Base
Course and Surface Course placed on a Subgrade to support the traffic load and distribute it
to the Roadbed in the Project and (iii) the Shoulders, located within the Transportation
Facilities, as defined by a line descending vertically from the outermost edge of the Shoulder
to and including the Subgrade.
Pavement Defect. Any condition that does not meet the Pavement Performance Criteria set
forth in Table 1 in this Section.
Popouts. Small pieces of pavement broken loose from the surface.
Pothole. A bowl-shaped depression in the surface.
December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

Raveling. The wearing away of the pavement surface caused by the dislodging of aggregate
particles.
Reflection Cracking. The fracture of asphalt concrete above joints in the underlying concrete
pavement layer(s).
Remedial Work. All work related to performing all Remedial Work specified in the RFP
including purchasing all materials, performing all labor, and providing all services (including
design).
Rutting. Longitudinal surface depressions in the wheelpaths.
Segment. A portion of the roadway as described herein.
Shoving. Permanent, longitudinal displacement of a localized area of the pavement surface
caused by traffic push-surfacing against the pavement.
Transverse. Perpendicular to the pavement centerline.
Water Bleeding. Seepage of water from joints or cracks.
Waterproofing Membrane. Product that is bonded to the concrete bridge deck prior to
placing hot bituminous pavement wearing surface for the purpose of protecting the bridge
deck from the intrusion of chlorides that pass through the bituminous wearing surface.
Any terms not defined herein shall have the meanings contained in the publication entitled
“Distress Identification Manual for the Long Term Pavement Performance Project,”
published by the National Academy of Sciences, Publication No. SHRP-P-338, copyright
1993.
11.3

Pavement Warranty
11.3.1 Quality Control Plan (QCP)
The Design-Builder will establish the job mix formula and select all materials to be
used. Prior to construction, the Design-Builder will provide the Department with a
QCP. In addition to the requirements set forth in Section 106 of the Design-Build
General Conditions, the QCP shall include, at a minimum, the following:
1. Job Mix Formula (JMF) with all computations, JMF testing, and a list of
materials;
2. Hot mix asphalt plant details;
3. Stockpile management;
4. Make and type of pavers;
5. Mixing and transportation method(s)
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6. Lay-down and compaction methods;
7. Segregation control actions;
8. Quality Control testing personnel, frequency, and methods; and
9. The name and duties/responsibilities of the QC Plan Administrator.
The provisions of the warranty work will apply to all asphaltic mixtures placed as
mainline pavement, integrally placed shoulders.
The Design-Builder shall submit all modifications to the QCP to the Department.
The Design-Builder shall provide a copy of all quality control data to the Department
at project completion. The Department may conduct tests at its own expense.
11.3.2 Pavement Warranty Period
The term of the warranty shall commence when the entire facility is open to public
traffic and shall continue until the earlier of the following:
1. A minimum period of five (5) years from the date of Final Acceptance by the
Department. The Design-Builder may propose additional one (1) year increments
for a period of up to five (5) years following the expiration of the initial five (5)
year term. If any Defects are discovered during said warranty period, the DesignBuilder agrees to promptly perform the Remedial Work specified below in good
and workmanlike matter at no cost to the Department.
2. To the end of the calendar year in which the cumulative ESALs for a particular
Segment or location reach or exceed the amount determined by the information
provided in Appendix F of the RFP. Expiration of the Warranty of one Segment
shall not affect the Warranty for other Segments.
During the Warranty Period, The Design-Builder may monitor the pavement using
nondestructive procedures. The Design-Builder shall not perform coring, milling,
destructive procedures, or any Work without prior approval of the Department. All
holes cut by the Design-Builder shall be filled in an acceptable manner within twentyfour (24) hours. The Design-Builder will not be responsible for damages as a result
of coring, milling, or other destructive procedures conducted by the Department.
11.3.3 Pavement Performance Criteria
The minimum acceptable criteria for the Pavement over the term of the Warranty and,
if necessary, the Remedial Work required are identified below.
The performance criteria set forth below are to be interpreted in accordance with the
definitions for cracking, rutting, raveling, and potholes, etc. above, and as found in
the Distress Manual for the Long-Term Pavement Performance Project, SHRP P-338,
SHRP Program, NRC, Washington D.C., (1993).
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TABLE 1 – PAVEMENT PERFORMANCE
Performance Item

Threshold Value

Smoothness, IRI, (inch/mile)**:
Initial inspection:
Average of both wheelpaths in a 5000> 80 inch/mile
foot section
Final inspection:
> 125 inch/mile
Rutting (inch)
> 0.25 inch
Average rut depth over a 500-foot
segment
> 0.75 inch
Transverse Cracking
Number of transverse cracks ≥ 0.25”
average width in a 500’ segment

≥ 10 cracks

Longitudinal cracking* (ft)
Total linear feet of longitudinal
cracking ≥ 0.5 inch average width in a
500-foot segment

> 50 feet

Raveling and Popout (ft2)
Total area(s) in a 500-foot segment

> 50 ft2

Pot Holes

Remedial Work Required
Apply a microsurface or 1-1/4”
overlay
Remove and replace surface
layer
Apply a microsurface or 1-1/4”
overlay
Remove and replace affected
layer(s).
Remove and replace distressed
layer(s). The removal area shall
be equal to 110% of the
distressed surface to a depth not
to exceed the warranted
pavement.
Remove and replace distressed
layer(s). The removal area shall
be equal to 110% of the
distressed surface to a depth not
to exceed the warranted
pavement.
Apply a microsurface or 1-1/4”
overlay.

Existence of potholes in a Remove and replace distressed
500-foot segment
area(s). The removal area will
be equal to 150% of the
distressed area to a depth not to
exceed the warranted pavement.

Shoving **

Existence of shoving in a Remove and replace shoved
500-foot segment
layer(s). The removal area shall
be equal to 110% of the shoved
surface to a depth not to exceed
the warranted pavement depth.
Roadway Settlement:
Remove and replace affected
Maximum (inch) within 100 feet of
2 inches
area(s). Affected area may
abutments and extending in the
include the subgrade and
transverse direction from roadway edge
subbase layers, or any layer of
to roadway edge
Pavement, as defined in Section
11.2.
Maximum (inch) beyond 300 feet of
3 inches
abutments and extending in the
transverse direction from roadway edge
to roadway edge
* Longitudinal cracking includes joint separations
** Shoulders are not warranted for smoothness or shoving
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11.3.4 Pavement Defects and Remedial Work
The Design-Builder must promptly perform the corresponding Remedial Work set
forth in Table 1 of this Section for all Defect(s) discovered during the warranty
period.
11.3.5 Pavement Warranty Inspections
Pavement distress inspections will be conducted by dividing the Project into nominal
500 foot Segments. Two (2) 500 foot Segments will be selected by the Department
and evaluated for the duration of the warranty period. In addition, the first 100 feet
behind each abutment, and one (1) random 500 foot Segment per 0.5 mile section,
will be selected annually and evaluated by the Department.
The Department will conduct the inspections annually. The Design-Builder will be
notified in advance of the inspection. The results will be made available to the
Design-Builder and FHWA within ten (10) Days after the completion of the
inspections. If the Design-Builder disputes the inspection findings, the DesignBuilder must notify the Department within ten (10) Days of receipt.
The Design-Builder shall promptly perform the specified Remedial Work in all
Segments of the Project where a Defect(s) exists. If areas outside the inspection
segments appear to contain a Defect, the Department will divide the entire project
into 500 foot Segments and inspect the entire project for Defects. Remedial Work
will be performed on the entire Segment(s) in which the Defect exists unless
otherwise specified in the corresponding Remedial Work. If at anytime during the
Warranty Period thirty percent (30%) or more of the Project Segments require or have
required Remedial Work, then the entire project will receive Remedial Work as
determined by the Department. Remedial Work required on the mainline roadway
will also be performed on the asphaltic concrete shoulders and adjacent land(s) unless
the Department otherwise directs.
11.3.6 Exclusions
The Design-Builder shall have no responsibility under the Warranty for any failure of
the Pavement to satisfy the Contract requirements as a result of:
1. Destruction. Damage to the Pavement due to snow plows, vandalism or cuts for
utility crossings or installations or, unless such event is caused by the DesignBuilder, damage due to accidents or spills and releases of Hazardous Materials.
2. Uncontrollable Events. Damage to the Pavement due to a natural disaster within
the meaning of 23 C.F.R. Section 668.103 or damage to the Pavement due to
uncontrollable events as defined in Section 101.2 of the Design-Build General
Conditions, including but not limited to a Fifty (50) Year Flood Event, collapse,
subsidence, falling rocks, explosion, fire or Act of God.
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3. Civil Strife and Hostilities. Damage to the Pavement due to civil strife or
hostilities, including but not limited to strikes, civil commotion, civil strife, riot,
terrorism, sabotage, acts of civil or military authorities or an Act of War (declared
or undeclared).
4. Mobilization. Damage to the Pavement due to weapon discharges or caused by
military equipment or heavy construction equipment resulting from responses to
mobilization of military or emergency forces.
In addition, the Design-Builder shall have no responsibility for, and the Warranty
shall not extend to, work, materials, equipment and costs associated with vegetation
control, landscape maintenance, litter control, Right-of-Way fence maintenance,
courtesy patrol, Pavement markings repair, repair of overhead and roadside signs,
delineations and object markers repair, impact attenuators repair, lighting
maintenance, sweeping, guardrails and barriers repair, Structures inspection, retention
ponds/detention basins/outfalls repair, and snow and ice control.
11.4

Bridge Warranty
11.4.1 Ten (10) Year Warranty Items
The Design-Builder hereby unconditionally warrants and guarantees the following
items of Work to be free from Defects for a period of ten (10) years from the date of
Final Acceptance by the Department:
1.

Bridge Deck Joints (if used); and

2.

Waterproofing Membrane (if used).

The Design-Builder is not required to provide a warranty for Bridge Deck Joints if a
“jointless” bridge is provided. The Design-Builder is not required to provide a
warranty for Waterproofing Membrane if a concrete wearing surface is provided.
If any defects are discovered during said warranty Period, the Design-Builder agrees
to undertake the Remedial Work specified in this Section in a good and workmanlike
manner at no cost to the Department.
11.4.1.1

Bridge Deck Joints
11.4.1.1.1

Definition of Defect

Bridge deck joints will be considered defective if any of the
following conditions are discovered within the ten (10) year
warranty period.


Water leakage through the joint;



Separation of the seal from the steel or concrete substrate;
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Failure of materials such as cracking, chalking, scaling,
peeling, splitting;



Sagging of elastomeric seal;



Warping of the steel plate or extrusion detrimental to the
functioning of the joint;



Spalling or delamination of the deck concrete within 1.5 feet
either side of the joint.

11.4.1.1.2

Remedial Work Required

Damaged seals shall be removed and replaced with new seals.
Seals that are displaced shall be completely removed; the joint
shall be cleaned, and the seal may be reinstalled if not damaged
during removal. Steel components that are damaged or misaligned
shall be restored in a manner approved by the Department.
11.4.1.2

Waterproofing Membrane
11.4.1.2.1

Definition of Defect

Membrane waterproofing will be considered defective if any of the
following conditions are discovered within the ten (10) year
warranty period.


Evidence on the bottom of the bridge deck that indicates the
membrane is leaking;



Pavement pot holes or shoves such that the membrane exhibits
physical damage;



Membrane exhibits damage from an operation by the DesignBuilder during any possible pavement rehabilitation either
during construction or as a result of required warranty repairs.

11.4.1.2.2

Remedial Work Required

When damage and/or leakage is found, enough pavement shall be
removed to exposed the affected membrane and allow replacement
membrane to be applied in accordance with the manufacturer’s
recommendations. In no case shall membrane be installed that has
up slope joints that are constructed in a shingle pattern. The
affected membrane shall be completely removed and replaced.
The pavement joints must be staggered square butt joints. All
pavement, pavement markings, and rumble strips shall be replaced
upon completion of the pavement.
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11.4.2 Five (5) Year Warranty Items
The Design-Builder hereby unconditionally warrants and guarantees the following
items of Work to be free from Defects for a period of five (5) years from the date of
Final Acceptance by the Department:
1.

Bearings and

2.

Concrete Wearing Surface.

If any Defects are discovered during said warranty period, the Design-Builder agrees
to undertake the Remedial Work specified by this RFP in a good and workmanlike
manner at no cost to the Department. A warranty is not required for Concrete
Wearing Surface if a bituminous wearing surface is provided; however, a warranty
would then be required for Pavement and Waterproofing Membrane as described
herein.
11.4.2.1

Bearings
11.4.2.1.1

Definition of Defect

Bearings shall be considered defective if any of the following
conditions are discovered within the five (5) year warranty period.


There is evidence of failure of any of the components of the
bearing assembly;



The protective coating on the bearing cracks, checks, or peels
or rusting is present; or



The bearing freezes or otherwise fails to allow the bridge to
move as designed.

11.4.2.1.2

Remedial Work Required

Bearings shall be removed and either replaced or restored to new
condition and be reinstalled.
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11.4.2.2

Steel Coating Systems
No warranty for steel coating systems is required for this Project.

11.4.2.3

Concrete Wearing Surface
11.4.2.3.1

Definition of Defect

Concrete Wearing Surfaces shall be considered defective if any of
the following conditions are discovered within the five (5) year
warranty period.


Wearing surface exhibits cracking deeper than one-half (0.5)
inch for a total length of crack of one hundred and fifty (150)
feet;



Wearing surface becomes debonded from the deck;



There is spalling of individual areas greater than fifteen (15)
square inches or a cumulative area of one hundred (100) square
feet; or



Chlorides penetrate the wearing surface to a depth of more than
one (1) inch with a content above 0.01 pounds per cubic foot.

11.4.2.3.2

Remedial Work Required

Debonded concrete shall be removed and replaced. Small local
patches will not be allowed. Removal must extend from curb to
curb and the transverse joints must be square to the centerline.
Concrete with high chlorides shall be treated as debonded.
Cracked concrete shall be repaired by epoxy injection or removal
and replacement identical to debonded. If epoxy injection is used
the Design-Builder must demonstrate that the injection is complete
and effective. Non-complete injection shall result in the wearing
surface having to be removed and replaced as debonded.
11.4.3 Bridge Warranty Inspections
11.4.3.1

In General

Inspections normally will consist of a detailed visual inspection. All
components will be inspected and photos will be taken. It is anticipated the
inspections will take approximately two (2) Days in the field. The DesignBuilder’s Price must include its costs related to all regularly scheduled
inspections. All inspectors for the Department shall be qualified NBIS
inspectors and the Design-Builder is encouraged to have inspectors present
during all inspections.
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If the Department determines that visual inspections indicate that further
inspection is warranted, the Department will undertake whatever further tests
or inspections it determines are necessary. If said further inspection reveals
Defects, then the Design-Builder will be responsible for all corrective work
and the costs of such additional inspection. If said further inspection reveals
no Defects, the Department will be responsible for all costs of such additional
inspection.
After inspection, the Department will prepare and distribute a draft inspection
report. Comments or objections to the draft inspection report must be in
writing, must address specific issues, and must be received within ten (10)
Days of the draft inspection report. If no comments are received within this
time period, the draft report shall stand as written. If comments are received,
the Department will issue a final report after considering such comments.
Comments from NBIS certified inspectors or Maine Licensed Professional
Engineers experienced in bridge evaluation will be given greater weight by
the Department.
11.4.3.2

Initial Warranty Inspection

The Initial Warranty Inspection shall be the Final Inspection provided in
Section 107.8.3 of the Design-Build General Conditions.
11.4.4 Periodic Inspections
Inspection shall take place periodically, at least every two (2) years. A final warranty
inspection shall take place sometime during the last year of the warranty periods. The
Department will notify the Design-Builder of the time and date of the inspection at
least two weeks prior to the inspections. The Design-Builder or its representatives are
encouraged to attend.
11.5

Remedial Work Procedure – Pavement and Bridge

Within thirty (30) Days of notification of the discovery of Defects and prior to starting and
Remedial Work, the Design-Builder must submit to the Department in writing the precise
scope of proposed Remedial Work (which must meet the requirements of this Section) and a
schedule of work for approval. All Remedial Work shall meet the Department’s Standard
Specifications, Supplemental Specifications, and applicable Special Provisions in effect at
the time the Contract is executed. Once the Remedial Work Plan is approved, the DesignBuilder shall promptly perform the Remedial Work. The Department shall have the right to
fully inspect all operations. The Design-Builder shall provide the Department safe access to
the Work for inspection purposes.
The Design-Builder shall provide any and all Department permit costs, and traffic control
complying with the standards set forth in this RFP. The Design-Builder shall maintain two
lanes of traffic open to the public at all times while conducting Remedial Work. Remedial
Work may be delayed without liability to the Department if the Department reasonably
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determines that the Remedial Work is not in compliance with the Contract, threatens public
safety, or significantly affects public convenience.
The Design-Builder will have the first option to perform the Remedial Work. If, in the
opinion of the Department, the problem requires immediate attention for safety of the
traveling public, and the Design-Builder cannot perform the Remedial Work within eight (8)
hours, the Department may have the Remedial Work performed by other forces and invoice
the Design-Builder accordingly. Remedial Work performed by other forces will not alter the
requirements, responsibilities, or obligations of the warranty.
If Remedial Work necessitates a corrective action to the pavement markings, adjacent
lanes(s), roadway shoulders, curbing, catch basins, or other highway appurtenances, then
such corrective actions will be the responsibility of the Design-Builder.
11.6

Bonds and Insurance Covering Warranty Obligations

Before Final Acceptance of the Project, as provided in Section 107 of the Design-Build
General Conditions, the Design-Builder must provide bonds and insurance assuring the
proper and prompt performance of all warranty obligations of the Design-Builder for a
minimum period of five (5) years, as indicated in this Special Provision, from the date of
Final Acceptance. The bond(s) must be in an amount of not less than $1,000,000.
Insurance coverage may consist of project specific tail policies on the Designer’s
Professional Liability (E & O) and any other E & O policies (including the Design-Builder’s)
that is required pursuant to Section 110.3.4 of the Design-Build General Conditions, with
policy amounts as stated in said Contract Section.
The five (5) year warranty limitation of said bonds and insurance shall in no way limit the
Design-Builder’s warranty obligations for ten (10) year warranty items provided herein.
11.7

Maintenance During Warranty Periods

During the warranty periods, the Department agrees to maintain the Project in accordance
with the Department’s standard maintenance policies for similar projects. The DesignBuilder specifically acknowledges that the level of maintenance shall not be controlled by the
maintenance schedules submitted by the Design-Builder with its Proposal.
11.8

Disputes Regarding Warranty

Should a Dispute regarding these Warranty provisions arise that cannot be resolved through
negotiation, the Parties shall submit the Dispute to a Dispute Resolution Board (DRB)
pursuant to the requirements of Section 111.4 of the Design-Build General Conditions.
11.9

Other Warranty Provisions

Final Acceptance by the Department of any warranted item or any part thereof during the
original construction shall not relieve the Design-Builder of any responsibility under this
warranty.
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The Design-Builder acknowledges that the warranty obligations set forth in this Contract
must be reported as an outstanding obligation in the event of:
a.

dissolution of (or other analogous term denoting the ending of) the legal organizational
existence of the Design-Builder or

b.

the sale, merger, or cessation of operations of the Design-Builder.

12. OTHER WORK
There is no other work included in this Project.
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Appendix A – Federal Wage Rates
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APPENDIX A - FEDERAL WAGE RATES
General Decision Number: ME080007 06/12/2009 ME7
Superseded General Decision Number: ME20070007
State: Maine
Construction Type: Heavy
County: Penobscot County in Maine.
HEAVY CONSTRUCTION PROJECTS
Modification Number
0
1
2

Publication Date
02/08/2008
06/06/2008
06/12/2009

* ENGI0004-014 04/01/2009
Rates

Fringes

Power equipment operators:
Graders.....................
$ 18.53
9.06
Pavers......................
$ 18.53
9.06
----------------------------------------------------------SUME2000-006 10/24/2000

Rates

Fringes

Cement Mason/Finisher............

$ 12.09

0.50

Laborers:
Fence Erectors..............
Rakers......................
Unskilled...................

$ 16.77
$ 13.11
$ 11.07

0.33
2.25
1.38

Power equipment operators:
Backhoes....................
Excavators..................
Loaders.....................
Rollers.....................

$
$
$
$

14.59
12.24
12.49
15.10

3.33
0.88
1.93
3.15

Truck drivers:
Dump........................
Tri axle....................

$ 8.97
$ 10.05

1.18
0.56
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--------------------------------------------------WELDERS - Receive rate prescribed for craft performing operation
to which welding is incidental.
================================================================
Unlisted classifications needed for work not included within the
scope of the classifications listed may be added after award
only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).
---------------------------------------------------------------In the listing above, the "SU" designation means that rates
listed under the identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.
---------------------------------------------------------------WAGE DETERMINATION APPEALS PROCESS
1.) Has there been an initial decision in the matter? This can
be:
*
*
*
*

an existing published wage determination
a survey underlying a wage determination
a Wage and Hour Division letter setting forth a position on
a wage determination matter
a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.
With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:
Branch of Construction Wage Determinations
Wage and Hour Division
Appendix A
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U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210
2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:
Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210
The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.
3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:
Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210
4.) All decisions by the Administrative Review Board are final.

================================================================
END OF GENERAL DECISION
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FORM A – TECHNICAL PROPOSAL SUBMISSION FORM
Piscataquis Bridge
Project No. BH-1563(500)
_________________________________________________________

(Name of Proposer)
The above Proposer hereby submits its Technical Proposal, consisting of the following items:
(Instructions: Specifically list all items submitted with the Technical Proposal, including number of drawings,
number of narrative pages, type of containers, etc. Attach or incorporate additional pages as necessary. Refer to the
Project Requirements for additional instructions regarding Technical Proposal submission.)

__________________________________________________________________
__________________________________________________________________
__________________________________________________________________
__________________________________________________________________
__________________________________________________________________
__________________________________________________________________
__________________________________________________________________
By signing below, the above Proposer hereby certifies that to the best of the Proposer’s
knowledge and belief:
1. The Proposer has received and considered complete copies of Amendments numbered
___ through ___ .
2. The Proposer has reviewed and considered all materials and items supplied by the
Department
and
posted
on
the
Project
website
at
http://www.state.me.us/mdot/hdb/documents.htm.
3. The Design-Builder, Designer, other Major Participants and key personnel indicated by
the Proposer in its Statement of Qualifications will be used on this Project in the same
manner and to the same extent as so indicated.
4. All of the statements, representations, covenants and/or certifications set forth in the
Proposer’s Statement of Qualifications are still complete and accurate as of the date
hereof.
5. All representations and/or certifications required of the Proposer by the RFP and
Contract, including those contained in RFP Section 102.3.2.3 and RFP Appendix A, are
complete and accurate.
6. This Technical Proposal is responsive.
7. The person signing below is legally authorized to do so.
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[Any exceptions to the above certifications must be explained in detail on pages attached hereto.
Number of pages attached, if any: ____ .]
PROPOSER
______________________________
Date

____________________________________
[Sign in Ink]

By:_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _
[Name and Title Printed]
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FORM C – PROPOSAL GUARANTY FORM
Piscataquis Bridge
Project No. BH-1563(500)
KNOW ALL MEN BY THESE PRESENTS THAT ___________________________________
___________________________________________,

of

the

__________________________

of

________________________ and State of _____________________________ as Principal, and Surety, a
corporation duly organized under the laws of the State of ____________________ and having a usual
place of business in ____________________________________ and hereby held and firmly bound unto
the Treasurer of the State of Maine in the sum of ____________________________________________ ,
for payment which Principal and Surety bind themselves, their heirs, executors, administrators, successors
and assigns, jointly and severally.
The condition of this obligation is such that if the Principal has submitted to the Maine
Department of Transportation, hereafter Department, a certain proposal, attached hereto and incorporated
as

a

part

herein,

to

enter

into

a

written

contract

for

the

construction

of

____________________________________________________________________________________
____________________________________________________________________________________
____________________________________________________________________________________
and if the Department shall accept said proposal and the Principal shall execute and deliver a contract in
the form attached hereto (properly completed in accordance with said proposal) and shall furnish bonds
for his faithful performance of said contract and for the payment of all persons performing labor or
furnishing material in connection therewith, and shall in all other respects perform the agreement created
by the acceptance of said proposal, then this obligation shall be null and void; otherwise it shall remain in
full force and effect.
Signed and sealed this ________________ day of ____________________, 20___
WITNESS:
_______________________________

PRINCIPAL:
By: ___________________________________

_______________________________

By: ___________________________________

_______________________________

By: ___________________________________

WITNESS:
_______________________________

SURETY:
By: ___________________________________

_______________________________

By: ___________________________________
Name of Local Agency
______________________________________
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FORM D – PRICE PROPOSAL
Piscataquis Bridge
Project No. BH-1563(500)
___________________________________________________
(Name of Proposer)

The above named Proposer hereby offers to perform and complete all Work specified or
indicated in the Contract Documents in conformity with the same for the Price shown below.
1. LUMP SUM PRICE – PISCATAQUIS BRIDGE PROJECT
_______________________________________________________
(Lump Sum Price in words – typed or printed in ink)

$ _______________________________
(Lump Sum Price in numbers – typed or printed in ink)

By signing below, the above Proposer hereby certifies that to the best of the Proposer’s
knowledge and belief:
1. All representations and/or certifications required of the Proposer by the RFP and the
Contract, are complete and accurate.
2. The Proposer’s Price Proposal is complete and accurate and conforms to all applicable
requirements of the RFP and the Contract.
3. The person signing below is legally authorized to do so.
[Any exceptions to the above certifications must be explained in detail on pages attached hereto.
Number of pages attached, if any: _____.]
PROPOSER

____________________________________
Date

____________________________________
[Sign in Ink.]
By:_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _
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FORM E – PROPOSER’S DISADVANTAGED BUSINESS ENTERPRISE
PROPOSED UTILIZATION PLAN

TO:

MaineDOT Contracts Section_________Design-Builder: _______________________________
16 State House Station ______________Prepared by: __________________________________
Augusta, ME 04333-0016
or ______________________________Telephone: _________________ Fax: ______________
Fax: 207-624-3431

PROPOSAL PRICE: $ _____________ FEDERAL PROJECT # _________LOCATION: __________
TOTAL DBE PARTICIPATION AS A PERCENT OF TOTAL BID PRICE = _________%

DBE Firm*

Description of Work

Actual $ Value

Total
If no DBE firm(s) are used, Proposer must document efforts made to secure DBE participation and attach
supporting evidence of this effort:
___________________________________________________________________________________
___________________________________________________________________________________
Examples: Proposer relies wholly upon low quote subcontractor selection, DBE firm(s) were not low
quote. No DBE firms bid.
*

Only DBE firms certified by MaineDOT prior to Proposal submission can be utilized by
Proposer for DBE credit.

Directory of certified DBEs is available on MaineDOT’s website: www.state.me.us/mdot
Equal Opportunity Use:
Plan received: ____/_____/____ Verified by: _______________ Action: ____________________________
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FORM F – CONTRACT PERFORMANCE BOND
Piscataquis Bridge
Project No. BH-1563(500)
BOND # _____________________
CONTRACT PERFORMANCE BOND
(Surety Company Form)
KNOW ALL MEN BY THESE PRESENTS: That ______________________________
___________________ in the State of _________________________, as principal,
and……………………………………….............................................................................,
a corporation duly organized under the laws of the State of ........................ and having a
usual place of business ...................... ..................................................................................,
as Surety, are held and firmly bound unto the Treasurer of the State of Maine in the sum
of ______________________________________ and 00/100 Dollars ($
),
to be paid said Treasurer of the State of Maine or his successors in office, for which
payment well and truly to be made, Principal and Surety bind themselves, their heirs,
executors and administrators, successors and assigns, jointly and severally by these
presents.
The condition of this obligation is such that if the Principal designated as Proposer in the
Contract to construct Project Number ____________ in the Municipality of
______________________ promptly and faithfully performs the Contract, then this
obligation shall be null and void; otherwise it shall remain in full force and effect.
The Surety hereby waives notice of any alteration or extension of time made by the State
of Maine.
Signed and sealed this .................................. day of ............................................, 20….. .
WITNESSES:

SIGNATURES:
PROPOSER:
Signature.................................................... ..........................................…........................
Print Name Legibly ................................... Print Name Legibly ...…….........................
SURETY:
Signature ................................................... .....……........................................................
Print Name Legibly .................................. Print Name Legibly .....................................
SURETY ADDRESS:
NAME OF LOCAL AGENCY:
..................................................................
ADDRESS ..................................................
..................................................................
..……………...............................................
..................................................................
.......……………..........................................
TELEPHONE...........................................
.......……………..........................................
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FORM G – CONTRACT PAYMENT BOND
Piscataquis Bridge
Project No. BH-1563(500)
BOND # _______________________
CONTRACT PAYMENT BOND
(Surety Company Form)
KNOW ALL MEN BY THESE PRESENTS: That ______________________________
_______________________ in the State of ______________________, as principal,
and....................................................................…...............................................................
a
corporation duly organized under the laws of the State of .................... and having a usual place
of business in .....................………………………………., as Surety, are held and firmly bound
unto the Treasurer of the State of Maine for the use and benefit of claimants as herein below
defined, in the sum of _____________________________________ and 00/100 Dollars
($
) for the payment whereof Principal and Surety bind themselves, their heirs,
executors and administrators, successors and assigns, jointly and severally by these presents.
The condition of this obligation is such that if the Principal designated as Proposer in the
Contract to construct Project Number ____________ in the Municipality of
____________________ promptly satisfies all claims and demands incurred for all labor and
material, used or required by him in connection with the work contemplated by said Contract,
and fully reimburses the obligee for all outlay and expense which the obligee may incur in
making good any default of said Principal, then this obligation shall be null and void; otherwise
it shall remain in full force and effect.
A claimant is defined as one having a direct contract with the Principal or with a Subcontractor
of the Principal for labor, material or both, used or reasonably required for use in the
performance of the contract.
Signed and sealed this ............................. day of ...………......................................., 20 ... .
WITNESS:
SIGNATURES:
PROPOSER:
Signature……............................................ ......….............................................................
Print Name Legibly .........................…….. Print Name Legibly .….................................
SURETY:
Signature....................................................
...…...............................................................
Print Name Legibly .................................. Print Name Legibly .…..................................
SURETY ADDRESS:
NAME OF LOCAL AGENCY:
...…............................................................ ADDRESS …................................................
................................................................... ……………....................................................
TELEPHONE ........................................... ………………................................................
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FORM H – OPINION OF COUNSEL
Piscataquis Bridge
Project No. BH-1563(500)
[Letterhead of Independent Law Firm or in-House Counsel – Must Be Licensed to Practice in
Maine]
_______________, ___________
MaineDOT

Bureau of Project Development
State House Station 16
Augusta, ME 04333
Attn: Scott Bickford, P.E.
Ladies and Gentlemen:
We have acted as counsel for _______________, a _______________ (“Proposer”) and [list
partners/joint venturers/members] in connection with that certain Design-Build Contract (the “Contract”)
for the Piscataquis Bridge Replacement Project dated __________, ___________, entered into between
Proposer and the MAINE DEPARTMENT OF TRANSPORTATION (“Department”). The capitalized
terms used in this opinion shall have the meanings ascribed to them in the Contract unless they are
otherwise defined herein or the context otherwise requires.
In connection with the foregoing we have examined originals or copies of the Contract, the Articles of
Incorporation and Bylaws of Proposer, minutes reflecting proceedings of the board of directors of
Proposer, certificates of public officials, certificates of one or more officers of Proposer and such other
documents as we deemed relevant and necessary for purposes of this opinion. In such examination we
have assumed:
1. The genuineness of all signatures on documents which we have not seen executed, the
authenticity of all documents submitted to us as originals, and the conformity to original
documents of all copies thereof submitted to us; and
2. The Contract has been or will be duly authorized and validly executed and delivered by the
Department, and constitutes the legal, valid and binding obligation of Department, enforceable in
accordance with its terms against Department.
On the basis of the foregoing and in reliance thereon and on all other matters that we deem relevant under
the circumstances, we are of the opinion that:
1. Proposer is a _______________ which has been duly organized and is validly existing and in
good standing under the laws of the State of _______________. Proposer has the requisite power
to own and operate its properties and assets and to carry on its business as presently operated,
make the Proposal, enter into the Contract and it is duly qualified and in good standing as a
_______________ in the State of Maine. [Provide same opinion for all partners/joint
venturers/members of Proposer.]
2. The execution, delivery and performance of the Contract and the Proposal have been duly
authorized by Proposer. [Provide same opinion for all partners/joint venturers/members of
Proposer.]
3. The Contract (including the provisions contained therein regarding Liquidated Damages,
Retainage and limitations on Proposer's ability to recover damages or compensation) against
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Proposer constitutes the legal, valid and binding obligation of Proposer, enforceable in
accordance with its terms, except as the same may be limited by bankruptcy and similar laws of
general application affecting creditor's rights and remedies and equitable doctrines. [Provide
same opinion for all partners/joint venturers/members of Proposer.]
4. All required approvals have been obtained with respect to execution, delivery and performance
of the Proposal and the Contract; and that neither the Proposal nor the Contract conflicts with any
agreements to which Proposer is a party [if Proposer is a partnership/joint venture/limited liability
company, add: and its joint venture members/general partners/managing members are a party] or
with any orders, judgments or decrees by which Proposer is bound [if partnership/joint
venture/limited liability company, add: and its joint venture members/general partners/managing
members are bound].
5. Execution, delivery and performance of all obligations by Proposer under the Proposal and the
Contract do not conflict with, and are authorized by, the articles of incorporation and bylaws of
Proposer [if Proposer is a partnership, replace articles of incorporation and bylaws with
partnership agreement and (if applicable) certificate of limited partnership; if joint venture,
replace articles of incorporation and bylaws with joint venture agreement; if limited liability
company, replace articles of incorporation and bylaws with operating agreement and certificate of
formation].
6. Execution and delivery by the Proposer of the Proposal and the Contract do not, and the
Proposer’s performance of its obligations under the Proposal and the Contract will not, violate
any current statute, rule or regulation applicable to the Proposer or to transactions of the type
contemplated by the Proposal or the Contract.
This opinion is solely for information and use of you and the Maine Department of Transportation and
may not be relied upon by any other person without our prior written consent.
Respectfully submitted,
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EXHIBIT A
MAINE DEPARTMENT OF TRANSPORTATION
HOWLAND, PISCATAQUIS BRIDGE
PROJECT NO. BH-1563(500)
RFP SCORESHEET
Design-Builder: ____________________________

Control #________________

Scorer ID: _______________

Date: ___________________

1. BRIDGE DESIGN CONCEPT

Maximum Score: 45 Points

Criteria that will be considered in scoring this item include, but are not limited to:


demonstration that the Proposer has considered design life and future inspection and
maintenance requirements for the bridge, including concepts that will:
- minimize maintenance and rehabilitation costs for the Department during the
design life;
- incorporate materials, designs, and methods that will maximize durability; and
- facilitate inspection and maintenance efforts by providing safe and easy access;



maximization of freeboard while minimizing property impacts, provide adequate
bridge drainage, limit superstructure depth, limit deflections, and effectively use
retaining walls;



appropriate superstructure and substructure types for the proposed location that avoid
adverse hydrologic/hydraulic impacts on the surrounding community, are
appropriately designed for resistance to scour, minimize environmental impacts and
fits in well with the surrounding environment;



demonstration of a thorough understanding of the potential geotechnical challenges
associated with the Project; and



enhancements that exceed the requirements identified in the RFP, such as additional
warranties or aesthetic treatments for bridge lighting, bridge railings, concrete
surfaces, etc.

Supporting Comments by Scorer: ____________________________________________
________________________________________________________________________
________________________________________________________________________
RAW SCORE DEFINITION
85%
|
minimally acceptable

100%
|
exceptional

Raw Score for this item: ___________%
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EXHIBIT A
MAINE DEPARTMENT OF TRANSPORTATION
HOWLAND, PISCATAQUIS BRIDGE
PROJECT NO. BH-1563(500)
RFP SCORESHEET
Design-Builder: ____________________________

Control #________________

Scorer ID: _______________

Date: ___________________

2. HIGHWAY DESIGN CONCEPT

Maximum Score: 35 Points

Criteria that will be considered in scoring this item include, but are not limited to:


an alignment that will:
- minimize Right-of-Way acquisition requirements;
- provide smooth movements and transitions for traffic; and
- facilitate access and mobility for bicyclists, pedestrians, and snowmobilers;



a safe and efficient design for the Lagrange Road/Coffin Street intersection that is
pedestrian-friendly that is consistent with or an improvement upon the conceptual
layout provided by the Department; and



enhancements that exceed the requirements identified in the RFP, such as additional
warranties, additional landscaping, new dry hydrant, or aesthetic treatments for street
lighting, guardrail, pedestrian walkways, etc

Supporting Comments by Scorer: ____________________________________________
________________________________________________________________________
________________________________________________________________________
RAW SCORE DEFINITION
85%
|
minimally acceptable

100%
|
exceptional

Raw Score for this item: ___________%
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EXHIBIT A
MAINE DEPARTMENT OF TRANSPORTATION
HOWLAND, PISCATAQUIS BRIDGE
PROJECT NO. BH-1563(500)
RFP SCORESHEET
Design-Builder: ____________________________
Control #________________
Scorer ID: _______________
Date: ___________________
3. PROJECT MANAGEMENT AND
QUALITY PROGRAM

Maximum Score: 20 Points

Criteria that will be considered in scoring this item include, but are not limited to:


demonstrate the expertise and commitment at all levels of the Proposer’s organization
to provide a cost-effective, and high quality Project that achieves the Department’s
goals;



ensure the Department will be kept apprised of issues affecting the Project scope and
budget;



demonstrate well-defined and effective Quality Management Plans for design and
construction;



demonstrate effective collaboration and coordination among design and construction
personnel and the Department’s personnel throughout the Project;



effectively use partnering throughout, and empower decision-making at the
appropriate level;



demonstrate an understanding of the potential risks to the Project related to third party
coordination and identify appropriate measures for relocation and protection of
utilities and to manage and minimize these risks; and



demonstrate an effective plan for the coordination of civil/structural activities,
utilities, traffic maintenance, third party liaison, public awareness and safety, and
environmental mitigation as they relate to the construction operation.

Supporting Comments by Scorer: ____________________________________________
________________________________________________________________________
________________________________________________________________________
RAW SCORE DEFINITION
85%
|
minimally acceptable

100%
|
exceptional

Raw Score for this item: ___________%
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EXHIBIT B
PROJECT SCHEDULE OF PAYMENT
(To be signed by authorized signatory of Proposer)
Month (or Part of Month)
Number (Starting with Month
in which NTCW Occurs)

Appendix B

Early Finish Cost Amount

Cumulative Early Finish
Cost Amount (Early Finish
Cost Schedule)

1

$

$

2

$

$

3

$

$

4

$

$

5

$

$

6

$

$

7

$

$

8

$

$

9

$

$

10

$

$

11

$

$

12

$

$

13

$

$

14

$

$

15

$

$

16

$

$

17

$

$

18

$

$

19

$

$

20

$

$

21

$

$

22

$

$
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State of Maine
Department of Transportation

REQUEST FOR INFORMATION
Date _______________ Time __________
Information Requested:

PIN: __________

Town(s): ________________________

___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
Request by: _______________________________
Bid Date: _________________________________

Phone: (______)_____________________
Fax: (_____)________________________

Complete top portion of form and transmit to the number listed in the RFP

RFI No: ________ RFI received: __________________________________________
Response:___________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
___________________________________________________
Response By:________________________________
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Appendix C - Public and Stakeholder Meeting Minutes
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APPENDIX C
Public and Stakeholder Meeting Minutes
The minutes for the following public and stakeholder meetings can be found at
http://www.state.me.us/mdot/hdb/documents.htm.

Appendix C



Preliminary Public Meeting held on December 16, 2008



Public Informational Meeting held on February 24, 2009



Utility and Stakeholder Meeting held on February 6, 2009



Utility Meeting held on March 4, 2009



Utility Meeting held on December 8, 2009

C-1

December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

Appendix D - Existing Plans and Inspection Documents
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APPENDIX D
Existing Plans and Inspection Documents
The existing plans and inspection documents for the Piscataquis Bridge can be found at:
http://www.state.me.us/mdot/hdb/documents.htm.

Appendix D

D-1

December 16, 2009 – Final
Amended January 7, 2010
Amended January 26, 2010
Amended February 2, 2010

Appendix E - Geotechnical Data and Supplemental Boring Request Form
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APPENDIX E
Geotechnical Data Reports
The Preliminary Geotechnical Data Report can be found at:
http://www.state.me.us/mdot/hdb/documents.htm.
The Supplemental Geotechnical Data Report – Part A is expected to be issued around January 8,
2010. The issue date of the Supplemental Geotechnical Data Report – Part B is yet to be
determined.
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Supplemental Boring Request Form
Requested Boring Identifications

By:
BB-XX-201

BB-XX-202

BB-XX-203

BB-XX-204

BB-XX-205

BB-XX-206

Boring Location: Coordinates
Requested Soil or Rock Lab Testing (indicate depths for requested test)
Grain size analyses (combined sieve and hydrometer (ASTM D422) - total 7
Grain size analysis 1
Grain size analysis 2
Grain size analysis 3
Grain size analysis 4
Grain size analysis 5
Grain size analysis 6
Grain size analysis 7
Moisture content tests (ASTM D2216) - 7
Moisture content 1
Moisture content 2
Moisture content 3
Moisture content 4
Moisture content 5
Moisture content 6
Moisture content 7
Atterberg Limits tests (ASTM D4318)
Atterberg Limits 1
Atterberg Limits 2
Atterberg Limits 3
Organic content tests (ASTM D2974)
Organic content 1
Organic content 2
Organic content 3
Point Load Strength Index of Rock
Strength Index on rock 1
Strength Index on rock 2
Strength Index on rock 3
Strength Index on rock 4
Unconfined Compressive Strength Including Total Unit Weight and Elastic Modulus Determination (rock samples)
UCT on rock 1
UCT on rock 2
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Appendix F - Traffic Data and Crash Data
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APPENDIX F
Traffic Data and Crash Data
Traffic Data, Crash Data, and Turning Movement Counts can be found at:
http://www.state.me.us/mdot/hdb/documents.htm.
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Appendix G - U. S. Coast Guard Construction Requirements
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APPENDIX G
U. S. Coast Guard Construction Requirements
There are no U. S. Coast Guard Construction Requirements for this Project.
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Appendix H - Survey Data and Preliminary Alignments/Studies
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APPENDIX H
Survey Data and Preliminary Alignments
Survey data, preliminary alignments, and the Feasibility Study can be found at:
http://www.state.me.us/mdot/hdb/documents.htm.
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Appendix I - Permits and Other Environmental Information
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APPENDIX I
Permits and Other Environmental Information
Permits and other environmental information can be found at:
http://www.state.me.us/mdot/hdb/documents.htm.





Approved USACE/MDEP Permit
Report on Environmental Site Assessment for Piscataquis Bridge
VRAP Application
MDEP No Action Assurance Letter
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Appendix J – Supplemental Specifications and Special Provisions
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APPENDIX J
Supplemental Specifications and Special Provisions
The following special provisions can be found at:
http://www.state.me.us/mdot/hdb/documents.htm.







104 General Rights and Responsibilities (Electronic Payroll Submission)
506 Protective Coating - Steel
635 Precast Concrete Block Gravity Wall
635 Prefabricated Concrete Modular Gravity Wall
636 Mechanically Stabilized Earth Walls
639 Engineering Facilities (Telephone)
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Appendix K – Hydrology and Hydraulics
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APPENDIX K
Hydrology and Hydraulics
The following report and files can be found at: http://www.state.me.us/mdot/hdb/documents.htm.



Howland Preliminary Hydrology and Hydraulics Report
HEC-RAS Model files
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